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Solicitation No.:  DACW09-03-B-0008 
Title:    Lower Santa Ana River Dredging  
Location:   Orange County, California 
Issue Date:   17 June 2003 
Bid/Due Date:   17 July 2003 
Price Range:   $5,000,000-$10,000,000 
Media:    Web 
Contracting POC:  Julie Ayala, 213/452-3241 
Email:    Julie.Ayala@spl.usace.army.mil 
Technical POC:  Joseph A. Ryan, 213/452-3679 
Email:    Joseph.A.Ryan@spl01.usace.army.mil  
 
 
   SYNOPSIS 
 
The project consists of dredging/excavating 3.5 miles of the Lower Santa Ana River 
commencing at the Pacific Ocean.  400,000 cubic yards of dredge material.  The upper 
mile of the channel (Reach 2) requires significant clearing and grubbing.  Option to 
dredge 50,000 cubic yards of material from the adjacent Newport Salt Marsh.  
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12A. THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANCE AND PAYMENT BONDS?

10. THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS  (Title, identifying no., date):  

LOWER SANTA ANA RIVER DREDGING, ORANGE COUNTY CALIFORNIA

This project consists of dredging/excavating 3.5 miles of the Lower Santa Ana River commencing at the Pacific Ocean.  400,000 cubic
yards of dredging material.  The upper mile of channel (Reach 2) requires significant clearing and grubbing.  Option to dredge 50,000
cubic yards of material from the adjacent Newport Salt Marsh.

This is a HUBZONE Set-Aside procurement.

The estimated cost range of this acquistion is $5,000,000 - $10,000,000.

Please note:  This procurement may be delayed, cancelled or revised at any time during the solicitation, evaluation and/or final award
process.

13. ADDITIONAL SOLICITATION REQUIREMENTS:  

(If "YES," indicate within how may calendar days after award in Item 12B.)

A. Sealed offers in original and _________ copies to perform the work required are due at the place specified in Item 8 by _________________  (hour)      

local time  __________________________  (date).  If this is a sealed bid solicitation, offers will be publicly opened at that time.  Sealed envelopes 

    containing offers shall be marked to show the offeror's name and address, the solicitation number, and the date and time offers are due.

B. An offer guarantee 

C. All offers are subject to the  (1)  work requirements, and  (2) other provisions and clauses incorporated in the solicitation in full text or by 

    reference.

D. Offers providing less than _______________ calendar days for Government acceptance after the date offers are due will not be considered and

    will be rejected.

SOLICITATION, OFFER,

AND AWARD  

(Construction, Alteration, or Repair)  

1.  SOLICITATION NO.  

DACW09-03-B-0008

2.  TYPE OF SOLICITATION 3.  DATE ISSUED  

17 June 2003

PAGE OF  PAGES

 

1

IMPORTANT - The "offer" section on the reverse must be fully completed by offeror.

4.  CONTRACT NO.  5.  REQUISITION/PURCHASE REQUEST NO.  6.  PROJECT NO.  

7.  ISSUED BY  

USACE Los Angeles District
P.O. Box 532711, CESPL-CT-W
Los Angeles, CA 90053-2325

8.  ADDRESS OFFER TO  

See Item 7

CODE

9.  FOR INFORMATION     

CALL:

A.  NAME  

Julie Ayala
B.  TELEPHONE NO.  (Include area code)  (NO COLLECT CALLS)  

213/452-3241

SOLICITATION

NOTE:   In sealed bid solicitations "offer" and "offeror" mean "bid" and "bidder".  

11. The Contractor shall begin performance within _____________ calendar days and complete it within _______________ calendar days after receiving

12B.  CALENDAR DAYS  

7

SEALED BID  (IFB)  

 

NEGOTIATED  (RFP)  

 

 award,  notice to proceed.  This performance period is
 

 mandatory,  negotiable.  (See _____________________________ .) 

YES
 

NO

 is, is not required.

10 160

0 1300

Section 00800

17 July 2003

60

2

NSN 7540-01-155-3212
STANDARD FORM 1442  (REV. 4-85)
Prescribed by GSA    USAPPC V1.00
FAR (48 CFR) 53.236-1 (d)



29. AWARD  (Contractor is not required to sign this document.)      Your offer28. NEGOTIATED AGREEMENT  Contractor is required to sign this  

CONTRACTING OFFICER WILL COMPLETE ITEM 28 OR 29 AS APPLICABLE

document and return _____________ copies to issuing office.)    Contractor agrees to

furnish and deliver all items or perform all work requirements identified on

this form and any continuation sheets for the consideration stated in this

contract.  The rights and obligations of the parties to this contract shall be

governed by (a) this contract award, (b) the solicitation, and (c) the clauses,

representations, certifications, and specifications incorporated by reference

in or attached to this contract.  

OFFER  (Must be fully completed by offeror)  

on this solicitation is hereby accepted as to the items listed.  This award con-

summates the contract, which consists of (a) the Government solicitation and

your offer, and (b) this contract award.  No further contractual document is

necessary.

AWARD  (To be completed by Government)  

21. ITEMS ACCEPTED:  

TO SIGN  (Type or print)  

DATE

20A. NAME AND TITLE OF PERSON AUTHORIZED TO SIGN OFFER  
(Type or print)

14. NAME AND ADDRESS OF OFFEROR  (Include ZIP Code)  15. TELEPHONE NO.  (Include area code)  

16. REMITTANCE ADDRESS  (Include only if different than Item 14)  

FACILITY CODE  CODE  

The offeror agrees to perform the work required at the prices specified below in strict accordance with the terms of this solicitation, if this offer is accepted

by the Government in writing within ___________ calendar days after the date offers are due.  (Insert any number equal to or greater than the minimum require-

ment stated in Item 13D.  Failure to insert any number means the offeror accepts the minimum in Item 13D.   

17.

AMOUNTS   See Pricing Schedule

18. The offeror agrees to furnish any required performance and payment bonds.

19. ACKNOWLEDGMENT OF AMENDMENTS
  (The offeror acknowledges receipt of amendments to the solicitation - give number and date of each)  

AMENDMENT NO.

20B. SIGNATURE  20C. OFFER DATE  

22. AMOUNT  23. ACCOUNTING AND APPROPRIATION DATA  

24. SUBMIT INVOICES TO ADDRESS SHOWN IN

(4 Copies unless otherwise specified)

ITEM  25. OTHER THAN FULL AND OPEN COMPETITION PURSUANT TO

26. ADMINISTERED BY  CODE 27. PAYMENT WILL BE MADE BY  

30A. NAME AND TITLE OF CONTRACTOR OR PERSON AUTHORIZED 31A. NAME OF CONTRACTING OFFICER  (Type or print)  

30B. SIGNATURE  30C. DATE  31B. UNITED STATES OF AMERICA  31C. AWARD

BY  

 10 U.S.C 2304(c) (       ) 41 U.S.C 253(c) (       ) 

  

STANDARD FORM 1442 BACK  (REV. 4-85)  

USAPPC V1.00

DATE  
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Section 00010 - Solicitation Contract Form 
 
CLAUSES INCORPORATED BY FULL TEXT 
 
1. All extensions of the unit prices shown will be subject to verification by the Government.  In case of 
variation between the unit price and the extension, the unit price will be considered to be the bid. 
 
2. If a modification to a bid based on unit prices is submitted which provides for a lump sum adjustment to 
the total estimated amount, the application of the lump sum adjustment to each unit price in the Price 
Schedule must be stated.  If it is not stated, the bidder agrees that the lump sum adjustment shall be applied 
on a pro rata basis to every unit price in the Price Schedule. 
 
3. Prices must be submitted on all individual items of the Price Schedule, otherwise the bid will be 
considered non-responsive and will be rejected. 
 
4.  For the purpose of initial evaluation of bids, the following will be utilized in resolving arithmetic 
discrepancies found on the face of the Price Schedule as submitted by the bidder: 
 

a. Obviously misplaced decimal points will be corrected; 
b. In case of discrepancy between the unit price and the extended price, the unit price will 

govern; 
c. Apparent errors in extensions of unit prices will be corrected;  
d. Apparent errors in addition of lump sum and extended prices will be corrected. 

 
5.  For the purpose of bid evaluation, the Government will proceed on the assumption that the bidder 
intends the bid to be evaluated on the basis of unit prices the totals arrived at by the resolution of arithmetic 
discrepancies as provided above and the bid will be so reflected on the abstract of bids. 
 
6.  The lump sum “LS” line items in the Price Schedule are not “Estimated Quantity” line items and are not 
subject to the “Variation in Estimated Quantity” contract clause.  
 
7.  The Contract Clause 52.232-27, “Prompt Payment for Construction Contracts” requires that the name 
and address of the contractor official, to whom payment is to be sent, be the same as that in the contract or 
in a proper Notice of Assignment. 
  
8.  Principal Contracting Officer.  The Contracting Officer who signs this contract will be the Principal 
Contracting Officer for this contract.  However, any Contracting Officer assigned to the Los Angeles 
District, contracting within his authority, may take formal action on this contract when the Principal 
Contracting Officer is unavailable and the action needs to be taken. 
 
9.  Amounts and prices shall be indicated in either words or figures, NOT BOTH. 
 
10. Payment of Electronic Funds Transfer (EFT) is the mandatory method of payment.  The Contractors 
attention is directed to Contract Clause NO. 52.232-33 “Mandatory Information for Electronic Funds 
Transfer” located in Section 00800. 
 
11. The bidder shall distribute his indirect costs (overhead, profit, bond, etc.,) over all items in the Price 
Schedule.  The Government will review all submitted Price Schedules for any unbalancing of the items.  
Any submitted Price Schedule determined to be unbalanced may be considered nonresponsive and cause 
the bidder to be ineligible for contract award. 
 
12. The bidder shall furnish all plant, labor, material, equipment, etc., necessary to perform all work in 
strict accordance with the terms and conditions set forth in the contract in include all attachments thereto. 
 
13. Some quantities are ESTIMATED, the bidders prices MUST BE FIRM.  
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14. Bidder is cautioned to check his Price Schedule carefully prior to submission.  If the Price Schedule 
contains unit prices, they should be round off to the second decimal point only NOT EXTENDED 
FURTHER. 
 
15. Bidders attention is directed to Section 00100 “Instructions to Bidders” Clause No. 52.0214-400, 
entitled “Directions for Submitting Bids”.  Please note that there are Special Instructions Pertaining to 
Hand-Carried Bids. 
 
16. Contractor is required to fill in Cage code (Reference Section 00600, entitled "Required Central 
Contractor Registration" Mar 1998) and DUNS Number (Reference Section 00600, entitled, "Data 
Universal Numbering System (DUNS) Number" Jun1999) in Block No. 15 on Standard Form 1442, Name 
and Address Block (Cage Code under Code and DUNS No. under Facility Code respectively). 
 
17. The Government contemplates award on one contract to the responsive, responsible bidder who submits 
the low bid for the total of all the items in the Price Schedule. 
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CERTIFICATE OF CORPORATE PRINCIPAL 

 
1)  IF THE OFFEROR IS A JOINT VENTURE, COMPLETE THE FOLLOWING: 
 
 
 
________________________ ________________________ ________________________ 
(Company Name)      (Signature)   (Title)  
 
                                                                                                                                                                                                             
________________________ ________________________ ________________________ 
(Company Name)      (Signature)   (Title)  
 
 
                                                                                                                                                                                                             
________________________ ________________________ ________________________ 
(Company Name)      (Signature)   (Title)  
 
 
2)    IF THE OFFEROR IS PARTNERSHIP, LIST FULL NAME OF ALL PARTNERS: 
 
 
                                                                                                                                                                                                             
________________________ ________________________ ________________________ 
(Company Name)      (Signature)    (Title)  
 
                                                                                                                                                                                                            
________________________ ________________________ ________________________ 
(Company Name)      (Signature)    (Title)  
 
                                                                                                                                                                                                              
________________________ ________________________ ________________________ 
(Company Name)      (Signature)    (Title)  
 
 
3)  IF THE OFFEROR IS A CORPORATION, THE FOLLOWING CERTIFICATION  SHOULD 
BE COMPLETED: 
 
 
 CERTIFICATION AS TO CORPORATE PRINCIPAL 
 
 

I,                                                                  , certify that I am the Secretary of the corporation 
named as principal in the within contract; that                                                                    , who signed the 
said contract on behalf of the principal, was the                                                                             of the 
corporation; that I know his signature and that his signature is genuine; and that said contract was duly 
signed, sealed and attested for in behalf of said corporation by authority of its governing body. 
 
 ____________________________________                                                               

CORPORATE PRINCIPAL 
 

CORPORATE SEAL 
____________________________________                                                             

SECRETARY 
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LOWER SANTA ANA RIVER DREDGING    DACW09-03-B-0008 
  
 
 
 

PRICING SCHEDULE 
 
Item      Estimated 
No.: Description    Quantity  Unit Unit Price Amount 
 
1. Mobilization and Demobilization              1           Job Lump Sum           $_____________ 
 
2. Dredging Station 35+00 to 150+32  90,000  Cubic $_________ $_____________ 
        Yards 
 
3. Dredging Station 7+00 to 35+00  300,000  Cubic $_________ $_____________ 
        Yards 
 
4.   Clearing and Grubbing of Reach 1         1               Job Lump Sum $_____________ 
 
5.   Least Tern Island Work                                         1                Job Lump Sum $_____________ 
 
6. Diversion and Control of Water         1     Job Lump Sum $_____________ 
 
7. Survey Station 6+50 to 151+00         2  Each $_________  $_____________ 
 
 
OPTION ITEMS 
 
Reach 2 (Station 150+32 to 194+00) 
 
8. Clearing and Grubbing of Reach 2         1  Job Lump Sum $_____________ 
 
9. Dredging Station 150+32 to 190+00 33,000  Cubic $_________ $_____________ 
                                                                                                                   Yards 
 
10.          Survey  Station 150+00 to 190+00                      2                     Each      $_________         $_____________ 
 
       

         TOTAL ESTIMATED AMOUNT  $________________ 
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52.0000-4010  INQUIRIES  
 
     Perspective bidders/offerors should submit inquiries related to this     
 solicitation by writing or calling the following (collect calls will not     
 be accepted:                                                                 
     (1)  For inquiries of a contractual nature (solicitation                
 requirements, interpretation of contractual language) call:                  
 Julie Ayala 
 
 213/452/3241  
 
     For bid results only, call (213) 452-3235.                              
                                                                              
     (2)  All technical questions on the specification or drawings will       
 be submitted in writing to:  Julie Ayala 
Address:                                                             
USAED-Los Angeles, P.O. Box 532711, Los Angeles, CA  90053-2325    
Facsimile Number 213/452-4187                                                                                              
                                                                             
     (3)  Please include the solicitation number, project title and          
 location of project with your questions.  Written inquiries must be          
 received by this office not later than 14 calendar days prior to bid         
 opening date/date set for receipt of offers.                                 
                                                                              
     (4)  Oral explanations or instructions are not binding.  Any             
 information given to a bidder/offeror which impacts the bid/offer will       
 be given in the form of a written amendment to the solicitation.             
 
52.0000-4023  SAFETY REQUIREMENTS 
 
     The bidder's attention is directed to the latest version of U.S  Army Corps of Engineers Safety and 
Health Manual, EM 385-1-1, which  will be strictly enforced.  This publication may be obtained from the        
US Army Engineer District, Los Angeles, ATTN:  Safety Office, P.O. Box  532711, Los Angeles, 
California  90053-2325.                                
 
52.0001-4004  BID RESULTS  
 
     The telephone number for bid results after the opening is Area Code  (213) 452-3235. 
 
52.211-1  AVAILABILITY OF SPECIFICATIONS LISTED IN THE GSA INDEX OF FEDERAL 
SPECIFICATIONS, STANDARDS AND COMMERCIAL ITEM DESCRIPTIONS, FPMR PART 101-29 
(AUG 1998)  
 
(a) The GSA Index of Federal Specifications, Standards and Commercial Item Descriptions, FPMR Part 
101-29, and copies of specifications, standards, and commercial item descriptions cited in this solicitation 
may be obtained for a fee by submitting a request to--GSA Federal Supply Service, Specifications Section, 
Suite 8100, 470 East L'Enfant Plaza, SW, Washington, DC 20407, Telephone (202) 619-8925, Facsimile 
(202) 619-8978. 
     
(b) If the General Services Administration, Department of Agriculture, or Department of Veterans Affairs 
issued this solicitation, a single copy of specifications, standards, and commercial item descriptions cited in 
this solicitation may be obtained free of charge by submitting a request to the addressee in paragraph (a) of 
this provision. Additional copies will be issued for a fee. 
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52.211-2  AVAILABILITY OF SPECIFICATIONS LISTED IN THE DOD INDEX OF 
SPECIFICATIONS AND STANDARDS (DODISS) AND DESCRIPTIONS LISTED IN THE 
ACQUISITION MANAGEMENT SYSTEMS AND DATA REQUIREMENTS CONTROL LIST, DOD 
5010.12-L (DEC 1999) 
 
Copies of specifications, standards, and data item descriptions cited in this solicitation may be obtained-- 
 
(a) From the ASSIST database via the Internet at http://assist.daps.mil; or 
 
(b) By submitting a request to the--Department of Defense Single Stock Point (DoDSSP), Building 4, 
Section D, 700 Robbins Avenue, Philadelphia, PA 19111-5094, Telephone (215) 697-2667/2179, Facsimile 
(215) 697-1462. 
 
(End of provision) 
 
52.211-14  NOTICE OF PRIORITY RATING FOR NATIONAL DEFENSE USE (SEP 1990) 
 
Any contract awarded as a result of this solicitation will be       DX rated order; X DO rated order 
certified for national defense use under the Defense Priorities and Allocations System (DPAS) (15 CFR 
700), and the Contractor will be required to follow all of the requirements of this regulation. [Contracting 
Officer check appropriate box.] 
 
(End of provision) 
 
52.214-3  AMENDMENTS TO INVITATIONS FOR BIDS (DEC 1989) 
 
(a) If this solicitation is amended, then all terms and conditions which are not modified remain unchanged. 
 
(b) Bidders shall acknowledge receipt of any amendment to this solicitation (1) by signing and returning 
the amendment, (2) by identifying the amendment number and date in the space provided for this purpose 
on the form for submitting a bid, (3) by letter or telegram, or (4) by facsimile, if facsimile bids are 
authorized in the solicitation.  The Government must receive the acknowledgment by the time and at the 
place specified for receipt of bids. 
 
(End of provision) 
 
52.214-4  FALSE STATEMENTS IN BIDS (APR 1984) 
 
Bidders must provide full, accurate, and complete information as required by this solicitation and its 
attachments.  The penalty for making false statements in bids is prescribed in 18 U.S.C. 1001. 
 
(End of provision) 
 
52.214-5  SUBMISSION OF BIDS (MAR 1997)  
 
(a) Bids and bid modifications shall be submitted in sealed envelopes or packages (unless submitted by 
electronic means) (1) addressed to the office specified in the solicitation, and (2) showing the time and date 
specified for receipt, the solicitation number, and the name and address of the bidder.  
 
(b) Bidders using commercial carrier services shall ensure that the bid is addressed and marked on the 
outermost envelope or wrapper as prescribed in subparagraphs (a)(1) and (2) of this provision when 
delivered to the office specified in the solicitation.  
 
(c) Telegraphic bids will not be considered unless authorized by the solicitation; however, bids may be 
modified or withdrawn by written or telegraphic notice.  
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(d) Facsimile bids, modifications, or withdrawals, will not be considered unless authorized by the 
solicitation.  
 
(e) Bids submitted by electronic commerce shall be considered only if the electronic commerce method was 
specifically stipulated or permitted by the solicitation.  
 
(End of provision) 
 
52.214-7  LATE SUBMISSIONS, MODIFICATIONS, AND WITHDRAWALS OF BIDS (NOV 1999) 
 
(a) Bidders are responsible for submitting bids, and any modifications or withdrawals, so as to reach the 
Government office designated in the invitation for bids (IFB) by the time specified in the IFB. If no time is 
specified in the IFB, the time for receipt is 4:30 p.m., local time, for the designated Government office on 
the date that bids are due. 
 
(b)(1) Any bid, modification, or withdrawal received at the Government office designated in the IFB after 
the exact time specified for receipt of bids is “late” and will not be considered unless it is received before 
award is made, the Contracting Officer determines that accepting the late bid would not unduly delay the 
acquisition; and-- 
 
(i) If it was transmitted through an electronic commerce method authorized by the IFB, it was received at 
the initial point of entry to the Government infrastructure not later than 5:00 p.m. one working day prior to 
the date specified for receipt of bids; or 
 
(ii) There is acceptable evidence to establish that it was received at the Government installation designated 
for receipt of bids and was under the Government's control prior to the time set for receipt of bids. 
 
(2) However, a late modification of an otherwise successful bid that makes its terms more favorable to the 
Government, will be considered at any time it is received and may be accepted. 
 
(c) Acceptable evidence to establish the time of receipt at the Government installation includes the 
time/date stamp of that installation on the bid wrapper, other documentary evidence of receipt maintained 
by the installation, or oral testimony or statements of Government personnel. 
 
(d) If an emergency or unanticipated event interrupts normal Government processes so that bids cannot be 
received at the Government office designated for receipt of bids by the exact time specified in the IFB and 
urgent Government requirements preclude amendment of the IFB, the time specified for receipt of bids will 
be deemed to be extended to the same time of day specified in the solicitation on the first work day on 
which normal Government processes resume. 
 
(e) Bids may be withdrawn by written notice received at any time before the exact time set for receipt of 
bids. If the IFB authorizes facsimile bids, bids may be withdrawn via facsimile received at any time before 
the exact time set for receipt of bids, subject to the conditions specified in the provision at 52.214-31, 
Facsimile Bids. A bid may be withdrawn in person by a bidder or its authorized representative if, before the 
exact time set for receipt of bids, the identity of the person requesting withdrawal is established and the 
person signs a receipt for the bid. 
 
(End of provision) 
 
52.214-18  PREPARATION OF BIDS--CONSTRUCTION (APR 1984) 
 
(a) Bids must be (1) submitted on the forms furnished by the Government or on copies of those forms, and 
(2) manually signed. The person signing a bid must initial each erasure or change appearing on any bid 
form. 
 
(b) The bid form may require bidders to submit bid prices for one or more items on various bases, 
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including-- 
 
(1) Lump sum bidding; 
 
(2) Alternate prices; 
 
(3) Units of construction; or 
 
(4) Any combination of subparagraphs (1) through (3) above. 
 
(c) If the solicitation requires bidding on all items, failure to do so will disqualify the bid. If bidding on all 
items is not required, bidders should insert the words "no bid" in the space provided for any item on which 
no price is submitted. 
 
(d) Alternate bids will not be considered unless this solicitation authorizes their submission. 
 
(End of provision) 
 
52.214-19  CONTRACT AWARD--SEALED BIDDING--CONSTRUCTION (AUG 1996) 
 
(a) The Government will evaluate bids in response to this solicitation without discussions and will award a 
contract to the responsible bidder whose bid, conforming to the solicitation, will be most advantageous to 
the Government, considering only price and the price-related factors specified elsewhere in the solicitation. 
 
(b) The Government may reject any or all bids, and waive informalities or minor irregularities in bids 
received. 
 
(c) The Government may accept any item or combination of items, unless doing so is precluded by a 
restrictive limitation in the solicitation or the bid. 
 
(d) The Government may reject a bid as nonresponsive if the prices bid are materially unbalanced between 
line items or subline items. A bid is materially unbalanced when it is based on prices significantly less than 
cost for some work and prices which are significantly overstated in relation to cost for other work, and if 
there is a reasonable doubt that the bid will result in the lowest overall cost to the Government even though 
it may be the low evaluated bid, or if it is so unbalanced as to be tantamount to allowing an advance 
payment. 
 
(End of provison) 
 
52.214-34  SUBMISSION OF OFFERS IN THE ENGLISH LANGUAGE (APR 1991) 
 
Offers submitted in response to this solicitation shall be in the English language.  Offers received in other 
than English shall be rejected. 
 
(End of provision) 
 
52.214-35  SUBMISSION OF OFFERS IN U.S. CURRENCY (APR 1991) 
 
Offers submitted in response to this solicitation shall be in terms of U.S. dollars.  Offers received in other 
than U.S. dollars shall be rejected. 
 
(End of provision) 
 
ARITHMETIC DISCREPANCIES  EFARS 52.214-5000 
   (a)  For the purpose of initial evaluation of bids, the following  will be utilized in resolving arithmetic 
discrepancies found on the face   
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 of the bidding schedule as submitted by bidders:                             
     (1)  Obviously misplaced decimal points will be corrected;               
     (2)  Discrepancy between unit price and extended price, the unit         
 price will govern;                                                           
     (3)  Apparent errors in extension of unit prices will be corrected;      
     (4)  Apparent errors in addition of lump sum and extended prices         
          will be corrected. 
 
(b)  For the purpose of bid evaluation, the Government will proceed        
 on the assumption that the bidder intends his bid to be evaluated on the     
 basis of the unit prices, the totals arrived at by resolution of             
 arithmetic discrepancies as provided above and the bid will be so            
 reflected on the abstract of bids.                                           
 
   (c)  These correction procedures shall not be used to resolve any          
 ambiguity concerning which bid is low.                                       
                               (End of statement)                             
 
52.0214-4583 TELEGRAPHIC BIDS/OFFERS ARE NOT ACCEPTABLE 
 
Any telegram to modify or withdraw a bid/offer sent to this office must be physically delivered to the office 
designated for receipt of  bid/offer by the date and time set for bid opening/receipt of proposals.     
No one from this office will be dispatched to the local telegraph office to pick up any telegram for any 
reason.                               
 
52.0214-4584  FACSIMILE BIDS/OFFERS  
 
      Facsimile bids/offers, modifications thereto, or cancellations of       
 bids/offers will not be accepted. 
 
52.0214-4599  EVALUATION FOR AWARD 
 
The Government contemplates award of one contract to the responsive, responsible bidder who submits the 
low bid for the total of all the items in the Bidding Schedule. 
 
52.214-5000  APPARENT CLERICAL MISTAKES (MAR 1995)--EFARS 
 
  (a) For the purpose of initial evaluations of bids, the following will be utilized in the resolving arithmetic 
discrepancies found on the face of bidding schedule as submitted by the bidder: 
    (1) Obviously misplaced decimal points will be corrected; 
    (2) Discrepancy between unit price and extended price, the unit price will govern; 
    (3) Apparent errors in extension of unit prices will be corrected; 
    (4) Apparent errors in addition of lump-sum and extended prices will be corrected. 
  (b) For the purpose of bid evaluation, the government will proceed on the assumption that the bidder 
intends his bid to be evaluated on basis of the unit prices, the totals arrived at by resolution of arithmetic 
discrepancies as provided above and the bid will be so reflected on the abstract of bids. 
  (c) These correction procedures shall not be used to resolve any 
ambiguity concerning which bid is low. 

(End of statement) 
 
52.0214-5001  DIRECTIONS FOR SUBMITING BIDS (APR 2002) 
 
Envelopes containing bids must be sealed, marked and addressed as follows: 
 
MARK ENVELOPES: 
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 Bid under IFB No.  DACW09-03-B-0008 
Bid Opening Date: July 17, 2003 at 1:00 P.M. 
 
ADDRESS ENVELOPES TO: 
 
 Department of the Army 
 U. S. Army Engineer District, Los Angeles 
 ATTN:  Contracting Division 
 C/O:  Julie Ayala 
 P. O. Box 532711 
 Los Angeles, CA 90053-2325 
 
SPECIAL INSTRUCTIONS PERTAINING TO HAND-CARRIED BIDS: 
 
Due to security precautions, all Corps of Engineers visitors/couriers are now required to check in at the 
Public Affairs Office (PAO), Suite 980, Wilshire Blvd, Los Angeles, CA.  Bidders are no longer permitted 
to hand-carry their bids directly to Contacting Division without an authorized escort.  Bids may NOT be 
left unattended at the Public Affairs Office (PAO), Suite 980. 
 
Bidders who desire to hand-deliver their bids prior to the scheduled bid opening time/date must notify the 
Contracting Division to arrange for receipt of their bid by Contracting Division personnel.  Normally the 
contact will be the Contract Specialist designated above.  In the event the Contract Specialist cannot be 
reached, please call the main Contracting Division telephone number, 213-452-3231 or the following 
alternative telephone numbers -3233,  -3245, -3234, or -3235, in order to request assistance. 
 
30 minutes prior to the scheduled bid opening time/date, the Bid Opening Officer will be in the Public 
Affairs Office (PAO) Suite 980, to accept bids.  After visitor in-processing, all bidders will subsequently be 
escorted to Bid Opening Room, where the bids will be publicly opened and read. 
 
In order to expedite visitor processing, bidders are encouraged to complete the information 
requested on the Notice of Visitor(s) Form (attached).   The completed form can be faxed to the 
Contract Specialist at (213)452-4184 or 4187,  prior to the date for receipt of bids.  In addition, no 
more than 2 visitors per firm will be permitted within the building.  No exceptions will be made.  The 
offeror is responsible for compliance with the security requirements and shall ensure that any 
company representative, courier or delivery personnel are aware of these special procedures 
pertaining to hand carried bids. 
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NOTICE OF VISITOR(S) 
 
 
1.  Date(s) of Visit (Inclusive) 
 
 
 

2.  Arrival Time 

3.  Name of Visitor(s)  (Last, First) 
 
 
 
 
 
 
 

4.  Agency/Company of Visitor 

5.  Name of  Person Being Visited 
(Include Div, Br, Sec) 
 
 
 
 

6.  Suite Number 7.  Telephone Number 

8.  Contact Person (if other than Person Being Visited) 
 
 
 
 

9.  Telephone Number 

10.  Other Comments or Instructions 
 
 
 
 
 
 
 
 
- All visitors must report to the Public Affairs Office, Suite 980 
- Visitors must use the Visitor Tag provided. 
- Visitors must be escorted to Corps of Engineers floors 
- Parking validation is only available for Engineering Division, Construction-Operations, and Information 
Management field personnel. 
- Delivery personnel will be validated for 30 minutes only. 
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52.216-1     TYPE OF CONTRACT (APR 1984) 
 
The Government contemplates award of a Firm Fixed Price contract resulting from this solicitation. 
 
(End of clause) 
 
52.217-5     EVALUATION OF OPTIONS (JUL 1990) 
 
(a) Except when it is determined in accordance with FAR 17.206(b) not to be in the Government's best 
interests, the Government will evaluate offers for award purposes by adding the total price for all options to 
the total price for the basic requirement. Evaluation of options will not obligate the Government to exercise 
the option(s). 
  
(b) The Government may reject an offer as nonresponsive if it is materially unbalanced as to prices for the  
basic requirement and the option quantities.  An offer is unbalanced when it is based on prices significantly 
less than cost for some work and prices which are significantly overstated for other work. 
 
(End of provision) 
 
52.219-4003  SMALL BUSINESS AND SMALL DISADVANTAGED BUSINESS SUBCONTRACTING 
 
Offerors are cautioned that failure to comply in good faith with the CONTRACT CLAUSE entitled (1) 
"Utilization of Small, Small Disadvantaged and Women-Owned Small Business Concerns, FAR 52-219-8" 
and (2) Small, Small Disadvantaged and Women-Owned Small Business Subcontracting Plan, FAR 
52.219-9 (Alternate I)," when applicable, will be a material breach of contract.  In order to assist prime 
contractors in developing a source list 
of Small and Small Disadvantaged Business Concerns, you are encouraged to contact Minority Contractor 
Associations, the Minority Business Development Agency, and the appropriate General Business Service 
Centers in your standard Metropolitan Statistical Area, addresses of which may be obtain from: 
            Write:  US Army Engineer District, Los Angeles 
                    ATTN:  CESPL-DD-B 
                    P.O. Box 532711 
                    Los Angeles, California 90053-2325 
        Telephone:  Daniel Hanas 
                    Small and Disadvantaged Business Utilization 
                     Specialist 
                    Area Code (213) 452-3937 
 
52.225-9      BUY AMERICAN ACT—CONSTRUCTION MATERIALS (MAY 2002) 
 
(a) Definitions. As used in this clause-- 
 
Component means an article, material, or supply incorporated directly into a construction material. 
 
Construction material means an article, material, or supply brought to the construction site by the 
Contractor or a subcontractor for incorporation into the building or work. The term also includes an item 
brought to the site preassembled from articles, materials, or supplies. However, emergency life safety 
systems, such as emergency lighting, fire alarm, and audio evacuation systems, that are discrete systems 
incorporated into a public building or work and that are produced as complete systems, are evaluated as a 
single and distinct construction material regardless of when or how the individual parts or components of 
those systems are delivered to the construction site. Materials purchased directly by the Government are 
supplies, not construction material. 
 
Cost of components means-- 
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(1) For components purchased by the Contractor, the acquisition cost, including transportation costs to the 
place of incorporation into the end product (whether or not such costs are paid to a domestic firm), and any 
applicable duty (whether or not a duty-free entry certificate is issued); or 
 
(2) For components manufactured by the Contractor, all costs associated with the manufacture of the 
component, including transportation costs as described in paragraph (1) of this definition, plus allocable 
overhead costs, but excluding profit. Cost of components does not include any costs associated with the  
manufacture of the end product. 
 
Domestic construction material means-- 
 
(1) An unmanufactured construction material mined or produced in the United States; or 
 
(2) A construction material manufactured in the United States, if the cost of its components mined, 
produced, or manufactured in the United States exceeds 50 percent of the cost of all its components. 
Components of foreign origin of the same class or kind for which nonavailability determinations have been 
made are treated as domestic. 
 
Foreign construction material means a construction material other than a domestic construction material. 
 
United States means the 50 States and the District of Columbia, U.S. territories and possessions, Puerto 
Rico, the Northern Mariana Islands, and any other place subject to U.S. jurisdiction, but does not include 
leased bases. 
 
(b) Domestic preference. (1) This clause implements the Buy American Act (41 U.S.C. 10a-10d) by 
providing a preference for domestic construction material. The Contractor shall use only domestic 
construction material in performing this contract, except as provided in paragraphs (b)(2) and (b)(3) of this 
clause. 
 
(2) This requirement does not apply to the construction material or components listed by the Government 
as follows: none [Contracting Officer to list applicable excepted materials or indicate “none”] 
 
(3) The Contracting Officer may add other foreign construction material to the list in paragraph (b)(2) of 
this clause if the Government determines that 
 
(i) The cost of domestic construction material would be unreasonable. The cost of a particular domestic 
construction material subject to the requirements of the Buy American Act is unreasonable when the cost of 
such material exceeds the cost of foreign material by more than 6 percent; 
 
(ii) The application of the restriction of the Buy American Act to a particular construction material would 
be impracticable or inconsistent with the public interest; or 
 
(iii) The construction material is not mined, produced, or manufactured in the United States in sufficient 
and reasonably available commercial quantities of a satisfactory quality. 
 
(c) Request for determination of inapplicability of the Buy American Act. (1)(i) Any Contractor request to 
use foreign construction material in accordance with paragraph (b)(3) of this clause shall include adequate 
information for Government evaluation of the request, including-- 
 
(A) A description of the foreign and domestic construction materials; 
 
(B) Unit of measure; 
 
(C) Quantity; 
 
(D) Price; 
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(E) Time of delivery or availability; 
 
(F) Location of the construction project; 
 
(G) Name and address of the proposed supplier; and 
 
(H) A detailed justification of the reason for use of foreign construction materials cited in accordance with 
paragraph (b)(3) of this clause. 
 
(ii) A request based on unreasonable cost shall include a reasonable survey of the market and a completed 
price comparison table in the format in paragraph (d) of this clause. 
 
(iii) The price of construction material shall include all delivery costs to the construction site and any 
applicable duty (whether or not a duty-free certificate may be issued). 
 
(iv) Any Contractor request for a determination submitted after contract award shall explain why the 
Contractor could not reasonably foresee the need for such determination and could not have requested the 
determination before contract award. If the Contractor does not submit a satisfactory explanation, the 
Contracting Officer need not make a determination. 
 
(2) If the Government determines after contract award that an exception to the Buy American Act applies 
and the Contracting Officer and the Contractor negotiate adequate consideration, the Contracting Officer 
will modify the contract to allow use of the foreign construction material. However, when the basis for the 
exception is the unreasonable price of a domestic construction material, adequate consideration is not less 
than the differential established in paragraph (b)(3)(i) of this clause. 
 
(3) Unless the Government determines that an exception to the Buy American Act applies, use of foreign 
construction material is noncompliant with the Buy American Act. 
 
(d) Data. To permit evaluation of requests under paragraph (c) of this clause based on unreasonable cost, 
the Contractor shall include the following information and any applicable supporting data based on the 
survey of suppliers: 
 
                          Foreign and Domestic Construction Materials Price Comparison 
---------------------------------------------------------------------------------------------------------------- 
  Construction material description        Unit of measure              Quantity           Price (dollars) \1\ 
---------------------------------------------------------------------------------------------------------------- 
Item 1 
    Foreign construction material....  .......................  .......................  ....................... 
    Domestic construction material...  .......................  .......................  ....................... 
Item 2 
    Foreign construction material....  .......................  .......................  ....................... 
    Domestic construction material...  .......................  .......................  ....................... 
---------------------------------------------------------------------------------------------------------------- 
Include all delivery costs to the construction site and any applicable duty (whether or not a duty-free entry 
  certificate is issued). 
List name, address, telephone number, and contact for suppliers surveyed. Attach copy of response; if oral, 
  attach summary. 
Include other applicable supporting information. 
 
(End of clause) 
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52.225-10  NOTICE OF BUY AMERICAN ACT REQUIREMENT--CONSTRUCTION MATERIALS 
(MAY 2002) 
 
(a) Definitions. Construction material, domestic construction material, and foreign construction material, as 
used in this provision, are defined in the clause of this solicitation entitled “Buy American Act--
Construction Materials” (Federal Acquisition Regulation (FAR) clause 52.225-9). 
 
(b) Requests for determinations of inapplicability. An offeror requesting a determination regarding the 
inapplicability of the Buy American Act should submit the request to the Contracting Officer in time to 
allow a determination before submission of offers. The offeror shall include the information and applicable 
supporting data required by paragraphs (c) and (d) of the clause at FAR 52.225-9 in the request. If an 
offeror has not requested a determination regarding the inapplicability of the Buy American Act before 
submitting its offer, or has not received a response to a previous request, the offeror shall include the 
information and supporting data in the offer. 
 
(c) Evaluation of offers. (1) The Government will evaluate an offer requesting exception to the 
requirements of the Buy American Act, based on claimed unreasonable cost of domestic construction 
material, by adding to the offered price the appropriate percentage of the cost of such foreign construction 
material, as specified in paragraph (b)(3)(i) of the clause at FAR 52.225-9. 
 
(2) If evaluation results in a tie between an offeror that requested the substitution of foreign construction 
material based on unreasonable cost and an offeror that did not request an exception, the Contracting 
Officer will award to the offeror that did not request an exception based on unreasonable cost. 
 
(d) Alternate offers.  
 
(1) When an offer includes foreign construction material not listed by the Government in this solicitation in 
paragraph (b)(2) of the clause at FAR 52.225-9, the offeror also may submit an alternate offer based on use 
of equivalent domestic construction material. 
 
(2) If an alternate offer is submitted, the offeror shall submit a separate Standard Form 1442 for the 
alternate offer, and a separate price comparison table prepared in accordance with paragraphs (c) and (d) of 
the clause at FAR 52.225-9 for the offer that is based on the use of any foreign construction material for 
which the Government has not yet determined an exception applies. 
 
(3) If the Government determines that a particular exception requested in accordance with paragraph (c) of 
the clause at FAR 52.225-9 does not apply, the Government will evaluate only those offers based on use of 
the equivalent domestic construction material, and the offeror shall be required to furnish such domestic 
construction material. An offer based on use of the foreign construction material for which an exception 
was requested-- 
 
(i) Will be rejected as nonresponsive if this acquisition is conducted by sealed bidding; or 
 
(ii) May be accepted if revised during negotiations. 
 
(End of provision) 
 
52.225-13  RESTRICTIONS ON CERTAIN FOREIGN PURCHASES (JUL 2000) 
 
(a) The Contractor shall not acquire, for use in the performance of this contract, any supplies or services 
originating from sources within, or that were located in or transported from or through, countries whose 
products are banned from importation into the United States under regulations of the Office of Foreign 
Assets Control, Department of the Treasury. Those countries are Cuba, Iran, Iraq, Libya, North Korea, 
Sudan, the territory of Afghanistan controlled by the Taliban, and Serbia (excluding the territory of 
Kosovo). 
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(b) The Contractor shall not acquire for use in the performance of this contract any supplies or services 
from entities controlled by the government of Iraq. 
 
(c) The Contractor shall insert this clause, including this paragraph (c), in all subcontracts. 
 
(End of clause) 
 
 
52.225-15  SANCTIONED EUROPEAN UNION COUNTRY END PRODUCTS (FEB 2000) 
 
(a) Definitions. As used in this clause-- 
 
Sanctioned European Union country end product means an article that-- 
 
(1) Is wholly the growth, product, or manufacture of a sanctioned European Union (EU) member state; or 
 
(2) In the case of an article that consists in whole or in part of materials from another country, has been 
substantially transformed in a sanctioned EU member state into a new and different article of commerce 
with a name, character, or use distinct from that of the article or articles from which it was transformed. 
The term refers to a product offered for purchase under a supply contract, but for purposes of calculating 
the value of the end product includes services (except transportation services) incidental to the article, 
provided that the value of those incidental services does not exceed that of the article itself. 
 
Sanctioned European Union member state means Austria, Belgium, Denmark, Finland, France, Ireland, 
Italy, Luxembourg, the Netherlands, Sweden, or the United Kingdom. 
 
(b) The Contractor shall not deliver any sanctioned European Union country end products under this 
contract. 
 
(End of clause) 
 
52.228-1  BID GUARANTEE (SEP 1996) 
 
(a) Failure to furnish a bid guarantee in the proper form and amount, by the time set for opening of bids, 
may be cause for rejection of the bid. 
 
(b) The bidder shall furnish a bid guarantee in the form of a firm commitment, e.g., bid bond supported by 
good and sufficient surety or sureties acceptable to the Government, postal money order, certified check, 
cashier's check, irrevocable letter of credit, or, under Treasury Department regulations, certain bonds or 
notes of the United States. The Contracting Officer will return bid guarantees, other than bid bonds, (1) to 
unsuccessful bidders as soon as practicable after the opening of bids, and (2) to the successful bidder upon 
execution of contractual documents and bonds (including any necessary coinsurance or reinsurance 
agreements), as required by the bid as accepted.- 
 
(c) The amount of the bid guarantee shall be 20% percent of the bid price or $$3,000,000.00, whichever is 
less.- 
 
(d) If the successful bidder, upon acceptance of its bid by the Government within the period specified for 
acceptance, fails to execute all contractual documents or furnish executed bond(s) within 7 days after 
receipt of the forms by the bidder, the Contracting Officer may terminate the contract for default.- 
 
(e) In the event the contract is terminated for default, the bidder is liable for any cost of acquiring the work 
that exceeds the amount of its bid, and the bid guarantee is available to offset the difference. 
 
(End of clause) 
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52.228-4506  INDIVIDUAL SURETIES IN SUPPORT OF BID BONDS 
 
     Bidder/offerors utilizing individual sureties in support of a bid bond shall include a Standard Form (SF) 
28 (Affidavit of Individual Surety), accompanied by a pledge of acceptable assets from each person acting 
as an individual surety, and include these with the SF 24 (Bid Bond), and the bid itself (see clause titled 
"Pledges of Assets," FAR 52.228-11). 
     Pledges of acceptable assets shall be in the form of (1) evidence of an escrow account and/or (2) a 
recorded lien on real estate.  If this is an RFP, failure to provide required documentation described herein 
may cause the offeror to be deemed "unacceptable". 
 
52.228-4507  BID GUARANTEE FORM AND AMOUNT 
 
     When bids/proposals exceed $100,000, the offeror shall furnish a separated bid guarantee in accordance 
with the solicitation provision titled "Bid Guarantee", FAR 52.228-1.  In accordance with FAR 28.101-2 
the bid guarantee amount shall be a least 20 percent of the "bid price" but shall not exceed $3 million.  
When the penal sum is expressed as a percentage, a maximum dollar limitation may be stated.  If there are 
option line items on the Pricing Schedule (Schedule B), the term "bid price" is hereby defined as the total 
bid not to include any amount for line items designated as "options".  In bids/proposals that contain 
"additives", the "bid price" is defined as the total of all bid items including additive line items.  FAR 
28.106-1 states that a Standard Form (SF) 24 shall be used for the bid bond.  In accordance with FAR 
28.202(a)(1), corporate sureties utilized must appear on the list contained in the Department of Treasury 
Circular 570 titled "Companies Holding Certificates of Authority as Acceptable Sureties on Federal Bonds 
and Acceptable Reinsuring Companies." 
 
52.232-38  SUBMISSION OF ELECTRONIC FUNDS TRANSFER INFORMATION WITH OFFER 
(MAY 1999) 
 
The offeror shall provide, with its offer, the following information that is required to make payment by 
electronic funds transfer (EFT) under any contract that results from this solicitation. This submission 
satisfies the requirement to provide EFT information under paragraphs (b)(1) and (j) of the clause at 
52.232-34, Payment by Electronic Funds Transfer--Other than Central Contractor Registration. 
 
(1) The solicitation number (or other procurement identification number). 
 
(2) The offeror's name and remittance address, as stated in the offer. 
 
(3) The signature (manual or electronic, as appropriate), title, and telephone number of the offeror's official 
authorized to provide this information. 
 
(4) The name, address, and 9-digit Routing Transit Number of the offeror's financial agent. 
 
(5) The offeror's account number and the type of account (checking, savings, or lockbox). 
 
(6) If applicable, the Fedwire Transfer System telegraphic abbreviation of the offeror's financial agent. 
 
(7) If applicable, the offeror shall also provide the name, address, telegraphic abbreviation, and 9-digit 
Routing Transit Number of the correspondent financial institution receiving the wire transfer payment if the 
offeror's financial agent is not directly on-line to the Fedwire and, therefore, not the receiver of the wire 
transfer payment. 
 
(End of provision) 
 
52.233-2  SERVICE OF PROTEST (AUG 1996) 
  
(a) Protests, as defined in section 33.101 of the Federal Acquisition Regulation, that are filed directly with 
an agency, and copies of any protests that are filed with the General Accounting Office (GAO), shall be 
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served on the Contracting Officer (addressed as follows) by obtaining written and dated acknowledgment 
of receipt from Daniel Carrasco, C/O Julie Ayala, USAED-Los Angeles, P.O. Box 532711, Los Angeles, 
CA  90053-2325.  The copy of any protest shall be received in the office designated above within one day 
of filing a protest with the GAO.  
 
(End of provision)  
 
52.236-27  SITE VISIT (CONSTRUCTION) (FEB 1995) 
 
(a) The clauses at 52.236-2, Differing Site Conditions, and 52.236-3, Site Investigations and Conditions 
Affecting the Work, will be included in any contract awarded as a result of this solicitation.  Accordingly, 
offerors or quoters are urged and expected to inspect the site where the work will be performed. 
 
(b) A site visit is scheduled for 02 July 2003 commencing at 8:00 a.m. in Newport Beach, at the mouth of 
the Santa Ana River, on Seashore Drive.  Seashore Drive runs parallel to Pacific Coast Highway and ends 
in a cul-de-sac at the Santa Ana River. 
 
Interested persons should meet in the vicinity of the cul-de-sac, which is adjacent to the Pacific Coast Hwy 
bridge crossing the Santa Ana River.  Those persons interested in attending the site visit should contact 
Fernando Cano by email and cc: Bob Garda and Joe Ryan.  If there are any changes to the site visit date or 
location, people who have registered to attend the site visit shall be informed.  The e-mail shall include a 
day-time telephone number.  Following are the USACE e-mail addresses: 
Fernando.B.Cano@spl01.usace.army.mil 
Robert.J.Garda@spl01.usace.army.mil 
Joseph.A.Ryan@spl01.usace.army.mil 
 
 
(End of provision) 
 
52.252-1  SOLICITATION PROVISIONS INCORPORATED BY REFERENCE (FEB 1998) 
 
This solicitation incorporates one or more solicitation provisions by reference, with the same force and 
effect as if they were given in full text. Upon request, the Contracting Officer will make their full text 
available. The offeror is cautioned that the listed provisions may include blocks that must be completed by 
the offeror and submitted with its quotation or offer. In lieu of submitting the full text of those provisions, 
the offeror may identify the provision by paragraph identifier and provide the appropriate information with 
its quotation or offer. Also, the full text of a solicitation provision may be accessed electronically at 
this/these address(es): 
 
http://www.anet.gov.far 
http://farsite.hill.af.mil 
http://www.dtic.mil.dfars 
 
(End of provision 
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CLAUSES INCORPORATED BY FULL TEXT 
 
52.203-2     CERTIFICATE OF INDEPENDENT PRICE DETERMINATION (APR 1985) 

 
(a) The offeror certifies that -- 
 
(1)  The prices in this offer have been arrived at independently, without, for the purpose of restricting 

competition, any consultation, communication, or agreement with any other offeror or competitor 
relating to – 

 
(i)  Those prices,  
 
(ii)  The intention to submit an offer, or  
 
(iii) The methods of factors used to calculate the prices offered: 
 
(2) The prices in this offer have not been and will not be knowingly disclosed by the offeror, directly or 
indirectly, to any other offeror or competitor before bid opening (in the case of a sealed bid solicitation) or 
contract award (in the case of a negotiated solicitation) unless otherwise required by law; and 
 
(3) No attempt has been made or will be made by the offeror to induce any other concern to submit or not 
to submit an offer for the purpose of restricting competition. 
 
(b) Each signature on the offer is considered to be a certification by the signatory that the signatory -- 
 
(1) Is the person in the offeror's organization responsible for determining the prices offered in this bid or 
proposal, and that the signatory has not participated and will not participate in any action contrary to 
subparagraphs (a)(1) through (a)(3) of this provision; or 
 
(2) (i) Has been authorized, in writing, to act as agent for the following principals in certifying that those 
principals have not participated, and will not participate in any action contrary to subparagraphs (a)(1) 
through (a)(3) of this provison   ______________________________________________________ (insert 
full name of person(s) in the offeror's organization responsible for determining the prices offered in this bid 
or proposal, and the title of his or her position in the offeror's organization); 
 
(ii) As an authorized agent, does certify that the principals named in subdivision (b)(2)(i) above have not 
participated, and will not participate, in any action contrary to subparagraphs (a)(1) through (a)(3) above; 
and 
 
(iii) As an agent, has not personally participated, and will not participate, in any action contrary to 
subparagraphs (a)(1) through (a)(3) of this provision. 
 
(c) If the offeror deletes or modifies subparagraph (a)(2) of this provision, the offeror must furnish with its 
offer a signed statement setting forth in detail the circumstances of the disclosure. 
 
(End of clause) 
 
52.203-11  CERTIFICATION AND DISCLOSURE REGARDING PAYMENTS TO INFLUENCE 
CERTAIN FEDERAL TRANSACTIONS (APR 1991) 

 
(a) The definitions and prohibitions contained in the clause, at FAR 52.203-12, Limitation on Payments to 
Influence Certain Federal Transactions, included in this solicitation, are hereby incorporated by reference in 
paragraph (b) of this Certification. 
 
(b) The offeror, by signing its offer, hereby certifies to the best of his or her knowledge and belief that on or 
after December 23, 1989,-- 
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(1) No Federal appropriated funds have been paid or will be paid to any person for influencing or 
attempting to influence an officer or employee of any agency, a Member of Congress, an officer or 
employee of Congress, or an employee of a Member of Congress on his or her behalf in connection with 
the awarding of any Federal contract, the making of any Federal grant, the making of any Federal loan, the 
entering into of any cooperative agreement, and the extension, continuation, renewal, amendment or 
modification of any Federal contract, grant, loan, or cooperative agreement; 
 
(2) If any funds other than Federal appropriated funds (including profit or fee received under a covered 
Federal transaction) have been paid, or will be paid to any person for influencing or attempting to influence 
an officer or employee of any agency, a Member of Congress, an officer or employee of Congress or an 
employee of a Member of Congress on his or her behalf in connection with this solicitation, the offeror 
shall complete and submit, with its offer, OMB standard form LLL, Disclosure of Lobbying Activities, to 
the Contracting Officer; and 
 
(3) He or she will include the language of this certification in all subcontract awards at any tier and require 
that all recipients of subcontract awards in excess of $100,000 shall certify and disclose accordingly. 
 
(2)  Submission of this certification and disclosure is a prerequisite for making or entering into this contract 
imposed by section 1352, title 31, United States Code.  Any person who makes an expenditure prohibited 
under this provision, shall be subject to a civil penalty of not less than $10,000, and not more than 
$100,000, for each such failure. 
 
(End of provision) 
 
52.204-3  TAXPAYER IDENTIFICATION (OCT 1998) 
 
(a) Definitions. 
 
“Common parent,” as used in this provision, means that corporate entity that owns or controls an affiliated 
group of corporations that files its Federal income tax returns on a consolidated basis, and of which the 
offeror is a member. 
 
“Taxpayer Identification Number (TIN),” as used in this provision, means the number required by the 
Internal Revenue Service (IRS) to be used by the offeror in reporting income tax and other returns. The 
TIN may be either a Social Security Number or an Employer Identification Number. 
 
(b) All offerors must submit the information required in paragraphs (d) through (f) of this provision to 
comply with debt collection requirements of 31 U.S.C. 7701(c) and 3325(d), reporting requirements of 26 
U.S.C. 6041, 6041A, and 6050M, and implementing regulations issued by the IRS. If the resulting contract 
is subject to the payment reporting requirements described in Federal Acquisition Regulation (FAR) 4.904, 
the failure or refusal by the offeror to furnish the information may result in a 31 percent reduction of 
payments otherwise due under the contract. 
 
(c) The TIN may be used by the Government to collect and report on any delinquent amounts arising out of 
the offeror's relationship with the Government (31 U.S.C. 7701(c)(3)). If the resulting contract is subject to 
the payment reporting requirements described in FAR 4.904, the TIN provided hereunder may be matched 
with IRS records to verify the accuracy of the offeror's TIN. 
 
(d) Taxpayer Identification Number (TIN). 
 
___  TIN:._____________________________ 
 
___  TIN has been applied for. 
 
___  TIN is not required because: 
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___  Offeror is a nonresident alien, foreign corporation, or foreign partnership that does not have income 
effectively connected with the conduct of a trade or business in the United States and does not have an 
office or place of business or a fiscal paying agent in the United States; 
 
___  Offeror is an agency or instrumentality of a foreign government; 
 
___  Offeror is an agency or instrumentality of the Federal Government. 
 
(e) Type of organization. 
 
___  Sole proprietorship; 
 
___  Partnership; 
 
___  Corporate entity (not tax-exempt); 
 
___  Corporate entity (tax-exempt); 
 
___  Government entity (Federal, State, or local); 
 
___  Foreign government; 
 
___  International organization per 26 CFR 1.6049-4; 
 
___  Other ________________________________ 
 
(f) Common parent. 
 
___  Offeror is not owned or controlled by a common parent as defined in paragraph (a) of this provision. 
 
___  Name and TIN of common parent: 
 
Name __________________________________________ 
 
TIN ____________________________________________ 
 
(End of provision) 
 
52.204-6  DATA UNIVERSAL NUMBERING SYSTEM (DUNS) NUMBER (JUN 99)  
 
(a) The offeror shall enter, in the block with its name and address on the cover page of its offer, the 
annotation “DUNS” followed by the DUNS number that identifies the offeror’s name and address exactly 
as stated in the offer. 
 
(b) If the offeror does not have a DUNS number, it should contact Dun and Bradstreet directly to obtain 
one. A DUNS number will be provided immediately by telephone at no charge to the offeror. For 
information on obtaining a DUNS number, the offeror, if located within the United States,  should call Dun 
and Bradstreet at 1-800-333-0505. The offeror should be prepared to provide the following information:  
 
(1) Company name.  
 
(2) Company address.  
 
(3) Company telephone number.  
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(4) Line of business.  
 
(5) Chief executive officer/key manager.  
 
(6) Date the company was started.  
 
(7) Number of people employed by the company.  
 
(8) Company affiliation.  
 
(c) Offerors located outside the United States may obtain the location and phone number of the local Dun 
and Bradstreet Information Services office from the Internet Home Page at 
http://www.customerservice@dnb.com.  If an offeror is unable to locate a local service center, it may send 
an e-mail to Dun and Bradstreet at globalinfo@mail.dnb.com. 
 
(End of provision) 
 
52.209-5  CERTIFICATION REGARDING DEBARMENT, SUSPENSION, PROPOSED DEBARMENT, 
AND OTHER RESPONSIBILITY MATTERS (DEC 2001) 
 
(a)(1) The Offeror certifies, to the best of its knowledge and belief, that--  
 
(i) The Offeror and/or any of its Principals--  
 
(A) Are (  ) are not (  ) presently debarred, suspended, proposed for debarment, or declared ineligible for 
the award of contracts by any Federal agency;  
 
(B) Have (  ) have not (  ), within a three-year period preceding this offer, been convicted of or had a civil 
judgment rendered against them for: commission of fraud or a criminal offense in connection with 
obtaining, attempting to obtain, or performing a public (Federal, state, or local) contract or subcontract; 
violation of Federal or state antitrust statutes relating to the submission of offers; or commission of 
embezzlement, theft, forgery, bribery, falsification or destruction of records, making false statements, tax 
evasion, or receiving stolen property; and  
 
(C) Are (  ) are not (  ) presently indicted for, or otherwise criminally or civilly charged by a governmental 
entity with, commission of any of the offenses enumerated in subdivision (a)(1)(i)(B) of this provision.  
 
(ii) The Offeror has (  ) has not (  ), within a three-year period preceding this offer, had one or more 
contracts terminated for default by any Federal agency. 
 
(2) "Principals," for the purposes of this certification, means officers; directors; owners; partners; and, 
persons having primary management or supervisory responsibilities within a business entity (e.g., general 
manager; plant manager; head of a subsidiary, division, or business segment, and similar positions).  
 
THIS CERTIFICATION CONCERNS A MATTER WITHIN THE JURISDICTION OF AN AGENCY 
OF THE UNITED STATES AND THE MAKING OF A FALSE, FICTITIOUS, OR FRAUDULENT 
CERTIFICATION MAY RENDER THE MAKER SUBJECT TO PROSECUTION UNDER SECTION 
1001, TITLE 18, UNITED STATES CODE. 
 
(b) The Offeror shall provide immediate written notice to the Contracting Officer if, at any time prior to 
contract award, the Offeror learns that its certification was erroneous when submitted or has become 
erroneous by reason of changed circumstances.  
 
(c) A certification that any of the items in paragraph (a) of this provision exists will not necessarily result in 
withholding of an award under this solicitation. However, the certification will be considered in connection 
with a determination of the Offeror's responsibility. Failure of the Offeror to furnish a certification or 
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provide such additional information as requested by the Contracting Officer may render the Offeror 
nonresponsible.  
 
(d) Nothing contained in the foregoing shall be construed to require establishment of a system of records in 
order to render, in good faith, the certification required by paragraph (a) of this provision. The knowledge 
and information of an Offeror is not required to exceed that which is normally possessed by a prudent 
person in the ordinary course of business dealings.  
 
(e) The certification in paragraph (a) of this provision is a material representation of fact upon which 
reliance was placed when making award. If it is later determined that the Offeror knowingly rendered an 
erroneous certification, in addition to other remedies available to the Government, the Contracting Officer 
may terminate the contract resulting from this solicitation for default. 
 
(End of provision) 
 
52.219-1  SMALL BUSINESS PROGRAM REPRESENTATIONS (APR 2002) - ALTERNATE I (APR 
2002) 
 
(a)(1) The North American Industry Classification System (NAICS) code for this acquisition is 237990 .  
 
(2) The small business size standard is $17,000,000.00.  
 
(3) The small business size standard for a concern which submits an offer in its own name, other than on a 
construction or service contract, but which proposes to furnish a product which it did not itself 
manufacture, is 500 employees.  
 
(b) Representations. (1) The offeror represents as part of its offer that it (  ) is, (  ) is not a small business 
concern.  
 
(2) (Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this 
provision.) The offeror represents, for general statistical purposes, that it (  ) is, (  ) is not a small 
disadvantaged business concern as defined in 13 CFR 124.1002.  
 
(3) (Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this 
provision.) The offeror represents as part of its offer that it (  ) is, (  ) is not a women-owned small business 
concern.  
 
(4) (Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this 
provision.) The offeror represents as part of its offer that it (  ) is, (  ) is not a veteran-owned small business 
concern. 
 
(5) (Complete only if the offeror represented itself as a veteran-owned small business concern in paragraph 
(b)(4) of this provision.) The offeror represents as part of its offer that it (  ) is, (  ) is not a service-disabled 
veteran-owned small business concern. 
 
(6) [Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this 
provision.] The offeror represents, as part of its offer, that-- 
 
(i) It (  ) is, (  ) is not a HUBZone small business concern listed, on the date of this representation, on the 
List of Qualified HUBZone Small Business Concerns maintained by the Small Business Administration, 
and no material change in ownership and control, principal office, or HUBZone employee percentage has 
occurred since it was certified by the Small Business Administration in accordance with 13 CFR part 126; 
and 
 
(ii) It (  ) is, (  ) is not a joint venture that complies with the requirements of 13 CFR part 126, and the 
representation in paragraph (b)(6)(i) of this provision is accurate for the HUBZone small business concern 
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or concerns that are participating in the joint venture. (The offeror shall enter the name or names of the 
HUBZone small business concern or concerns that are participating in the joint venture:____________.) 
Each HUBZone small business concern participating in the joint venture shall submit a separate signed 
copy of the HUBZone representation. 
 
(7) (Complete if offeror represented itself as disadvantaged in paragraph (b)(2) of this provision.) The 
offeror shall check the category in which its ownership falls:   
 
____ Black American. 
 
____ Hispanic American. 
 
____ Native American (American Indians, Eskimos, Aleuts, or Native Hawaiians). 
 
____ Asian-Pacific American (persons with origins from Burma, Thailand, Malaysia, Indonesia, Singapore, 
Brunei, Japan, China, Taiwan, Laos, Cambodia (Kampuchea), Vietnam, Korea, The Philippines, U.S. Trust 
Territory of the Pacific Islands (Republic of Palau), Republic of the Marshall Islands, Federated States of 
Micronesia, the Commonwealth of the Northern Mariana Islands, Guam, Samoa, Macao, Hong Kong, Fiji, 
Tonga, Kiribati, Tuvalu, or Nauru). 
 
____ Subcontinent Asian (Asian-Indian) American (persons with origins from India, Pakistan, Bangladesh, 
Sri Lanka, Bhutan, the Maldives Islands, or Nepal). 
 
____ Individual/concern, other than one of the preceding. 
 
(c) Definitions.  As used in this provision-- 
 
Service-disabled veteran-owned small business concern-- 
 
(1) Means a small business concern-- 
 
(i) Not less than 51 percent of which is owned by one or more service-disabled veterans or, in the case of 
any publicly owned business, not less than 51 percent of the stock of which is owned by one or more 
service-disabled veterans; and 
 
(ii) The management and daily business operations of which are controlled by one or more service-disabled 
veterans or, in the case of a veteran with permanent and severe disability, the spouse or permanent 
caregiver of such veteran. 
 
(2) Service-disabled veteran means a veteran, as defined in 38 U.S.C. 101(2), with a disability that is 
service-connected, as defined in 38 U.S.C. 101(16). 
 
"Small business concern," means a concern, including its affiliates, that is independently owned and 
operated, not dominant in the field of operation in which it is bidding on Government contracts, and 
qualified as a small business under the criteria in 13 CFR Part 121 and the size standard in paragraph (a) of 
this provision. 
 
Veteran-owned small business concern means a small business concern-- 
 
(1) Not less than 51 percent of which is owned by one or more veterans (as defined at 38 U.S.C. 101(2)) or, 
in the case of any publicly owned business, not less than 51 percent of the stock of which is owned by one 
or more veterans; and 
 
(2) The management and daily business operations of which are controlled by one or more veterans. 
 
"Women-owned small business concern," means a small business concern -- 
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(1) That is at least 51 percent owned by one or more women or, in the case of any publicly owned business, 
at least 51 percent of the stock of which is owned by one or more women; or 
 
(2) Whose management and daily business operations are controlled by one or more women. 
 
(d) Notice.  
 
(1) If this solicitation is for supplies and has been set aside, in whole or in part, for small business concerns, 
then the clause in this solicitation providing notice of the set-aside contains restrictions on the source of the 
end items to be furnished.  
 
(2) Under 15 U.S.C. 645(d), any person who misrepresents a firm's status as a small, HUBZone small,  
small disadvantaged, or women-owned small business concern in order to obtain a contract to be awarded 
under the preference programs established pursuant to section 8(a), 8(d), 9, or 15 of the Small Business Act 
or any other provision of Federal law that specifically references section 8(d) for a definition of program 
eligibility, shall-- 
 
(i) Be punished by imposition of fine, imprisonment, or both;  
 
(ii) Be subject to administrative remedies, including suspension and debarment; and  
 
(iii) Be ineligible for participation in programs conducted under the authority of the Act.  
 
(End of provision)  
 
52.219-3  NOTICE OF TOTAL HUBZONE SET-ASIDE (JAN 1999) 
 
(a) Definition. HUBZone small business concern, as used in this clause, means a small business concern 
that appears on the List of Qualified HUBZone Small Business Concerns maintained by the Small Business 
Administration. 
 
(b) General. (1) Offers are solicited only from HUBZone small business concerns. Offers received from 
concerns that are not HUBZone small business concerns shall not be considered. 
 
(2) Any award resulting from this solicitation will be made to a HUBZone small business concern. 
 
(c) Agreement. A HUBZone small business concern agrees that in the performance of the contract, in the 
case of a contract for-- 
 
(1) Services (except construction), at least 50 percent of the cost of personnel for contract performance will 
be spent for employees of the concern or employees of other HUBZone small business concerns; 
 
(2) Supplies (other than acquisition from a nonmanufacturer of the supplies), at least 50 percent of the cost 
of manufacturing, excluding the cost of materials, will be performed by the concern or other HUBZone 
small business concerns; 
 
(3) General construction, at least 15 percent of the cost of the contract performance incurred for personnel 
will be spent on the concern's employees or the employees of other HUBZone small business  
concerns; or 
 
(4) Construction by special trade contractors, at least 25 percent of the cost of the contract performance 
incurred for personnel will be spent on the concern's employees or the employees of other HUBZone small 
business concerns. 
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(d) A HUBZone joint venture agrees that, in the performance of the contract, the applicable percentage 
specified in paragraph (c) of this clause will be performed by the HUBZone small business participant or 
participants. 
 
(e) A HUBZone small business concern nonmanufacturer agrees to furnish in performing this contract only 
end items manufactured or produced by HUBZone small business manufacturer concerns. This paragraph 
does not apply in connection with construction or service contracts. 
 
(End of clause) 
 
52.219-8  UTILIZATION OF SMALL BUSINESS CONCERNS (OCT 2000)  
 
(a) It is the policy of the United States that small business concerns, veteran-owned small business 
concerns, service-disabled veteran-owned small business concerns, HUBZone small business concerns, 
small disadvantaged business concerns, and women-owned small business concerns shall have the 
maximum practicable opportunity to participate in performing contracts let by any Federal agency, 
including contracts and subcontracts for subsystems, assemblies, components, and related services for 
major systems. It is further the policy of the United States that its prime contractors establish procedures to 
ensure the timely payment of amounts due pursuant to the terms of their subcontracts with small business 
concerns, veteran-owned small business concerns, service-disabled veteran-owned small business concerns, 
HUBZone small business concerns, small disadvantaged business concerns, and women-owned small 
business concerns. 
 
(b) The Contractor hereby agrees to carry out this policy in the awarding of subcontracts to the fullest 
extent consistent with efficient contract performance. The Contractor further agrees to cooperate in any 
studies or surveys as may be conducted by the United States Small Business Administration or the 
awarding agency of the United States as may be necessary to determine the extent of the Contractor's 
compliance with this clause. 
 
Definitions. As used in this contract-- 
 
HUBZone small business concern means a small business concern that appears on the List of Qualified 
HUBZone Small Business Concerns maintained by the Small Business Administration. 
 
Service-disabled veteran-owned small business concern-- 
 
(1) Means a small business concern-- 
 
(i) Not less than 51 percent of which is owned by one or more service-disabled veterans or, in the case of 
any publicly owned business, not less than 51 percent of the stock of which is owned by one or more 
service-disabled veterans; and 
 
(ii) The management and daily business operations of which are controlled by one or more service-disabled 
veterans or, in the case of a veteran with permanent and severe disability, the spouse or permanent 
caregiver of such veteran. 
 
(2) Service-disabled veteran means a veteran, as defined in 38 U.S.C. 101(2), with a disability that is 
service-connected, as defined in 38 U.S.C. 101(16). 
 
Small business concern means a small business as defined pursuant to Section 3 of the Small Business Act 
and relevant regulations promulgated pursuant thereto. 
 
Small disadvantaged business concern means a small business concern that represents, as part of its offer 
that-- 
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(1) It has received certification as a small disadvantaged business concern consistent with 13 CFR part 124, 
subpart B; 
 
(2) No material change in disadvantaged ownership and control has occurred since its certification; 
 
(3) Where the concern is owned by one or more individuals, the net worth of each individual upon whom 
the certification is based does not exceed $750,000 after taking into account the applicable exclusions set 
forth at 13 CFR 124.104(c)(2); and 
 
(4) It is identified, on the date of its representation, as a certified small disadvantaged business in the 
database maintained by the Small Business Administration (PRO-Net). 
 
Veteran-owned small business concern means a small business concern-- 
 
(1) Not less than 51 percent of which is owned by one or more veterans (as defined at 38 U.S.C. 101(2)) or, 
in the case of any publicly owned business, not less than 51 percent of the stock of which is owned by one 
or more veterans; and 
 
(2) The management and daily business operations of which are controlled by one or more veterans. 
 
Women-owned small business concern means a small business concern-- 
 
(1) That is at least 51 percent owned by one or more women, or, in the case of any publicly owned 
business, at least 51 percent of the stock of which is owned by one or more women; and 
 
(2) Whose management and daily business operations are controlled by one or more women. 
 
(d) Contractors acting in good faith may rely on written representations by their subcontractors regarding 
their status as a small business concern, a veteran-owned small business concern, a service-disabled 
veteran-owned small business concern, a HUBZone small business concern, a small disadvantaged 
business concern, or a women-owned small business concern. 
 
(End of clause) 
 
52.222-21  PROHIBITION OF SEGREGATED FACILITIES (FEB 1999) 
 
(a) Segregated facilities, as used in this clause, means any waiting rooms, work areas, rest rooms and wash 
rooms, restaurants and other eating areas, time clocks, locker rooms and other storage or dressing areas, 
parking lots, drinking fountains, recreation or entertainment areas, transportation, and housing facilities 
provided for employees, that are segregated by explicit directive or are in fact segregated on the basis of 
race, color, religion, sex, or national origin because of written or oral policies or employee custom. The 
term does not include separate or single-user rest rooms or necessary dressing or sleeping areas provided to 
assure privacy between the sexes. 
 
(b) The Contractor agrees that it does not and will not maintain or provide for its employees any segregated 
facilities at any of its establishments, and that it does not and will not permit its employees to perform their 
services at any location under its control where segregated facilities are maintained. The Contractor agrees 
that a breach of this clause is a violation of the Equal Opportunity clause in this contract. 
 
(c) The Contractor shall include this clause in every subcontract and purchase order that is subject to the 
Equal Opportunity clause of this contract. 
 
(End of clause) 
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52.222-22  PREVIOUS CONTRACTS AND COMPLIANCE REPORTS (FEB 1999) 
 
The offeror represents that -- 
 
(a) (  ) It has, (  ) has not participated in a previous contract or subcontract subject to the Equal Opportunity 
clause of this solicitation; 
 
(b) (  ) It has, (  ) has not, filed all required compliance reports; and 
 
(c) Representations indicating submission of required compliance reports, signed by proposed 
subcontractors, will be obtained before subcontract awards. 
 
(End of provision) 
 
52.223-13  CERTIFICATION OF TOXIC CHEMICAL RELEASE REPORTING (OCT 2000)  
 
(a) Submission of this certification is a prerequisite for making or entering into this contract imposed by 
Executive Order 12969, August 8, 1995.  
 
(b) By signing this offer, the offeror certifies that--  
 
(1) As the owner or operator of facilities that will be used in the performance of this contract that are 
subject to the filing and reporting requirements described in section 313 of the Emergency Planning and 
Community Right-to-Know Act of 1986 (EPCRA) (42 U.S.C. 11023) and section 6607 of the Pollution 
Prevention Act of 1990 (PPA) (42 U.S.C. 13106), the offeror will file and continue to file for such facilities 
for the life of the contract the Toxic Chemical Release Inventory Form (Form R) as described in sections 
313(a) and (g) of EPCRA and section 6607 of PPA; or  
 
(2) None of its owned or operated facilities to be used in the performance of this contract is subject to the 
Form R filing and reporting requirements because each such facility is exempt for at least one of the 
following reasons: (Check each block that is applicable.)  
 
(  ) (i) The facility does not manufacture, process or otherwise use any toxic chemicals listed under section 
313(c) of EPCRA, 42 U.S.C. 11023(c);  
 
(  ) (ii) The facility does not have 10 or more full-time employees as specified in section 313.(b)(1)(A) of 
EPCRA 42 U.S.C. 11023(b)(1)(A);  
 
(  ) (iii) The facility does not meet the reporting thresholds of toxic chemicals established under section 
313(f) of EPCRA, 42 U.S.C. 11023(f) (including the alternate thresholds at 40 CFR 372.27, provided an 
appropriate certification form has been filed with EPA);  
 
(  ) (iv) The facility does not fall within Standard Industrial Classification Code (SIC) major groups 20 
through 39 or their corresponding North American Industry Classification System (NAICS) sectors 31 
through 33; or  
 
(  ) (v) The facility is not located within any State of the United States, the District of Columbia, the 
Commonwealth of Puerto Rico, Guam, American Samoa, the United States Virgin Islands, the Northern 
Mariana Islands, or any other territory or possession over which the United States has jurisdiction.  
 
(End of clause) 
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252.204-7001  COMMERCIAL AND GOVERNMENT ENTITY (CAGE) CODE REPORTING (AUG 
1999) 
 
(a) The offeror is requested to enter its CAGE code on its offer in the block with its name and address. The 
CAGE code entered must be for that name and address. Enter “CAGE” before the number. 
 
(b) If the offeror does not have a CAGE code, it may ask the Contracting Officer to request one from the 
Defense Logistics Information Service (DLIS). The Contracting Officer will-- 
 
(1) Ask the Contractor to complete section B of a DD Form 2051, Request for Assignment of a 
Commercial and Government Entity (CAGE) Code; 
 
(2) Complete section A and forward the form to DLIS; and 
 
(3) Notify the Contractor of its assigned CAGE code. 
 
(c) Do not delay submission of the offer pending receipt of a CAGE code. 
 
(End of provision) 
 
252.204-7004  REQUIRED CENTRAL CONTRACTOR REGISTRATION (NOV 2001) 
 
(a) Definitions. 
 
As used in this clause-- 
 
(1) Central Contractor Registration (CCR) database means the primary DoD repository for contractor 
information required for the conduct of business with DoD. 
 
(2) Data Universal Numbering System (DUNS) number means the 9-digit number assigned by Dun and 
Bradstreet Information Services to identify unique business entities. 
 
(3) Data Universal Numbering System +4 (DUNS+4) number means the DUNS number assigned by Dun 
and Bradstreet plus a 4-digit suffix that may be assigned by a parent (controlling) business concern. This 4-
digit suffix may be assigned at the discretion of the parent business concern for such purposes as 
identifying subunits or affiliates of the parent business concern. 
 
(4) Registered in the CCR database means that all mandatory information, including the DUNS number or 
the DUNS+4 number, if applicable, and the corresponding Commercial and Government Entity (CAGE) 
code, is in the CCR database; the DUNS number and the CAGE code have been validated; and all edits 
have been successfully completed. 
 
(b)(1) By submission of an offer, the offeror acknowledges the requirement that a prospective awardee 
must be registered in the CCR database prior to award, during performance, and through final payment of 
any contract resulting from this solicitation, except for awards to foreign vendors for work to be performed 
outside the United States. 
 
(2) The offeror shall provide its DUNS or, if applicable, its DUNS+4 number with its offer, which will be 
used by the Contracting Officer to verify that the offeror is registered in the CCR database. 
 
(3) Lack of registration in the CCR database will make an offeror ineligible for award. 
 
(4) DoD has established a goal of registering an applicant in the CCR database within 48 hours after receipt 
of a complete and accurate application via the Internet. However, registration of an applicant submitting an 
application through a method other than the Internet may take up to 30 days. Therefore, offerors that are 
not registered should consider applying for registration immediately upon receipt of this solicitation. 
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(c) The Contractor is responsible for the accuracy and completeness of the data within the CCR, and for 
any liability resulting from the Government's reliance on inaccurate or incomplete data. To remain 
registered in the CCR database after the initial registration, the Contractor is required to confirm on an 
annual basis that its information in the CCR database is accurate and complete. 
 
(d) Offerors and contractors may obtain information on registration and annual confirmation requirements 
by calling 1-888-227-2423, or via the Internet at http://www.ccr.gov. 
 
(End of clause) 
 
252.209-7001  DISCLOSURE OF OWNERSHIP OR CONTROL BY THE GOVERNMENT OF A  
TERRORIST COUNTRY (MAR 1998) 
 
(a) "Definitions." 
 
As used in this provision -- 
 
(a) "Government of a terrorist country" includes the state and the government of a terrorist country, as well 
as any political subdivision, agency, or instrumentality thereof. 
 
(2) "Terrorist country" means a country determined by the Secretary of State, under section 6(j)(1)(A) of 
the Export Administration Act of 1979 (50 U.S.C. App. 2405(j)(i)(A)), to be a country the government of 
which has repeatedly provided support for such acts of international terrorism.  As of the date of this 
provision, terrorist countries include:  Cuba, Iran, Iraq, Libya, North Korea, Sudan, and Syria. 
 
(3) "Significant interest" means -- 
 
(i) Ownership of or beneficial interest in 5 percent or more of the firm's or subsidiary's securities.  
Beneficial interest includes holding 5 percent or more of any class of the firm's securities in "nominee 
shares," "street names," or some other method of holding securities that does not disclose the beneficial 
owner; 
 
(ii) Holding a management position in the firm, such as a director or officer; 
 
(iii) Ability to control or influence the election, appointment, or tenure of directors or officers in the firm; 
 
(iv) Ownership of 10 percent or more of the assets of a firm such as equipment, buildings, real estate, or 
other tangible assets of the firm; or 
 
(v) Holding 50 percent or more of the indebtness of a firm. 
 
(b) "Prohibition on award." 
 
In accordance with 10 U.S.C. 2327, no contract may be awarded to a firm or a subsidiary of a firm if the 
government of a terrorist country has a significant interest in the firm or subsidiary or, in the case of a 
subsidiary, the firm that owns the subsidiary, unless a waiver is granted by the Secretary of Defense. 
 
(c) "Disclosure." 
 
If the government of a terrorist country has a significant interest in the Offeror or a subsidiary of the 
Offeror, the Offeror shall disclosure such interest in an attachment to its offer.  If the Offeror is a 
subsidiary, it shall also disclose any significant interest the government of a terrorist country has in any 
firm that owns or controls the subsidiary.  The disclosure shall include -- 
 
(1) Identification of each government holding a significant interest; and 
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(2) A description of the significant interest held by each government. 
 
(End of provision) 
 
252.247-7022  REPRESENTATION OF EXTENT OF TRANSPORTATION BY SEA (AUG 1992) 
  
(a) The Offeror shall indicate by checking the appropriate blank in paragraph (b) of this provision whether 
transportation of supplies by sea is anticipated under the resultant contract. The term supplies is defined in 
the Transportation of Supplies by Sea clause of this solicitation. 
  
(b) Representation. The Offeror represents that it: 
  
____ (1) Does anticipate that supplies will be transported by sea in the performance of any contract or 
subcontract resulting from this solicitation.  
  
____ (2) Does not anticipate that supplies will be transported by sea in the performance of any contract or 
subcontract resulting from this solicitation. 
  
(c) Any contract resulting from this solicitation will include the Transportation of Supplies by Sea clause. If 
the Offeror represents that it will not use ocean transportation, the resulting contract will also include the 
Defense FAR Supplement clause at 252.247-7024, Notification of Transportation of Supplies by Sea. 
 
(End of provision) 
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CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.202-1     DEFINITIONS  (DEC 2001) 
 
(a) Agency head or head of the agency means the Secretary (Attorney General, Administrator, Governor, 
Chairperson, or other chief official, as appropriate) of the agency, unless otherwise indicated, including any 
deputy or assistant chief official of the executive agency. 
 
(b) Commercial component means any component that is a commercial item. 
 
(c) Commercial item means-- 
 
(1) Any item, other than real property, that is of a type customarily used by the general public or by non-
governmental entities for purposes other than governmental purposes, and that-- 
 
(i) Has been sold, leased, or licensed to the general public; or 
 
(ii) Has been offered for sale, lease, or license to the general public; 
 
(2) Any item that evolved from an item described in paragraph (c)(1) of this clause through advances in 
technology or performance and that is not yet available in the commercial marketplace, but will be 
available in the commercial marketplace in time to satisfy the delivery requirements under a Government 
solicitation; 
 
(3) Any item that would satisfy a criterion expressed in paragraphs (c)(1) or (c)(2) of this clause, but for-- 
 
(i) Modifications of a type customarily available in the commercial marketplace; or 
 
(ii) Minor modifications of a type not customarily available in the commercial marketplace made to meet 
Federal Government requirements. “Minor” modifications means modifications that do not significantly 
alter the nongovernmental function or essential physical characteristics of an item or component, or change 
the purpose of a process. Factors to be considered in determining whether a modification is minor include 
the value and size of the modification and the comparative value and size of the final product. Dollar values 
and percentages may be used as guideposts, but are not conclusive evidence that a modification is minor; 
 
(4) Any combination of items meeting the requirements of paragraphs (c)(1), (2), (3), or (5) of this clause 
that are of a type customarily combined and sold in combination to the general public; 
 
(5) Installation services, maintenance services, repair services, training services, and other services if-- 
 
(i) Such services are procured for support of an item referred to in paragraph (c)(1), (2), (3), or (4) of this 
definition, regardless of whether such services are provided by the same source or at the same time as the 
item; and 
 
(ii) The source of such services provides similar services contemporaneously to the general public under 
terms and conditions similar to those offered to the Federal Government; 
 
(6) Services of a type offered and sold competitively in substantial quantities in the commercial 
marketplace based on established catalog or market prices for specific tasks performed under standard 
commercial terms and conditions. This does not include services that are sold based on hourly rates without 
an established catalog or market price for a specific service performed. For purposes of these services-- 
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(i) Catalog price means a price included in a catalog, price list, schedule, or other form that is regularly 
maintained by the manufacturer or vendor, is either published or otherwise available for inspection by 
customers, and states prices at which sales are currently, or were last, made to a significant number of 
buyers constituting the general public; and 
 
(ii) Market prices means current prices that are established in the course of ordinary trade between buyers 
and sellers free to bargain and that can be substantiated through competition or from sources independent 
of the offerors. 
 
(7) Any item, combination of items, or service referred to in subparagraphs (c)(1) through (c)(6), 
notwithstanding the fact that the item, combination of items, or service is transferred between or among 
separate divisions, subsidiaries, or affiliates of a Contractor; or 
 
(8) A nondevelopmental item, if the procuring agency determines the item was developed exclusively at 
private expense and sold in substantial quantities, on a competitive basis, to multiple State and local 
Governments. 
 
(d) Component means any item supplied to the Government as part of an end item or of another 
component, except that for use in 52.225-9, and 52.225-11 see the definitions in 52.225-9(a) and 52.225-
11(a). 
 
(e) Contracting Officer means a person with the authority to enter into, administer, and/or terminate 
contracts and make related determinations and findings. The term includes certain authorized 
representatives of the Contracting Officer acting within the limits of their authority as delegated by the 
Contracting Officer. 
 
(f) Nondevelopmental item means-- 
 
(1) Any previously developed item of supply used exclusively for governmental purposes by a Federal 
agency, a State or local government, or a foreign government with which the United States has a mutual 
defense cooperation agreement; 
 
(2) Any item described in paragraph (f)(1) of this definition that requires only minor modification or 
modifications of a type customarily available in the commercial marketplace in order to meet the 
requirements of the procuring department or agency; or 
 
(3) Any item of supply being produced that does not meet the requirements of paragraph (f)(1) or (f)(2) 
solely because the item is not yet in use. 
 
(g) "Contracting Officer" means a person with the authority to enter into, administer, and/or terminate 
contracts and make related determinations and findings.  The term includes certain authorized 
representatives of the Contracting Officer acting within the limits of their authority as delegated by the 
Contracting Officer. 
 
 (h) Except as otherwise provided in this contract, the term "subcontracts" includes, but is not limited to, 
purchase orders and changes and modifications to purchase orders under this contract. 
 
(End of clause) 
 
52.203-3  GRATUITIES (APR 1984) 
 
(a) The right of the Contractor to proceed may be terminated by written notice if, after notice and hearing, 
the agency head or a designee determines that the Contractor, its agent, or another representative--  
 
(1) Offered or gave a gratuity (e.g., an entertainment or gift) to an officer, official, or employee of the 
Government; and  
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(2) Intended, by the gratuity, to obtain a contract or favorable treatment under a contract.  
 
(b) The facts supporting this determination may be reviewed by any court having lawful jurisdiction.  
 
(c) If this contract is terminated under paragraph (a) of this clause, the Government is entitled--  
 
(1) To pursue the same remedies as in a breach of the contract; and  
 
(2) In addition to any other damages provided by law, to exemplary damages of not less than 3 nor more 
than 10 times the cost incurred by the Contractor in giving gratuities to the person concerned, as 
determined by the agency head or a designee. (This subparagraph (c)(2) is applicable only if this contract 
uses money appropriated to the Department of Defense.)  
 
(d) The rights and remedies of the Government provided in this clause shall not be exclusive and are in 
addition to any other rights and remedies provided by law or under this contract.  
 
(End of clause) 
 
52.203-5  COVENANT AGAINST CONTINGENT FEES (APR 1984) 
 
(a) The Contractor warrants that no person or agency has been employed or retained to solicit or obtain this 
contract upon an agreement or understanding for a contingent fee, except a bona fide employee or agency. 
For breach or violation of this warranty, the Government shall have the right to annul this contract without 
liability or, in its discretion, to deduct from the contract price or consideration, or otherwise recover, the 
full amount of the contingent fee.  
 
(b) "Bona fide agency," as used in this clause, means an established commercial or selling agency, 
maintained by a contractor for the purpose of securing business, that neither exerts nor proposes to exert 
improper influence to solicit or obtain Government contracts nor holds itself out as being able to obtain any 
Government contract or contracts through improper influence.  
 
"Bona fide employee," as used in this clause, means a person, employed by a contractor and subject to the 
contractor's supervision and control as to time, place, and manner of performance, who neither exerts nor 
proposes to exert improper influence to solicit or obtain Government contracts nor holds out as being able 
to obtain any Government contract or contracts through improper influence.  
 
"Contingent fee," as used in this clause, means any commission, percentage, brokerage, or other fee that is 
contingent upon the success that a person or concern has in securing a Government contract.  
 
"Improper influence," as used in this clause, means any influence that induces or tends to induce a 
Government employee or officer to give consideration or to act regarding a Government contract on any 
basis other than the merits of the matter. 
 
(End of clause) 
 
52.203-7  Anti-Kickback Procedures.  (JUL 1995) 
 
(a) Definitions. 
 
"Kickback," as used in this clause, means any money, fee, commission, credit, gift, gratuity, thing of value, 
or compensation of any kind which is provided, directly or indirectly, to any prime Contractor, prime 
Contractor employee,  subcontractor, or subcontractor employee for the purpose of improperly obtaining or 
rewarding favorable treatment in connection with a prime contract or in connection with a subcontract 
relating to a prime contract. 
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"Person," as used in this clause, means a corporation, partnership, business association of any kind, trust, 
joint-stock company, or individual. 
 
"Prime contract," as used in this clause, means a contract or contractual action entered into by the United 
States for the purpose of obtaining supplies, materials, equipment, or services of any kind. 
 
"Prime Contractor," as used in this clause, means a person who has entered into a prime contract with the 
United States. 
 
"Prime Contractor employee," as used in this clause, means any officer, partner, employee, or agent of a 
prime Contractor. 
 
"Subcontract," as used in this clause, means a contract or contractual action entered into by a prime 
Contractor or subcontractor for the purpose of obtaining supplies, materials, equipment, or services of any 
kind under a prime contract. 
 
"Subcontractor," as used in this clause, (1) means any person, other than the prime Contractor, who offers 
to furnish or furnishes any supplies, materials, equipment, or services of any kind under a prime contract or 
a subcontract entered into in connection with such prime contract, and (2) includes any person who offers 
to furnish or furnishes general supplies to the prime Contractor or a higher tier subcontractor. 
 
"Subcontractor employee," as used in this clause, means any officer, partner, employee, or agent of a 
subcontractor. 
 
(b) The Anti-Kickback Act of 1986 (41 U.S.C. 51-58) (the Act), prohibits any person from - 
 
(1) Providing or attempting to provide or offering to provide any kickback; 
 
(2) Soliciting, accepting, or attempting to accept any kickback; or 
 
(3) Including, directly or indirectly, the amount of any kickback in the contract price charged by a prime 
Contractor to the United States or in the contract price charged by a subcontractor to a prime Contractor or 
higher tier subcontractor. 
 
(c)(1) The Contractor shall have in place and follow reasonable procedures designed to prevent and detect 
possible violations described in paragraph (b) of this clause in its own operations and direct business 
relationships. 
 
(2) When the Contractor has reasonable grounds to believe that a  violation described in paragraph (b) of 
this clause may have occurred, the Contractor shall promptly report in writing the possible violation. Such 
reports shall be made to the inspector general of the contracting agency, the head of the contracting agency 
if the agency does not have an inspector general, or the Department of Justice. 
 
(3) The Contractor shall cooperate fully with any Federal agency investigating a possible violation 
described in paragraph (b) of this clause. 
 
(4) The Contracting Officer may (i) offset the amount of the kickback against any monies owed by the 
United States under the prime contract and/or (ii) direct that the Prime Contractor withhold, from sums 
owed a subcontractor under the prime contract, the amount of any kickback.  The Contracting Officer may 
order the monies withheld under subdivision (c)(4)(ii) of this clause be paid over to the Government unless 
the Government has already offset those monies under subdivision (c)(4)(i) of this clause.  In either case, 
the Prime Contractor shall notify the Contracting Officer when the monies are withheld. 
 
(5) The Contractor agrees to incorporate the substance of this clause, including this subparagraph (c)(5) but 
excepting subparagraph (c)(1), in all subcontracts under this contract which exceed $100,000. 
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52.203-8  CANCELLATION, RESCISSION, AND RECOVERY OF FUNDS FOR ILLEGAL OR 
IMPROPER ACTIVITY (JAN 1997) 
 
(a) If the Government receives information that a contractor or a person has engaged in conduct 
constituting a violation of subsection (a), (b), (c), or (d) of Section 27 of the Office of Federal Procurement 
Policy Act (41 U.S.C. 423) (the Act), as amended by section 4304 of the 1996 National Defense 
Authorization Act for Fiscal Year 1996 (Pub. L. 104-106), the Government may--     
 
(1) Cancel the solicitation, if the contract has not yet been awarded or issued; or     
 
(2) Rescind the contract with respect to which--     
 
(i) The Contractor or someone acting for the Contractor has been convicted for an offense where the 
conduct constitutes a violation of subsection 27(a) or (b) of the Act for the purpose of either--     
 
(A) Exchanging the information covered by such subsections for anything of value; or     
 
(B) Obtaining or giving anyone a competitive advantage in the award of a Federal agency procurement 
contract; or     
 
(ii) The head of the contracting activity has determined, based upon a preponderance of the evidence, that 
the Contractor or someone acting for the Contractor has engaged in conduct constituting an offense 
punishable under subsections 27(e)(1) of the Act.     
 
(b) If the Government rescinds the contract under paragraph (a) of this clause, the Government is entitled to 
recover, in addition to any penalty prescribed by law, the amount expended under the contract.     
 
(c) The rights and remedies of the Government specified herein are not exclusive, and are in addition to any 
other rights and remedies provided by law, regulation, or under this contract. 
 
(End of clause) 
 
52.203-10  PRICE OR FEE ADJUSTMENT FOR ILLEGAL OR IMPROPER ACTIVITY (JAN 1997) 
 
(a) The Government, at its election, may reduce the price of a fixed-price type contract and the total cost 
and fee under a cost-type contract by the amount of profit or fee determined as set forth in paragraph (b) of 
this clause if the head of the contracting activity or designee determines that there was a violation of 
subsection 27 (a), (b), or (c) of the Office of Federal Procurement Policy Act, as amended (41 U.S.C. 423), 
as implemented in section 3.104 of the Federal Acquisition Regulation. 
 
(b) The price or fee reduction referred to in paragraph (a) of this clause shall be-- 
 
(1) For cost-plus-fixed-fee contracts, the amount of the fee specified in the contract at the time of award; 
 
(2) For cost-plus-incentive-fee contracts, the target fee specified in the contract at the time of award, 
notwithstanding any minimum fee or "fee floor" specified in the contract; 
 
(3) For cost-plus-award-fee contracts-- 
 
(i) The base fee established in the contract at the time of contract award; 
 
(ii) If no base fee is specified in the contract, 30 percent of the amount of each award fee otherwise payable 
to the Contractor for each award fee evaluation period or at each award fee determination point. 
 
(4) For fixed-price-incentive contracts, the Government may-- 
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(i) Reduce the contract target price and contract target profit both by an amount equal to the initial target 
profit specified in the contract at the time of contract award; or 
 
(ii) If an immediate adjustment to the contract target price and contract target profit would have a 
significant adverse impact on the incentive price revision relationship under the contract, or adversely 
affect the contract financing provisions, the Contracting Officer may defer such adjustment until 
establishment of the total final price of the contract. The total final price established in accordance with the 
incentive price revision provisions of the contract shall be reduced by an amount equal to the initial target 
profit specified in the contract at the time of contract award and such reduced price shall be the total final 
contract price. 
 
(5) For firm-fixed-price contracts, by 10 percent of the initial contract price or a profit amount determined 
by the Contracting Officer from records or documents in existence prior to the date of the contract award. 
 
(c) The Government may, at its election, reduce a prime contractor's price or fee in accordance with the 
procedures of paragraph (b) of this clause for violations of the Act by its subcontractors by an amount not 
to exceed the amount of profit or fee reflected in the subcontract at the time the subcontract was first 
definitively priced. 
 
(d) In addition to the remedies in paragraphs (a) and (c) of this clause, the Government may terminate this 
contract for default. The rights and remedies of the Government specified herein are not exclusive, and are 
in addition to any other rights and remedies provided by law or under this contract. 
 
(End of clause) 
 
52.203-12      LIMITATION ON PAYMENTS TO INFLUENCE CERTAIN FEDERAL 
TRANSACTIONS (JUN 1997)  
 
(a) Definitions.  
 
"Agency," as used in this clause, means executive agency as defined in 2.101.  
 
"Covered Federal action," as used in this clause, means any of the following Federal actions:  
 
(1) The awarding of any Federal contract.  
 
(2) The making of any Federal grant.  
 
(3) The making of any Federal loan.  
 
(4) The entering into of any cooperative agreement.  
 
(5) The extension, continuation, renewal, amendment, or modification of any Federal contract, grant, loan, 
or cooperative agreement.  
 
"Indian tribe" and "tribal organization," as used in this clause, have the meaning provided in section 4 of 
the Indian Self-Determination and Education Assistance Act (25 U.S.C. 450B) and include Alaskan 
Natives.  
 
"Influencing or attempting to influence," as used in this clause, means making, with the intent to influence, 
any communication to or appearance before an officer or employee of any agency, a Member of Congress, 
an officer or employee of Congress, or an employee of a Member of Congress in connection with any 
covered Federal action.  
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"Local government," as used in this clause, means a unit of government in a State and, if chartered, 
established, or otherwise recognized by a State for the performance of a governmental duty, including a 
local public authority, a special district, an intrastate district, a council of governments, a sponsor group 
representative organization, and any other instrumentality of a local government.  
 
"Officer or employee of an agency," as used in this clause, includes the following individuals who are 
employed by an agency:  
 
(1) An individual who is appointed to a position in the Government under Title 5, United States Code, 
including a position under a temporary appointment.  
 
(2) A member of the uniformed services, as defined in subsection 101(3),Title 37, United States Code.  
 
(3) A special Government employee, as defined in section 202, Title 18, United States Code.  
 
(4) An individual who is a member of a Federal advisory committee, as defined by the Federal Advisory 
Committee Act, Title 5, United States Code, appendix 2.  
 
"Person," as used in this clause, means an individual, corporation, company, association, authority, firm, 
partnership, society, State, and local government, regardless of whether such entity is operated for profit, or 
not for profit. This term excludes an Indian tribe, tribal organization, or any other Indian organization with 
respect to expenditures specifically permitted by other Federal law.  
 
"Reasonable compensation," as used in this clause, means, with respect to a regularly employed officer or 
employee of any person, compensation that is consistent with the normal compensation for such officer or 
employee for work that is not furnished to, not funded by, or not furnished in cooperation with the Federal 
Government.  
 
"Reasonable payment," as used in this clause, means, with respect to professional and other technical 
services, a payment in an amount that is consistent with the amount normally paid for such services in the 
private sector.  
 
"Recipient," as used in this clause, includes the Contractor and all subcontractors. This term excludes an 
Indian tribe, tribal organization, or any other Indian organization with respect to expenditures specifically 
permitted by other Federal law.  
 
"Regularly employed," as used in this clause, means, with respect to an officer or employee of a person 
requesting or receiving a Federal contract, an officer or employee who is employed by such person for at 
least 130 working days within 1 year immediately preceding the date of the submission that initiates agency 
consideration of such person for receipt of such contract. An officer or employee who is employed by such 
person for less than 130 working days within 1 year immediately preceding the date of the submission that 
initiates agency consideration of such person shall be considered to be regularly employed as soon as he or 
she is employed by such person for 130 working days.  
 
"State," as used in this clause, means a State of the United States, the District of Columbia, the 
Commonwealth of Puerto Rico, a territory or possession of the United States, an agency or instrumentality 
of a State, and multi-State, regional, or interstate entity having governmental duties and powers.  
 
(b) Prohibitions.  
 
(1) Section 1352 of Title 31, United States Code, among other things, prohibits a recipient of a Federal 
contract, grant, loan, or cooperative agreement from using appropriated funds to pay any person for 
influencing or attempting to influence an officer or employee of any agency, a Member of Congress, an 
officer or employee of Congress, or an employee of a Member of Congress in connection with any of the 
following covered Federal actions: the awarding of any Federal contract; the making of any Federal grant; 
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the making of any Federal loan; the entering into of any cooperative agreement; or the modification of any 
Federal contract, grant, loan, or cooperative agreement.  
 
(2) The Act also requires Contractors to furnish a disclosure if any funds other than Federal appropriated 
funds (including profit or fee received under a covered Federal transaction) have been paid, or will be paid, 
to any person for influencing or attempting to influence an officer or employee of any agency, a Member of 
Congress, an officer or employee of Congress, or an employee of a Member of Congress in connection with 
a Federal contract, grant, loan, or cooperative agreement.  
 
(3) The prohibitions of the Act do not apply under the following conditions:  
 
(i) Agency and legislative liaison by own employees.  
 
(A) The prohibition on the use of appropriated funds, in subparagraph (b)(1) of this clause, does not apply 
in the case of a payment of reasonable compensation made to an officer or employee of a person requesting 
or receiving a covered Federal action if the payment is for agency and legislative liaison activities not 
directly related to a covered Federal action.  
 
(B) For purposes of subdivision (b)(3)(i)(A) of this clause, providing any information specifically requested 
by an agency or Congress is permitted at any time.  
 
(C) The following agency and legislative liaison activities are permitted at any time where they are not 
related to a specific solicitation for any covered Federal action:  
 
(1) Discussing with an agency the qualities and characteristics (including individual demonstrations) of the 
person's products or services, conditions or terms of sale, and service capabilities.  
 
(2) Technical discussions and other activities regarding the application or adaptation of the person's 
products or services for an agency's use.  
 
(D) The following agency and legislative liaison activities are permitted where they are prior to formal 
solicitation of any covered Federal action--  
 
(1) Providing any information not specifically requested but necessary for an agency to make an informed 
decision about initiation of a covered Federal action;  
 
(2) Technical discussions regarding the preparation of an unsolicited proposal prior to its official 
submission; and  
 
(3) Capability presentations by persons seeking awards from an agency pursuant to the provisions of the 
Small Business Act, as amended by Pub. L. 95-507, and subsequent amendments.  
 
(E) Only those services expressly authorized by subdivision (b)(3)(i)(A) of this clause are permitted under 
this clause.  
 
(ii) Professional and technical services.  
 
(A) The prohibition on the use of appropriated funds, in subparagraph (b)(1) of this clause, does not apply 
in the case of--  
 
(1) A payment of reasonable compensation made to an officer or employee of a person requesting or 
receiving a covered Federal action or an extension, continuation, renewal, amendment, or modification of a 
covered Federal action, if payment is for professional or technical services rendered directly in the 
preparation, submission, or negotiation of any bid, proposal, or application for that Federal action or for 
meeting requirements imposed by or pursuant to law as a condition for receiving that Federal action.  
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(2) Any reasonable payment to a person, other than an officer or employee of a person requesting or 
receiving a covered Federal action or an extension, continuation, renewal, amendment, or modification of a 
covered Federal action if the payment is for professional or technical services rendered directly in the 
preparation, submission, or negotiation of any bid, proposal, or application for that Federal action or for 
meeting requirements imposed by or pursuant to law as a condition for receiving that Federal action. 
Persons other than officers or employees of a person requesting or receiving a covered Federal action 
include consultants and trade associations.  
 
(B) For purposes of subdivision (b)(3)(ii)(A) of this clause, "professional and technical services" shall be 
limited to advice and analysis directly applying any professional or technical discipline. For example, 
drafting of a legal document accompanying a bid or proposal by a lawyer is allowable. Similarly, technical 
advice provided by an engineer on the performance or operational capability of a piece of equipment 
rendered directly in the negotiation of a contract is allowable. However, communications with the intent to 
influence made by a professional (such as a licensed lawyer) or a technical person (such as a licensed 
accountant) are not allowable under this section unless they provide advice and analysis directly applying 
their professional or technical expertise and unless the advice or analysis is rendered directly and solely in 
the preparation, submission or negotiation of a covered Federal action. Thus, for example, communications 
with the intent to influence made by a lawyer that do not provide legal advice or analysis directly and solely 
related to the legal aspects of his or her client's proposal, but generally advocate one proposal over another 
are not allowable under this section because the lawyer is not providing professional legal services. 
Similarly, communications with the intent to influence made by an engineer providing an engineering 
analysis prior to the preparation or submission of a bid or proposal are not allowable under this section 
since the engineer is providing technical services but not directly in the preparation, submission or 
negotiation of a covered Federal action.  
 
(C) Requirements imposed by or pursuant to law as a condition for receiving a covered Federal award 
include those required by law or regulation and any other requirements in the actual award documents.  
 
(D) Only those services expressly authorized by subdivisions (b)(3)(ii)(A)(1) and (2) of this clause are 
permitted under this clause.  
 
(E) The reporting requirements of FAR 3.803(a) shall not apply with respect to payments of reasonable 
compensation made to regularly employed officers or employees of a person. 
 
(c) Disclosure.  
 
(1) The Contractor who requests or receives from an agency a Federal contract shall file with that agency a 
disclosure form, OMB standard form LLL, Disclosure of Lobbying Activities, if such person has made or 
has agreed to make any payment using nonappropriated funds (to include profits from any covered Federal 
action), which would be prohibited under subparagraph (b)(1) of this clause, if paid for with appropriated 
funds.  
 
(2) The Contractor shall file a disclosure form at the end of each calendar quarter in which there occurs any 
event that materially affects the accuracy of the information contained in any disclosure form previously 
filed by such person under subparagraph (c)(1) of this clause. An event that materially affects the accuracy 
of the information reported includes--  
 
(i) A cumulative increase of $25,000 or more in the amount paid or expected to be paid for influencing or 
attempting to influence a covered Federal action; or  
 
(ii) A change in the person(s) or individual(s) influencing or attempting to influence a covered Federal 
action; or  
 
(iii) A change in the officer(s), employee(s), or Member(s) contacted to influence or attempt to influence a 
covered Federal action.  
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(3) The Contractor shall require the submittal of a certification, and if required, a disclosure form by any 
person who requests or receives any subcontract exceeding $100,000 under the Federal contract.  
 
(4) All subcontractor disclosure forms (but not certifications) shall be forwarded from tier to tier until 
received by the prime Contractor. The prime Contractor shall submit all disclosures to the Contracting 
Officer at the end of the calendar quarter in which the disclosure form is submitted by the subcontractor. 
Each subcontractor certification shall be retained in the subcontract file of the awarding Contractor.  
 
(d) Agreement. The Contractor agrees not to make any payment prohibited by this clause.  
 
(e) Penalties.  
 
(1) Any person who makes an expenditure prohibited under paragraph (a) of this clause or who fails to file 
or amend the disclosure form to be filed or amended by paragraph (b) of this clause shall be subject to civil 
penalties as provided for by 31 U.S.C. 1352. An imposition of a civil penalty does not prevent the 
Government from seeking any other remedy that may be applicable.  
 
(2) Contractors may rely without liability on the representation made by their subcontractors in the 
certification and disclosure form.  
 
(f) Cost allowability. Nothing in this clause makes allowable or reasonable any costs which would 
otherwise be unallowable or unreasonable. Conversely, costs made specifically unallowable by the 
requirements in this clause will not be made allowable under any other provision.  
 
(End of clause) 
 
 
52.204-4  PRINTED OR COPIED DOUBLE-SIDED ON RECYCLED PAPER (AUG 2000) 
 
(a) Definitions. As used in this clause-- 
 
“Postconsumer material” means a material or finished product that has served its intended use and has been 
discarded for disposal or recovery, having completed its life as a consumer item. Postconsumer material is 
a part of the broader category of “recovered material.” For paper and paper products, postconsumer 
material means “postconsumer fiber” defined by the U.S. Environmental Protection Agency (EPA) as-- 
 
(1) Paper, paperboard, and fibrous materials from retail stores, office buildings, homes, and so forth, after 
they have passed through their end-usage as a consumer item, including: used corrugated boxes; old 
newspapers; old magazines; mixed waste paper; tabulating cards; and used cordage; or 
 
(2) All paper, paperboard, and fibrous materials that enter and are collected from municipal solid waste; but 
not 
 
(3) Fiber derived from printers' over-runs, converters' scrap, and over-issue publications. 
 
“Printed or copied double-sided” means printing or reproducing a document so that information is on both 
sides of a sheet of paper. 
 
“Recovered material,” for paper and paper products, is defined by EPA in its Comprehensive Procurement 
Guideline as “recovered fiber” and means the following materials: 
 
(1) Postconsumer fiber; and 
 
(2) Manufacturing wastes such as-- 
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(i) Dry paper and paperboard waste generated after completion of the papermaking process (that is, those 
manufacturing operations up to and including the cutting and trimming of the paper machine reel into 
smaller rolls or rough sheets) including: envelope cuttings, bindery trimmings, and other paper and 
paperboard waste resulting from printing, cutting, forming, and other converting operations; bag, box, and 
carton manufacturing wastes; and butt rolls, mill wrappers, and rejected unused stock; and 
 
(ii) Repulped finished paper and paperboard from obsolete inventories of paper and paperboard 
manufacturers, merchants, wholesalers, dealers, printers, converters, or others. 
 
(b) In accordance with Section 101 of Executive Order 13101 of September 14, 1998, Greening the 
Government through Waste Prevention, Recycling, and Federal Acquisition, the Contractor is encouraged 
to submit paper documents, such as offers, letters, or reports, that are printed or copied double-sided on 
recycled paper that meet minimum content standards specified in Section 505 of Executive Order 13101, 
when not using electronic commerce methods to submit information or data to the Government. 
 
(c) If the Contractor cannot purchase high-speed copier paper, offset paper, forms bond, computer printout 
paper, carbonless paper, file folders, white wove envelopes, writing and office paper, book paper, cotton 
fiber paper, and cover stock meeting the 30 percent postconsumer material standard for use in submitting 
paper documents to the Government, it should use paper containing no less than 20 percent postconsumer 
material. This lesser standard should be used only when paper meeting the 30 percent postconsumer 
material standard is not obtainable at a reasonable price or does not meet reasonable performance 
standards. 
 
(End of clause) 
 
52.214-26  Audit and Records--Sealed Bidding.  (OCT 1997) 
 
(a) As used in this clause, records includes books, documents, accounting procedures and practices, and 
other data, regardless of type and regardless of whether such items are in written form, in  the form of 
computer data, or in any other form. 
 
(b) Cost or pricing data. If the Contractor has been required to submit cost or pricing data in connection 
with the pricing of any  modification to this contract, the Contracting Officer, or an authorized 
representative of the Contracting Officer, in order to  evaluate the accuracy, completeness, and currency of 
the cost or pricing data, shall have the right to examine and audit all of the  Contractor's records, including 
computations and projections, related to-- 
 
(1) The proposal for the modification; 
 
(2) The discussions conducted on the proposal(s), including those related to negotiating; 
  
(3) Pricing of the modification; or 
 
(4) Performance of the modification. 
 
(c) Comptroller General. In the case of pricing any modification, the Comptroller General of the United 
States, or an authorized representative, shall have the same rights as specified in paragraph (b) of this 
clause. 
 
(d) Availability. The Contractor shall make available at its office at all reasonable times the materials 
described in reproduction, until 3 years after final payment under this contract, or for any other period 
specified in Subpart 4.7 of the Federal Acquisition Regulation (FAR). FAR Subpart 4.7, Contractor 
Records Retention, in effect on the data of this contract, is incorporated by reference in its entirety and 
made a part of this contract. 
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(1) If this contract is completely or partially terminated, the records relating to the work terminated shall be 
made available for  3 years after any resulting final termination settlement. 
 
(2) Records pertaining to appeals under the Disputes clause or to litigation or the settlement of claims 
arising under or relating to the performance of this contract shall be made available until disposition of such 
appeals, litigation, or claims. 
 
(e) The Contractor shall insert a clause containing all the provisions of this clause, including this paragraph 
(e), in all subcontracts expected to exceed the threshold in FAR 15.403-4(a)(1)  for submission of cost or 
pricing data. 
 
(End of clause) 
 
 
 
52.214-27  Price Reduction for Defective Cost or Pricing Data - Modifications - Sealed Bidding.  (OCT 
1997) 
 
(a) This clause shall become operative only for any modification to this contract involving aggregate 
increases and/or decreases in costs, plus applicable profits, expected to exceed the threshold for the 
submission of cost or pricing data at FAR 15.403-4(a)(1), except that this clause does not apply to a 
modification if an exception under FAR 15.403-1(b) applies. 
 
(1) Based on adequate price competition; 
 
(2) Based on established catalog or market prices of commercial items sold in substantial quantities to the 
general public; or 
 
(3) Set by law or regulation. 
 
(b) If any price, including profit, negotiated in connection with any modification under this clause, was 
increased by any significant amount because 
 
(1) the Contractor or a subcontractor furnished cost or pricing data that were not complete, accurate, and 
current as certified  in its Certificate of Current Cost or Pricing Data; 
 
(2) a subcontractor or prospective subcontractor furnished the Contractor cost or pricing data that were not 
complete, accurate, and current as certified in the Contractor's Certificate of Current Cost or Pricing Data; 
or 
 
(3) any of these parties furnished data of any description that were not accurate, the price shall be reduced 
accordingly and the contract shall be modified to reflect the reduction.  This right to a price reduction is 
limited to that resulting from defects in data relating to modifications for which this clause becomes 
operative under paragraph (a) above. 
 
(c) Any reduction in the contract price under paragraph (b) above due to defective data from a prospective 
subcontractor that was not subsequently awarded the subcontract shall be limited to the amount, plus 
applicable overhead and profit markup, by which: 
 
(1) the actual subcontract; or 
 
(2) the actual cost to the Contractor, if there was no subcontract, was less than the prospective subcontract 
cost estimate submitted by the Contractor; provided, that the actual subcontract price was not itself affected 
by defective cost or pricing data. 
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(d) If the Contracting Officer determines under paragraph (b) of this clause that a price or cost reduction 
should be made: 
 
(1) the Contractor agrees not to raise the following matters as a defense: 
 
(i) The Contractor or subcontractor was a sole source supplier or otherwise was in a superior bargaining 
position and thus the price of the contract would not have been modified even if accurate, complete, and 
current cost or pricing data had been submitted; 
 
(ii) The Contracting Officer should have known that the cost or pricing data in issue were defective even 
though the Contractor or subcontractor took no affirmative action to bring the character of the data to the 
attention of the Contracting Officer; 
 
(iii) The contract was based on an agreement about the total cost of the contract and there was no 
agreement about the cost of each item procured under the contract; or 
 
(iv) The Contractor or subcontractor did not submit a Certificate of Current Cost or Pricing Data. 
 
(2) Except as prohibited by subdivision (d)(2)(ii) of this clause: 
 
(i) an offset in an amount determined appropriate by the  Contracting Officer based upon the facts shall be 
allowed against the amount of a contract price reduction if: 
 
(A) The Contractor certifies to the Contracting Officer that, to the best of the Contractor's knowledge and 
belief, the Contractor is entitled to the offset in the amount requested; and 
 
(B) The Contractor proves that the cost or pricing data were available before the date of agreement on the 
price of the contract (or price of the modification) and that the data were not submitted before such date. 
 
(ii) An offset shall not be allowed if: 
 
(A) The understated data was known by the Contractor to be understated when the Certificate of Current 
Cost or Pricing Data was signed; or (B) The Government proves that the facts demonstrate that the contract 
price would not have increased in the amount to be offset even if the available data had been submitted 
before the date of agreement on price. 
 
(e) If any reduction in the contract price under this clause reduces the price of items for which payment was 
made prior to the date of the modification reflecting the price reduction, the Contractor shall be liable to 
and shall pay the United States at the time such overpayment is repaid: 
 
(1) Simple interest on the amount of such overpayment to be computed from the date(s) of overpayment to 
the Contractor to the date the Government is repaid by the Contractor at the applicable underpayment rate 
effective for each quarter prescribed by the Secretary of the Treasury under 26 U.S.C. 6621(a)(2); and 
 
(2) A penalty equal to the amount of the overpayment, if the Contractor or subcontractor knowingly 
submitted cost or pricing data which were incomplete, inaccurate, or noncurrent. 
 
(End of clause) 
 
52.214-28  Subcontractor Cost or Pricing Data - Modifications - Sealed Bidding. (OCT 1997) 
 
(a) The requirements of paragraphs (b) and (c) of this clause shall: 
 
(1) become operative only for any modification to this contract involving aggregate increases and/or 
decreases in costs, plus applicable profits, expected to exceed the threshold for submission of cost or 
pricing data at (FAR) 48 CFR 15.403-4(a)(1); and 
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(2) be limited to such modifications. 
 
(b) Before awarding any subcontract expected to exceed the threshold for submission of cost or pricing data 
at FAR 15.403-4(a)(1), on the date of agreement on price or the date of award, whichever is later; or before 
pricing any subcontract modifications involving aggregate increases and/or decreases in  costs, plus 
applicable profits, expected to exceed the threshold for submission of cost or pricing data at FAR 15.403-
4(a)(1), the Contractor shall require the subcontractor to submit cost or pricing data (actually or by specific 
identification in writing), unless an exception under FAR 15.403-1(b) applies. 
 
(1) Based on adequate price competition; 
 
(2) Based on established catalog or market prices of commercial items sold in substantial quantities to the 
general public; or 
 
(3) Set by law or regulation. 
 
(c) The Contractor shall require the subcontractor to certify in substantially the form prescribed in 
subsection 15.406-2 of the Federal Acquisition Regulation that, to the best of its knowledge and belief, the 
data submitted under paragraph (b) above were accurate, complete, and current as of the date of agreement 
on the negotiated price of the subcontract or subcontract modification. 
 
(d) The Contractor shall insert the substance of this clause, including this paragraph (d), in each subcontract 
that, when entered into, exceeds the threshold for submission of cost or pricing data at FAR 15.403-4(a)(1). 
 
(End of clause) 
 
52.219-8  UTILIZATION OF SMALL BUSINESS CONCERNS (OCT 2000)  
 
(a) It is the policy of the United States that small business concerns, veteran-owned small business 
concerns, service-disabled veteran-owned small business concerns, HUBZone small business concerns, 
small disadvantaged business concerns, and women-owned small business concerns shall have the 
maximum practicable opportunity to participate in performing contracts let by any Federal agency, 
including contracts and subcontracts for subsystems, assemblies, components, and related services for 
major systems. It is further the policy of the United States that its prime contractors establish procedures to 
ensure the timely payment of amounts due pursuant to the terms of their subcontracts with small business 
concerns, veteran-owned small business concerns, service-disabled veteran-owned small business concerns, 
HUBZone small business concerns, small disadvantaged business concerns, and women-owned small 
business concerns. 
 
(b) The Contractor hereby agrees to carry out this policy in the awarding of subcontracts to the fullest 
extent consistent with efficient contract performance. The Contractor further agrees to cooperate in any 
studies or surveys as may be conducted by the United States Small Business Administration or the 
awarding agency of the United States as may be necessary to determine the extent of the Contractor's 
compliance with this clause. 
 
Definitions. As used in this contract-- 
 
HUBZone small business concern means a small business concern that appears on the List of Qualified 
HUBZone Small Business Concerns maintained by the Small Business Administration. 
 
Service-disabled veteran-owned small business concern-- 
 
(1) Means a small business concern-- 
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(i) Not less than 51 percent of which is owned by one or more service-disabled veterans or, in the case of 
any publicly owned business, not less than 51 percent of the stock of which is owned by one or more 
service-disabled veterans; and 
 
(ii) The management and daily business operations of which are controlled by one or more service-disabled 
veterans or, in the case of a veteran with permanent and severe disability, the spouse or permanent 
caregiver of such veteran. 
 
(2) Service-disabled veteran means a veteran, as defined in 38 U.S.C. 101(2), with a disability that is 
service-connected, as defined in 38 U.S.C. 101(16). 
 
Small business concern means a small business as defined pursuant to Section 3 of the Small Business Act 
and relevant regulations promulgated pursuant thereto. 
 
Small disadvantaged business concern means a small business concern that represents, as part of its offer 
that-- 
 
(1) It has received certification as a small disadvantaged business concern consistent with 13 CFR part 124, 
subpart B; 
 
(2) No material change in disadvantaged ownership and control has occurred since its certification; 
 
(3) Where the concern is owned by one or more individuals, the net worth of each individual upon whom 
the certification is based does not exceed $750,000 after taking into account the applicable exclusions set 
forth at 13 CFR 124.104(c)(2); and 
 
(4) It is identified, on the date of its representation, as a certified small disadvantaged business in the 
database maintained by the Small Business Administration (PRO-Net). 
 
Veteran-owned small business concern means a small business concern-- 
 
(1) Not less than 51 percent of which is owned by one or more veterans (as defined at 38 U.S.C. 101(2)) or, 
in the case of any publicly owned business, not less than 51 percent of the stock of which is owned by one 
or more veterans; and 
 
(2) The management and daily business operations of which are controlled by one or more veterans. 
 
Women-owned small business concern means a small business concern-- 
 
(1) That is at least 51 percent owned by one or more women, or, in the case of any publicly owned 
business, at least 51 percent of the stock of which is owned by one or more women; and 
 
(2) Whose management and daily business operations are controlled by one or more women. 
 
(d) Contractors acting in good faith may rely on written representations by their subcontractors regarding 
their status as a small business concern, a veteran-owned small business concern, a service-disabled 
veteran-owned small business concern, a HUBZone small business concern, a small disadvantaged 
business concern, or a women-owned small business concern. 
 
(End of clause) 
 
52.219-14  LIMITATIONS ON SUBCONTRACTING (DEC 1996) 
 
(a) This clause does not apply to the unrestricted portion of a partial set-aside. 
 
(b) By submission of an offer and execution of a contract, the Offeror/Contractor agrees that in 
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performance of the contract in the case of a contract for-- 
 
(1) Services (except construction). At least 50 percent of the cost of contract performance incurred for 
personnel shall be expended for employees of the concern. 
 
(2) Supplies (other than procurement from a nonmanufacturer of such supplies). The concern shall perform 
work for at least 50 percent of the cost of manufacturing the supplies, not including the cost of materials. 
 
(3) General construction. The concern will perform at least 15 percent of the cost of the contract, not 
including the cost of materials, with its own employees. 
 
(4) Construction by special trade contractors. The concern will perform at least 25 percent of the cost of the 
contract, not including the cost of materials, with its own employees. 
 
 
52.222-3  Convict Labor (Aug 1996) 
 
The Contractor agrees not to employ in the performance of this contract any person undergoing a sentence 
of imprisonment which has been imposed by any court of a State, the District of Columbia, the 
Commonwealth of Puerto Rico, the Virgin Islands, Guam, American Samoa, the Commonwealth of the 
Northern Mariana Islands, or the Trust Territory of the Pacific Islands.  This limitation, however, shall not 
prohibit the employment by the Contractor in the performance of this contract of persons on parole or 
probation to work at paid employment during the term of their sentence or persons who have been 
pardoned or who have served their terms.  Nor shall it prohibit the employment by the Contractor in the 
performance of this contract of persons confined for violation of the laws of any of the States, the District 
of Columbia, the Commonwealth of Puerto Rico, the Virgin Islands, Guam, American Samoa, the 
Commonwealth of the Northern Mariana Islands, or the Trust Territory of the Pacific Islands who are 
authorized to work at paid employment in the community under the laws of such jurisdiction, if-- 
 
(a)(1) The worker is paid or is in an approved work training program on a voluntary basis; 
 
(2) Representatives of local union central bodies or similar labor union organizations have been consulted; 
 
(3) Such paid employment will not result in the displacement of employed workers, or be applied in skills, 
crafts, or trades in which there is a surplus of available gainful labor in the locality, or impair existing 
contracts for services; and  
 
(4) The rates of pay and other conditions of employment will not be less than those paid or provided for 
work of a similar nature in the locality in which the work is being performed; and 
 
(b) The Attorney General of the United States has certified that the work-release laws or regulations of the 
jurisdiction involved are in conformity with the requirements of Executive Order 11755, as amended by 
Executive Orders 12608 and 12943. 
 
(End of clause) 
 
 
52.222-4  Contract Work Hours and Safety Standards Act - Overtime Compensation.  (SEP 2000) 
 
(a) Overtime requirements. No Contractor or subcontractor employing laborers or mechanics (see Federal 
Acquisition Regulation 22.300) shall require or permit them to work over 40 hours in any workweek unless 
they are paid at least 1 and 1/2 times the basic rate of pay for each hour worked over 40 hours. 
 
(b) Violation; liability for unpaid wages; liquidated damages. The responsible Contractor and subcontractor 
are liable for unpaid wages if they violate the terms in paragraph (a) of this clause. In addition, the 
Contractor and subcontractor are liable for liquidated damages payable to the Government. The Contracting 
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Officer will assess liquidated damages at the rate of $10 per affected employee for each calendar day on 
which the employer required or permitted the employee to work in excess of the standard workweek of 40 
hours without paying overtime wages required by the Contract Work Hours and Safety Standards Act. 
 
(c) Withholding for unpaid wages and liquidated damages. The Contracting Officer will withhold from 
payments due under the contract sufficient funds required to satisfy any Contractor or subcontractor 
liabilities for unpaid wages and liquidated damages. If amounts withheld under the contract are insufficient 
to satisfy Contractor or subcontractor liabilities, the Contracting Officer will withhold payments from other 
Federal or Federally assisted contracts held by the same Contractor that are subject to the Contract Work 
Hours and Safety Standards Act. 
 
(d) Payrolls and basic records.  
 
(1) The Contractor and its subcontractors shall maintain payrolls and basic payroll records for all laborers 
and mechanics working on the contract during the contract and shall make them available to the 
Government until 3 years after contract completion. The records shall contain the name and address of each 
employee, social security number, labor classifications, hourly rates of wages paid, daily and weekly 
number of hours worked, deductions made, and actual wages paid. The records need not duplicate those 
required for construction work by Department of Labor regulations at 29 CFR 5.5(a)(3) implementing the 
Davis-Bacon Act. 
 
(2) The Contractor and its subcontractors shall allow authorized representatives of the Contracting Officer 
or the Department of Labor to inspect, copy, or transcribe records maintained under paragraph (d)(1) of this 
clause. The Contractor or subcontractor also shall allow authorized representatives of the Contracting 
Officer or Department of Labor to interview employees in the workplace during working hours. 
 
(e) Subcontracts. The Contractor shall insert the provisions set forth in paragraphs (a) through (d) of this 
clause in subcontracts exceeding $100,000 and require subcontractors to include these provisions in any 
lower tier subcontracts. The Contractor shall be responsible for compliance by any subcontractor or lower-
tier subcontractor with the provisions set forth in paragraphs (a) through (d) of this clause. 
 
(End of clause) 
 
52.222-6  DAVIS-BACON ACT  (FEB 1995) 
 
(a) All laborers and mechanics employed or working upon the site of the work will be paid unconditionally 
and not less often than once a week, and without subsequent deduction or rebate on any account (except 
such payroll deductions as are permitted by regulations issued by the Secretary of Labor under the 
Copeland Act (29 CFR Part 3), the full amount of wages and bona fide fringe benefits (or cash equivalents 
thereof) due at time of payment computed at rates not less than those contained in the wage determination 
of the Secretary of Labor which is attached hereto and made a part hereof, regardless of any contractual 
relationship which may be alleged to exist between the Contractor and such laborers and mechanics.  
Contributions made or costs reasonably anticipated for bona fide fringe benefits under section 1(b)(2) of the 
Davis-Bacon Act on behalf of laborers or mechanics are considered wages paid to such laborers or 
mechanics, subject to the provisions of paragraph (d) of this clause; also, regular contributions made or 
costs incurred for more than a weekly period (but not less often than quarterly) under plans, funds, or 
programs which cover the particular weekly period, are deemed to be constructively made or incurred 
during such period. Such laborers and mechanics shall be paid not less than the appropriate wage rate and 
fringe benefits in the wage determination for the classification of work actually performed, without regard 
to skill, except as provided in the clause entitled Apprentices and Trainees.  Laborers or mechanics 
performing work in more than one classification may be compensated at the rate specified for each 
classification for the time actually worked therein; provided, That the employer's payroll records accurately 
set forth the time spent in each classification in which work is performed.  The wage determination 
(including any additional classifications and wage rates conformed under paragraph (b) of this clause) and 
the Davis-Bacon poster (WH-1321) shall be posted at all times by the Contractor and its subcontractors at 
the site of the work in a prominent and accessible place where it can be easily seen by the workers. 
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(b)(1) The Contracting Officer shall require that any class of laborers or mechanics which is not listed in 
the wage determination and which is to be employed under the contract shall be classified in conformance 
with the wage determination.  The Contracting Officer shall approve an additional classification and wage 
rate and fringe benefits therefor only when all the following criteria have been met: 
 
(i) The work to be performed by the classification requested is not performed by a classification in the 
wage determination. 
 
(ii) The classification is utilized in the area by the construction industry. 
 
(iii) The proposed wage rate, including any bona fide fringe benefits, bears a reasonable relationship to the 
wage rates contained in the wage determination. 
 
(2) If the Contractor and the laborers and mechanics to be employed in the classification (if known), or 
their representatives, and the Contracting Officer agree on the classification and wage rate (including the 
amount designated for fringe benefits, where appropriate), a report of the action taken shall be sent by the 
Contracting Officer to the Administrator of the Wage and Hour Division, Employment Standards 
Administration, U.S.  Department of Labor, Washington, DC 20210.  The Administrator or an authorized 
representative will approve, modify, or disapprove every additional classification action within 30 days of 
receipt and so advise the Contracting Officer or will notify the Contracting Officer within the 30-day period 
that additional time is necessary. 
 
(3) In the event the Contractor, the laborers or mechanics to be employed in the classification, or their 
representatives, and the Contracting Officer do not agree on the proposed classification and wage rate 
(including the amount designated for fringe benefits, where appropriate), the Contracting Officer shall refer 
the questions, including the views of all interested parties and the recommendation of the Contracting 
Officer, to the Administrator of the Wage and Hour Division for determination.  The Administrator, or an 
authorized representative, will issue a determination within 30 days of receipt and so advise the Contracting 
Officer or will notify the Contracting Officer within the 30-day period that additional time is necessary. 
 
(4) The wage rate (including fringe benefits, where appropriate) determined pursuant to subparagraphs 
(b)(2) and (b)(3) of this clause shall be paid to all workers performing work in the classification under this 
contract from the first day on which work is performed in the classification. 
 
(c) Whenever the minimum wage rate prescribed in the contract for a class of laborers or mechanics 
includes a fringe benefit which is not expressed as an hourly rate, the Contractor shall either pay the benefit 
as stated in the wage determination or shall pay another bona fide fringe benefit or an hourly cash 
equivalent thereof. 
 
(1)  If the Contractor does not make payments to a trustee or other third person, the Contractor may 
consider as part of the wages of any laborer or mechanic the amount of any costs reasonably anticipated in 
providing bona fide fringe benefits under a plan or program; provided, That the Secretary of Labor has 
found, upon the written request of the Contractor, that the applicable standards of the Davis-Bacon Act 
have been met.  The Secretary of Labor may require the Contractor to set aside in a separate account assets 
for the meeting of obligations under the plan or program. 
 
(End of clause) 
 
52.222-7  WITHHOLDING OF FUNDS  (FEB 1988) 
 
The Contracting Officer shall, upon his or her own action or upon written request of an authorized 
representative of the Department of Labor, withhold or cause to be withheld from the Contractor under this 
contract or any other Federal contract with the same Prime Contractor, or any other Federally assisted 
contract subject to Davis-Bacon prevailing wage requirements, which is held by the same Prime 
Contractor, so much of the accrued payments or advances as may be considered necessary to pay laborers 
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and mechanics, including apprentices, trainees, and helpers, employed by the Contractor or any 
subcontractor the full amount of wages required by the contract.  In the event of failure to pay any laborer 
or mechanic, including any apprentice, trainee, or helper, employed or working on the site of the work, all 
or part of the wages required by the contract, the Contracting Officer may, after written notice to the 
Contractor, take such action as may be necessary to cause the suspension of any further payment, advance, 
or guarantee of funds until such violations have ceased.  
 
(End of clause) 
 
52.222-8  PAYROLLS AND BASIC RECORDS  (FEB 1988) 
 
(a)  Payrolls and basic records relating thereto shall be maintained by the Contractor during the course of 
the work and preserved for a period of 3 years thereafter for all laborers and mechanics working at the site 
of the work.  Such records shall contain the name, address, and social security number of each such worker, 
his or her correct classification, hourly rates of wages paid (including rates of contributions or costs 
anticipated for bona fide fringe benefits or cash equivalents thereof of the types described in section 
1(b)(2)(B) of the Davis-Bacon Act), daily and weekly number of hours worked, deductions made, and 
actual wages paid.  Whenever the Secretary of Labor has found, under paragraph (d) of the clause entitled 
Davis-Bacon Act, that the wages of any laborer or mechanic include the amount of any costs reasonably 
anticipated in providing benefits under a plan or program described in section 1(b)(2)(B) of the Davis-
Bacon Act, the Contractor shall maintain records which show that the commitment to provide such benefits 
is enforceable, that the plan or program is financially responsible, and that the plan or program has been 
communicated in writing to the laborers or mechanics affected, and records which show the costs 
anticipated or the actual cost incurred in providing such benefits. Contractors employing apprentices or 
trainees under approved programs shall maintain written evidence of the registration of apprenticeship 
programs and certification of trainee programs, the registration of the apprentices and trainees, and the 
ratios and wage rates prescribed in the applicable programs. 
 
(b)(1)  The Contractor shall submit weekly for each week in which any contract work is performed a copy 
of all payrolls to the Contracting Officer.  The payrolls submitted shall set out accurately and completely all 
of the information required to be maintained under paragraph (a) of this clause.  This information may be 
submitted in any form desired.  Optional Form WH-347 (Federal Stock Number 029-005-00014-1) is 
available for this purpose and may be purchased from the Superintendent of Documents, U.S. Government 
Printing Office, Washington, DC 20402.  The Prime Contractor is responsible for the submission of copies 
of payrolls by all subcontractors. 
 
(2)  Each payroll submitted shall be accompanied by a "Statement of Compliance," signed by the 
Contractor or subcontractor or his or her agent who pays or supervises the payment of the persons 
employed under the contract and shall certify-- 
 
(i)  That the payroll for the payroll period contains the information required to be maintained under 
paragraph (a) of this clause and that such information is correct and complete; 
 
(ii)  That each laborer or mechanic (including each helper, apprentice, and trainee) employed on the 
contract during the payroll period has been paid the full weekly wages earned, without rebate, either 
directly or indirectly, and that no deductions have been made either directly or indirectly from the full 
wages earned, other than permissible deductions as set forth in the Regulations, 29 CFR Part 3; and 
 
(iii)  That each laborer or mechanic has been paid not less than the applicable wage rates and fringe benefits 
or cash equivalents for the classification of work performed, as specified in the applicable wage 
determination incorporated into the contract. 
 
(3)  The weekly submission of a properly executed certification set forth on the reverse side of Optional 
Form WH-347 shall satisfy the requirement for submission of the "Statement of Compliance" required by 
subparagraph (b)(2) of this clause. 
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(4)  The falsification of any of the certifications in this clause may subject the Contractor or subcontractor 
to civil or criminal prosecution under Section 1001 of Title 18 and Section 3729 of Title 31 of the United 
States Code. 
 
(c)  The Contractor or subcontractor shall make the records required under paragraph (a) of this clause 
available for inspection, copying, or transcription by the Contracting Officer or authorized representatives 
of the Contracting Officer or the Department of Labor.  The Contractor or subcontractor shall permit the 
Contracting Officer or representatives of the Contracting Officer or the Department of Labor to interview 
employees during working hours on the job.  If the Contractor or subcontractor fails to submit required 
records or to make them available, the Contracting Officer may, after written notice to the Contractor, take 
such action as may be necessary to cause the suspension of any further payment.  Furthermore, failure to 
submit the required records upon request or to make such records available may be grounds for debarment 
action pursuant to 29 CFR 5.12. 
 
(End of clause) 
 
52.222-9  APPRENTICES AND TRAINEES  (FEB 1988) 
 
(a)  Apprentices.  Apprentices will be permitted to work at less than the predetermined rate for the work 
they performed when they are employed pursuant to and individually registered in a bona fide 
apprenticeship program registered with the U.S. Department of Labor, Employment and Training 
Administration, Bureau of Apprenticeship and Training, or with a State Apprenticeship Agency recognized 
by the Bureau, or if a person is employed in his or her first 90 days of probationary employment as an 
apprentice in such an apprenticeship program, who is not individually registered in the program, but who 
has been certified by the Bureau of Apprenticeship and Training or a State Apprenticeship Agency (where 
appropriate) to be eligible for probationary employment as an apprentice. The allowable ratio of 
apprentices to journeymen on the job site in any craft classification shall not be greater than the ratio 
permitted to the Contractor as to the entire work force under the registered program.  Any worker listed on 
a payroll at an apprentice wage rate, who is not registered or   otherwise employed as stated in this 
paragraph, shall be paid not less than the applicable wage determination for the classification of work 
actually performed.  In addition, any apprentice performing work on the job site in excess of the ratio 
permitted under the registered program shall be paid not less than the applicable wage rate on the wage 
determination for the work actually performed.  Where a contractor is performing construction on a project 
in a locality other than that in which its program is registered, the ratios and wage rates (expressed in 
percentages of the journeyman's hourly rate) specified in the Contractor's or subcontractor's registered 
program shall be observed.  Every apprentice must be paid at not less than the rate specified in the 
registered program for the apprentice's level of progress, expressed as a percentage of the journeyman 
hourly rate specified in the applicable wage determination.  Apprentices shall be paid fringe benefits in 
accordance with the provisions of the apprenticeship program.  If the apprenticeship program does not 
specify fringe benefits, apprentices must be paid the full amount of fringe benefits listed on the wage 
determination for the applicable classification.  If the Administrator determines that a different practice 
prevails for the applicable apprentice classification, fringes shall be paid in accordance with that 
determination.  In the event the Bureau of Apprenticeship and Training, or a State Apprenticeship Agency 
recognized by the Bureau, withdraws approval of an apprenticeship program, the Contractor will no longer 
be permitted to utilize apprentices at less than the applicable predetermined rate for the work performed 
until an acceptable program is approved. 
 
(b)  Trainees.  Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less than the 
predetermined rate for the work performed unless they are employed pursuant to and individually 
registered in a program which has received prior approval, evidenced by formal certification by the U.S. 
Department of Labor, Employment and Training Administration. The ratio of trainees to journeymen on the 
job site shall not be greater than permitted under the plan approved by the Employment and Training 
Administration.  Every trainee must be paid at not less than the rate specified in the approved program for 
the trainee's level of progress, expressed as a percentage of the journeyman hourly rate specified in the 
applicable wage determination. Trainees shall be paid fringe benefits in accordance with the provisions of 
the trainee program.  If the trainee program does not mention fringe benefits, trainees shall be paid the full 
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amount of fringe benefits listed in the wage determination unless the Administrator of the Wage and Hour 
Division determines that there is an apprenticeship program associated with the corresponding journeyman 
wage rate in the wage determination which provides for less than full fringe benefits for apprentices.  Any 
employee listed on the payroll at a trainee rate who is not registered and participating in a training plan 
approved by the Employment and Training Administration shall be paid not less than the applicable wage 
rate in the wage determination for the classification of work actually performed.  In addition, any trainee 
performing work on the job site in excess of the ratio permitted under the registered program shall be paid 
not less than the applicable wage rate in the wage determination for the work actually performed.  In the 
event the Employment and Training Administration withdraws approval of a training program, the 
Contractor will no longer be permitted to utilize trainees at less than the applicable predetermined rate for 
the work performed until an acceptable program is approved. 
 
(c)  Equal employment opportunity.  The utilization of apprentices, trainees, and journeymen under this 
clause shall be in conformity with the equal employment opportunity requirements of Executive Order 
11246, as amended, and 29 CFR Part 30. 
 
(End of clause) 
 
52.222-10  COMPLIANCE WITH COPELAND ACT REQUIREMENTS  (FEB 1988) 
 
The Contractor shall comply with the requirements of 29 CFR Part 3, which are hereby incorporated by 
reference in this contract. 
 
(End of clause) 
 
52.222-11  SUBCONTRACTS (LABOR STANDARDS (FEB 1988) 
 
(a)  The Contractor or subcontractor shall insert in any subcontracts the clauses entitled Davis-Bacon Act, 
Contract Work Hours and Safety Standards Act-Overtime Compensation, Apprentices and Trainees, 
Payrolls and Basic Records, Compliance with Copeland Act Requirements, Withholding of Funds, 
Subcontracts (Labor Standards), Contract Termination-Debarment, Disputes Concerning Labor Standards, 
Compliance with Davis-Bacon and Related Act Regulations, and Certification of Eligibility, and such other 
clauses as the Contracting Officer may, by appropriate instructions, require, and also a clause requiring 
subcontractors to include these clauses in any lower tier subcontracts.  The Prime Contractor shall be 
responsible for compliance by any subcontractor or lower tier subcontractor with all the contract clauses 
cited in this paragraph. 
 
(b)(1)  Within 14 days after award of the contract, the Contractor shall deliver to the Contracting Officer a 
completed Statement and Acknowledgment Form (SF 1413) for each subcontract, including the 
subcontractor's signed and dated acknowledgment that the clauses set forth in paragraph (a) of this clause 
have been included in the subcontract. 
 
(2)  Within 14 days after the award of any subsequently awarded subcontract the Contractor shall deliver to 
the Contracting Officer an updated completed SF 1413 for such additional subcontract. 
 
(End of clause) 
 
52.222-12  CONTRACT TERMINATION--DEBARMENT (FEB 1988) 
 
A breach of the contract clauses entitled Davis-Bacon Act, Contract Work Hours and Safety Standards Act-
-Overtime Compensation, Apprentices and Trainees, Payrolls and Basic Records, Compliance with 
Copeland Act Requirements, Subcontracts (Labor Standards), Compliance with Davis-Bacon and Related 
Act Regulations, or Certification of Eligibility may be grounds for termination of the contract, and for 
debarment as a Contractor and subcontractor as provided in 29 CFR 5.12.  
 
(End of clause) 
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52.222-13  COMPLIANCE WITH DAVIS-BACON AND RELATED ACT REGULATIONS (FEB 1988) 
 
All rulings and interpretations of the Davis-Bacon and Related Acts contained in 29 CFR Parts 1, 3, and 5 
are hereby incorporated by reference in this contract.  
 
(End of clause) 
 
52.222-14  DISPUTES CONCERNING LABOR STANDARDS (FEB 1988) 
 
The United States Department of Labor has set forth in 29 CFR Parts 5, 6, and 7 procedures for resolving 
disputes concerning labor standards requirements.  Such disputes shall be resolved in accordance with those 
procedures and not the Disputes clause of this contract.  Disputes within the meaning of this clause include 
disputes between the Contractor (or any of its subcontractors) and the contracting agency, the U.S. 
Department of Labor, or the employees or their representatives.  
 
(End of clause) 
 
52.222-15  CERTIFICATION OF ELIGIBILITY  (FEB 1988) 
 
(a)  By entering into this contract, the Contractor certifies that neither it (nor he or she) nor any person or 
firm who has an interest in the Contractor's firm is a person or firm ineligible to be awarded Government 
contracts by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 
 
(b)  No part of this contract shall be subcontracted to any person or firm ineligible for award of a 
Government contract by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 
 
(c)  The penalty for making false statements is prescribed in the U.S. Criminal Code, 18 U.S.C. 1001. 
 
(End of clause) 
 
 
52.222-26  EQUAL OPPORTUNITY (APR 2002) 
 
(a) Definition. United States, as used in this clause, means the 50 States, the District of Columbia, Puerto 
Rico, the Northern Mariana Islands, American Samoa, Guam, the U.S. Virgin Islands, and Wake Island. 
 
(b) If, during any 12-month period (including the 12 months preceding the award of this contract), the 
Contractor has been or is awarded nonexempt Federal contracts and/or subcontracts that have an aggregate 
value in excess of $10,000, the Contractor shall comply with paragraphs (b)(1) through (b)(11) of this 
clause, except for work performed outside the United States by employees who were not recruited within 
the United States. Upon request, the Contractor shall provide information necessary to determine the 
applicability of this clause. 
 
(1) The Contractor shall not discriminate against any employee or applicant for employment because of 
race, color, religion, sex, or national origin. However, it shall not be a violation of this clause for the 
Contractor to extend a publicly announced preference in employment to Indians living on or near an Indian 
reservation, in connection with employment opportunities on or near an Indian reservation, as permitted by 
41 CFR 60-1.5. 
 
(2) The Contractor shall take affirmative action to ensure that applicants are employed, and that employees 
are treated during employment, without regard to their race, color, religion, sex, or national origin. This 
shall include, but not be limited to, (i) employment, (ii) upgrading, (iii) demotion, (iv) transfer, (v) 
recruitment or recruitment advertising, (vi) layoff or termination, (vii) rates of pay or other forms of 
compensation, and (viii) selection for training, including apprenticeship.  
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(3) The Contractor shall post in conspicuous places available to employees and applicants for employment 
the notices to be provided by the Contracting Officer that explain this clause.  
 
(4) The Contractor shall, in all solicitations or advertisements for employees placed by or on behalf of the 
Contractor, state that all qualified applicants will receive consideration for employment without regard to 
race, color, religion, sex, or national origin.  
 
(5) The Contractor shall send, to each labor union or representative of workers with which it has a 
collective bargaining agreement or other contract or understanding, the notice to be provided by the 
Contracting Officer advising the labor union or workers' representative of the Contractor's commitments 
under this clause, and post copies of the notice in conspicuous places available to employees and applicants 
for employment.  
 
(6) The Contractor shall comply with Executive Order 11246, as amended, and the rules, regulations, and 
orders of the Secretary of Labor.  
 
(7) The Contractor shall furnish to the contracting agency all information required by Executive Order 
11246, as amended, and by the rules, regulations, and orders of the Secretary of Labor. The Contractor 
shall also file Standard Form 100 (EEO-1), or any successor form, as prescribed in 41 CFR part 60-1. 
Unless the Contractor has filed within the 12 months preceding the date of contract award, the Contractor 
shall, within 30 days after contract award, apply to either the regional Office of Federal Contract 
Compliance Programs (OFCCP) or the local office of the Equal Employment Opportunity Commission for 
the necessary forms. 
 
(8) The Contractor shall permit access to its premises, during normal business hours, by the contracting 
agency or the OFCCP for the purpose of conducting on-site compliance evaluations and complaint 
investigations. The Contractor shall permit the Government to inspect and copy any books, accounts, 
records (including computerized records), and other material that may be relevant to the matter under 
investigation and pertinent to compliance with Executive Order 11246, as amended, and rules and 
regulations that implement the Executive Order. 
 
(9) If the OFCCP determines that the Contractor is not in compliance with this clause or any rule, 
regulation, or order of the Secretary of Labor, this contract may be canceled, terminated, or suspended in 
whole or in part and the Contractor may be declared ineligible for further Government contracts, under the 
procedures authorized in Executive Order 11246, as amended. In addition, sanctions may be imposed and 
remedies invoked against the Contractor as provided in Executive Order 11246, as amended; in the rules, 
regulations, and orders of the Secretary of Labor; or as otherwise provided by law. 
 
(10) The Contractor shall include the terms and conditions of subparagraphs (b)(1) through (11) of this 
clause in every subcontract or purchase order that is not exempted by the rules, regulations, or orders of the 
Secretary of Labor issued under Executive Order 11246, as amended, so that these terms and conditions 
will be binding upon each subcontractor or vendor.  
 
(11) The Contractor shall take such action with respect to any subcontract or purchase order as the 
contracting officer may direct as a means of enforcing these terms and conditions, including sanctions for 
noncompliance; provided, that if the Contractor becomes involved in, or is threatened with, litigation with a 
subcontractor or vendor as a result of any direction, the Contractor may request the United States to enter 
into the litigation to protect the interests of the United States.  
 
(c) Notwithstanding any other clause in this contract, disputes relative to this clause will be governed by the 
procedures in 41 CFR 60-1.1. 
 
(End of clause) 
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52.222-27  AFFIRMATIVE ACTION COMPLIANCE REQUIREMENTS FOR CONSTRUCTION (FEB 
1999) 
 
(a) Definitions.  "Covered area," as used in this clause, means the geographical area described in the 
solicitation for this contract. 
 
"Deputy Assistant Secretary," as used in this clause, means Deputy Assistant Secretary for Federal Contract 
Compliance, U.S. Department of Labor, or a designee. 
 
"Employer's identification number," as used in this clause, means the Federal Social Security number used 
on the employer's quarterly federal tax return, U.S. Treasury Department Form 941. 
 
"Minority," as used in this clause, means-- 
 
(1) American Indian or Alaskan Native (all persons having origins in any of the original peoples of North 
America and maintaining identifiable tribal affiliations through membership and participation or 
community identification). 
 
(2) Asian and Pacific Islander (all persons having origins in any of the original peoples of the Far East, 
Southeast Asia, the Indian Subcontinent, or the Pacific Islands); 
 
(3) Black (all persons having origins in any of the black African racial groups not of Hispanic origin); and 
 
(4) Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central or South American, or other Spanish 
culture or origin, regardless of race). 
 
(b) If the Contractor, or a subcontractor at any tier, subcontracts a portion of the work involving any 
construction trade, each such subcontract in excess of $10,000 shall include this clause and the Notice 
containing the goals for minority and female participation stated in the solicitation for this contract. 
 
(c) If the Contractor is participating in a Hometown Plan (41 CFR 60-4) approved by the U.S. Department 
of Labor in a covered area, either individually or through an association, its affirmative action obligations 
on all work in the plan area (including goals) shall comply with the plan for those trades that have unions 
participating in the plan. Contractors must be able to demonstrate participation in, and compliance with, the 
provisions of the plan. Each Contractor or subcontractor participating in an approved plan is also required 
to comply with its obligations under the Equal Opportunity clause, and to make a good faith effort to 
achieve each goal under the plan in each trade in which it has employees. The overall good-faith 
performance by other Contractors or subcontractors toward a goal in an approved plan does not excuse any 
Contractor's or subcontractor's failure to make good-faith efforts to achieve the plan's goals. 
 
(d) The Contractor shall implement the affirmative action procedures in subparagraphs (g)(1) through (16) 
of this clause. The goals stated in the solicitation for this contract are expressed as percentages of the total 
hours of employment and training of minority and female utilization that the Contractor should reasonably 
be able to achieve in each construction trade in which it has employees in the covered area. If the 
Contractor performs construction work in a geographical area located outside of the covered area, it shall 
apply the goals established for the geographical area where that work is actually performed. The Contractor 
is expected to make substantially uniform progress toward its goals in each craft. 
 
(e) Neither the terms and conditions of any collective bargaining agreement, nor the failure by a union with 
which the Contractor has a collective bargaining agreement, to refer minorities or women shall excuse the 
Contractor's obligations under this clause, Executive Order 11246, as amended, or the regulations 
thereunder. 
 
(f) In order for the nonworking training hours of apprentices and trainees to be counted in meeting the 
goals, apprentices and trainees must be employed by the Contractor during the training period, and the 
Contractor must have made a commitment to employ the apprentices and trainees at the completion of their 
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training, subject to the availability of employment opportunities. Trainees must be trained pursuant to 
training programs approved by the U.S. Department of Labor. 
 
(g) The Contractor shall take affirmative action to ensure equal employment opportunity. The evaluation of 
the Contractor's compliance with this clause shall be based upon its effort to achieve maximum results from 
its actions. The Contractor shall document these efforts fully and implement affirmative action steps at least 
as extensive as the following: 
 
(1) Ensure a working environment free of harassment, intimidation, and coercion at all sites and in all 
facilities where the Contractor's employees are assigned to work. The Contractor, if possible, will assign 
two or more women to each construction project. The Contractor shall ensure that foremen, 
superintendents, and other onsite supervisory personnel are aware of and carry out the Contractor's 
obligation to maintain such a working environment, with specific attention to minority or female 
individuals working at these sites or facilities. 
 
(2) Establish and maintain a current list of sources for minority and female recruitment. Provide written 
notification to minority and female recruitment sources and community organizations when the Contractor 
or its unions have employment opportunities available, and maintain a record of the organizations' 
responses. 
 
(3) Establish and maintain a current file of the names, addresses, and telephone numbers of each minority 
and female off-the-street applicant, referrals of minorities or females from unions, recruitment sources, or 
community organizations, and the action taken with respect to each individual. If an individual was sent to 
the union hiring hall for referral and not referred back to the Contractor by the union or, if referred back, 
not employed by the  
Contractor, this shall be documented in the file, along with whatever additional actions the Contractor may 
have taken. 
 
(4) Immediately notify the Deputy Assistant Secretary when the union or unions with which the Contractor 
has a collective bargaining agreement has not referred back to the Contractor a minority or woman sent by 
the Contractor, or when the Contractor has other information that the union referral process has impeded 
the Contractor's efforts to meet its obligations. 
 
(5) Develop on-the-job training opportunities and/or participate in training programs for the area that 
expressly include minorities and women, including upgrading programs and apprenticeship and trainee 
programs relevant to the Contractor's employment needs, especially those programs funded or approved by 
the Department of Labor. The Contractor shall provide notice of these programs to the sources compiled 
under subparagraph (g)(2) of this clause. 
 
(6) Disseminate the Contractor's equal employment policy by-- 
 
(i) Providing notice of the policy to unions and to training, recruitment, and outreach programs, and 
requesting their cooperation in assisting the Contractor in meeting its contract obligations; 
 
(ii) Including the policy in any policy manual and in collective bargaining agreements; 
 
(iii) Publicizing the policy in the company newspaper, annual report, etc.; 
 
(iv) Reviewing the policy with all management personnel and with all minority and female employees at 
least once a year; and 
 
(v) Posting the policy on bulletin boards accessible to employees at each location where construction work 
is performed. 
 
(7) Review, at least annually, the Contractor's equal employment policy and affirmative action obligations 
with all employees having responsibility for hiring, assignment, layoff, termination, or other employment 

00700-28 



DACW09-03-B-0008 

decisions. Conduct review of this policy with all on-site supervisory personnel before initiating 
construction work at a job site. A written record shall be made and maintained identifying the time and 
place of these meetings, persons attending, subject matter discussed, and disposition of the subject matter. 
 
(8) Disseminate the Contractor's equal employment policy externally by including it in any advertising in 
the news media, specifically including minority and female news media. Provide written notification to, 
and discuss this policy with, other Contractors and subcontractors with which the Contractor does or 
anticipates doing business. 
 
(9) Direct recruitment efforts, both oral and written, to minority, female, and community organizations, to 
schools with minority and female students, and to minority and female recruitment and training 
organizations serving the Contractor's recruitment area and employment needs. Not later than 1 month 
before the date for acceptance of applications for apprenticeship or training by any recruitment source, send 
written notification to organizations such as the above, describing the openings, screening procedures, and 
tests to be used in the selection process. 
 
(10) Encourage present minority and female employees to recruit minority persons and women. Where 
reasonable, provide after-school, summer, and vacation employment to minority and female youth both on 
the site and in other areas of the Contractor's workforce. 
 
(11) Validate all tests and other selection requirements where required under 41 CFR 60-3. 
 
(12) Conduct, at least annually, an inventory and evaluation at least of all minority and female personnel 
for promotional opportunities. Encourage these employees to seek or to prepare for, through appropriate 
training, etc., opportunities for promotion. 
 
(13) Ensure that seniority practices, job classifications, work assignments, and other personnel practices do 
not have a discriminatory effect by continually monitoring all personnel and employment-related activities 
to ensure that the Contractor's obligations under this contract are being carried out. 
 
(14) Ensure that all facilities and company activities are nonsegregated except that separate or single-user 
rest rooms and necessary dressing or sleeping areas shall be provided to assure privacy between the sexes. 
 
(15) Maintain a record of solicitations for subcontracts for minority and female construction contractors 
and suppliers, including circulation of solicitations to minority and female contractor associations and other 
business associations. 
 
(16) Conduct a review, at least annually, of all supervisors' adherence to and performance under the 
Contractor's equal employment policy and affirmative action obligations. 
 
(h) The Contractor is encouraged to participate in voluntary associations that may assist in fulfilling one or 
more of the affirmative action obligations contained in subparagraphs (g)(1) through (16) of this clause. 
The efforts of a contractor association, joint contractor-union, contractor-community, or similar group of 
which the contractor is a member and participant may be asserted as fulfilling one or more of its obligations 
under subparagraphs (g)(1) through (16) of this clause, provided the Contractor-- 
 
(1) Actively participates in the group; 
 
(2) Makes every effort to ensure that the group has a positive impact on the employment of minorities and 
women in the industry; 
 
(3) Ensures that concrete benefits of the program are reflected in the Contractor's minority and female 
workforce participation; 
 
(4) Makes a good-faith effort to meet its individual goals and timetables; and 
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(5) Can provide access to documentation that demonstrates the effectiveness of actions taken on behalf of 
the Contractor. The obligation to comply is the Contractor's, and failure of such a group to fulfill an 
obligation shall not be a defense for the Contractor's noncompliance. 
 
(i) A single goal for minorities and a separate single goal for women shall be established. The Contractor is 
required to provide equal employment opportunity and to take affirmative action for all minority groups, 
both male and female, and all women, both minority and nonminority. Consequently, the Contractor may 
be in violation of Executive Order 11246, as amended, if a particular group is employed in a substantially 
disparate manner. 
 
(j) The Contractor shall not use goals or affirmative action standards to discriminate against any person 
because of race, color, religion, sex, or national origin. 
 
(k) The Contractor shall not enter into any subcontract with any person or firm debarred from Government 
contracts under Executive Order 11246, as amended. 
 
(l) The Contractor shall carry out such sanctions and penalties for violation of this clause and of the Equal 
Opportunity clause, including suspension, termination, and cancellation of existing subcontracts, as may be 
imposed or ordered under Executive Order 11246, as amended, and its implementing regulations, by the 
OFCCP. Any failure to carry out these sanctions and penalties as ordered shall be a violation of this clause 
and Executive Order 11246, as amended. 
 
(m) The Contractor in fulfilling its obligations under this clause shall implement affirmative action 
procedures at least as extensive as those prescribed in paragraph (g) of this clause, so as to achieve 
maximum results from its efforts to ensure equal employment opportunity. If the Contractor fails to comply 
with the requirements of Executive Order 11246, as amended, the implementing regulations, or this clause, 
the Deputy Assistant Secretary shall take action as prescribed in 41 CFR 60-4.8. 
 
(n) The Contractor shall designate a responsible official to-- 
 
(1) Monitor all employment-related activity to ensure that the Contractor's equal employment policy is 
being carried out; 
 
(2) Submit reports as may be required by the Government; and 
 
(3) Keep records that shall at least include for each employee the name, address, telephone number, 
construction trade, union affiliation (if any), employee identification number, social security number, race, 
sex, status (e.g., mechanic, apprentice, trainee, helper, or laborer), dates of changes in status, hours worked 
per week in the indicated trade, rate of pay, and locations at which the work was performed. Records shall 
be maintained in an easily understandable and retrievable form; however, to the degree that existing records 
satisfy this requirement, separate records are not required to be maintained. 
 
Nothing contained herein shall be construed as a limitation upon the application of other laws that establish 
different standards of compliance or upon the requirements for the hiring of local or other area residents 
(e.g., those under the Public Works Employment Act of 1977 and the Community Development Block 
Grant Program).  
 
(End of clause) 
 
52.222-35  AFFIRMATIVE ACTION FOR DISABLED VETERANS AND VETERANS OF THE 
VIETNAM ERA (APR 1998)  
 
(a) ) Definitions. As used in this clause-- 
 
All employment openings includes all positions except executive and top management, those positions that 
will be filled from within the contractor's organization, and positions lasting 3 days or less. This term 
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includes full-time employment, temporary employment of more than 3 days' duration, and part-time 
employment. 
 
Appropriate office of the State employment service system means the local office of the Federal-State 
national system of public employment offices with assigned responsibility to serve the area where the 
employment opening is to be filled, including the District of Columbia, Guam, the Commonwealth of 
Puerto Rico, and the Virgin Islands. 
 
Positions that will be filled from within the Contractor's organization means employment openings for 
which no consideration will be given to persons outside the Contractor's organization (including any 
affiliates, subsidiaries, and parent companies) and includes any openings that the Contractor proposes to fill 
from regularly established “recall” lists. The exception does not apply to a particular opening once an 
employer decides to consider applicants outside of its organization. 
     
Veteran of the Vietnam era means a person who-- 
     
(1) Served on active duty for a period of more than 180 days, any part of which occurred between August 
5, 1964, and May 7, 1975, and was discharged or released therefrom with other than a dishonorable 
discharge; or 
     
(2) Was discharged or released from active duty for a service-connected disability if any part of such active 
duty was performed between August 5, 1964, and May 7, 1975. 
     
(b) General. (1) Regarding any position for which the employee or applicant for employment is qualified, 
the Contractor shall not discriminate against the individual because the individual is a disabled veteran or a 
veteran of the Vietnam era. The Contractor agrees to take affirmative action to employ, advance in 
employment, and otherwise treat qualified disabled veterans and veterans of the Vietnam era without 
discrimination based upon their disability or veterans' status in all employment practices such as-- 
    
(i) Employment;  
 
(ii) Upgrading;  
 
(iii) Demotion or transfer;  
 
(iv) Recruitment;  
 
(v) Advertising;  
 
(vi) Layoff or termination;  
 
(vii) Rates of pay or other forms of compensation; and  
 
(viii) Selection for training, including apprenticeship.  
 
(2) The Contractor agrees to comply with the rules, regulations, and relevant orders of the Secretary of 
Labor (Secretary) issued under the Vietnam Era Veterans' Readjustment Assistance Act of 1972 (the Act), 
as amended.  
 
(c) Listing openings. (1) The Contractor agrees to list all employment openings existing at contract award 
or occurring during contract performance, at an appropriate office of the State employment service system 
in the locality where the opening occurs. These openings include those occurring at any Contractor facility, 
including one not connected with performing this contract. An independent corporate affiliate is exempt 
from this requirement.  
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(2) State and local government agencies holding Federal contracts of $10,000 or more shall also list all 
their employment openings with the appropriate office of the State employment service.  
 
(3) The listing of employment openings with the State employment service system is required at least 
concurrently with using any other recruitment source or effort and involves the obligations of placing a 
bona fide job order, including accepting referrals of veterans and nonveterans. This listing does not require 
hiring any particular job applicant or hiring from any particular group of job applicants and is not intended 
to relieve the Contractor from any requirements of Executive orders or regulations concerning 
nondiscrimination in employment.  
 
(4) Whenever the Contractor becomes contractually bound to the listing terms of this clause, it shall advise 
the State employment service system, in each State where it has establishments, of the name and location of 
each hiring location in the State. As long as the Contractor is contractually bound to these terms and has so 
advised the State system, it need not advise the State system of subsequent contracts. The Contractor may 
advise the State system when it is no longer bound by this contract clause.  
 
(d) Applicability. This clause does not apply to the listing of employment openings that occur and are filled 
outside the 50 States, the District of Columbia, the Commonwealth of Puerto Rico, Guam, and the Virgin 
Islands. 
     
(e) Postings. (1) The Contractor agrees to post employment notices stating (i) the Contractor's obligation 
under the law to take affirmative action to employ and advance in employment qualified disabled veterans 
and veterans of the Vietnam era, and (ii) the rights of applicants and employees.  
 
(2) These notices shall be posted in conspicuous places that are available to employees and applicants for 
employment. They shall be in a form prescribed by the Deputy Assistant Secretary for Federal Contract 
Compliance Programs, Department of Labor (Deputy Assistant Secretary), and provided by or through the 
Contracting Officer. 
 
(3) The Contractor shall notify each labor union or representative of workers with which it has a collective 
bargaining agreement or other contract understanding, that the Contractor is bound by the terms of the Act, 
and is committed to take affirmative action to employ, and advance in employment, qualified disabled 
veterans and veterans of the Vietnam Era.  
 
(f) Noncompliance. If the Contractor does not comply with the requirements of this clause, appropriate 
actions may be taken under the rules, regulations, and relevant orders of the Secretary issued pursuant to 
the Act.  
 
(g) Subcontracts. The Contractor shall include the terms of this clause in every subcontract or purchase 
order of $10,000 or more unless exempted by rules, regulations, or orders of the Secretary. The Contractor 
shall act as specified by the Deputy Assistant Secretary to enforce the terms, including action for 
noncompliance.  
 
(End of clause) 
 
52.222-36  AFFIRMATIVE ACTION FOR WORKERS WITH DISABILITIES (JUN 1998) 
 
(a) General. (1) Regarding any position for which the employee or applicant for employment is qualified, 
the Contractor shall not discriminate against any employee or applicant because of physical or mental 
disability. The Contractor agrees to take affirmative action to employ, advance in employment, and 
otherwise treat qualified individuals with disabilities without discrimination based upon their physical or 
mental disability in all employment practices such as-- 
 
(i) Recruitment, advertising, and job application procedures; 
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(ii) Hiring, upgrading, promotion, award of tenure, demotion, transfer, layoff, termination, right of return 
from layoff, and rehiring; 
 
(iii) Rates of pay or any other form of compensation and changes in compensation; 
 
(iv) Job assignments, job classifications, organizational structures, position descriptions, lines of 
progression, and seniority lists;  
 
(v) Leaves of absence, sick leave, or any other leave; 
 
(vi) Fringe benefits available by virtue of employment, whether or not administered by the Contractor; 
 
(vii) Selection and financial support for training, including apprenticeships, professional meetings, 
conferences, and other related activities, and selection for leaves of absence to pursue training; 
 
(viii) Activities sponsored by the Contractor, including social or recreational programs; and 
 
(ix) Any other term, condition, or privilege of employment. 
 
(2) The Contractor agrees to comply with the rules, regulations, and relevant orders of the Secretary of 
Labor (Secretary) issued under the Rehabilitation Act of 1973 (29 U.S.C. 793) (the Act), as amended. 
 
(b) Postings. (1) The Contractor agrees to post employment notices stating-- 
 
(i) The Contractor's obligation under the law to take affirmative action to employ and advance in 
employment qualified individuals with disabilities; and 
 
(ii) The rights of applicants and employees. 
 
(2) These notices shall be posted in conspicuous places that are available to employees and applicants for 
employment. The Contractor shall ensure that applicants and employees with disabilities are informed of 
the contents of the notice (e.g., the Contractor may have the notice read to a visually disabled individual, or 
may lower the posted notice so that it might be read by a person in a wheelchair). The notices shall be in a 
form prescribed by the Deputy Assistant Secretary for Federal Contract Compliance of the U.S. 
Department of Labor (Deputy Assistant Secretary) and shall be provided by or through the Contracting 
Officer. 
 
(3) The Contractor shall notify each labor union or representative of workers with which it has a collective 
bargaining agreement or other contract understanding, that the Contractor is bound by the terms of Section 
503 of the Act and is committed to take affirmative action to employ, and advance in employment, 
qualified individuals with physical or mental disabilities. 
 
(c) Noncompliance. If the Contractor does not comply with the requirements of this clause, appropriate 
actions may be taken under the rules, regulations, and relevant orders of the Secretary issued pursuant to 
the Act. 
 
(d) Subcontracts. The Contractor shall include the terms of this clause in every subcontract or purchase 
order in excess of $10,000 unless exempted by rules, regulations, or orders of the Secretary. The Contractor 
shall act as specified by the Deputy Assistant Secretary to enforce the terms, including action for 
noncompliance. 
 
(End of clause) 
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52.222-37  EMPLOYMENT REPORTS ON DISABLED VETERANS AND VETERANS OF THE 
VIETNAM ERA (JAN 1999)  
 
(a) Unless the Contractor is a State or local government agency, the Contractor shall report at least 
annually, as required by the Secretary of Labor, on-- 
 
(1) The number of disabled veterans and the number of veterans of the Vietnam era in the workforce of the 
contractor by job category and hiring location; and  
 
(2) The total number of new employees hired during the period covered by the report, and of that total, the 
number of disabled veterans, and the number of veterans of the Vietnam era.  
 
(b) The above items shall be reported by completing the form entitled "Federal Contractor Veterans' 
Employment Report VETS-100."  
 
(c) Reports shall be submitted no later than September 30 of each year beginning September 30, 1988.  
 
(d) The employment activity report required by paragraph (a)(2) of this clause shall reflect total hires 
during the most recent 12-month period as of the ending date selected for the employment profile report 
required by paragraph (a)(1) of this clause. Contractors may select an ending date: (1) As of the end of any 
pay period during the period January through March 1st of the year the report is due, or (2) as of December 
31, if the contractor has previous written approval from the Equal Employment Opportunity Commission to 
do so for purposes of submitting the Employer Information Report EEO-1 (Standard Form 100).  
 
(e) The count of veterans reported according to paragraph (a) of this clause shall be based on voluntary 
disclosure. Each Contractor subject to the reporting requirements at 38 U.S.C. 4212 shall invite all disabled 
veterans and veterans of the Vietnam era who wish to benefit under the affirmative action program at 38 
U.S.C. 4212 to identify themselves to the Contractor. The invitation shall state that the information is 
voluntarily provided; that the information will be kept confidential; that disclosure or refusal to provide the 
information will not subject the applicant or employee to any adverse treatment; and that the information 
will be used only in accordance with the regulations promulgated under 38 U.S.C. 4212. 
 
(f) Subcontracts. The Contractor shall include the terms of this clause in every subcontract or purchase 
order of $10,000 or more unless exempted by rules, regulations, or orders of the Secretary.  
 
(End of clause) 
 
52.222-38  COMPLIANCE WITH VETERANS' EMPLOYMENT REPORTING REQUIREMENTS 
(DEC 2001) 
 
By submission of its offer, the offeror represents that, if it is subject to the reporting requirements of 38 
U.S.C. 4212(d) (i.e., if it has any contract containing Federal Acquisition Regulation clause 52.222-37, 
Employment Reports on Special Disabled Veterans, Veterans of the Vietnam Era, and Other Eligible 
Veterans), it has submitted the most recent VETS-100 Report required by that clause. 
 
(End of provision) 
 
52.223-5  POLLUTION PREVENTION AND RIGHT-TO-KNOW INFORMATION (APR 1998) 
 
(a) Executive Order 12856 of August 3, 1993, requires Federal facilities to comply with the provisions of 
the Emergency Planning and Community Right-to-Know Act of 1986 (EPCRA)(42 U.S.C. 11001-11050) 
and the Pollution Prevention Act of 1990 (PPA)(42 U.S.C. 13101-13109).  
 
(b) The Contractor shall provide all information needed by the Federal facility to comply with the 
emergency planning reporting requirements of Section 302 of EPCRA; the emergency notice requirements 
of Section 304 of EPCRA; the list of Material Safety Data Sheets required by Section 311 of EPCRA; the 
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emergency and hazardous chemical inventory forms of Section 312 of EPCRA; the toxic chemical release 
inventory of Section 313 of EPCRA, which includes the reduction and recycling information required by 
Section 6607 of PPA; and the toxic chemical reduction goals requirements of Section 3-302 of Executive 
Order 12856. 
 
(End of clause) 
 
52.223-6  DRUG-FREE WORKPLACE (MAY 2001) 
 
(a) Definitions. As used in this clause -- 
 
"Controlled substance" means a controlled substance in schedules I through V of section 202 of the 
Controlled Substances Act (21 U.S.C. 812) and as further defined in regulation at 21 CFR 1308.11 - 
1308.15. 
 
"Conviction" means a finding of guilt (including a plea of nolo contendere) or imposition of sentence, or 
both, by any judicial body charged with the responsibility to deter- mine violations of the Federal or State 
criminal drug statutes. 
 
"Criminal drug statute" means a Federal or non-Federal criminal statute involving the manufacture, 
distribution, dispensing, possession, or use of any controlled substance. 
 
"Drug-free workplace" means the site(s) for the performance of work done by the Contractor in connection 
with a specific contract at which employees of the Contractor are prohibited from engaging in the unlawful 
manufacture, distribution, dispensing, possession, or use of a controlled substance. 
 
"Employee" means an employee of a Contractor directly engaged in the performance of work under a 
Government contract. "Directly engaged" is defined to include all direct cost employees and any other 
Contractor employee who has other than a minimal impact or involvement in contract performance. 
 
"Individual" means an offeror/contractor that has no more than one employee including the 
offeror/contractor. 
 
(b) The Contractor, if other than an individual, shall-- within 30 days after award (unless a longer period is 
agreed to in writing for contracts of 30 days or more performance duration), or as soon as possible for 
contracts of less than 30 days performance duration-- 
 
(1) Publish a statement notifying its employees that the unlawful manufacture, distribution, dispensing, 
possession, or use of a controlled substance is prohibited in the Contractor's workplace and specifying the 
actions that will be taken against employees for violations of such prohibition; 
 
(2) Establish an ongoing drug-free awareness program to inform such employees about-- 
 
(i) The dangers of drug abuse in the workplace; 
 
(ii) The Contractor's policy of maintaining a drug-free workplace; 
 
(iii) Any available drug counseling, rehabilitation, and employee assistance programs; and 
 
(iv) The penalties that may be imposed upon employees for drug abuse violations occurring in the 
workplace; 
 
(3) Provide all employees engaged in performance of the contract with a copy of the statement required by 
subparagraph (b)(1) of this clause; 
 
(4) Notify such employees in writing in the statement required by subparagraph (b)(1) of this clause that, as 
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a condition of continued employment on this contract, the employee will-- 
 
(i) Abide by the terms of the statement; and 
 
(ii) Notify the employer in writing of the employee's conviction under a criminal drug statute for a violation 
occurring in the workplace no later than 5 days after such conviction. 
 
(5) Notify the Contracting Officer in writing within 10 days after receiving notice under subdivision 
(b)(4)(ii) of this clause, from an employee or otherwise receiving actual notice of such conviction. The 
notice shall include the position title of the employee; 
 
(6) Within 30 days after receiving notice under subdivision (b)(4)(ii) of this clause of a conviction, take one 
of the following actions with respect to any employee who is convicted of a drug abuse violation occurring 
in the workplace: 
 
(i) Taking appropriate personnel action against such employee, up to and including termination; or 
 
(ii) Require such employee to satisfactorily participate in a drug abuse assistance or rehabilitation program 
approved for such purposes by a Federal, State, or local health, law enforcement, or other appropriate 
agency; and 
 
(7) Make a good faith effort to maintain a drug-free workplace through implementation of subparagraphs 
(b)(1) though (b)(6) of this clause. 
 
(c) The Contractor, if an individual, agrees by award of the contract or acceptance of a purchase order, not 
to engage in the unlawful manufacture, distribution, dispensing, possession, or use of a controlled 
substance while performing this contract. 
 
(d) In addition to other remedies available to the Government, the Contractor's failure to comply with the 
requirements of paragraph (b) or (c) of this clause may, pursuant to FAR 23.506, render the Contractor 
subject to suspension of contract payments, termination of the contract for default, and suspension or 
debarment. 
 
(End of clause) 
 
52.223-14  TOXIC CHEMICAL RELEASE REPORTING (OCT 2000)  
 
(a) Unless otherwise exempt, the Contractor, as owner or operator of a facility used in the performance of 
this contract, shall file by July 1 for the prior calendar year an annual Toxic Chemical Release Inventory 
Form (Form R) as described in sections 313(a) and (g) of the Emergency Planning and Community Right-
to-Know Act of 1986 (EPCRA) (42 U.S.C. 11023(a) and (g)), and section 6607 of the Pollution Prevention 
Act of 1990 (PPA) (42 U.S.C. 13106). The Contractor shall file, for each facility subject to the Form R 
filing and reporting requirements, the annual Form R throughout the life of the contract.  
 
(b) A Contractor owned or operated facility used in the performance of this contract is exempt from the 
requirement to file an annual Form R if--  
 
(1) The facility does not manufacture, process, or otherwise use any toxic chemicals listed under section 
313(c) of EPCRA, 42 U.S.C. 11023(c);  
 
(2) The facility does not have 10 or more full-time employees as specified in section 313(b)(1)(A) of 
EPCRA, 42 U.S.C. 11023(b)(1)(A);  
 
(3) The facility does not meet the reporting thresholds of toxic chemicals established under  of EPCRA, 42 
U.S.C. 11023(f) (including the alternate thresholds at 40 CFR 372.27, provided an appropriate certification 
form has been filed with EPA);  
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(4) The facility does not fall within Standard Industrial Classification Code (SIC) major groups 20 through 
39 or their corresponding North American Industry Classification System (NAICS) sectors 31 through 33; 
or 
 
(5) The facility is not located within any State of the United States, the District of Columbia, the 
Commonwealth of Puerto Rico, Guam, American Samoa, the United States Virgin Islands, the Northern 
Mariana Islands, or any other territory or possession over which the United States has jurisdiction.  
 
(c) If the Contractor has certified to an exemption in accordance with one or more of the criteria in 
paragraph (b) of this clause, and after award of the contract circumstances change so that any of its owned 
or operated facilities used in the performance of this contract is no longer exempt--  
 
(1) The Contractor shall notify the Contracting Officer; and  
 
(2) The Contractor, as owner or operator of a facility used in the performance of this contract that is no 
longer exempt, shall (i) submit a Toxic Chemical Release Inventory Form (Form R) on or before July 1 for 
the prior calendar year during which the facility becomes eligible; and (ii) continue to file the annual Form 
R for the life of the contract for such facility.  
 
(d) The Contracting Officer may terminate this contract or take other action as appropriate, if the 
Contractor fails to comply accurately and fully with the EPCRA and PPA toxic chemical release filing and 
reporting requirements.  
 
(e) Except for acquisitions of commercial items, as defined in FAR Part 2, the Contractor shall--  
 
(1) For competitive subcontracts expected to exceed $100,000 (including all options), include a solicitation 
provision substantially the same as the provision at FAR 52.223-13, Certification of Toxic Chemical 
Release Reporting; and  
 
(2) Include in any resultant subcontract exceeding $100,000 (including all options), the substance of this 
clause, except this paragraph (e).  
 
(End of clause) 
 
52.225-13  RESTRICTIONS ON CERTAIN FOREIGN PURCHASES (JUL 2000) 
 
(a) The Contractor shall not acquire, for use in the performance of this contract, any supplies or services 
originating from sources within, or that were located in or transported from or through, countries whose 
products are banned from importation into the United States under regulations of the Office of Foreign 
Assets Control, Department of the Treasury. Those countries are Cuba, Iran, Iraq, Libya, North Korea, 
Sudan, the territory of Afghanistan controlled by the Taliban, and Serbia (excluding the territory of 
Kosovo). 
 
(b) The Contractor shall not acquire for use in the performance of this contract any supplies or services 
from entities controlled by the government of Iraq. 
 
(c) The Contractor shall insert this clause, including this paragraph (c), in all subcontracts. 
 
(End of clause) 
 
52.225-14      INCONSISTENCY BETWEEN ENGLISH VERSION AND TRANSLATION OF 
CONTRACT (FEB 2000)  
 
In the event of inconsistency between any terms of this contract and any translation into another language, 
the English language meaning shall control.  
(End of clause) 
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52.227-1  Authorization and Consent  (JUL 1995) 
 
(a) The Government authorizes and consents to all use and manufacture, in performing this contract or any 
subcontract at any tier, of any invention described in and covered by a United States patent (1) embodied in 
the structure or composition of any article the delivery of which is accepted by the Government under this 
contract or (2) used in machinery, tools, or methods whose use necessarily results from compliance by the 
Contractor or a subcontractor with (i) specifications or written provisions forming a part of this contract or 
(ii) specific written instructions given by the Contracting Officer directing the manner of performance.  The 
entire liability to the Government for infringement of a patent of the United States shall be determined 
solely by the provisions of the indemnity clause, if any, included in this contract or any subcontract 
hereunder (including any lower-tier subcontract), and the Government assumes liability for all other 
infringement to the extent of the authorization and consent hereinabove granted. 
 
(b) The Contractor agrees to include, and require inclusion of, this clause, suitably modified to identify the 
parties, in all subcontracts at any tier for supplies or services (including construction, architect-engineer 
services, and materials, supplies, models, samples, and design or testing services expected to exceed the 
simplified acquisition threshold (however, omission of this clause from any subcontract, including those at 
or below the simplified acquisition threshold, does not affect this authorization and consent.) 
 
(End of clause) 
 
52.227-2  NOTICE AND ASSISTANCE REGARDING PATENT AND COPYRIGHT INFRINGEMENT 
(AUG 1996) 
 
(a) The Contractor shall report to the Contracting Officer, promptly and in reasonable written detail, each 
notice or claim of patent or copyright infringement based on the performance of this contract of which the 
Contractor has knowledge. 
 
(b) In the event of any claim or suit against the Government on account of any alleged patent or copyright 
infringement arising out of the performance of this contract or out of the use of any supplies furnished or 
work or services performed under this contract, the Contractor shall furnish to the Government, when 
requested by the Contracting Officer, all evidence and information in possession of the Contractor 
pertaining to such suit or claim. Such evidence and information shall be furnished at the expense of the 
Government except where the Contractor has agreed to indemnify the Government. 
 
(2)  The Contractor agrees to include, and require inclusion of, this clause in all subcontracts at any tier for 
supplies or services (including construction and architect-engineer subcontracts and those for material, 
supplies, models, samples, or design or testing services) expected to exceed the simplified acquisition 
threshold at (FAR) 2.101.to exceed the dollar amount set forth in 13.000 of the Federal Acquisition 
Regulation (FAR). 
 
(End of clause) 
 
52.227-4  PATENT INDEMNITY--CONSTRUCTION CONTRACTS (APR 1984) 
 
Except as otherwise provided, the Contractor agrees to indemnify the Government and its officers, agents, 
and employees against liability, including costs and expenses, for infringement upon any United States 
patent (except a patent issued upon an application that is now or may hereafter be withheld from issue 
pursuant to a Secrecy Order under 35 U.S.C. 181) arising out of performing this contract or out of the use 
or disposal by or for the account of the Government of supplies furnished or work performed under this 
contract. 
 
(End of clause) 
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52.228-2  ADDITIONAL BOND SECURITY (OCT 1997) 
 
The Contractor shall promptly furnish additional security required to protect the Government and persons 
supplying labor or materials under this contract if--  
 
(a) Any surety upon any bond, or issuing financial institution for other security, furnished with this contract 
becomes unacceptable to the Government.  
 
(b) Any surety fails to furnish reports on its financial condition as required by the Government;  
 
(c) The contract price is increased so that the penal sum of any bond becomes inadequate in the opinion of 
the Contracting Officer; or  
 
(d) An irrevocable letter of credit (ILC) used as security will expire before the end of the period of required 
security. If the Contractor does not furnish an acceptable extension or replacement ILC, or other acceptable 
substitute, at least 30 days before an ILC's scheduled expiration, the Contracting officer has the right to 
immediately draw on the ILC. 
 
(End of clause) 
 
52.228-11  PLEDGES OF ASSETS (FEB 1992) 
 
(a) Offerors shall obtain from each person acting as an individual surety on a bid guarantee, a performance 
bond, or a payment bond--  
 
(1) Pledge of assets; and  
 
(2) Standard Form 28, Affidavit of Individual Surety.  
 
(b) Pledges of assets from each person acting as an individual surety shall be in the form of--  
 
(1) Evidence of an escrow account containing cash, certificates of deposit, commercial or Government 
securities, or other assets described in FAR 28.203-2 (except see 28.203-2(b)(2) with respect to 
Government securities held in book entry form) and/or;  
 
(2) A recorded lien on real estate. The offeror will be required to provide--  
 
(i) Evidence of title in the form of a certificate of title prepared by a title insurance company approved by 
the United States Department of Justice. This title evidence must show fee simple title vested in the surety 
along with any concurrent owners; whether any real estate taxes are due and payable; and any recorded 
encumbrances against the property, including the lien filed in favor of the Government as required by FAR 
28.203-3(d);  
 
(ii) Evidence of the amount due under any encumbrance shown in the evidence of title;  
 
(iii) A copy of the current real estate tax assessment of the property or a current appraisal dated no earlier 
than 6 months prior to the date of the bond, prepared by a professional appraiser who certifies that the 
appraisal has been conducted in accordance with the generally accepted appraisal standards as reflected in 
the Uniform Standards of Professional Appraisal Practice, as promulgated by the Appraisal Foundation. 
 
(End of clause) 
 
52.229-3  FEDERAL, STATE, AND LOCAL TAXES (JAN 1991) 
 
(a) "Contract date," as used in this clause, means the date set for bid opening or, if this is a negotiated 
contract or a modification, the effective date of this contract or modification.  
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"All applicable Federal, State, and local taxes and duties," as used in this clause, means all taxes and duties, 
in effect on the contract date, that the taxing authority is imposing and collecting on the transactions or 
property covered by this contract.  
 
"After-imposed Federal tax," as used in this clause, means any new or increased Federal excise tax or duty, 
or tax that was exempted or excluded on the contract date but whose exemption was later revoked or 
reduced during the contract period, on the transactions or property covered by this contract that the 
Contractor is required to pay or bear as the result of legislative, judicial, or administrative action taking 
effect after the contract date. It does not include social security tax or other employment taxes.  
"After-relieved Federal tax," as used in this clause, means any amount of Federal excise tax or duty, except 
social security or other employment taxes, that would otherwise have been payable on the transactions or 
property covered by this contract, but which the Contractor is not required to pay or bear, or for which the 
Contractor obtains a refund or drawback, as the result of legislative, judicial, or administrative action taking 
effect after the contract date.  
 
(b) The contract price includes all applicable Federal, State, and local taxes and duties.  
 
(c) The contract price shall be increased by the amount of any after-imposed Federal tax, provided the 
Contractor warrants in writing that no amount for such newly imposed Federal excise tax or duty or rate 
increase was included in the contract price, as a contingency reserve or otherwise.  
 
(d) The contract price shall be decreased by the amount of any after-relieved Federal tax.  
 
(e) The contract price shall be decreased by the amount of any Federal excise tax or duty, except social 
security or other employment taxes, that the Contractor is required to pay or bear, or does not obtain a 
refund of, through the Contractor's fault, negligence, or failure to follow instructions of the Contracting 
Officer.  
 
(f) No adjustment shall be made in the contract price under this clause unless the amount of the adjustment 
exceeds $250.  
 
(g) The Contractor shall promptly notify the Contracting Officer of all matters relating to any Federal 
excise tax or duty that reasonably may be expected to result in either an increase or decrease in the contract 
price and shall take appropriate action as the Contracting Officer directs.  
 
(h) The Government shall, without liability, furnish evidence appropriate to establish exemption from any 
Federal, State, or local tax when the Contractor requests such evidence and a reasonable basis exists to 
sustain the exemption. 
 
(End of clause) 
 
52.232-5  PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS (MAY 1997)  
 
(a) Payment of price. The Government shall pay the Contractor the contract price as provided in this 
contract.  
 
(b) Progress payments. The Government shall make progress payments monthly as the work proceeds, or at 
more frequent intervals as determined by the Contracting Officer, on estimates of work accomplished 
which meets the standards of quality established under the contract, as approved by the Contracting Officer.  
 
(1) The Contractor's request for progress payments shall include the following substantiation:  
 
(i) An itemization of the amounts requested, related to the various elements of work required by the 
contract covered by the payment requested.  
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(ii) A listing of the amount included for work performed by each subcontractor under the contract.  
 
(iii) A listing of the total amount of each subcontract under the contract.  
 
(iv) A listing of the amounts previously paid to each such subcontractor under the contract.  
 
(v) Additional supporting data in a form and detail required by the Contracting Officer.  
 
(2) In the preparation of estimates, the Contracting Officer may authorize material delivered on the site and 
preparatory work done to be taken into consideration. Material delivered to the Contractor at locations 
other than the site also may be taken into consideration if--  
 
(i) Consideration is specifically authorized by this contract; and  
 
(ii) The Contractor furnishes satisfactory evidence that it has acquired title to such material and that the 
material will be used to perform this contract.  
 
(c) Contractor certification. Along with each request for progress payments, the Contractor shall furnish the 
following certification, or payment shall not be made: (However, if the Contractor elects to delete 
paragraph (c)(4) from the certification, the certification is still acceptable.)  
 
I hereby certify, to the best of my knowledge and belief, that--  
 
(1) The amounts requested are only for performance in accordance with the specifications, terms, and 
conditions of the contract;  
 
(2) Payments to subcontractors and suppliers have been made from previous payments received under the 
contract, and timely payments will be made from the proceeds of the payment covered by this certification, 
in accordance with subcontract agreements and the requirements of chapter 39 of Title 31, United States 
Code;  
 
(3) This request for progress payments does not include any amounts which the prime contractor intends to 
withhold or retain from a subcontractor or supplier in accordance with the terms and conditions of the 
subcontract; and  
 
(4) This certification is not to be construed as final acceptance of a subcontractor's performance.  
 
_____________________  
 
(Name)  
 
______________________  
 
(Title)  
 
______________________  
 
(Date)  
 
(d) Refund of unearned amounts. If the Contractor, after making a certified request for progress payments, 
discovers that a portion or all of such request constitutes a payment for performance by the Contractor that 
fails to conform to the specifications, terms, and conditions of this contract (hereinafter referred to as the 
"unearned amount"), the Contractor shall--  
 
(1) Notify the Contracting Officer of such performance deficiency; and  
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(2) Be obligated to pay the Government an amount (computed by the Contracting Officer in the manner 
provided in paragraph (j) of this clause) equal to interest on the unearned amount from the 8th day after the 
date of receipt of the unearned amount until--  
 
(i) The date the Contractor notifies the Contracting Officer that the performance deficiency has been 
corrected; or  
 
(ii) The date the Contractor reduces the amount of any subsequent certified request for progress payments 
by an amount equal to the unearned amount.  
 
(e) Retainage. If the Contracting Officer finds that satisfactory progress was achieved during any period for 
which a progress payment is to be made, the Contracting Officer shall authorize payment to be made in 
full. However, if satisfactory progress has not been made, the Contracting Officer may retain a maximum 
of 10 percent of the amount of the payment until satisfactory progress is achieved. When the work is 
substantially complete, the Contracting Officer may retain from previously withheld funds and future 
progress payments that amount the Contracting Officer considers adequate for protection of the 
Government and shall release to the Contractor all the remaining withheld funds. Also, on completion and 
acceptance of each separate building, public work, or other division of the contract, for which the price is 
stated separately in the contract, payment shall be made for the completed work without retention of a 
percentage.  
 
(f) Title, liability, and reservation of rights. All material and work covered by progress payments made 
shall, at the time of payment, become the sole property of the Government, but this shall not be construed 
as--  
 
(1) Relieving the Contractor from the sole responsibility for all material and work upon which payments 
have been made or the restoration of any damaged work; or  
 
(2) Waiving the right of the Government to require the fulfillment of all of the terms of the contract.  
 
(g) Reimbursement for bond premiums. In making these progress payments, the Government shall, upon 
request, reimburse the Contractor for the amount of premiums paid for performance and payment bonds 
(including coinsurance and reinsurance agreements, when applicable) after the Contractor has furnished 
evidence of full payment to the surety. The retainage provisions in paragraph (e) of this clause shall not 
apply to that portion of progress payments attributable to bond premiums.  
 
(h) Final payment. The Government shall pay the amount due the Contractor under this contract after--  
 
(1) Completion and acceptance of all work;  
 
(2) Presentation of a properly executed voucher; and  
 
(3) Presentation of release of all claims against  
the Government arising by virtue of this contract, other than claims, in stated amounts, that the Contractor 
has specifically excepted from the operation of the release. A release may also be required of the assignee if 
the Contractor's claim to amounts payable under this contract has been assigned under the Assignment of 
Claims Act of 1940 (31 U.S.C. 3727 and 41 U.S.C. 15).  
 
(i) Limitation because of undefinitized work. Notwithstanding any provision of this contract, progress 
payments shall not exceed 80 percent on work accomplished on undefinitized contract actions. A "contract 
action" is any action resulting in a contract, as defined in FAR Subpart 2.1, including contract 
modifications for additional supplies or services, but not including contract modifications that are within 
the scope and under the terms of the contract, such as contract modifications issued pursuant to the 
Changes clause, or funding and other administrative changes.  
 
(j) Interest computation on unearned amounts. In accordance with 31 U.S.C. 3903(c)(1), the amount 
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payable under subparagraph (d)(2) of this clause shall be--  
 
(1) Computed at the rate of average bond equivalent rates of 91-day Treasury bills auctioned at the most 
recent auction of such bills prior to the date the Contractor receives the unearned amount; and  
 
(2) Deducted from the next available payment to the Contractor.  
 
(End of clause) 
 
52.232-17  INTEREST (JUNE 1996) 
 
(a) Except as otherwise provided in this contract under a Price Reduction for Defective Cost or Pricing 
Data clause or a Cost Accounting Standards clause, all amounts that become payable by the Contractor to 
the Government under this contract (net of any applicable tax credit under the Internal Revenue Code (26 
U.S.C. 1481)) shall bear simple interest from the date due until paid unless paid within 30 days of 
becoming due. The interest rate shall be the interest rate established by the Secretary of the Treasury as 
provided in Section 12 of the Contract Disputes Act of 1978 (Public Law 95-563), which is applicable to 
the period in which the amount becomes due, as provided in paragraph (b) of this clause, and then at the 
rate applicable for each six-month period as fixed by the Secretary until the amount is paid. reproduce, 
prepare derivative works, distribute copies to the public, and (b) Amounts shall be due at the earliest of the 
following dates: 
 
(1) The date fixed under this contract. 
 
(2) The date of the first written demand for payment consistent with this contract, including any demand 
resulting from a default termination. 
 
(3) The date the Government transmits to the Contractor a proposed supplemental agreement to confirm 
completed negotiations establishing the amount of debt. 
 
(4) If this contract provides for revision of prices, the date of written notice to the Contractor stating the 
amount of refund payable in connection with a pricing proposal or a negotiated pricing agreement not 
confirmed by contract modification. 
 
(c) The interest charge made under this clause may be reduced under the procedures prescribed in 32.614-2 
of the Federal Acquisition Regulation in effect on the date of this contract. 
 
(End of clause) 
 
52.232-23  ASSIGNMENT OF CLAIMS (JAN 1986) 
 
(a) The Contractor, under the Assignment of Claims Act, as amended, 31 U.S.C. 3727, 41 U.S.C. 15 
(hereafter referred to as "the Act"), may assign its rights to be paid amounts due or to become due as a 
result of the performance of this contract to a bank, trust company, or other financing institution, including 
any Federal lending agency. The assignee under such an assignment may thereafter further assign or 
reassign its right under the original assignment to any type of financing institution described in the 
preceding sentence.  
 
(b) Any assignment or reassignment authorized under the Act and this clause shall cover all unpaid 
amounts payable under this contract, and shall not be made to more than one party, except that an 
assignment or reassignment may be made to one party as agent or trustee for two or more parties 
participating in the financing of this contract.  
 
(c) The Contractor shall not furnish or disclose to any assignee under this contract any classified document 
(including this contract) or information related to work under this contract until the Contracting Officer 
authorizes such action in writing.  
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52.232-27  PROMPT PAYMENT FOR CONSTRUCTION CONTRACTS (FEB 2002)  
 
Notwithstanding any other payment terms in this contract, the Government will make invoice payments 
under the terms and conditions specified in this clause. The Government considers payment as being made 
on the day a check is dated or the date of an electronic funds transfer. Definitions of pertinent terms are set 
forth in sections 2.101, 32.001, and 32.902 of the Federal Acquisition Regulation. All days referred to in 
this clause are calendar days, unless otherwise specified. (However, see paragraph (a)(3) concerning 
payments due on Saturdays, Sundays, and legal holidays.) 
 
(a) Invoice payments--(1) Types of invoice payments. For purposes of this clause, there are several types of 
invoice payments that may occur under this contract, as follows: 
 
(i) Progress payments, if provided for elsewhere in this contract, based on Contracting Officer approval of 
the estimated amount and value of work or services performed, including payments for reaching milestones 
in any project. 
 
(A) The due date for making such payments is 14 days after the designated billing office receives a proper 
payment request. If the designated billing office fails to annotate the payment request with the actual date 
of receipt at the time of receipt, the payment due date is the 14th day after the date of the Contractor's 
payment request, provided the designated billing office receives a proper payment request and there is no 
disagreement over quantity, quality, or Contractor compliance with contract requirements. 
 
(B) The due date for payment of any amounts retained by the Contracting Officer in accordance with the 
clause at 52.232-5, Payments Under Fixed-Price Construction Contracts, is as specified in the contract or, if 
not specified, 30 days after approval by the Contracting Officer for release to the Contractor. 
 
(ii) Final payments based on completion and acceptance of all work and presentation of release of all 
claims against the Government arising by virtue of the contract, and payments for partial deliveries that 
have been accepted by the Government (e.g., each separate building, public work, or other division of the 
contract for which the price is stated separately in the contract). 
 
(A) The due date for making such payments is the later of the following two events: 
 
(1) The 30th day after the designated billing office receives a proper invoice from the Contractor. 
 
(2) The 30th day after Government acceptance of the work or services completed by the Contractor. For a 
final invoice when the payment amount is subject to contract settlement actions (e.g., release of claims), 
acceptance is deemed to occur on the effective date of the contract settlement. 
 
(B) If the designated billing office fails to annotate the invoice with the date of actual receipt at the time of 
receipt, the invoice payment due date is the 30th day after the date of the Contractor's invoice, provided the 
designated billing office receives a proper invoice and there is no disagreement over quantity, quality, or 
Contractor compliance with contract requirements. 
 
(2) Contractor's invoice. The Contractor shall prepare and submit invoices to the designated billing office 
specified in the contract. A proper invoice must include the items listed in paragraphs (a)(2)(i) through 
(a)(2)(xi) of this clause. If the invoice does not comply with these requirements, the designated billing 
office must return it within 7 days after receipt, with the reasons why it is not a proper invoice. When 
computing any interest penalty owed the Contractor, the Government will take into account if the 
Government notifies the Contractor of an improper invoice in an untimely manner. 
 
(i) Name and address of the Contractor. 
 
(ii) Invoice date and invoice number. (The Contractor should date invoices as close as possible to the date 
of mailing or transmission.) 
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(iii) Contract number or other authorization for work or services performed (including order number and 
contract line item number). 
 
(iv) Description of work or services performed. 
 
(v) Delivery and payment terms (e.g., discount for prompt payment terms). 
 
(vi) Name and address of Contractor official to whom payment is to be sent (must be the same as that in the 
contract or in a proper notice of assignment). 
 
(vii) Name (where practicable), title, phone number, and mailing address of person to notify in the event of 
a defective invoice. 
 
(viii) For payments described in paragraph (a)(1)(i) of this clause, substantiation of the amounts requested 
and certification in accordance with the requirements of the clause at 52.232-5, Payments Under Fixed-
Price Construction Contracts. 
 
(ix) Taxpayer Identification Number (TIN). The Contractor shall include its TIN on the invoice only if 
required elsewhere in this contract. 
 
(x) Electronic funds transfer (EFT) banking information. 
 
(A) The Contractor shall include EFT banking information on the invoice only if required elsewhere in this 
contract. 
 
(B) If EFT banking information is not required to be on the invoice, in order for the invoice to be a proper 
invoice, the Contractor shall have submitted correct EFT banking information in accordance with the 
applicable solicitation provision (e.g., 52.232-38, Submission of Electronic Funds Transfer Information 
with Offer), contract clause (e.g., 52.232-33, Payment by Electronic Funds Transfer--Central Contractor 
Registration, or 52.232-34, Payment by Electronic Funds Transfer--Other Than Central Contractor 
Registration), or applicable agency procedures. 
 
(C) EFT banking information is not required if the Government waived the requirement to pay by EFT. 
 
(xi) Any other information or documentation required by the contract. 
 
(3) Interest penalty. The designated payment office will pay an interest penalty automatically, without 
request from the Contractor, if payment is not made by the due date and the conditions listed in paragraphs 
(a)(3)(i) through (a)(3)(iii) of this clause are met, if applicable. However, when the due date falls on a 
Saturday, Sunday, or legal holiday, the designated payment office may make payment on the following 
working day without incurring a late payment interest penalty. 
 
(i) The designated billing office received a proper invoice. 
 
(ii) The Government processed a receiving report or other Government documentation authorizing payment 
and there was no disagreement over quantity, quality, Contractor compliance with any contract term or 
condition, or requested progress payment amount. 
 
(iii) In the case of a final invoice for any balance of funds due the Contractor for work or services 
performed, the amount was not subject to further contract settlement actions between the Government and 
the Contractor. 
 
(4) Computing penalty amount. The Government will compute the interest penalty in accordance with the 
Office of Management and Budget prompt payment regulations at 5 CFR part 1315. 
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(i) For the sole purpose of computing an interest penalty that might be due the Contractor for payments 
described in paragraph (a)(1)(ii) of this clause, Government acceptance or approval is deemed to occur 
constructively on the 7th day after the Contractor has completed the work or services in accordance with 
the terms and conditions of the contract. If actual acceptance or approval occurs within the constructive 
acceptance or approval period, the Government will base the determination of an interest penalty on the 
actual date of acceptance or approval. Constructive acceptance or constructive approval requirements do 
not apply if there is a disagreement over quantity, quality, or Contractor compliance with a contract 
provision. These requirements also do not compel Government officials to accept work or services, approve 
Contractor estimates, perform contract administration functions, or make payment prior to fulfilling their 
responsibilities. 
 
(ii) The prompt payment regulations at 5 CFR 1315.10(c) do not require the Government to pay interest 
penalties if payment delays are due to disagreement between the Government and the Contractor over the 
payment amount or other issues involving contract compliance, or on amounts temporarily withheld or 
retained in accordance with the terms of the contract. The Government and the Contractor shall resolve 
claims involving disputes, and any interest that may be payable in accordance with the clause at FAR 
52.233-1, Disputes. 
 
(5) Discounts for prompt payment. The designated payment office will pay an interest penalty 
automatically, without request from the Contractor, if the Government takes a discount for prompt payment 
improperly. The Government will calculate the interest penalty in accordance with the prompt payment 
regulations at 5 CFR part 1315. 
 
(6) Additional interest penalty. (i) The designated payment office will pay a penalty amount, calculated in 
accordance with the prompt payment regulations at 5 CFR part 1315 in addition to the interest penalty 
amount only if-- 
 
(A) The Government owes an interest penalty of $1 or more; 
 
(B) The designated payment office does not pay the interest penalty within 10 days after the date the 
invoice amount is paid; and 
 
(C) The Contractor makes a written demand to the designated payment office for additional penalty 
payment, in accordance with paragraph (a)(6)(ii) of this clause, postmarked not later than 40 days after the 
date the invoice amount is paid. 
 
(ii)(A) The Contractor shall support written demands for additional penalty payments with the following 
data. The Government will not request any additional data. The Contractor shall-- 
 
(1) Specifically assert that late payment interest is due under a specific invoice, and request payment of all 
overdue late payment interest penalty and such additional penalty as may be required; 
 
(2) Attach a copy of the invoice on which the unpaid late payment interest was due; and 
 
(3) State that payment of the principal has been received, including the date of receipt. 
 
(B) If there is no postmark or the postmark is illegible-- 
 
(1) The designated payment office that receives the demand will annotate it with the date of receipt 
provided the demand is received on or before the 40th day after payment was made; or 
 
(2) If the designated payment office fails to make the required annotation, the Government will determine 
the demand's validity based on the date the Contractor has placed on the demand, provided such date is no 
later than the 40th day after payment was made. 
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(b) Contract financing payments. If this contract provides for contract financing, the Government will make 
contract financing payments in accordance with the applicable contract financing clause. 
 
(c) Subcontract clause requirements. The Contractor shall include in each subcontract for property or 
services (including a material supplier) for the purpose of performing this contract the following: 
 
(1) Prompt payment for subcontractors. A payment clause that obligates the Contractor to pay the 
subcontractor for satisfactory performance under its subcontract not later than 7 days from receipt of 
payment out of such amounts as are paid to the Contractor under this contract. 
 
(2) Interest for subcontractors. An interest penalty clause that obligates the Contractor to pay to the 
subcontractor an interest penalty for each payment not made in accordance with the payment clause-- 
 
(i) For the period beginning on the day after the required payment date and ending on the date on which 
payment of the amount due is made; and 
 
(ii) Computed at the rate of interest established by the Secretary of the Treasury, and published in the 
Federal Register, for interest payments under section 12 of the Contract Disputes Act of 1978 (41 U.S.C. 
611) in effect at the time the Contractor accrues the obligation to pay an interest penalty. 
 
(3) Subcontractor clause flowdown. A clause requiring each subcontractor to use: 
 
(i) Include a payment clause and an interest penalty clause conforming to the standards set forth in 
paragraphs (c)(1) and (c)(2) of this clause in each of its subcontracts; and 
 
(ii) Require each of its subcontractors to include such clauses in their subcontracts with each lower-tier 
subcontractor or supplier. 
 
(d) Subcontract clause interpretation. The clauses required by paragraph (c) of this clause shall not be 
construed to impair the right of the Contractor or a subcontractor at any tier to negotiate, and to include in 
their subcontract, provisions that-- 
 
(1) Retainage permitted. Permit the Contractor or a subcontractor to retain (without cause) a specified 
percentage of each progress payment otherwise due to a subcontractor for satisfactory performance under 
the subcontract without incurring any obligation to pay a late payment interest penalty, in accordance with 
terms and conditions agreed to by the parties to the subcontract, giving such recognition as the parties deem 
appropriate to the ability of a subcontractor to furnish a performance bond and a payment bond; 
 
(2) Withholding permitted. Permit the Contractor or subcontractor to make a determination that part or all 
of the subcontractor's request for payment may be withheld in accordance with the subcontract agreement; 
and 
 
(3) Withholding requirements. Permit such withholding without incurring any obligation to pay a late 
payment penalty if-- 
 
(i) A notice conforming to the standards of paragraph (g) of this clause previously has been furnished to the 
subcontractor; and 
 
(ii) The Contractor furnishes to the Contracting Officer a copy of any notice issued by a Contractor 
pursuant to paragraph (d)(3)(i) of this clause. 
 
(e) Subcontractor withholding procedures. If a Contractor, after making a request for payment to the 
Government but before making a payment to a subcontractor for the subcontractor's performance covered 
by the payment request, discovers that all or a portion of the payment otherwise due such subcontractor is 
subject to withholding from the subcontractor in accordance with the subcontract agreement, then the 
Contractor shall-- 
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(1) Subcontractor notice. Furnish to the subcontractor a notice conforming to the standards of paragraph (g) 
of this clause as soon as practicable upon ascertaining the cause giving rise to a withholding, but prior to 
the due date for subcontractor payment; 
 
(2) Contracting Officer notice. Furnish to the Contracting Officer, as soon as practicable, a copy of the 
notice furnished to the subcontractor pursuant to paragraph (e)(1) of this clause; 
 
(3) Subcontractor progress payment reduction. Reduce the subcontractor's progress payment by an amount 
not to exceed the amount specified in the notice of withholding furnished under paragraph (e)(1) of this 
clause; 
 
(4) Subsequent subcontractor payment. Pay the subcontractor as soon as practicable after the correction of 
the identified subcontract performance deficiency, and-- 
 
(i) Make such payment within-- 
 
(A) Seven days after correction of the identified subcontract performance deficiency (unless the funds 
therefor must be recovered from the Government because of a reduction under paragraph  
(e)(5)(i)) of this clause; or 
 
(B) Seven days after the Contractor recovers such funds from the Government; or 
 
(ii) Incur an obligation to pay a late payment interest penalty computed at the rate of interest established by 
the Secretary of the Treasury, and published in the Federal Register, for interest payments under section 12 
of the Contracts Disputes Act of 1978 (41 U.S.C. 611) in effect at the time the Contractor accrues the 
obligation to pay an interest penalty; 
 
(5) Notice to Contracting Officer. Notify the Contracting Officer upon-- 
 
(i) Reduction of the amount of any subsequent certified application for payment; or 
 
(ii) Payment to the subcontractor of any withheld amounts of a progress payment, specifying-- 
 
(A) The amounts withheld under paragraph (e)(1) of this clause; and 
 
(B) The dates that such withholding began and ended; and 
 
(6) Interest to Government. Be obligated to pay to the Government an amount equal to interest on the 
withheld payments (computed in the manner provided in 31 U.S.C. 3903(c)(1)), from the 8th day after 
receipt of the withheld amounts from the Government until-- 
 
(i) The day the identified subcontractor performance deficiency is corrected; or 
 
(ii) The date that any subsequent payment is reduced under paragraph (e)(5)(i) of this clause. 
 
(f) Third-party deficiency reports--(1) Withholding from subcontractor. If a Contractor, after making 
payment to a first-tier subcontractor, receives from a supplier or subcontractor of the first-tier subcontractor 
(hereafter referred to as a “second-tier subcontractor”) a written notice in accordance with section 2 of the 
Act of August 24, 1935 (40 U.S.C. 270b, Miller Act), asserting a deficiency in such first-tier 
subcontractor's performance under the contract for which the Contractor may be ultimately liable, and the 
Contractor determines that all or a portion of future payments otherwise due such first-tier subcontractor is 
subject to withholding in accordance with the subcontract agreement, the Contractor may, without incurring 
an obligation to pay an interest penalty under paragraph (e)(6) of this clause-- 
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(i) Furnish to the first-tier subcontractor a notice conforming to the standards of paragraph (g) of this clause 
as soon as practicable upon making such determination; and 
 
(ii) Withhold from the first-tier subcontractor's next available progress payment or payments an amount not 
to exceed the amount specified in the notice of withholding furnished under paragraph (f)(1)(i) of this 
clause. 
 
(2) Subsequent payment or interest charge. As soon as practicable, but not later than 7 days after receipt of 
satisfactory written notification that the identified subcontract performance deficiency has been corrected, 
the Contractor shall-- 
 
(i) Pay the amount withheld under paragraph (f)(1)(ii) of this clause to such first-tier subcontractor; or 
 
(ii) Incur an obligation to pay a late payment interest penalty to such first-tier subcontractor computed at 
the rate of interest established by the Secretary of the Treasury, and published in the Federal Register, for 
interest payments under section 12 of the Contracts DisputesAct of 1978 (41 U.S.C. 611) in effect at the 
time the Contractor accrues the obligation to pay an interest penalty. 
 
(g) Written notice of subcontractor withholding. The Contractor shall issue a written notice of any 
withholding to a subcontractor (with a copy furnished to the Contracting Officer), specifying-- 
 
(1) The amount to be withheld; 
 
(2) The specific causes for the withholding under the terms of the subcontract; and 
 
(3) The remedial actions to be taken by the subcontractor in order to receive payment of the amounts 
withheld. 
 
(h) Subcontractor payment entitlement. The Contractor may not request payment from the Government of 
any amount withheld or retained in accordance with paragraph (d) of this clause until such time as the 
Contractor has determined and certified to the Contracting Officer that the subcontractor is entitled to the 
payment of such amount. 
 
(i) Prime-subcontractor disputes. A dispute between the Contractor and subcontractor relating to the 
amount or entitlement of a subcontractor to a payment or a late payment interest penalty under a clause 
included in the subcontract pursuant to paragraph (c) of this clause does not constitute a dispute to which 
the Government is a party. The Government may not be interpleaded in any judicial or administrative 
proceeding involving such a dispute. 
 
(j) Preservation of prime-subcontractor rights. Except as provided in paragraph (i) of this clause, this clause 
shall not limit or impair any contractual, administrative, or judicial remedies otherwise available to the 
Contractor or a subcontractor in the event of a dispute involving late payment or nonpayment by the 
Contractor or deficient subcontract performance or nonperformance by a subcontractor. 
 
(k) Non-recourse for prime contractor interest penalty. The Contractor's obligation to pay an interest 
penalty to a subcontractor pursuant to the clauses included in a subcontract under paragraph (c) of this 
clause shall not be construed to be an obligation of the Government for such interest penalty. A cost-
reimbursement claim may not include any amount for reimbursement of such interest penalty. 
 
(l) Overpayments. If the Contractor becomes aware of a duplicate payment or that the Government has 
otherwise overpaid on an invoice payment, the Contractor shall immediately notify the Contracting Officer 
and request instructions for disposition of the overpayment. 
 
(End of clause) 
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52.233-1  Disputes.  (JUL 2002) 
 
(a) This contract is subject to the Contract Disputes Act of 1978, as amended (41 U.S.C. 601-613). 
 
(b) Except as provided in the Act, all disputes arising under or relating to this contract shall be resolved 
under this clause. 
 
(c) Claim, as used in this clause, means a written demand or written assertion by one of the contracting 
parties seeking, as a matter of right, the payment of money in a sum certain, the adjustment or interpretation 
of contract terms, or other relief arising under or relating to this contract. However, a written demand or 
written assertion by the Contractor seeking the payment of money exceeding $100,000 is not a claim under 
the Act until certified. A voucher, invoice, or other routine request for payment that is not in dispute when 
submitted is not a claim under the Act. The submission may be converted to a claim under the Act, by 
complying with the submission and certification requirements of this clause, if it is disputed either as to 
liability or amount or is not acted upon in a reasonable time. 
 
(d)(1) A claim by the Contractor shall be made in writing and, unless otherwise stated in this contract, 
submitted within 6 years after accrual of the claim to the Contracting Officer for a written decision. A claim 
by the Government against the Contractor shall be subject to a written decision by the Contracting Officer. 
 
(2)(i) The contractors shall provide the certification specified in subparagraph (d)(2)(iii) of this clause when 
submitting any claim - 
 
(A) Exceeding $100,000; or 
 
(B) Regardless of the amount claimed, when using - 
 
(1) Arbitration conducted pursuant to 5 U.S.C. 575-580; or 
 
(2) Any other alternative means of dispute resolution (ADR) technique that the agency elects to handle in 
accordance with the Administrative Dispute Resolution Act (ADRA). 
 
(ii) The certification requirement does not apply to issues in controversy that have not been submitted as all 
or part of a claim. 
 
(iii) The certification shall state as follows:  "I certify that the claim is made in good faith; that the 
supporting data are accurate and complete to the best of my knowledge and belief; that the amount 
requested accurately reflects the contract adjustment for which the Contractor believes the Government is 
liable; and that I am duly authorized to certify the claim on behalf of the Contractor. 
 
(3) The certification may be executed by any person duly authorized to bind the Contractor with respect to 
the claim. 
 
(e) For Contractor claims of $100,000 or less, the Contracting Officer must, if requested in writing by the 
Contractor, render a decision within 60 days of the request.  For Contractor-certified claims over $100,000, 
the Contracting Officer must, within 60 days, decide the claim or notify the Contractor of the date by which 
the decision will be made. 
 
(f) The Contracting Officer's decision shall be final unless the Contractor appeals or files a suit as provided 
in the Act. 
 
(g) If the claim by the Contractor is submitted to the  Contracting Officer or a claim by the Government is 
presented to the Contractor, the parties, by mutual consent, may agree to use alternative disput resolution 
(ADR). If the Contractor refuses an offer for ADR, the Contractor shall inform the Contracting Officer, in 
writing, of the Contractor's specific reasons for rejecting the request.  
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(h) The Government shall pay interest on the amount found due and unpaid from (1) the date the 
Contracting Officer receives the claim (certified, if required); or (2) the date that payment otherwise would 
be due, if that date is later, until the date of payment.  With regard to claims having defective certifications, 
as defined in (FAR) 48 CFR 33.201, interest shall be paid from the date that the Contracting Officer 
initially receives the claim.  Simple interest on claims shall be paid at the rate, fixed by the Secretary of the 
Treasury as provided in the Act, which is applicable to the period during which the Contracting Officer 
receives the claim and then at the rate applicable for each 6-month period as fixed by the Treasury 
Secretary during the pendency of the claim. 
 
(i) The Contractor shall proceed diligently with performance of this contract, pending final resolution of 
any request for relief, claim, appeal, or action arising under the contract, and comply with any decision of 
the Contracting Officer. 
 
(End of clause) 
 
52.233-3  PROTEST AFTER AWARD (AUG. 1996) 
 
(a) Upon receipt of a notice of protest (as defined in FAR 33.101) or a determination that a protest is likely 
(see FAR 33.102(d)), the Contracting Officer may, by written order to the Contractor, direct the Contractor 
to stop performance of the work called for by this contract. The order shall be specifically identified as a 
stop-work order issued under this clause. Upon receipt of the order, the Contractor shall immediately 
comply with its terms and take all reasonable steps to minimize the incurrence of costs allocable to the 
work covered by the order during the period of work stoppage. Upon receipt of the final decision in the 
protest, the Contracting Officer shall either-- 
 
(1) Cancel the stop-work order; or 
 
(2) Terminate the work covered by the order as provided in the Default, or the Termination for 
Convenience of the Government, clause of this contract. 
 
(b) If a stop-work order issued under this clause is canceled either before or after a final decision in the 
protest, the Contractor shall resume work. The Contracting Officer shall make an equitable adjustment in 
the delivery schedule or contract price, or both, and the contract shall be modified, in writing, accordingly, 
if-- 
 
(1) The stop-work order results in an increase in the time required for, or in the Contractor's cost properly 
allocable to, the performance of any part of this contract; and 
 
(2) The Contractor asserts its right to an adjustment within 30 days after the end of the period of work 
stoppage; provided, that if the Contracting Officer decides the facts justify the action, the Contracting 
Officer may receive and act upon a proposal at any time before final payment under this contract. 
 
(c) If a stop-work order is not canceled and the work covered by the order is terminated for the convenience 
of the Government, the Contracting Officer shall allow reasonable costs resulting from the stop-work order 
in arriving at the termination settlement. 
 
(d) If a stop-work order is not canceled and the work covered by the order is terminated for default, the 
Contracting Officer shall allow, by equitable adjustment or otherwise, reasonable costs resulting from the 
stop-work order. 
 
(e) The Government's rights to terminate this contract at any time are not affected by action taken under 
this clause. 
 
(f) If, as the result of the Contractor's intentional or negligent misstatement, misrepresentation, or 
miscertification, a protest related to this contract is sustained, and the Government pays costs, as provided 
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in FAR 33.102(b)(2) or 33.104(h)(1), the Government may require the Contractor to reimburse the 
Government the amount of such costs. In addition to any other remedy available, and pursuant to the 
requirements of Subpart 32.6, the Government may collect this debt by offsetting the amount against any 
payment due the Contractor under any contract between the Contractor and the Government. 
 
(End of clause) 
 
52.236-2  DIFFERING SITE CONDITIONS (APR 1984) 
 
As prescribed in 36.502, insert the following clause in solicitations and contracts when a fixed-price 
construction contract or a fixed-price dismantling, demolition, or removal of improvements contract is 
contemplated and the contract amount is expected to exceed the small purchase limitation. The Contracting 
Officer may insert the clause in solicitations and contracts when a fixed-price construction or a fixed-price 
contract for dismantling, demolition, or removal of improvements is contemplated and the contract amount 
is expected to be within the small purchase limitation. 
 
(a) The Contractor shall promptly, and before the conditions are disturbed, give a written notice to the 
Contracting Officer of 
 
(1) subsurface or latent physical conditions at the site which differ materially from those indicated in this 
contract, or 
 
(2) unknown physical conditions at the site, of an unusual nature, which differ materially from those 
ordinarily encountered and generally recognized as inhering in work of the character provided for in the 
contract. 
 
(b) The Contracting Officer shall investigate the site conditions promptly after receiving the notice. If the 
conditions do materially so differ and cause an increase or decrease in the Contractor's cost of, or the time 
required for, performing any part of the work under this contract, whether or not changed as a result of the 
conditions, an equitable adjustment shall be made under this clause and the contract modified in writing 
accordingly. 
 
(c) No request by the Contractor for an equitable adjustment to the contract under this clause shall be 
allowed, unless the Contractor has given the written notice required; provided, that the time prescribed in 
(a) above for giving written notice may be extended by the Contracting Officer. 
 
(d) No request by the Contractor for an equitable adjustment to the contract for differing site conditions 
shall be allowed if made after final payment under this contract. 
 
(End of clause) 
 
52.236-3  SITE INVESTIGATION AND CONDITIONS AFFECTING THE WORK (APR 1984) 

 
(a) The Contractor acknowledges that it has taken steps reasonably necessary to ascertain the nature and 
location of the work, and that it has investigated and satisfied itself as to the general and local conditions 
which can affect the work or its cost, including but not limited to 
 
(1) conditions bearing upon transportation, disposal, handling, and storage of materials; 
 
(2) the availability of labor, water, electric power, and roads; 
 
(3) uncertainties of weather, river stages, tides, or similar physical conditions at the site; 
 
(4) the conformation and conditions of the ground; and (5) the character of equipment and facilities needed 
preliminary to and during work performance.  The Contractor also acknowledges that it has satisfied itself 
as to the character, quality, and quantity of surface and subsurface materials or obstacles to be encountered 
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insofar as this information is reasonably ascertainable from an inspection of the site, including all 
exploratory work done by the Government, as well as from the drawings and specifications made a part of 
this contract.  Any failure of the Contractor to take the actions described and acknowledged in this 
paragraph will not relieve the Contractor from responsibility for estimating properly the difficulty and cost 
of successfully performing the work, or for proceeding to successfully perform the work without additional 
expense to the Government. 
 
(b) The Government assumes no responsibility for any conclusions or interpretations made by the 
Contractor based on the information made available by the Government. Nor does the Government assume 
responsibility for any understanding reached or representation made concerning conditions which can 
affect the work by any of its officers or agents before the execution of this contract, unless that 
understanding or representation is expressly stated in this contract. 
 
(End of clause) 
 
52.236-5  MATERIAL AND WORKMANSHIP (APR 1984) 

 
(a) All equipment, material, and articles incorporated into the work covered by this contract shall be new 
and of the most suitable grade for the purpose intended, unless otherwise specifically provided in this 
contract. References in the specifications to equipment, material, articles, or patented processes by trade 
name, make, or catalog number, shall be regarded as establishing a standard of quality and shall not be 
construed as limiting competition. The Contractor may, at its option, use any equipment, material, article, 
or process that, in the judgment of the Contracting Officer, is equal to that named in the specifications, 
unless otherwise specifically provided in this contract. 
 
(b) The Contractor shall obtain the Contracting Officer's approval of the machinery and mechanical and 
other equipment to be incorporated into the work. When requesting approval, the Contractor shall furnish to 
the Contracting Officer the name of the manufacturer, the model number, and other information concerning 
the performance, capacity, nature, and rating of the machinery and mechanical and other equipment. When 
required by this contract or by the Contracting Officer, the Contractor shall also obtain the Contracting 
Officer's approval of the material or articles which the Contractor contemplates incorporating into the work. 
When requesting approval, the Contractor shall provide full information concerning the material or articles. 
When directed to do so, the Contractor shall submit samples for approval at the Contractor's expense, with 
all shipping charges prepaid. Machinery, equipment, material, and articles that do not have the required 
approval shall be installed or used at the risk of subsequent rejection. 
 
(c) All work under this contract shall be performed in a skillful and workmanlike manner. The Contracting 
Officer may require, in writing, that the Contractor remove from the work any employee the Contracting 
Officer deems incompetent, careless, or otherwise objectionable. 
 
(End of clause) 
 
52.236-6  SUPERINTENDENCE BY THE CONTRACTOR (APR 1984) 
 
At all times during performance of this contract and until the work is completed and accepted, the 
Contractor shall directly superintend the work or assign and have on the worksite a competent 
superintendent who is satisfactory to the Contracting Officer and has authority to act for the Contractor. 
 
(End of clause) 
 
52.236-7  PERMITS AND RESPONSIBILITIES (NOV 1991) 
 
The Contractor shall, without additional expense to the Government, be responsible for obtaining any 
necessary licenses and permits, and for complying with any Federal, State, and municipal laws, codes, and 
regulations applicable to the performance of the work.  The Contractor shall also be responsible for all 
damages to persons or property that occur as a result of the Contractor's fault or negligence.  The 
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Contractor shall also be responsible for all materials delivered and work performed until completion and 
acceptance of the entire work, except for any completed unit of work which may have been accepted under 
the contract. 
 
(End of clause) 
 
52.236-8  OTHER CONTRACTS (APR 1984) 
 
The Government may undertake or award other contracts for additional work at or near the site of the work 
under this contract.  The Contractor shall fully cooperate with the other contractors and with Government 
employees and shall carefully adapt scheduling and performing the work under this contract to 
accommodate the additional work, heeding any direction that may be provided by the Contracting Officer.  
The Contractor shall not commit or permit any act that will interfere with the performance of work by any 
other contractor or by Government employees. 
 
(End of clause) 
 
52.236-9  PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, 
AND IMPROVEMENTS (APR 1984) 
 
(a) The Contractor shall preserve and protect all structures, equipment, and vegetation (such as trees, 
shrubs, and grass) on or adjacent to the work site, which are not to be removed and which do not 
unreasonably interfere with the work required under this contract. The Contractor shall only remove trees 
when specifically authorized to do so, and shall avoid damaging vegetation that will remain in place. If any 
limbs or branches of trees are broken during contract performance, or by the careless operation of 
equipment, or by workmen, the Contractor shall trim those limbs or branches with a clean cut and paint the 
cut with a tree-pruning compound as directed by the Contracting Officer. 
 
(b) The Contractor shall protect from damage all existing improvements and utilities 
 
(1) at or near the work site, and 
 
(2) on adjacent property of a third party, the locations of which are made known to or should be known by 
the Contractor.  The Contractor shall repair any damage to those facilities, including those that are the 
property of a third party, resulting from failure to comply with the requirements of this contract or failure to 
exercise reasonable care in performing the work.  If the Contractor fails or refuses to repair the damage 
promptly, the Contracting Officer may have the necessary work performed and charge the cost to the 
Contractor. 
 
(End of clause) 
 
52.236-10  OPERATIONS AND STORAGE AREAS (APR 1984) 
 
(a) The Contractor shall confine all operations (including storage of materials) on Government premises to 
areas authorized or approved by the Contracting Officer.  The Contractor shall hold and save the 
Government, its officers and agents, free and harmless from liability of any nature occasioned by the 
Contractor's performance. 
 
(b) Temporary buildings (e.g., storage sheds, shops, offices) and utilities may be erected by the Contractor 
only with the approval of the Contracting Officer and shall be built with labor and materials furnished by 
the Contractor without expense to the Government.  The temporary buildings and utilities shall remain the 
property of the Contractor and shall be removed by the Contractor at its expense upon completion of the 
work. With the written consent of the Contracting Officer, the buildings and utilities may be abandoned and 
need not be removed. 
 
(c) The Contractor shall, under regulations prescribed by the Contracting Officer, use only established 
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roadways, or use temporary roadways constructed by the Contractor when and as authorized by the 
Contracting Officer.  When materials are transported in prosecuting the work, vehicles shall not be loaded 
beyond the loading capacity recommended by the manufacturer of the vehicle or prescribed by any Federal, 
State, or local law or regulation.  When it is necessary to cross curbs or sidewalks, the Contractor shall 
protect them from damage.  The Contractor shall repair or pay for the repair of any damaged curbs, 
sidewalks, or roads. 
 
(End of clause) 
 
52.236-11  USE AND POSSESSION PRIOR TO COMPLETION (APR 1984) 
 
(a) The Government shall have the right to take possession of or use any completed or partially completed 
part of the work. Before taking possession of or using any work, the Contracting Officer shall furnish the 
Contractor a list of items of work remaining to be performed or corrected on those portions of the work that 
the Government intends to take possession of or use.  However, failure of the Contracting Officer to list 
any item of work shall not relieve the Contractor of responsibility for complying with the terms of the 
contract. The Government's possession or use shall not be deemed an acceptance of any work under the 
contract. 
 
(b) While the Government has such possession or use, the Contractor shall be relieved of the responsibility 
for the loss of or damage to the work resulting from the Government's possession or use, notwithstanding 
the terms of the clause in this contract entitled "Permits and Responsibilities."  If prior possession or use by 
the Government delays the progress of the work or causes additional expense to the Contractor, an 
equitable adjustment shall be made in the contract price or the time of completion, and the contract shall be 
modified in writing accordingly. 
 
(End of clause) 
 
52.236-12  CLEANING UP (APR 1984) 
 
The Contractor shall at all times keep the work area, including storage areas, free from accumulations of 
waste materials.  Before completing the work, the Contractor shall remove from the work and premises any 
rubbish, tools, scaffolding, equipment, and materials that are not the property of the Government.  Upon 
completing the work, the Contractor shall leave the work area in a clean, neat, and orderly condition 
satisfactory to the Contracting Officer. 
 
(End of clause) 
 
52.236-13  ACCIDENT PREVENTION (NOV 1991) 
 
(a)  The Contractor shall provide and maintain work environments and procedures which will 
 
(1) safeguard the public and Government personnel, property, materials, supplies, and equipment exposed 
to Contractor operations and activities; 
 
(2) avoid interruptions of Government operations and delays in project completion dates; and 
 
(3) control costs in the performance of this contract. 
 
(b)  For these purposes on contracts for construction or dismantling, demolition, or removal of 
improvements, the Contractor shall- 
 
(1)  Provide appropriate safety barricades, signs, and signal lights; 
 
(2)  Comply with the standards issued by the Secretary of Labor at 29 CFR Part 1926 and 29 CFR Part 
1910; and 
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(3)  Ensure that any additional measures the Contracting Officer determines to be reasonably necessary for 
the purposes are taken. 
 
(c)  If this contract is for construction or dismantling, demolition or removal of improvements with any 
Department of Defense agency or component, the Contractor shall comply with all pertinent provisions of 
the latest version of U.S. Army Corps of Engineers Safety and Health Requirements Manual, EM 385-1-1, 
in effect on the date of the solicitation. 
 
(d)  Whenever the Contracting Officer becomes aware of any noncompliance with these requirements or 
any condition which poses a serious or imminent danger to the health or safety of the public or Government 
personnel, the Contracting Officer shall notify the Contractor orally, with written confirmation, and request 
immediate initiation of corrective action.  This notice, when delivered to the Contractor or the Contractor's 
representative at the work site, shall be deemed sufficient notice of the noncompliance and that corrective 
action is required.  After receiving the notice, the Contractor shall immediately take corrective action.  If 
the Contractor fails or refuses to promptly take corrective action, the Contracting Officer may issue an 
order stopping all or part of the work until satisfactory corrective action has been taken.  The Contractor 
shall not be entitled to any equitable adjustment of the contract price or extension of the performance 
schedule on any stop work order issued under this clause. 
 
(3)  The Contractor shall insert this clause, including this paragraph (e), with appropriate changes in the 

designation of the parties, in subcontracts. 
 
(End of clause) 
 
52.236-15  SCHEDULES FOR CONSTRUCTION CONTRACTS (APR 1984) 
 
(a) The Contractor shall, within five days after the work commences on the contract or another period of 
time determined by the Contracting Officer, prepare and submit to the Contracting Officer for approval 
three copies of a practicable schedule showing the order in which the Contractor proposes to perform the 
work, and the dates on which the Contractor contemplates starting and completing the several salient 
features of the work (including acquiring materials, plant, and equipment).  The schedule shall be in the 
form of a progress chart of suitable scale to indicate appropriately the percentage of work scheduled for 
completion by any given date during the period.  If the Contractor fails to submit a schedule within the time 
prescribed, the Contracting Officer may withhold approval of progress payments until the Contractor 
submits the required schedule. 
 
(b) The Contractor shall enter the actual progress on the chart as directed by the Contracting Officer, and 
upon doing so shall immediately deliver three copies of the annotated schedule to the Contracting Officer.  
If, in the opinion of the Contracting Officer, the Contractor falls behind the approved schedule, the 
Contractor shall take steps necessary to improve its progress, including those that may be required by the 
Contracting Officer, without additional cost to the Government. In this circumstance, the Contracting 
Officer may require the Contractor to increase the number of shifts, overtime operations, days of work, 
and/or the amount of construction plant, and to submit for approval any supplementary schedule or 
schedules in chart form as the Contracting Officer deems necessary to demonstrate how the approved rate 
of progress will be regained. 
 
(c) Failure of the Contractor to comply with the requirements of the Contracting Officer under this clause 
shall be grounds for a determination by the Contracting Officer that the Contractor is not prosecuting the 
work with sufficient diligence to ensure completion within the time specified in the contract.  Upon making 
this determination, the Contracting Officer may terminate the Contractor's right to proceed with the work, 
or any separable part of it, in accordance with the default terms of this contract. 
 
(End of clause) 
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52.236-17  LAYOUT OF WORK (APR 1984) 
 
The Contractor shall lay out its work from Government established base lines and bench marks indicated 
on the drawings, and shall be responsible for all measurements in connection with the layout.  The 
Contractor shall furnish, at its own expense, all stakes, templates, platforms, equipment, tools, materials, 
and labor required to lay out any part of the work.  The Contractor shall be responsible for executing the 
work to the lines and grades that may be established or indicated by the Contracting Officer.  The 
Contractor shall also be responsible for maintaining and preserving all stakes and other marks established 
by the Contracting Officer until authorized to remove them.  If such marks are destroyed by the Contractor 
or through its negligence before their removal is authorized, the Contracting Officer may replace them and 
deduct the expense of the replacement from any amounts due or to become due to the Contractor. 
 
(End of clause) 
 
52.236-21  SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION (FEB 1997) 
 
(a) The Contractor shall keep on the work site a copy of the drawings and specifications and shall at all 
times give the Contracting Officer access thereto. Anything mentioned in the specifications and not shown 
on the drawings, or shown on the drawings and not mentioned in the specifications, shall be of like effect as 
if shown or mentioned in both. In case of difference between drawings and specifications, the specifications 
shall govern. In case of discrepancy in the figures, in the drawings, or in the specifications, the matter shall 
be promptly submitted to the Contracting Officer, who shall promptly make a determination in writing. 
Any adjustment by the Contractor without such a determination shall be at its own risk and expense. The 
Contracting Officer shall furnish from time to time such detailed drawings and other information as 
considered necessary, unless otherwise provided. 
 
(b) Wherever in the specifications or upon the drawings the words "directed", "required", "ordered", 
"designated", "prescribed", or words of like import are used, it shall be understood that the "direction", 
"requirement", "order", "designation", or "prescription", of the Contracting Officer is intended and similarly 
the words "approved", "acceptable", "satisfactory", or words of like import shall mean "approved by," or 
"acceptable to", or "satisfactory to" the Contracting Officer, unless otherwise expressly stated. 
 
(c) Where "as shown," as indicated", "as detailed", or words of similar import are used, it shall be 
understood that the reference is made to the drawings accompanying this contract unless stated otherwise. 
The word "provided" as used herein shall be understood to mean "provide complete in place," that is 
"furnished and installed". 
 
(d) Shop drawings means drawings, submitted to the Government by the Contractor, subcontractor, or any 
lower tier subcontractor pursuant to a construction contract, showing in detail (1) the proposed fabrication 
and assembly of structural elements, and (2) the installation (i.e., fit, and attachment details) of materials or 
equipment. It includes drawings, diagrams, layouts, schematics, descriptive literature, illustrations, 
schedules, performance and test data, and similar materials furnished by the contractor to explain in detail 
specific portions of the work required by the contract. The Government may duplicate, use, and disclose in 
any manner and for any purpose shop drawings delivered under this contract. 
 
(e) If this contract requires shop drawings, the Contractor shall coordinate all such drawings, and review 
them for accuracy, completeness, and compliance with contract requirements and shall indicate its approval 
thereon as evidence of such coordination and review. Shop drawings submitted to the Contracting Officer 
without evidence of the Contractor's approval may be returned for resubmission. The Contracting Officer 
will indicate an approval or disapproval of the shop drawings and if not approved as submitted shall 
indicate the Government's reasons therefor. Any work done before such approval shall be at the 
Contractor's risk. Approval by the Contracting Officer shall not relieve the Contractor from responsibility 
for any errors or omissions in such drawings, nor from responsibility for complying with the requirements 
of this contract, except with respect to variations described and approved in accordance with (f) below. 
 
(f) If shop drawings show variations from the contract requirements, the Contractor shall describe such 
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variations in writing, separate from the drawings, at the time of submission. If the Contracting Officer 
approves any such variation, the Contracting Officer shall issue an appropriate contract modification, 
except that, if the variation is minor or does not involve a change in price or in time of performance, a 
modification need not be issued. 
 
(g) The Contractor shall submit to the Contracting Officer for approval four copies (unless otherwise 
indicated) of all shop drawings as called for under the various headings of these specifications. Three sets 
(unless otherwise indicated) of all shop drawings, will be retained by the Contracting Officer and one set 
will be returned to the Contractor. 
 
(End of clause) 
 
52.236-26  PRECONSTRUCTION CONFERENCE (FEB 1995)  
 
If the Contracting Officer decides to conduct a preconstruction conference, the successful offeror will be 
notified and will be required to attend. The Contracting Officer's notification will include specific details 
regarding the date, time, and location of the conference, any need for attendance by subcontractors, and 
information regarding the items to be discussed. 
 
(End of clause) 
 
52.242-13  BANKRUPTCY (JUL 1995) 
 
In the event the Contractor enters into proceedings relating to bankruptcy, whether voluntary or 
involuntary, the Contractor agrees to furnish, by certified mail or electronic commerce method authorized 
by the contract, written notification of the bankruptcy to the Contracting Officer responsible for 
administering the contract.  This notification shall be furnished within five days of the initiation of the 
proceedings relating to bankruptcy filing.  This notification shall include the date on which the bankruptcy 
petition was filed, the identity of the court in which the bankruptcy petition was filed, and a listing of 
Government contract numbers and contracting offices for all Government contracts against which final 
payment has not been made.  This obligation remains in effect until final payment under this contract. 
 
(End of clause) 
 
52.242-14  SUSPENSION OF WORK (APR 1984)  
 
(a) The Contracting Officer may order the Contractor, in writing, to suspend, delay, or interrupt all or any 
part of the work of this contract for the period of time that the Contracting Officer determines appropriate 
for the convenience of the Government.  
 
(b) If the performance of all or any part of the work is, for an unreasonable period of time, suspended, 
delayed, or interrupted (1) by an act of the Contracting Officer in the administration of this contract, or (2) 
by the Contracting Officer's failure to act within the time specified in this contract (or within a reasonable 
time if not specified), an adjustment shall be made for any increase in the cost of performance of this 
contract (excluding profit) necessarily caused by the unreasonable suspension, delay, or interruption, and 
the contract modified in writing accordingly. However, no adjustment shall be made under this clause for 
any suspension, delay, or interruption to the extent that performance would have been so suspended, 
delayed, or interrupted by any other cause, including the fault or negligence of the Contractor, or for which 
an equitable adjustment is provided for or excluded under any other term or condition of this contract. (c) A 
claim under this clause shall not be allowed (1) for any costs incurred more than 20 days before the 
Contractor shall have notified the Contracting Officer in writing of the act or failure to act involved (but 
this requirement shall not apply as to a claim resulting from a suspension order), and (2) unless the claim, 
in an amount stated, is asserted in writing as soon as practicable after the termination of the suspension, 
delay, or interruption, but not later than the date of final payment under the contract. 
 
(End of clause) 
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52.243-3  CHANGES--TIME-AND-MATERIALS OR LABOR-HOURS (SEP 2000) 
 
(a) The Contracting Officer may at any time, by written order, and without notice to the sureties, if any, 
make changes within the general scope of this contract in any one or more of the following: 
 
(1) Description of services to be performed. 
 
(2) Time of performance (i.e., hours of the day, days of the week, etc.). 
 
(3) Place of performance of the services. 
 
(4) Drawings, designs, or specifications when the supplies to be furnished are to be specially manufactured 
for the Government in accordance with the drawings, designs, or specifications. 
 
(5) Method of shipment or packing of supplies. 
 
(6) Place of delivery. 
 
(7) Amount of Government-furnished property. 
 
(b) If any change causes an increase or decrease in any hourly rate, the ceiling price, or the time required 
for performance of any part of the work under this contract, whether or not changed by the order, or 
otherwise affects any other terms and conditions of this contract, the Contracting Officer will make an 
equitable adjustment in any one or more of the following and will modify the contract accordingly: 
 
(1) Ceiling price. 
 
(2) Hourly rates. 
 
(3) Delivery schedule. 
 
(4) Other affected terms. 
 
(c) The Contractor shall assert its right to an adjustment under this clause within 30 days from the date of 
receipt of the written order. However, if the Contracting Officer decides that the facts justify it, the 
Contracting Officer may receive and act upon a proposal submitted before final payment of the contract. 
 
(d) Failure to agree to any adjustment will be a dispute under the Disputes clause. However, nothing in this 
clause excuses the Contractor from proceeding with the contract as changed. 
 
(End of clause) 
 
52.246-12  INSPECTION OF CONSTRUCTION (AUG 1996) 
 
(a) Definition. "Work" includes, but is not limited to, materials, workmanship, and manufacture and 
fabrication of components. 
 
(b) The Contractor shall maintain an adequate inspection system and perform such inspections as will 
ensure that the work performed under the contract conforms to contract requirements. The Contractor shall 
maintain complete inspection records and make them available to the Government. All work shall be 
conducted under the general direction of the Contracting Officer and is subject to Government inspection 
and test at all places and at all reasonable times before acceptance to ensure strict compliance with the 
terms of the contract. 
 
(c) Government inspections and tests are for the sole benefit of the Government and do not-- 
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(1) Relieve the Contractor of responsibility for providing adequate quality control measures; 
 
(2) Relieve the Contractor of responsibility for damage to or loss of the material before acceptance; 
 
(3) Constitute or imply acceptance; or 
 
(4) Affect the continuing rights of the Government after acceptance of the completed work under paragraph 
(i) of this section. 
 
(d) The presence or absence of a Government inspector does not relieve the Contractor from any contract 
requirement, nor is the inspector authorized to change any term or condition of the specification without the 
Contracting Officer's written authorization. 
 
(e) The Contractor shall promptly furnish, at no increase in contract price, all facilities, labor, and material 
reasonably needed for performing such safe and convenient inspections and tests as may be required by the 
Contracting Officer. The Government may charge to the Contractor any additional cost of inspection or test 
when work is not ready at the time specified by the Contractor for inspection or test, or when prior rejection 
makes reinspection or retest necessary. The Government shall perform all inspections and tests in a manner 
that will not unnecessarily delay the work. Special, full size, and performance tests shall be performed as 
described in the contract. 
 
(f) The Contractor shall, without charge, replace or correct work found by the Government not to conform 
to contract requirements, unless in the public interest the Government consents to accept the work with an 
appropriate adjustment in contract price. The Contractor shall promptly segregate and remove rejected 
material from the premises. 
 
(g) If the Contractor does not promptly replace or correct rejected work, the Government may (1) by 
contract or otherwise, replace or correct the work and charge the cost to the Contractor or (2) terminate for 
default the Contractor's right to proceed. 
 
(h) If, before acceptance of the entire work, the Government decides to examine already completed work 
by removing it or tearing it out, the Contractor, on request, shall promptly furnish all necessary facilities, 
labor, and material. If the work is found to be defective or nonconforming in any material respect due to the 
fault of the Contractor or its subcontractors, the Contractor shall defray the expenses of the examination 
and of satisfactory reconstruction. However, if the work is found to meet contract requirements, the 
Contracting Officer shall make an equitable adjustment for the additional services involved in the 
examination and reconstruction, including, if completion of the work was thereby delayed, an extension of 
time. 
 
(i)  Unless otherwise specified in the contract, the Government shall accept, as promptly as practicable after 
completion and inspection, all work required by the contract or that portion of the work the Contracting 
Officer determines can be accepted separately. Acceptance shall be final and conclusive except for latent 
defects, fraud, gross mistakes amounting to fraud, or the Government's rights under any warranty or 
guarantee. 
 
(End of clause) 
 
52.246-21  WARRANTY OF CONSTRUCTION (MAR 1994) 
 
(a) In addition to any other warranties in this contract, the Contractor warrants, except as provided in 
paragraph (i) of this clause, that work performed under this contract conforms to the contract requirements 
and is free of any defect in equipment, material, or design furnished, or workmanship performed by the 
Contractor or any subcontractor or supplier at any tier.  
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(b) This warranty shall continue for a period of 1 year from the date of final acceptance of the work. If the 
Government takes possession of any part of the work before final acceptance, this warranty shall continue 
for a period of 1 year from the date the Government takes possession.  
 
(c) The Contractor shall remedy at the Contractor's expense any failure to conform, or any defect. In 
addition, the Contractor shall remedy at the Contractor's expense any damage to Government-owned or 
controlled real or personal property, when that damage is the result of--  
 
(1) The Contractor's failure to conform to contract requirements; or  
 
(2) Any defect of equipment, material, workmanship, or design furnished.  
 
(d) The Contractor shall restore any work damaged in fulfilling the terms and conditions of this clause. The 
Contractor's warranty with respect to work repaired or replaced will run for 1 year from the date of repair or 
replacement.  
 
(e) The Contracting Officer shall notify the Contractor, in writing, within a reasonable time after the 
discovery of any failure, defect, or damage.  
 
(f) If the Contractor fails to remedy any failure, defect, or damage within a reasonable time after receipt of 
notice, the Government shall have the right to replace, repair, or otherwise remedy the failure, defect, or 
damage at the Contractor's expense.  
(g) With respect to all warranties, express or implied, from subcontractors, manufacturers, or suppliers for 
work performed and materials furnished under this contract, the Contractor shall--  
 
(1) Obtain all warranties that would be given in normal commercial practice;  
 
(2) Require all warranties to be executed, in writing, for the benefit of the Government, if directed by the 
Contracting Officer; and  
 
(3) Enforce all warranties for the benefit of the Government, if directed by the Contracting Officer.  
 
(h) In the event the Contractor's warranty under paragraph (b) of this clause has expired, the Government 
may bring suit at its expense to enforce a subcontractor's, manufacturer's, or supplier's warranty.  
 
(i) Unless a defect is caused by the negligence of the Contractor or subcontractor or supplier at any tier, the 
Contractor shall not be liable for the repair of any defects of material or design furnished by the 
Government nor for the repair of any damage that results from any defect in Government-furnished 
material or design.  
 
(j) This warranty shall not limit the Government's rights under the Inspection and Acceptance clause of this 
contract with respect to latent defects, gross mistakes, or fraud.  
 
(End of clause)  
 
52.248-3  VALUE ENGINEERING--CONSTRUCTION (FEB 2000) 
 
(a) General.  The Contractor is encouraged to develop, prepare, and submit value engineering change 
proposals (VECP's) voluntarily.  The Contractor shall share in any instant contract savings realized from 
accepted VECP's, in accordance with paragraph (f) below. 
 
(b) Definitions. "Collateral costs," as used in this clause, means agency costs of operation, maintenance, 
logistic support, or Government-furnished property. 
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"Collateral savings," as used in this clause, means those measurable net reductions resulting from a VECP 
in the agency's overall projected collateral costs, exclusive of acquisition savings, whether or not the 
acquisition cost changes. 
 
"Contractor's development and implementation costs," as used in this clause, means those costs the 
Contractor incurs on a VECP specifically in developing, testing, preparing, and submitting the VECP, as 
well as those costs the Contractor incurs to make the contractual changes required by Government 
acceptance of a VECP. 
 
"Government costs," as used in this clause, means those agency costs that result directly from developing 
and implementing the VECP, such as any net increases in the cost of testing, operations, maintenance, and 
logistic support.  The term does not include the normal administrative costs of processing the VECP. 
 
"Instant contract savings," as used in this clause, means the estimated reduction in Contractor cost of 
performance resulting from acceptance of the VECP, minus allowable Contractor's development and 
implementation costs, including subcontractors' development and implementation costs (see paragraph (h) 
below). 
 
"Value engineering change proposal (VECP)" means a proposal that-- 
 
(1) Requires a change to this, the instant contract, to implement; and 
 
(2) Results in reducing the contract price or estimated cost without impairing essential functions or 
characteristics; provided, that it does not involve a change-- 
 
(i) In deliverable end item quantities only; or 
 
(ii) To the contract type only. 
 
(c) VECP preparation. As a minimum, the Contractor shall include in each VECP the information described 
in subparagraphs (1) through (7) below.  If the proposed change is affected by contractually required 
configuration management or similar procedures, the instructions in those procedures relating to format, 
identification, and priority assignment shall govern VECP preparation.  The VECP shall include the 
following: 
 
(1) A description of the difference between the existing contract requirement and that proposed, the 
comparative advantages and disadvantages of each, a justification when an item's function or characteristics 
are being altered, and the effect of the change on the end item's performance. 
 
(2) A list and analysis of the contract requirements that must be changed if the VECP is accepted, including 
any suggested specification revisions. 
 
(3) A separate, detailed cost estimate for 
 
(i) the affected portions of the existing contract requirement and 
 
(ii) the VECP.  The cost reduction associated with the VECP shall take into account the Contractor's 
allowable development and implementation costs, including any amount attributable to subcontracts under 
paragraph (h) below. 
 
(4) A description and estimate of costs the Government may incur in implementing the VECP, such as test 
and evaluation and operating and support costs. 
 
(5) A prediction of any effects the proposed change would have on collateral costs to the agency. 
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(6) A statement of the time by which a contract modification accepting the VECP must be issued in order to 
achieve the maximum cost reduction, noting any effect on the contract completion time or delivery 
schedule. 
 
(7) Identification of any previous submissions of the VECP, including the dates submitted, the agencies and 
contract numbers involved, and previous Government actions, if known. 
 
(d) Submission. The Contractor shall submit VECP's to the Resident Engineer at the worksite, with a copy 
to the Contracting Officer. 
 
(e) Government action. 
 
(1) The Contracting Officer will notify the Contractor of the status of the VECP within 45 calendar days 
after the contracting office receives it. If additional time is required, the Contracting Officer will notify the 
Contractor within the 45-day period and provide the reason for the delay and the expected date of the 
decision.  The Government will process VECP's expeditiously; however, it shall not be liable for any delay 
in acting upon a VECP. 
 
If the VECP is not accepted, the Contracting Officer will notify the Contractor in writing, explaining the 
reasons for rejection.  The Contractor may withdraw any VECP, in whole or in part, at any time before it is 
accepted by the Government.  The Contracting Officer may require that the Contractor provide written 
notification before undertaking significant expenditures for VECP effort. 
 
Any VECP may be accepted, in whole or in part, by the Contracting Officer's award of a modification to 
this contract citing this clause.  The Contracting Officer may accept the VECP, even though an agreement 
on price reduction has not been reached, by issuing the Contractor a notice to proceed with the change.  
Until a notice to proceed is issued or a contract modification applies a VECP to this contract, the Contractor 
shall perform in accordance with the existing contract.  The decision to accept or reject all or part of any 
VECP is a unilateral decision made solely at the discretion of the Contracting Officer. 
 
(f) Sharing. 
 
(1) Rates. The Government's share of savings is determined by subtracting Government costs from instant 
contract savings and multiplying the result by 
 
(i) 45 percent for fixed-price contracts or 
 
(ii) 75 percent for cost-reimbursement contracts. 
 
(2) Payment. Payment of any share due the Contractor for use of a VECP on this contract shall be 
authorized by a modification to this contract to-- 
 
(i) Accept the VECP; 
 
(ii) Reduce the contract price or estimated cost by the amount of instant contract savings; and 
 
(iii) Provide the Contractor's share of savings by adding the amount calculated to the contract price or fee. 
 
(g) Collateral savings. If a VECP is accepted, the Contracting Officer will increase the instant contract 
amount by 20 percent of any projected collateral savings determined to be realized in a typical year of use 
after subtracting any Government costs not previously offset. However, the Contractor's share of collateral 
savings will not exceed the contract's firm-fixed-price or estimated cost, at the time the VECP is accepted, 
or $100,000, whichever is greater. The Contracting Officer is the sole determiner of the amount of 
collateral savings. 
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(h) Subcontracts.  The Contractor shall include an appropriate value engineering clause in any subcontract 
of $50,000 or more and may include one in subcontracts of lesser value.  In computing any adjustment in 
this contract's price under paragraph (f) above, the Contractor's allowable development and implementation 
costs shall include any subcontractor's allowable development and implementation costs clearly resulting 
from a VECP accepted by the Government under this contract, but shall exclude any value engineering 
incentive payments to a subcontractor.  The Contractor may choose any arrangement for subcontractor 
value engineering incentive payments; provided, that these payments shall not reduce the Government's 
share of the savings resulting from the VECP. 
 
(i) Data.  The Contractor may restrict the Government's right to use any part of a VECP or the supporting 
data by marking the following legend on the affected parts: 
 
"These data, furnished under the Value Engineering-- Construction clause of contract . . . . . . . . . . , shall 
not be disclosed outside the Government or duplicated, used, or disclosed, in whole or in part, for any 
purpose other than to evaluate a value engineering change proposal submitted under the clause.  This 
restriction does not limit the Government's right to use information contained in these data if it has been 
obtained or is otherwise available from the Contractor or from another source without limitations."  If a 
VECP is accepted, the Contractor hereby grants the Government unlimited rights in the VECP and 
supporting data, except that, with respect to data qualifying and submitted as limited rights technical data, 
the Government shall have the rights specified in the contract modification implementing the VECP and 
shall appropriately mark the data.  (The terms "unlimited rights" and "limited rights" are defined in Part 27 
of the Federal Acquisition Regulation.) 
 
(End of clause) 
 
52.249-2  TERMINATION FOR CONVENIENCE OF THE GOVERNMENT (FIXED-PRICE) (SEP 
1996) 
 
(a) The Government may terminate performance of work under this contract in whole or, from time to time, 
in part if the Contracting Officer determines that a termination is in the Government's interest. The 
Contracting Officer shall terminate by delivering to the Contractor a Notice of Termination specifying the 
extent of termination and the effective date. 
 
(b) After receipt of a Notice of Termination, and except as directed by the Contracting Officer, the 
Contractor shall immediately proceed with the following obligations, regardless of any delay in 
determining or adjusting any amounts due under this clause: 
 
(1) Stop work as specified in the notice. 
 
(2) Place no further subcontracts or orders (referred to as subcontracts in this clause) for materials, services, 
or facilities, except as necessary to complete the continued portion of the contract. 
 
(3) Terminate all subcontracts to the extent they relate to the work terminated. 
 
(4) Assign to the Government, as directed by the Contracting Officer, all right, title, and interest of the 
Contractor under the subcontracts terminated, in which case the Government shall have the right to settle or 
to pay any termination settlement proposal arising out of those terminations. 
 
(5) With approval or ratification to the extent required by the Contracting Officer, settle all outstanding 
liabilities and termination settlement proposals arising from the termination of subcontracts; the approval or 
ratification will be final for purposes of this clause. 
 
(6) As directed by the Contracting Officer, transfer title and deliver to the Government (i) the fabricated or 
unfabricated parts, work in process, completed work, supplies, and other material produced or acquired for 
the work terminated, and (ii) the completed or partially completed plans, drawings, information, and other 
property that, if the contract had been completed, would be required to be furnished to the Government. 
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(7) Complete performance of the work not terminated. 
 
(8) Take any action that may be necessary, or that the Contracting Officer may direct, for the protection and 
preservation of the property related to this contract that is in the possession of the Contractor and in which 
the Government has or may acquire an interest. 
 
(9) Use its best efforts to sell, as directed or authorized by the Contracting Officer, any property of the 
types referred to in subparagraph (b)(6) of this clause; provided, however, that the Contractor (i) is not 
required to extend credit to any purchaser and (ii) may acquire the property under the conditions prescribed 
by, and at prices approved by, the Contracting Officer. The proceeds of any transfer or disposition will be 
applied to reduce any payments to be made by the Government under this contract, credited to the price or 
cost of the work, or paid in any other manner directed by the Contracting Officer. 
 
(c) The Contractor shall submit complete termination inventory schedules no later than 120 days from the 
effective date of termination, unless extended in writing by the Contracting Officer upon written request of 
the Contractor within this 120-day period. 
 
(d) After expiration of the plant clearance period as defined in Subpart 45.6 of the Federal Acquisition 
Regulation, the Contractor may submit to the Contracting Officer a list, certified as to quantity and quality, 
of termination inventory not previously disposed of, excluding items authorized for disposition by the 
Contracting Officer. The Contractor may request the Government to remove those items or enter into an 
agreement for their storage. Within 15 days, the Government will accept title to those items and remove 
them or enter into a storage agreement. The Contracting Officer may verify the list upon removal of the 
items, or if stored, within 45 days from submission of the list, and shall correct the list, as necessary, before 
final settlement. 
 
(e) After termination, the Contractor shall submit a final termination settlement proposal to the Contracting 
Officer in the form and with the certification prescribed by the Contracting Officer. The Contractor shall 
submit the proposal promptly, but no later than 1 year from the effective date of termination, unless 
extended in writing by the Contracting Officer upon written request of the Contractor within this 1-year 
period. However, if the Contracting Officer determines that the facts justify it, a termination settlement 
proposal may be received and acted on after 1 year or any extension. If the Contractor fails to submit the 
proposal within the time allowed, the Contracting Officer may determine, on the basis of information 
available, the amount, if any, due the Contractor because of the termination and shall pay the amount 
determined. 
 
(f) Subject to paragraph (e) of this clause, the Contractor and the Contracting Officer may agree upon the 
whole or any part of the amount to be paid or remaining to be paid because of the termination. The amount 
may include a reasonable allowance for profit on work done. However, the agreed amount, whether under 
this paragraph (g) or paragraph (g) of this clause, exclusive of costs shown in subparagraph (g)(3) of this 
clause, may not exceed the total contract price as reduced by (1) the amount of payments previously made 
and (2) the contract price of work not terminated.  The contract shall be modified, and the Contractor paid 
the agreed amount. Paragraph (g) of this clause shall not limit, restrict, or affect the amount that may be 
agreed upon to be paid under this paragraph. 
 
(g) If the Contractor and the Contracting Officer fail to agree on the whole amount to be paid because of 
the termination of work, the Contracting Officer shall pay the Contractor the amounts determined by the 
Contracting Officer as follows, but without duplication of any amounts agreed on under paragraph (f) of 
this clause: 
 
(1) The contract price for completed supplies or services accepted by the Government (or sold or acquired 
under subparagraph (b)(9) of this clause) not previously paid for, adjusted for any saving of freight and 
other charges. 
 
(2) The total of-- 
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(i) The costs incurred in the performance of the work terminated, including initial costs and preparatory 
expense allocable thereto, but excluding any costs attributable to supplies or services paid or to be paid 
under subparagraph (f)(1) of this clause; 
 
(ii) The cost of settling and paying termination settlement proposals under terminated subcontracts that are 
properly chargeable to the terminated portion of the contract if not included in subdivision (g)(2)(i) of this 
clause; and 
 
(iii) A sum, as profit on subdivision (g)(2)(i) of this clause, determined by the Contracting Officer under 
49.202 of the Federal Acquisition Regulation, in effect on the date of this contract, to be fair and 
reasonable; however, if it appears that the Contractor would have sustained a loss on the entire contract had 
it been completed, the Contracting Officer shall allow no profit under this subdivision (iii) and shall reduce 
the settlement to reflect the indicated rate of loss. 
 
(3) The reasonable costs of settlement of the work terminated, including-- 
 
(i) Accounting, legal, clerical, and other expenses reasonably necessary for the preparation of termination 
settlement proposals and supporting data; 
 
(ii) The termination and settlement of subcontracts (excluding the amounts of such settlements); and 
 
(iii) Storage, transportation, and other costs incurred, reasonably necessary for the preservation, protection, 
or disposition of the termination inventory. 
 
(h) Except for normal spoilage, and except to the extent that the Government expressly assumed the risk of 
loss, the Contracting Officer shall exclude from the amounts payable to the Contractor under paragraph (g) 
of this clause, the fair value, as determined by the Contracting Officer, of property that is destroyed, lost, 
stolen, or damaged so as to become undeliverable to the Government or to a buyer. 
 
(i) The cost principles and procedures of Part 31 of the Federal Acquisition Regulation, in effect on the date 
of this contract, shall govern all costs claimed, agreed to, or determined under this clause. 
 
(j) The Contractor shall have the right of appeal, under the Disputes clause, from any determination made 
by the Contracting Officer under paragraph (e), (g), or (l) of this clause, except that if the Contractor failed 
to submit the termination settlement proposal or request for equitable adjustment within the time provided 
in paragraph (e) or (l), respectively, and failed to request a time extension, there is no right of appeal. 
 
(k) In arriving at the amount due the Contractor under this clause, there shall be deducted-- 
 
(1) All unliquidated advance or other payments to the Contractor under the terminated portion of this 
contract; 
 
(2) Any claim which the Government has against the Contractor under this contract; and 
 
(3) The agreed price for, or the proceeds of sale of, materials, supplies, or other things acquired by the 
Contractor or sold under the provisions of this clause and not recovered by or credited to the Government. 
 
(l) If the termination is partial, the Contractor may file a proposal with the Contracting Officer for an 
equitable adjustment of the price(s) of the continued portion of the contract. The Contracting Officer shall 
make any equitable adjustment agreed upon. Any proposal by the Contractor for an equitable adjustment 
under this clause shall be requested within 90 days from the effective date of termination unless extended in 
writing by the Contracting Officer. 
 
(m)(1) The Government may, under the terms and conditions it prescribes, make partial payments and 
payments against costs incurred by the Contractor for the terminated portion of the contract, if the 
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Contracting Officer believes the total of these payments will not exceed the amount to which the Contractor 
will be entitled. 
 
(2) If the total payments exceed the amount finally determined to be due, the Contractor shall repay the 
excess to the Government upon demand, together with interest computed at the rate established by the 
Secretary of the Treasury under 50 U.S.C. App. 1215(b)(2). Interest shall be computed for the period from 
the date the excess payment is received by the Contractor to the date the excess is repaid. Interest shall not 
be charged on any excess payment due to a reduction in the Contractor's termination settlement proposal 
because of retention or other disposition of termination inventory until 10 days after the date of the 
retention or disposition, or a later date determined by the Contracting Officer because of the circumstances. 
 
(n) Unless otherwise provided in this contract or by statute, the Contractor shall maintain all records and 
documents relating to the terminated portion of this contract for 3 years after final settlement. This includes 
all books and other evidence bearing on the Contractor's costs and expenses under this contract. The 
Contractor shall make these records and documents available to the Government, at the Contractor's office, 
at all reasonable times, without any direct charge. If approved by the Contracting Officer, photographs, 
microphotographs, or other authentic reproductions may be maintained instead of original records and 
documents. 
 
(End of clause) 
 
52.249-10  DEFAULT (FIXED-PRICE CONSTRUCTION) (APR 1984) 
 
(a) If the Contractor refuses or fails to prosecute the work or any separable part, with the diligence that will 
insure its completion within the time specified in this contract including any extension, or fails to complete 
the work within this time, the Government may, by written notice to the Contractor, terminate the right to 
proceed with the work (or the separable part of the work) that has been delayed.  In this event, the 
Government may take over the work and complete it by contract or otherwise, and may take possession of 
and use any materials, appliances, and plant on the work site necessary for completing the work.  The 
Contractor and its sureties shall be liable for any damage to the Government resulting from the Contractor's 
refusal or failure to complete the work within the specified time, whether or not the Contractor's right to 
proceed with the work is terminated.  This liability includes any increased costs incurred by the 
Government in completing the work. 
 
(b) The Contractor's right to proceed shall not be terminated nor the Contractor charged with damages 
under this clause, if-- 
 
(1) The delay in completing the work arises from unforeseeable causes beyond the control and without the 
fault or negligence of the Contractor. Examples of such causes include 
 
(i) acts of God or of the public enemy, 
 
(ii) acts of the Government in either its sovereign or contractual capacity, 
 
(iii) acts of another Contractor in the performance of a contract with the Government, 
 
(iv) fires, 
 
(v) floods, 
 
(vi) epidemics, 
 
(vii) quarantine restrictions, 
 
(viii) strikes, 
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(ix) freight embargoes, 
 
(x) unusually severe weather, or delays of subcontractors or suppliers at any tier arising from unforeseeable 
causes beyond the control and without the fault or negligence of both the Contractor and the subcontractors 
or suppliers; and 
 
(2) The Contractor, within 10 days from the beginning of any delay (unless extended by the Contracting 
Officer), notifies the Contracting Officer in writing of the causes of delay.  The Contracting Officer shall 
ascertain the facts and the extent of delay.  If, in the judgment of the Contracting Officer, the findings of 
fact warrant such action, the time for completing the work shall be extended.  The findings of the 
Contracting Officer shall be final and conclusive on the parties, but subject to appeal under the Disputes 
clause. 
 
(c) If, after termination of the Contractor's right to proceed, it is determined that the Contractor was not in 
default, or that the delay was excusable, the rights and obligations of the parties will be the same as if the 
termination had been issued for the convenience of the Government. 
 
The rights and remedies of the Government in this clause are in addition to any other rights and remedies 
provided by law or under this contract. 
 
(End of clause) 
 
52.252-2  CLAUSES INCORPORATED BY REFERENCE (FEB 1998)  
 
This contract incorporates one or more clauses by reference, with the same force and effect as if they were 
given in full text. Upon request, the Contracting Officer will make their full text available. Also, the full 
text of a clause may be accessed electronically at this/these address(es): 
 
http://www.arnet.gov.far 
http://farsite.hil.af.mil 
http://www.dtic.mil.dfars  
 
(End of clause) 
 
52.252-4  ALTERATIONS IN CONTRACT (APR 1984) 
 
Portions of this contract are altered as follows: 
 
       
 
(End of clause) 
 
52.252-6     AUTHORIZED DEVIATIONS IN CLAUSES (APR 1984) 
 
(a) The use in this solicitation or contract of any Federal Acquisition Regulation (48 CFR Chapter 1) clause 
with an authorized deviation is indicated by the addition of "(DEVIATION)" after the date of the clause. 
 
(4)  The use in this solicitation or contract of any       (48 CFR      ) clause with an authorized 
deviation is indicated by the addition of "(DEVIATION)" after the name of the regulation. 
 
52.253-1  COMPUTER GENERATED FORMS (JAN 1991) 
 
(a)  Any data required to be submitted on a Standard or Optional Form prescribed by the Federal 
Acquisition Regulation (FAR) may be submitted on a computer generated version of the form, provided 
there is no change to the name, content, or sequence of the data elements on the form, and provided the 
form carries the Standard or Optional Form number and edition date. 
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(b)  Unless prohibited by agency regulations, any data required to be submitted on an agency unique form 
prescribed by an agency supplement to the FAR may be submitted on a computer generated version of the 
form provided there is no change to the name, content, or sequence of the data elements on the form and 
provided the form carries the agency form number and edition date. 
 
(5)  If the Contractor submits a computer generated version of a form that is different than the required 
form, then the rights and obligations of the parties will be determined based on the content of the required 
form. 
 
(End of clause) 
 
252.201-7000  CONTRACTING OFFICER'S REPRESENTATIVE (DEC 1991) 
 
(a) "Definition.  Contracting officer's representative" means an individual designated in accordance with 
subsection 201.602-2 of the Defense Federal Acquisition Regulation Supplement and authorized in writing 
by the contracting officer to perform specific technical or administrative functions. 
 
(b) If the Contracting Officer designates a contracting officer's representative (COR), the Contractor will 
receive a copy of the written designation.  It will specify the extent of the COR's authority to act on behalf 
of the contracting officer.  The COR is not authorized to make any commitments or changes that will affect 
price, quality, quantity, delivery, or any other term or condition of the contract. 
 
(End of clause) 
 
252.203-7001  PROHIBITION ON PERSONS CONVICTED OF FRAUD OR OTHER DEFENSE-
CONTRACT-RELATED FELONIES (MAR 1999) 
 
(a)  Definitions.  As used in this clause— 
 
(1)  “Arising out of a contract with the DoD” means any act in connection with— 
 
(i)  Attempting to obtain; 
 
(ii)  Obtaining, or 
 
(iii)  Performing a contract or first-tier subcontract of any agency, department, or component of the 
Department of Defense (DoD). 
 
(2)  “Conviction of fraud or any other felony” means any conviction for fraud or a felony in violation of 
state or Federal criminal statutes, whether entered on a verdict or plea, including a plea of nolo contendere, 
for which sentence has been imposed. 
 
(3)  “Date of conviction” means the date judgment was entered against the individual. 
 
(b) Any individual who is convicted after September 29, 1988, of fraud or any other felony arising out of a 
contract with the DoD is prohibited from serving-- 
 
(1) In a management or supervisory capacity on any DoD contract or first-tier subcontract; 
 
(2) On the board of directors of any DoD contractor or first-tier subcontractor; 
 
(3) As a consultant, agent, or representative for any DoD contractor or first-tier subcontractor; or 
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(4) In any other capacity with the authority to influence, advise, or control the decisions of any DoD 
contractor or subcontractor with regard to any DoD contract or first-tier subcontract. 
 
(c) Unless waived, the prohibition in paragraph (b) of this clause applies for not less than 5 years from the 
date of conviction. 
 
(d)  10 U.S.C. 2408 provides that a defense contractor or first-tier subcontractor shall be subject to a 
criminal penalty of not more than $500,000 if convicted of knowingly— 
 
(1)  Employing a person under a prohibition specified in paragraph (b) of this clause; or 
 
(2)  Allowing such a person to serve on the board of directors of the contractor or first-tier subcontractor. 
 
(e)  In addition to the criminal penalties contained in 10 U.S.C. 2408, the Government may consider other 
available remedies, such as— 
 
(1)  Suspension or debarment; 
 
(2)  Cancellation of the contract at no cost to the Government; or 
 
(3)  Termination of the contract for default. 
 
(f)  The Contractor may submit written requests for waiver of the prohibition in paragraph (b) of this clause 
to the Contracting Officer.  Requests shall clearly identify— 
 
(1)  The person involved; 
 
(2)  The nature of the conviction and resultant sentence or punishment imposed; 
 
(3)  The reasons for the requested waiver; and 
 
(4)  An explanation of why a waiver is in the interest of national security. 
 
(g)  The Contractor agrees to include the substance of this clause, appropriately modified to reflect the 
identity and relationship of the parties, in all first-tier subcontracts exceeding the simplified acquisition 
threshold in Part 2 of the Federal Acquisition Regulation, except those for commercial items or 
components. 
 
(h)  Pursuant to 10 U.S.C. 2408(c), defense contractors and subcontractors may obtain information as to 
whether a particular person has been convicted of fraud or any other felony arising out of a contract with 
the DoD by contacting The Office of Justice Programs, The Denial of Federal Benefits Office, U.S. 
Department of Justice, telephone (202) 616-3507. 
 
(End of clause) 
 
252.203-7002  DISPLAY OF DOD HOTLINE POSTER (DEC 1991) 
 
(a) The Contractor shall display prominently in common work areas within business segments performing 
work under Department of Defense (DoD) contracts, DoD Hotline Posters prepared by the DoD Office of 
the Inspector General. 
 
(b) DoD Hotline Posters may be obtained from the DoD Inspector General, ATTN: Defense Hotline, 400 
Army Navy Drive, Washington, DC 22202-2884. 
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(6)  The Contractor need not comply with paragraph (a) of this clause if it has established a mechanism, 
such as a hotline, by which employees may report suspected instances of improper conduct, and 
instructions that encourage employees to make such reports. 
 
(End of clause) 
 
252.204-7000  DISCLOSURE OF INFORMATION (DEC 1991) 
 
(a) The Contractor shall not release to anyone outside the Contractor's organization any unclassified 
information, regardless of medium (e.g., film, tape, document), pertaining to any part of this contract or any 
program related to this contract, unless--  
 
(1) The Contracting Officer has given prior written approval; or  
 
(2) The information is otherwise in the public domain before the date of release.  
 
(b) Requests for approval shall identify the specific information to be released, the medium to be used, and 
the purpose for the release.  The Contractor shall submit its request to the Contracting Officer at least 45 
days before the proposed date for release.  
 
(c) The Contractor agrees to include a similar requirement in each subcontract under this contract.  
Subcontractors shall submit requests for authorization to release through the prime contractor to the 
Contracting Officer. 
 
(End of clause) 
 
252.204-7003  CONTROL OF GOVERNMENT PERSONNEL WORK PRODUCT (APR 1992) 
 
The Contractor's procedures for protecting against unauthorized disclosure of information shall not require 
Department of Defense employees or members of the Armed Forces to relinquish control of their work 
products, whether classified or not, to the contractor. 
 
(End of clause) 
 
252.205-7000  PROVISION OF INFORMATION TO COOPERATIVE AGREEMENT HOLDERS (DEC 
1991) 
 
(a) Definition. 
 
"Cooperative agreement holder" means a State or local government; a private, nonprofit organization; a 
tribal organization (as defined in section 4(c) of the Indian Self-Determination and Education Assistance 
Act (Pub. L. 93-268; 25 U.S.C.  450 (c))); or an economic enterprise (as defined in section 3(e) of the 
Indian Financing Act of 1974 (Pub. L. 93-362; 25 U.S.C. 1452(e))) whether such economic enterprise is 
organized for profit or nonprofit purposes; which has an agreement with the Defense Logistics Agency to 
furnish procurement technical assistance to business entities. 
 
(b) The Contractor shall provide cooperative agreement holders, upon their request, with a list of those 
appropriate employees or offices responsible for entering into subcontracts under defense contracts.  The 
list shall include the business address, telephone number, and area of responsibility of each employee or 
office. 
 
(c) The Contractor need not provide the listing to a particular cooperative agreement holder more 
frequently than once a year. 
 
(End of clause) 
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252.209-7000  ACQUISITION FROM SUBCONTRACTORS SUBJECT TO ONSITE INSPECTION 
UNDER THE INTERMEDIATE-RANGE NUCLEAR FORCES (INF) TREATY (NOV 1995) 
 
(a) The Contractor shall not deny consideration for a subcontract award under this contract to a potential 
subcontractor subject to on-site inspection under the INF Treaty, or a similar treaty, solely or in part 
because of the actual or potential presence of Soviet inspectors at the subcontractor's facility, unless the 
decision is approved by the Contracting Officer. 
 
(b) The Contractor shall incorporate this clause, including this paragraph (b), in all solicitations and 
contracts exceeding the simplified acquisition threshold in part 13 of the Federal Acquisition Regulation, 
except those for commercial items. 
 
(End of clause) 
 
252.223-7004  DRUG-FREE WORK FORCE (SEP 1988) 
 
(a) Definitions. 
  
(1) "Employee in a sensitive position," as used in this clause, means an employee who has been granted 
access to classified information; or employees in other positions that the Contractor determines involve 
national security; health or safety, or functions other than the foregoing requiring a high degree of trust and 
confidence. 
 
(2) "Illegal drugs," as used in this clause, means controlled substances included in Schedules I and II, as 
defined by section 802(6) of title 21 of the United States Code, the possession of which is unlawful under 
chapter 13 of that Title.  The term "illegal drugs" does not mean the use of a controlled substance pursuant 
to a valid prescription or other uses authorized by law. 
 
(b) The Contractor agrees to institute and maintain a program for achieving the objective of a drug-free 
work force.  While this clause defines criteria for such a program, contractors are encouraged to implement 
alternative approaches comparable to the criteria in paragraph (c) that are designed to achieve the 
objectives of this clause. 
 
(c) Contractor programs shall include the following, or appropriate alternatives: 
 
(1) Employee assistance programs emphasizing high level direction, education, counseling, rehabilitation, 
and coordination with available community resources; 
 
(2) Supervisory training to assist in identifying and addressing illegal drug use by Contractor employees; 
 
(3) Provision for self-referrals as well as supervisory referrals to treatment with maximum respect for 
individual confidentiality consistent with safety and security issues; 
 
(4) Provision for identifying illegal drug users, including testing on a controlled and carefully monitored 
basis.  Employee drug testing programs shall be established taking account of the following: 
 
(i) The Contractor shall establish a program that provides for testing for the use of illegal drugs by 
employees in sensitive positions.  The extent of and criteria for such testing shall be determined by the 
Contractor based on considerations that include the nature of the work being performed under the contract, 
the employee's duties, and efficient use of Contractor resources, and the risks to health, safety, or national 
security that could result from the failure of an employee adequately to discharge his or her position. 
 
(ii) In addition, the Contractor may establish a program for employee drug testing-- 
 
(A) When there is a reasonable suspicion that an employee uses  illegal drugs; or 
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(B) When an employees has been involved in an accident or unsafe practice; 
 
(C) As part of or as a follow-up to counseling or rehabilitation for illegal drug use; 
 
(D) As part of a voluntary employee drug testing program. 
 
(iii) The Contractor may establish a program to test applicants for employment for illegal drug use. 
 
(iv) For the purpose of administering this clause, testing for illegal drugs may be limited to those 
substances for which testing is prescribed by section 2..1 of subpart B of the "Mandatory Guidelines for 
Federal Workplace Drug Testing Programs" (53 FR 11980 (April 11, 1988), issued by the Department of 
Health and Human Services. 
 
(d) Contractors shall adopt appropriate personnel procedures to deal with employees who are found to be 
using drugs illegally.  Contractors shall not allow any employee to remain on duty or perform in a sensitive 
position who is found to use illegal drugs until such times as the Contractor, in accordance with procedures 
established by the Contractor, determines that the employee may perform in such a position. 
 
(e) The provisions of this clause pertaining to drug testing program shall not apply to the extent that are 
inconsistent with state or local law, or with an existing collective bargaining agreement; provided that with 
respect to the latter, the Contractor agrees those issues that are in conflict will be a subject of negotiation at 
the next collective bargaining session. 
 
(End of clause) 
 
252.225-7012  Preference for Certain Domestic Commodities (APR 2002) 
 
(a) Definitions. As used in this clause-- 
 
(1) Component means any item supplied to the Government as part of an end product or of another 
component. 
 
(2) End product means supplies delivered under a line item of this contract. 
 
(b) The Contractor shall deliver under this contract only such of the following items, either as end products 
or components, that have been grown, reprocessed, reused, or produced in the United States, its 
possessions, or Puerto Rico: 
 
(1) Food. 
 
(2) Clothing. 
 
(3) Tents, tarpaulins, or covers. 
 
(4) Cotton and other natural fiber products. 
 
(5) Woven silk or woven silk blends. 
 
(6) Spun silk yarn for cartridge cloth. 
 
(7) Synthetic fabric, and coated synthetic fabric, including all textile fibers and yarns that are for use in 
such fabrics. 
 
(8) Canvas products. 
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(9) Wool (whether in the form of fiber or yarn or contained in fabrics, materials, or manufactured articles). 
 
(10) Any item of individual equipment (Federal Supply Class 8465) manufactured from or containing 
fibers, yarns, fabrics, or materials listed in this paragraph (b). 
 
(c) This clause does not apply-- 
 
(1) To items listed in section 25.104(a) of the Federal Acquisition Regulation (FAR), or other items for 
which the Government has determined that a satisfactory quality and sufficient quantity cannot be acquired 
as and when needed at U.S. market prices; 
 
(2) To end products incidentally incorporating cotton, other natural fibers, or wool, for which the estimated 
value of the cotton, other natural fibers, or wool-- 
 
(i) Is not more than 10 percent of the total price of the end product; and    (ii) Does not exceed the 
simplified acquisition threshold in FAR part 2; 
 
(3) To foods that have been manufactured or processed in the United States, its possessions, or Puerto Rico, 
regardless of where the foods (and any component if applicable) were grown or produced; 
 
(4) To chemical warfare protective clothing produced in the countries listed in subsection 225.872-1 of the 
Defense FAR Supplement; or 
 
(5) To fibers and yarns that are for use in synthetic fabric or coated synthetic fabric (but does apply to the 
synthetic or coated synthetic fabric itself), if-- 
 
(i) The fabric is to be used as a component of an end product that is not a textile product. Examples of 
textile products, made in whole or in part of fabric, include-- 
 
(A) Draperies, floor coverings, furnishings, and bedding (Federal Supply Group 72, Household and 
Commercial Furnishings and Appliances); 
 
(B) Items made in whole or in part of fabric in Federal Supply Group 83, 
Textile/leather/furs/apparel/findings/ tents/flags, or Federal Supply Group 84, Clothing, Individual 
Equipment and Insignia; 
 
(C) Upholstered seats (whether for household, office, or other use); and 
 
(D) Parachutes (Federal Supply Class 1670); or 
 
(ii) The fibers and yarns are para-aramid fibers and yarns manufactured in the Netherlands. 
 
(End of clause) 
 
252.225-7031  SECONDARY ARAB BOYCOTT OF ISRAEL (JUN 1992) 
 
(a) Definitions.  As used in this clause-- 
 
(1)  "Foreign person" means any person other than a United States person as defined in Section 16(2) of the 
Export Administration Act of 1979 (50 U.S.C. App. Sec 2415). 
 
(2)  "United States person" is defined in Section 16(2) of the Export Administration Act of 1979 and means 
any United States resident or national (other than an individual resident outside the United States and 
employed by other than a United States person), any domestic concern (including any permanent domestic 
establishment of any foreign concern), and any foreign subsidiary or affiliate (including any permanent 
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foreign establishment) of any domestic concern which is controlled in fact by such domestic concerns, as 
determined under regulations of the President. 
 
(b)  Certification.  By submitting this offer, the Offeror, if a foreign person, company or entity, certifies that 
it-- 
 
(1)  Does not comply with the Secondary Arab Boycott of Israel; and 
 
(2)  Is not taking or knowingly agreeing to take any action, with respect to the Secondary Boycott of Israel 
by Arab countries, which 50 U.S.C. App. Sec 2407(a) prohibits a United States person from taking. 
 
(End of clause) 
 
252.227-7000  Non-estoppel.  (OCT 1966) 
 
The Government reserves the right at any time to contest the enforceability, validity, scope of, or the title to 
any patent or patent application herein licensed without waiving or forfeiting any right under this contract. 
 
(End of clause) 
 
252.227-7022  GOVERNMENT RIGHTS (UNLIMITED)  (MAR 1979)  
 
The Government shall have unlimited rights, in all drawings, designs, specifications, notes and other works 
developed in the performance of this contract, including the right to use same on any other Government 
design or construction without additional compensation to the Contractor.  The Contractor hereby grants to 
the Government a paid-up license throughout the world to all such works to which he may assert or 
establish any claim under design patent or copyright laws.  The Contractor for a period of three (3) years 
after completion of the project agrees to furnish the original or copies of all such works on the request of 
the Contracting Officer. 
 
(End of clause) 
 
252.227-7023  DRAWINGS AND OTHER DATA TO BECOME PROPERTY OF GOVERNMENT.  
(MAR 1979)  
 
All designs, drawings, specifications, notes and other works developed in the performance of this contract 
shall become the sole property of the Government and may be used on any other design or construction 
without additional compensation to the Contractor.   The Government shall be considered the "person for 
whom the work was prepared" for the purpose of authorship in any copyrightable work under 17 U.S.C. 
201(b). With respect thereto, the Contractor agrees not to assert or authorize others to assert any rights nor 
establish any claim under the design patent or copyright laws.  The Contractor for a period of three (3) 
years after completion of the project agrees to furnish all retained works on the request of the Contracting 
Officer.  Unless otherwise provided in this contract, the Contractor shall have the right to retain copies of 
all works beyond such period. 
 
(End of clause) 
 
252.227-7033  RIGHTS IN SHOP DRAWINGS (APR 1966) 
 
(a) Shop drawings for construction means drawings, submitted to the Government by the Construction 
Contractor, subcontractor or any lower-tier subcontractor pursuant to a construction contract, showing in 
detail (i) the proposed fabrication and assembly of structural elements and (ii) the installation (i.e., form, fit, 
and attachment details) of materials or equipment.  The Government may duplicate, use, and disclose in 
any manner and for any purpose shop drawings delivered under this contract. 
 
(b) This clause, including this paragraph (b), shall be included in all subcontracts hereunder at any tier. 
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252.231-7000  SUPPLEMENTAL COST PRINCIPLES (DEC 1991) 
  
When the allowability of costs under this contract is determined in accordance with part 31 of the Federal 
Acquisition Regulation (FAR), allowability shall also be determined in accordance with part 231 of the 
Defense FAR Supplement, in effect on the date of this contract. 
 
(End of clause) 
 
252.236-7000  MODIFICATION PROPOSALS - PRICE BREAKDOWN.  (DEC 1991) 
 
(a) The Contractor shall furnish a price breakdown, itemized as required and within the time specified by 
the Contracting Officer, with any proposal for a contract modification. 
 
(b) The price breakdown -- 
 
(1) Must include sufficient detail to permit an analysis of profit, and of all costs for -- 
 
(i) Material; 
 
(ii) Labor; 
 
(iii) Equipment; 
 
(iv) Subcontracts; and 
 
(v) Overhead; and 
 
(2) Must cover all work involved in the modification, whether the work was deleted, added, or changed. 
 
(c) The Contractor shall provide similar price breakdowns to support any amounts claimed for subcontracts. 
 
(d) The Contractor's proposal shall include a justification for any time extension proposed. 
 
252.236-7008  CONTRACT PRICES - BIDDING SCHEDULES.  (DEC 1991)  
 
(a) The Government's payment for the items listed in the Bidding Schedule shall constitute full 
compensation to the Contractor for --  
 
(1) Furnishing all plant, labor, equipment, appliances, and materials; and  
 
(2) Performing all operations required to complete the work in conformity with the drawings and 
specifications.  
 
(b) The Contractor shall include in the prices for the items listed in the Bidding Schedule all costs for work 
in the specifications, whether or not specifically listed in the Bidding Schedule. 
 
252.242-7000     POSTAWARD CONFERENCE (DEC 1991) 
 
The Contractor agrees to attend any postaward conference convened by the contracting activity or contract 
administration office in accordance with Federal Acquisition Regulation subpart 42.5. 
 
(End of clause) 
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252.243-7001  PRICING OF CONTRACT MODIFICATIONS (DEC 1991) 
 
When costs are a factor in any price adjustment under this contract, the contract cost principles and 
procedures in FAR part 31 and DFARS part 231, in effect on the date of this contract, apply. 
 
252.243-7002  REQUESTS FOR EQUITABLE ADJUSTMENT (MAR 1998) 
 
(a) The amount of any request for equitable adjustment to contract terms shall accurately reflect the 
contract adjustment for which the Contractor believes the Government is liable. The request shall include 
only costs for performing the change, and shall not include any costs that already have been reimbursed or 
that have been separately claimed. All indirect costs included in the request shall be properly allocable to 
the change in accordance with applicable acquisition regulations. 
 
(b) In accordance with 10 U.S.C. 2410(a), any request for equitable adjustment to contract terms that 
exceeds the simplified acquisition threshold shall bear, at the time of submission, the following certificate 
executed by an individual authorized to certify the request on behalf of the Contractor: 
 
I certify that the request is made in good faith, and that the supporting data are accurate and complete to the 
best of my knowledge and belief. 
 
---------------------------------------------------------------------- 
(Official's Name) 
---------------------------------------------------------------------- 
(Title) 
 
(c) The certification in paragraph (b) of this clause requires full disclosure of all relevant facts, including-- 
 
(1) Cost or pricing data if required in accordance with subsection 15.403-4 of the Federal Acquisition 
Regulation (FAR); and 
 
(2) Information other than cost or pricing data, in accordance with subsection 15.403-3 of the FAR, 
including actual cost data and data to support any estimated costs, even if cost or pricing data are not 
required. 
 
(d) The certification requirement in paragraph (b) of this clause does not apply to---- 
 
(1) Requests for routine contract payments; for example, requests for payment for accepted supplies and 
services, routine vouchers under a cost-reimbursement type contract, or progress payment invoices; or 
 
(2) Final adjustment under an incentive provision of the contract. 
 
252.247-7024 Notification of Transportation of Supplies by Sea (MAR 2000) 
 
(a) The Contractor has indicated by the response to the solicitation provision, Representation of Extent of 
Transportation by Sea, that it did not anticipate transporting by sea any supplies.  If, however, after the 
award of this contract, the Contractor learns that supplies, as defined in the Transportation of Supplies by 
Sea clause of this contract, will be transported by sea, the Contractor -- 
 
(1) Shall notify the Contracting Officer of that fact; and 
 
(2) Hereby agrees to comply with all the terms and conditions of the Transportation of Supplies by Sea 
clause of this contract. 
 
(b) The Contractor shall include this clause; including this paragraph (b), revised as necessary to reflect the 
relationship of the contracting parties-- 
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(1) In all subcontracts under this contract, if this contract is a construction contract; or 
 
(2) If this contract is not a construction contract, in all subcontracts under this contract that are for-- 
 
(i) Noncommercial items; or 
 
(ii) Commercial items that-- 
 
(A) The Contractor is reselling or distributing to the Government without adding value (generally, the 
Contractor does not add value to items that it subcontracts for f.o.b. destination shipment); 
 
(B) Are shipped in direct support of U.S. military contingency operations, exercises, or forces deployed in 
humanitarian or peacekeeping operations; or 
 
(C) Are commissary or exchange cargoes transported outside of the Defense Transportation System in 
accordance with 10 U.S.C. 2643. 
 
(End of clause) 
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CLAUSES INCORPORATED BY FULL TEXT 
 
52.0001-4001  CONTRACT ADMINISTRATION DATA 
                                                                              
 The Contract Administration Office for this contract subsequent to award is:                                                                    
                                                                              
                    Department of the Army                                    
                    Los Angeles District, Corps of Engineers                  
                    P.O. Box 532711                                           
                    Los Angeles, California 90053-2325                       
                                                                              
                    ATTN:  Eleanor Encinas 
 
                    Telephone No:  909/898-6153 
 
                                                                             
 Payment will be made by:                                                     
                                                                              
                    USACE Finance Center                                      
                    ATTN:  CEFC-AO-P                                         
                    5270 Integrity Drive                                      
                    Millington, TN  38054-5005                               
                                                                              
 Submit Invoices to:                                                          
   
Refer to Block No. 26 of the Standard Form 1442, “Solicitation, Offer and Award” which will be completed at time 
of contract award. 
 
52.211-10  COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK (APR 1984) 
 
The Contractor shall be required to provide performance and payment bonds within 7 days of award. 
 
The Contractor shall be required to (a) commence work under this contract within 10 calendar days after the date the 
Contractor receives the notice to proceed, (b) prosecute the work diligently, and (c) complete the entire work ready 
for use not later than 160 calendar days after the contractor receives the Notice to Proceed.  * The time stated for 
completion shall include final cleanup of the premises.  
 
(End of clause) 
 
52.211-12  LIQUIDATED DAMAGES--CONSTRUCTION (SEP 2000)  
 
(a) If the Contractor fails to complete the work within the time specified in the contract, the Contractor shall pay 
liquidated damages to the Government in the amount of $1,350.00 for each calendar day of delay until the work is 
completed or accepted. 
 
(b) If the Government terminates the Contractor's right to proceed, liquidated damages will continue to accrue until 
the work is completed. These liquidated damages are in addition to excess costs of repurchase under the Termination 
clause. 
 
(End of clause) 
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52.211-18      VARIATION IN ESTIMATED QUANTITY (APR 1984) 
 
If the quantity of a unit-priced item in this contract is an estimated quantity and the actual quantity of the unit-priced 
item varies more than 15 percent above or below the estimated quantity, an equitable adjustment in the contract 
price shall be made upon demand of either party. The equitable adjustment shall be based upon any increase or 
decrease in costs due solely to the variation above 115 percent or below 85 percent of the estimated quantity. If the 
quantity variation is such as to cause an increase in the time necessary for completion, the Contractor may request, 
in writing, an extension of time, to be received by the Contracting Officer within 10 days from the beginning of the 
delay, or within such further period as may be granted by the Contracting Officer before the date of final settlement 
of the contract. Upon the receipt of a written request for an extension, the Contracting Officer shall ascertain the 
facts and make an adjustment for extending the completion date as, in the judgement of the Contracting Officer, is 
justified.  
 
 
52.222-23  NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO ENSURE EQUAL 
EMPLOYMENT OPPORTUNITY FOR CONSTRUCTION (FEB 1999) 
 
(a) The offeror's attention is called to the Equal Opportunity clause and the Affirmative Action Compliance 
Requirements for Construction clause of this solicitation. 
 
(b) The goals for minority and female participation, expressed in percentage terms for the Contractor's aggregate 
workforce in each trade on all construction work in the covered area, are as follows: 
 

Goals for minority 
participation for each trade 

Goals for female 
participation for each trade 

  
12.2% 6.9% 

  
 
These goals are applicable to all the Contractor's construction work performed in the covered area. If the Contractor 
performs construction work in a geographical area located outside of the covered area, the Contractor shall apply the 
goals established for the geographical area where the work is actually performed. Goals are published periodically in 
the Federal Register in notice form, and these notices may be obtained from any Office of Federal Contract 
Compliance Programs office. 
 
(c) The Contractor's compliance with Executive Order 11246, as amended, and the regulations in 41 CFR 60-4 shall 
be based on (1) its implementation of the Equal Opportunity clause, (2) specific affirmative action obligations 
required by the clause entitled "Affirmative Action Compliance Requirements for Construction,'' and (3) its efforts 
to meet the goals. The hours of minority and female employment and training must be substantially uniform 
throughout the length of the contract, and in each trade. The Contractor shall make a good faith effort to employ 
minorities and women evenly on each of its projects. The transfer of minority or female employees or trainees from 
Contractor to Contractor, or from project to project, for the sole purpose of meeting the Contractor's goals shall be a 
violation of the contract, Executive Order 11246, as amended, and the regulations in 41 CFR 60-4. Compliance with 
the goals will be measured against the total work hours performed. 
 
(d) The Contractor shall provide written notification to the Deputy Assistant Secretary for Federal Contract 
Compliance, U.S. Department of Labor, within 10 working days following award of any construction subcontract in 
excess of $10,000 at any tier for construction work under the contract resulting from this solicitation. The 
notification shall list the -- 
 
(1) Name, address, and telephone number of the subcontractor; 
 
(2) Employer's identification number of the subcontractor; 
 
(3) Estimated dollar amount of the subcontract; 
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(4) Estimated starting and completion dates of the subcontract; and 
 
(5) Geographical area in which the subcontract is to be performed. 
 
(e) As used in this Notice, and in any contract resulting from this solicitation, the "covered area" is   
 
Orange County, California 
  
(End of provision) 
 
52.228-14  IRREVOCABLE LETTER OF CREDIT (DEC 1999)  
 
(a) “Irrevocable letter of credit” (ILC), as used in this clause, means a written commitment by a federally insured 
financial institution to pay all or part of a stated amount of money, until the expiration date of the letter, upon 
presentation by the Government (the beneficiary) of a written demand therefor. Neither the financial institution nor 
the offeror/Contractor can revoke or condition the letter of credit. 
 
(b) If the offeror intends to use an ILC in lieu of a bid bond, or to secure other types of bonds such as performance 
and payment bonds, the letter of credit and letter of confirmation formats in paragraphs (e) and (f) of this clause 
shall be used. 
 
(c) The letter of credit shall be irrevocable, shall require presentation of no document other than a written demand 
and the ILC (including confirming letter, if any), shall be issued/confirmed by an acceptable federally insured 
financial institution as provided in paragraph (d) of this clause, and-- 
 
(1) If used as a bid guarantee, the ILC shall expire no earlier than 60 days after the close of the bid acceptance 
period;  
 
(2) If used as an alternative to corporate or individual sureties as security for a performance or payment bond, the 
offeror/Contractor may submit an ILC with an initial expiration date estimated to cover the entire period for which 
financial security is required or may submit an ILC with an initial expiration date that is a minimum period of one 
year from the date of issuance. The ILC shall provide that, unless the issuer provides the beneficiary written notice 
of non-renewal at least 60 days in advance of the current expiration date, the ILC is automatically extended without 
amendment for one year from the expiration date, or any future expiration date, until the period of required coverage 
is completed and the Contracting Officer provides the financial institution with a written statement waiving the right 
to payment. The period of required coverage shall be: 
 
(i) For contracts subject to the Miller Act, the later of--  
 
(A) One year following the expected date of final payment;  
 
(B) For performance bonds only, until completion of any warranty period; or  
 
(C) For payment bonds only, until resolution of all claims filed against the payment bond during the one-year period 
following final payment.  
 
(ii) For contracts not subject to the Miller Act, the later of--  
 
(A) 90 days following final payment; or  
 
(B) For performance bonds only, until completion of any warranty period. 
 
(d) Only federally insured financial institutions rated investment grade or higher shall issue or confirm the ILC. The 
offeror/Contractor shall provide the Contracting Officer a credit rating that indicates the financial institution has the 
required rating(s) as of the date of issuance of the ILC. Unless the financial institution issuing the ILC had letter of 
credit business of less than $25 million in the past year, ILCs over $5 million must be confirmed by another 
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acceptable financial institution that had letter of credit business of less than $25 million in the past year. 
 
(e) The following format shall be used by the issuing financial institution to create an ILC:  
 
_______________________________________________  
 
[Issuing Financial Institution's Letterhead or Name and Address]  
 
Issue Date ____________  
 
IRREVOCABLE LETTER OF CREDIT NO. __________  
 
Account party's name _____________________________  
 
Account party's address ___________________________  
 
For Solicitation No. _______________(for reference only)  
 
TO: [U.S. Government agency]  
 
[U.S. Government agency's address]  
 
1. We hereby establish this irrevocable and transferable Letter of Credit in your favor for one or more drawings up 
to United States $________. This Letter of Credit is payable at [issuing financial institution's and, if any, confirming 
financial institution's] office at [issuing financial institution's address and, if any, confirming financial institution's 
address] and expires with our close of business on ________, or any automatically extended expiration date. 
 
2. We hereby undertake to honor your or the transferee's sight draft(s) drawn on the issuing or, if any, the 
confirming financial institution, for all or any part of this credit if presented with this Letter of Credit and 
confirmation, if any, at the office specified in paragraph 1 of this Letter of Credit on or before the  expiration date or 
any automatically extended expiration date. 
 
3. [This paragraph is omitted if used as a bid guarantee, and subsequent paragraphs are renumbered.] It is a 
condition of this Letter of Credit that it is deemed to be automatically extended without amendment for one year 
from the expiration date hereof, or any future expiration date, unless at least 60 days prior to any expiration date, we 
notify you or the transferee by registered mail, or other receipted means of delivery, that we elect not to consider this 
Letter of Credit renewed for any such additional period. At the time we notify you, we also agree to notify the 
account party (and confirming financial institution, if any) by the same means of delivery.  
 
4. This Letter of Credit is transferable. Transfers and assignments of proceeds are to be effected without charge to 
either the beneficiary or the transferee/assignee of proceeds. Such transfer or assignment shall be only at the written 
direction of the Government (the beneficiary) in a form satisfactory to the issuing financial institution and the 
confirming financial institution, if any. 
 
5. This Letter of Credit is subject to the Uniform Customs and Practice (UCP) for Documentary Credits, 1993 
Revision, International Chamber of Commerce Publication No. 500, and to the extent not inconsistent therewith, to 
the laws of _____________________ [state of confirming financial institution, if any, otherwise state of issuing 
financial institution].  
 
6. If this credit expires during an interruption of business of this financial institution as described in Article 17 of the 
UCP, the financial institution specifically agrees to effect payment if this credit is drawn against within 30 days after 
the resumption of our business. 
 
Sincerely,  
 
_______________________  
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[Issuing financial institution]  
 
(f) The following format shall be used by the financial institution to confirm an ILC:  
 
_______________________________________________ 
[Confirming Financial Institution's Letterhead or Name and Address]  
 
(Date) __________________  
 
Our Letter of Credit Advice Number _________________  
 
Beneficiary: ______________ [U.S. Government agency]  
 
Issuing Financial Institution: _______________________  
 
Issuing Financial Institution's LC No.: _______________  
 
Gentlemen:  
 
1. We hereby confirm the above indicated Letter of Credit, the original of which is attached, issued by __________ 
[name of issuing financial institution] for drawings of up to United States dollars ___________/U.S. $_______ and 
expiring with our close of business on _____________ [the expiration date], or any automatically extended 
expiration date.  
 
2. Draft(s) drawn under the Letter of Credit and this Confirmation are payable at our office located at 
___________________.  
 
3. We hereby undertake to honor sight draft(s) drawn under and presented with the Letter of Credit and this 
Confirmation at our offices as specified herein. 
 
4. [This paragraph is omitted if used as a bid guarantee, and subsequent paragraphs are renumbered.] It is a 
condition of this confirmation that it be deemed automatically extended without amendment for one year from the 
expiration date hereof, or any automatically extended expiration date, unless:  
 
(a) At least 60 days prior to any such expiration date, we shall notify the Contracting Officer, or the transferee and 
the issuing financial institution, by registered mail or other receipted means of delivery, that we elect not to consider 
this confirmation extended for any such additional period; or 
 
(b) The issuing financial institution shall have exercised its right to notify you or the transferee, the account party, 
and ourselves, of its election not to extend the expiration date of the Letter of Credit.  
 
5. This confirmation is subject to the Uniform Customs and Practice (UCP) for Documentary Credits, 1993 
Revision, International Chamber of Commerce Publication No. 500, and to the extent not inconsistent therewith, to 
the laws of ________ [state of confirming financial institution].  
 
6. If this confirmation expires during an interruption of business of this financial institution as described in Article 
17 of the UCP, we specifically agree to effect payment if this credit is drawn against within 30 days after the 
resumption of our business. 
 
Sincerely,  
 
___________________________  
 
[Confirming financial institution]  
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(g) The following format shall be used by the Contracting Officer for a sight draft to draw on the Letter of Credit:  
 
SIGHT DRAFT  
 
__________________________  
 
[City, State]  
 
(Date) _____________________  
 
[Name and address of financial institution]  
 
Pay to the order of ______________ [Beneficiary Agency] ___________ the sum of United States $____________. 
This draft is drawn under Irrevocable Letter of Credit No. ___________________________________________.  
 
_______________________  
 
[Beneficiary Agency]  
 
By: ___________________  
 
(End of clause) 
 
 
52.228-15  Performance and Payment Bonds--Construction (JUL 2000)- 
 
(a) Definitions. As used in this clause-- 
 
Original contract price means the award price of the contract; or, for requirements contracts, the price payable for 
the estimated total quantity; or, for indefinite-quantity contracts, the price payable for the specified minimum 
quantity. Original contract price does not include the price of any options, except those options exercised at the time 
of contract award. 
 
(b) Amount of required bonds. Unless the resulting contract price is $100,000 or less, the successful offeror shall 
furnish performance and payment bonds to the Contracting Officer as follows: 
 
(1) Performance bonds (Standard Form 25). The penal amount of performance bonds at the time of contract award 
shall be 100 percent of the original contract price. 
 
(2) Payment Bonds (Standard Form 25-A). The penal amount of payment bonds at the time of contract award shall 
be 100 percent of the original contract price. 
 
(3) Additional bond protection. (i) The Government may require additional performance and payment bond 
protection if the contract price is increased. The increase in protection generally will equal 100 percent of the 
increase in contract price. 
 
(ii) The Government may secure the additional protection by directing the Contractor to increase the penal amount 
of the existing bond or to obtain an additional bond. 
 
(c) Furnishing executed bonds. The Contractor shall furnish all executed bonds, including any necessary reinsurance 
agreements, to the Contracting Officer, within the time period specified in the Bid Guarantee provision of the 
solicitation, or otherwise specified by the Contracting Officer, but in any event, before starting work. 
 
(d) Surety or other security for bonds. The bonds shall be in the form of firm commitment, supported by corporate 
sureties whose names appear on the list contained in Treasury Department Circular 570, individual sureties, or by 
other acceptable security such as postal money order, certified check, cashier's check, irrevocable letter of credit, or, 
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in accordance with Treasury Department regulations, certain bonds or notes of the United States. Treasury Circular 
570 is published in the Federal Register or may be obtained from the U.S. Department of Treasury, Financial 
Management Service, Surety Bond Branch, 401 14th Street, NW, 2nd Floor, West Wing, Washington, DC 20227. 
 
(e) Notice of subcontractor waiver of protection (40 U.S.C. 270b(c). Any waiver of the right to sue on the payment 
bond is void unless it is in writing, signed by the person whose right is waived, and executed after such person has 
first furnished labor or material for use in the performance of the contract. 
 
(End of clause) 
 
52.231-5000 EQUIPMENT OWNERSHIP AND OPERATING EXPENSE SCHEDULE  
MAR 1995)--EFARS 
  (a) This clause does not apply to terminations.  See 52.249-5000, Basis for Settlement of Proposals and FAR Part 
49. 
  (b) Allowable cost for construction and marine plant and equipment in sound workable condition owned or 
controlled and furnished by a contractor or subcontractor at any tier shall be based on actual cost data for each piece 
of equipment or groups of similar serial and series for which the Government can determine both ownership and 
operating costs from the contractor's accounting records.  When both ownership and operating costs cannot be 
determined for any piece of equipment or groups of similar serial or series equipment from the contractor's 
accounting records, costs for that equipment shall be based upon the applicable provisions of EP 1110-1-8, 
Construction Equipment Ownership and Operating Expense Schedule, Region ____.  Working conditions shall be 
considered to be average for determining equipment rates using the schedule unless specified otherwise by the 
contracting officer.  For equipment not included in the schedule, rates for comparable pieces of equipment may be 
used or a rate may be developed using the formula provided in the schedule.  For forward pricing, the schedule in 
effect at the time of negotiations shall apply. For retroactive pricing, the schedule in effect at the time the work was 
performed shall apply. 
  (c) Equipment rental costs are allowable, subject to the provisions of FAR 31.105(d)(ii) and FAR 31.205-36.  Rates 
for equipment rented from an organization under common control, lease-purchase arrangements, and sale-leaseback 
arrangements, will be determined using the schedule, except that actual rates will be used for equipment leased from 
an organization under common control that has an established practice of leasing the same or similar equipment to 
unaffiliated lessees. 
  (d) When actual equipment costs are proposed and the total amount of the pricing action exceeds the small 
purchase threshold, the contracting officer shall request the contractor to submit either certified cost or pricing data, 
or partial/limited data, as appropriate.  The data shall be submitted on Standard Form 1411, Contract Pricing 
Proposal Cover Sheet. 

(End of clause) 
 
52.232-33  PAYMENT BY ELECTRONIC FUNDS TRANSFER—CENTRAL CONTRACTOR REGISTRATION 
(MAY 1999) 
 
(a) Method of payment. (1) All payments by the Government under this contract shall be made by electronic funds 
transfer (EFT), except as provided in paragraph (a)(2) of this clause. As used in this clause, the term “EFT” refers to 
the funds transfer and may also include the payment information transfer. 
 
(2) In the event the Government is unable to release one or more payments by EFT, the Contractor agrees to either-- 
 
(i) Accept payment by check or some other mutually agreeable method of payment; or 
 
(ii) Request the Government to extend the payment due date until such time as the Government can make payment 
by EFT (but see paragraph (d) of this clause). 
 
(b) Contractor's EFT information. The Government shall make payment to the Contractor using the EFT information 
contained in the Central Contractor Registration (CCR) database. In the event that the EFT information changes, the 
Contractor shall be responsible for providing the updated information to the CCR database. 
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(c) Mechanisms for EFT payment. The Government may make payment by EFT through either the Automated 
Clearing House (ACH) network, subject to the rules of the National Automated Clearing House Association, or the 
Fedwire Transfer System. The rules governing Federal payments through the ACH are contained in 31 CFR part 
210. 
 
(d) Suspension of payment. If the Contractor's EFT information in the CCR database is incorrect, then the 
Government need not make payment to the Contractor under this contract until correct EFT information is entered 
into the CCR database; and any invoice or contract financing request shall be deemed not to be a proper invoice for 
the purpose of prompt payment under this contract. The prompt payment terms of the contract regarding notice of an 
improper invoice and delays in accrual of interest penalties apply.  
 
(e) Contractor EFT arrangements. If the Contractor has identified multiple payment receiving points (i.e., more than 
one remittance address and/or EFT information set) in the CCR database, and the Contractor has not notified the 
Government of the payment receiving point applicable to this contract, the Government shall make payment to the 
first payment receiving point (EFT information set or remittance address as applicable) listed in the CCR database. 
 
(f) Liability for uncompleted or erroneous transfers. (1) If an uncompleted or erroneous transfer occurs because the 
Government used the Contractor's EFT information incorrectly, the Government remains responsible for-- 
 
(i) Making a correct payment; 
 
(ii) Paying any prompt payment penalty due; and 
 
(iii) Recovering any erroneously directed funds. 
 
(2) If an uncompleted or erroneous transfer occurs because the Contractor's EFT information was incorrect, or was 
revised within 30 days of Government release of the EFT payment transaction instruction to the Federal Reserve 
System, and-- 
 
(i) If the funds are no longer under the control of the payment office, the Government is deemed to have made 
payment and the Contractor is responsible for recovery of any erroneously directed funds; or 
 
(ii) If the funds remain under the control of the payment office, the Government shall not make payment, and the 
provisions of paragraph (d) of this clause shall apply. 
 
(g) EFT and prompt payment. A payment shall be deemed to have been made in a timely manner in accordance with 
the prompt payment terms of this contract if, in the EFT payment transaction instruction released to the Federal 
Reserve System, the date specified for settlement of the payment is on or before the prompt payment due date, 
provided the specified payment date is a valid date under the rules of the Federal Reserve System. 
 
(h) EFT and assignment of claims. If the Contractor assigns the proceeds of this contract as provided for in the 
assignment of claims terms of this contract, the Contractor shall require as a condition of any such assignment, that 
the assignee shall register in the CCR database and shall be paid by EFT in accordance with the terms of this clause. 
In all respects, the requirements of this clause shall apply to the assignee as if it were the Contractor. EFT 
information that shows the ultimate recipient of the transfer to be other than the Contractor, in the absence of a 
proper assignment of claims acceptable to the Government, is incorrect EFT information within the meaning of 
paragraph (d) of this clause. 
 
(i) Liability for change of EFT information by financial agent. The Government is not liable for errors resulting from 
changes to EFT information made by the Contractor's financial agent. 
 
(j) Payment information. The payment or disbursing office shall forward to the Contractor available payment 
information that is suitable for transmission as of the date of release of the EFT instruction to the Federal Reserve 
System. The Government may request the Contractor to designate a desired format and method(s) for delivery of 
payment information from a list of formats and methods the payment office is capable of executing. However, the 
Government does not guarantee that any particular format or method of delivery is available at any particular 
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payment office and retains the latitude to use the format and delivery method most convenient to the Government. If 
the Government makes payment by check in accordance with paragraph (a) of this clause, the Government shall 
mail the payment information to the remittance address contained in the CCR database. 
 
(End of Clause) 
 
52.232-4001  CONTINUING CONTRACTS (ALTERNATE) (MAR 1995) EFARS 52-232-5002 
 
    (a)  Funds are not available at the inception of this contract to cover the entire contract price.  The sum of 
$100,000.00 has been reserved for this contract and is available for payment to the contractor during the current 
fiscal year.  It is expected that Congress will make appropriations for future fiscal years from which additional 
funds, together with funds provided by one or more non-federal project sponsors will be reserved for this contract.  
The liability of the United States for payment beyond the funds reserved for this contract is contingent on the 
reservation of additional funds. 
    (b)  Failure to make payment in excess of the amount currently reserved, or that may be reserved from time to 
time, shall not be considered a breach of this contract, and shall not entitle the contractor to a price adjustment under 
the terms of this contract except as specifically provided in paragraphs (e) and (h) below. 
    (c)  The Government may at any time reserve additional funds for payments under the contract if there are funds 
available for such purpose.  The contracting officer will promptly notify the contractor of any additional funds 
reserved for the contract by issuing and administrative modification to the contract. 
    (d)  If earnings will be such that funds reserved for the contract will be exhausted before the end of any fiscal 
year, the contractor shall give written notice to the contracting officer of the estimated date of exhaustion and of 
additional funds which will be needed to meet payments due or to become due under this contract during that fiscal 
year.  This notice shall be given not less than 45 nor more than 60 days prior to the estimated date of exhaustion. 
    (e)  No payments will be made after exhaustion of funds except to the extent that additional funds are reserved for 
the contract.  If and when sufficient additional funds are reserved, the contractor shall be 
entitled to simple interest on any payment that the contracting officer determines was actually earned under the 
terms of this contract and would have been made except for exhaustion of funds.  Interest shall be computed from 
the time such payment would otherwise have been made until actually or constructively made, and shall be at the 
rate established by the Secretary of the Treasury pursuant to Public Law 92-41, 85 Stat 97, as in effect on the first 
day of the delay in such payment. 
    (f)  Any suspension, delay, or interruption of work arising from exhaustion or anticipated exhaustion of funds 
shall not constitute a breach of this contract and shall not entitle the contractor to any price adjustment under a 
"Suspension of Work" or similar clause or in any other manner under this contract. 
    (g)  An equitable adjustment in performance time shall be made for any increase in the time required for 
performance of any part of the work arising from exhaustion of funds or the reasonable anticipation of 
exhaustion of funds. 
    (h)  If, upon the expiration of sixty (60) days after the beginning of the fiscal year following an exhaustion of 
funds, the Government has failed to reserve sufficient additional funds to cover payments 
otherwise due, the contractor, by written notice delivered to the contracting officer at any time before such 
additional funds are reserved, may elect to treat his right to proceed with the work as having been terminated.  Such 
a termination shall be at no cost to the Government, except that, to the extent that additional funds to make payment 
therefore are allocated to this contract, it may be treated as a termination for the convenience of the Government. 
    (i)  If at any time it becomes apparent that the funds reserved for any fiscal year are in excess of the funds 
required to meet all payments due or to become due the contractor because of work performed and to be performed 
under this contract during the fiscal year, the Government reserves the right, after notice to the contractor, to reduce 
said reservation by the amount of such excess. 
    (j)  The term "Reservation" means monies that have been set aside and made available for payments under this 
contract. 
                              (End of clause) 
 
52.236-1     PERFORMANCE OF WORK BY THE CONTRACTOR (APR 1984) 
 
The Contractor shall perform on the site, and with its own organization, work equivalent to at least thirty-five   
percent (35%) of the total amount of work to be performed under the contract.  This percentage may be reduced by a 
supplemental agreement to this contract if, during performing the work, the Contractor requests a reduction and the 
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Contracting Officer determines that the reduction would be to the advantage of the Government. 
 
(End of clause) 
 
 
52.236-4     PHYSICAL DATA (APR 1984) 
 
Data and information furnished or referred to below is for the Contractor's information.  The Government shall not 
be responsible for any interpretation of or conclusion drawn from the data or information by the Contractor. 
 
(a) The indications of physical conditions on the drawings and in the specifications are the result of site 
investigations by surveys and core borings. 
 
(b) Weather conditions.  The contractor shall satisfy himself as to the hazards likely to arise from weather 
conditions. 
 
(c) Transportation facilities.  The contractor shall make his own investigation of the conditions of existing public 
and private roads and clearances, restrictions, bridge load limits and other limitations affecting transportation and 
ingress and egress at the job site.  The unavailability of transportation facilities or limitations thereof shall not 
become a basis for claims against the Government or extensions of time for completion o the work. 
 
(d)  N/A 
 
(End of clause) 
 
52.236-16 ALT 1  QUANTITY SURVEYS (APR 1984)-ALTERNATE 1 (APR 1984) 
 
(a) Quantity surveys shall be conducted, and the data derived from these surveys shall be used in computing the 
quantities of work performed and the actual construction completed and in place. 
 
(b) The Contractor shall conduct the original and final surveys and surveys for any periods for which progress 
payments are requested.  All these surveys shall be conducted under the direction of a representative of the 
Contracting Officer, unless the Contracting Officer waives this requirement in a specific instance.  The Government 
shall make such computations as are necessary to determine the quantities of work performed or finally in place.  
The Contractor shall make the computations based on the surveys for any periods for which progress payments are 
requested. 
 
(c) Promptly upon completing a survey, the Contractor shall furnish the originals of all field notes and all other 
records relating to the survey or to the layout of the work to the Contracting Officer, who shall use them as 
necessary to determine the amount of progress payments.  The Contractor shall retain copies of all such material 
furnished to the Contracting Officer. 
 
(End of clause) 
 
52.236-21  SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION (FEB 1997) 
 
(a) The Contractor shall keep on the work site a copy of the drawings and specifications and shall at all times give 
the Contracting Officer access thereto. Anything mentioned in the specifications and not shown on the drawings, or 
shown on the drawings and not mentioned in the specifications, shall be of like effect as if shown or mentioned in 
both. In case of difference between drawings and specifications, the specifications shall govern. In case of 
discrepancy in the figures, in the drawings, or in the specifications, the matter shall be promptly submitted to the 
Contracting Officer, who shall promptly make a determination in writing. Any adjustment by the Contractor without 
such a determination shall be at its own risk and expense. The Contracting Officer shall furnish from time to time 
such detailed drawings and other information as considered necessary, unless otherwise provided. 
 
(b) Wherever in the specifications or upon the drawings the words "directed", "required", "ordered", "designated", 
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"prescribed", or words of like import are used, it shall be understood that the "direction", "requirement", "order", 
"designation", or "prescription", of the Contracting Officer is intended and similarly the words "approved", 
"acceptable", "satisfactory", or words of like import shall mean "approved by," or "acceptable to", or "satisfactory 
to" the Contracting Officer, unless otherwise expressly stated. 
 
(c) Where "as shown," as indicated", "as detailed", or words of similar import are used, it shall be understood that 
the reference is made to the drawings accompanying this contract unless stated otherwise. The word "provided" as 
used herein shall be understood to mean "provide complete in place," that is "furnished and installed". 
 
(d) Shop drawings means drawings, submitted to the Government by the Contractor, subcontractor, or any lower tier 
subcontractor pursuant to a construction contract, showing in detail (1) the proposed fabrication and assembly of 
structural elements, and (2) the installation (i.e., fit, and attachment details) of materials or equipment. It includes 
drawings, diagrams, layouts, schematics, descriptive literature, illustrations, schedules, performance and test data, 
and similar materials furnished by the contractor to explain in detail specific portions of the work required by the 
contract. The Government may duplicate, use, and disclose in any manner and for any purpose shop drawings 
delivered under this contract. 
 
(e) If this contract requires shop drawings, the Contractor shall coordinate all such drawings, and review them for 
accuracy, completeness, and compliance with contract requirements and shall indicate its approval thereon as 
evidence of such coordination and review. Shop drawings submitted to the Contracting Officer without evidence of 
the Contractor's approval may be returned for resubmission. The Contracting Officer will indicate an approval or 
disapproval of the shop drawings and if not approved as submitted shall indicate the Government's reasons therefor. 
Any work done before such approval shall be at the Contractor's risk. Approval by the Contracting Officer shall not 
relieve the Contractor from responsibility for any errors or omissions in such drawings, nor from responsibility for 
complying with the requirements of this contract, except with respect to variations described and approved in 
accordance with (f) below. 
 
(f) If shop drawings show variations from the contract requirements, the Contractor shall describe such variations in 
writing, separate from the drawings, at the time of submission. If the Contracting Officer approves any such 
variation, the Contracting Officer shall issue an appropriate contract modification, except that, if the variation is 
minor or does not involve a change in price or in time of performance, a modification need not be issued. 
 
(g) The Contractor shall submit to the Contracting Officer for approval four copies (unless otherwise indicated) of 
all shop drawings as called for under the various headings of these specifications. Three sets (unless otherwise 
indicated) of all shop drawings, will be retained by the Contracting Officer and one set will be returned to the 
Contractor. 
 
(End of clause) 
 
52.236-5000 PLANT AND MATERIAL REMOVAL AFTER CONTRACT TERMINATION (MAR 1995)--
EFARS 
    Should this contract be terminated as provided in clause 52.232-5001 because of the failure of Congress to 
provide additional funds for its completion, the contractor may be permitted to remove plant and material on which 
payments for preparatory work have been made, subject to an equitable deduction from the amounts due the 
contractor to reimburse the United States for the unabsorbed value of such plant and material. 

(End of clause) 
 
52.249-5000 BASIS FOR SETTLEMENT OF PROPOSALS 
    Actual costs will be used to determine equipment costs for a settlement proposal submitted on the total cost basis 
under FAR 49.206-2(b).  In evaluating a terminations settlement proposal using the total cost basis, the following 
principles will be applied to determine allowable equipment costs: 

(1)  Actual costs for each piece of equipment, or groups of similar serial or series 
equipment, need not be available in the contractor's accounting records to determine total actual equipment costs.    

(2)  If equipment costs have been allocated to a contract using predetermined rates , those charges will be adjusted 
to actual costs. 

  (3) Recorded job costs adjusted for unallowable expenses will be used to determine equipment operating expenses. 
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  (4) Ownership costs (depreciation) will be determined using the contractor's depreciation schedule (subject to the 
provisions of FAR 31.205-11). 
  (5) License, taxes, storage and insurance costs are normally recovered as an indirect expense and unless the 
contractor charges these costs directly to contracts, they will be recovered through the indirect expense rate. 

(End of Clause) 
 
252.236-7001  CONTRACT DRAWINGS, MAPS, AND SPECIFICATIONS (AUG 2000)  
 
(a) The Government will provide to the Contractor, without charge, one set of contract drawings and specifications, 
except publications incorporated into the technical provisions by reference, in electronic or paper media as chosen 
by the Contracting Officer. 
 
(b) The Contractor shall-- 
 
(1) Check all drawings furnished immediately upon receipt; 
 
(2) Compare all drawings and verify the figures before laying out the work; 
 
(3) Promptly notify the Contracting Officer of any discrepancies; 
 
(4) Be responsible for any errors that might have been avoided by complying with this paragraph (b); and 
 
(5) Reproduce and print contract drawings and specifications as needed. 
 
(c) In general-- 
 
(1) Large-scale drawings shall govern small-scale drawings; and 
 
(2) The Contractor shall follow figures marked on drawings in preference to scale measurements. 
 
(d) Omissions from the drawings or specifications or the misdescription of details of work that are manifestly 
necessary to carry out the intent of the drawings and specifications, or that are customarily performed, shall not 
relieve the Contractor from performing such omitted or misdescribed details of the work. The Contractor shall 
perform such details as if fully and correctly set forth and described in the drawings and specifications. 
 
(e) The work shall conform to the specifications and the contract drawings identified on the following index of 
drawings: 
 
  Title                       File                      Drawing No.     
Index of Drawings       239/1662      Sheet 2 
 
(End of clause) 
 
252.247-7023  Transportation of Supplies by Sea (MAY 2002) 
 
(a) Definitions.  As used in this clause -- 
 
(1) "Components" means articles, materials, and supplies incorporated directly into end products at any level of 
manufacture, fabrication, or assembly by the Contractor or any subcontractor. 
 
(2) "Department of Defense" (DoD) means the Army, Navy, Air Force, Marine Corps, and defense agencies. 
 
(3) "Foreign flag vessel" means any vessel that is not a U.S.-flag vessel. 
 
(4) "Ocean transportation" means any transportation aboard a ship, vessel, boat, barge, or ferry through international 
waters. 
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(5) "Subcontractor" means a supplier, materialman, distributor, or vendor at any level below the prime contractor 
whose contractual obligation to perform results from, or is conditioned upon, award of the prime contract and who is 
performing any part of the work or other requirement of the prime contract.   
 
(6) "Supplies" means all property, except land and interests in land, that is clearly identifiable for eventual use by or 
owned  by the DoD at the time of transportation by sea. 
 
(i) An item is clearly identifiable for eventual use by the DoD if, for example, the contract documentation contains a 
reference to a DoD contract number or a military destination. 
 
(ii) "Supplies" includes (but is not limited to) public works; buildings and facilities; ships; floating equipment and 
vessels of every character, type, and description, with parts, subassemblies, accessories, and equipment; machine 
tools; material; equipment; stores of all kinds; end items; construction materials; and components of the foregoing. 
 
(7) "U.S.-flag vessel" means a vessel of the United States or belonging to the United States, including any vessel 
registered or having national status under the laws of the United States. 
 
(b)(1) The Contractor shall use U.S.-flag vessels when transporting any supplies by sea under this contract. 
 
(2) A subcontractor transporting supplies by sea under this contract shall use U.S.-flag vessels if-- 
 
(i) This contract is a construction contract; or 
 
(ii) The supplies being transported are-- 
 
(A) Noncommercial items; or 
 
(B) Commercial items that-- 
 
(1) The Contractor is reselling or distributing to the Government without adding value (generally, the Contractor 
does not add value to items that it contracts for f.o.b. destination shipment); 
 
(2) Are shipped in direct support of U.S. military contingency operations, exercises, or forces deployed in 
humanitarian or peacekeeping operations; or 
 
(3) Are commissary or exchange cargoes transported outside of the Defense Transportation System in accordance 
with 10 U.S.C. 2643. 
 
(c) The Contractor and its subcontractors may request that the Contracting Officer authorize shipment in foreign-flag 
vessels, or designate available U.S.-flag vessels, if the Contractor or a subcontractor believes that -- 
 
(1) U.S.-flag vessels are not available for timely shipment; 
 
(2) The freight charges are inordinately excessive or unreasonable; or 
 
(3) Freight charges are higher than charges to private persons for transportation of like goods. 
 
(d) The Contractor must submit any request for use of other than U.S.-flag vessels in writing to the Contracting 
Officer at least 45 days prior to the sailing date necessary to meet its delivery schedules.  The Contracting Officer 
will process requests submitted after such date(s) as expeditiously as possible, but the Contracting Officer's failure 
to grant approvals to meet the shipper's sailing date will not of itself constitute a compensable delay under this or 
any other clause of this contract.  Requests shall contain at a minimum -- 
 
(1) Type, weight, and cube of cargo; 
 

00800-14 



DACW09-03-B-0008 

(2) Required shipping date; 
 
(3) Special handling and discharge requirements; 
 
(4) Loading and discharge points; 
 
(5) Name of shipper and consignee; 
 
(6) Prime contract number; and 
 
(7) A documented description of efforts made to secure U.S.-flag  vessels, including points of contact (with names 
and telephone numbers) with at least two U.S.-flag carriers contacted.  Copies of telephone notes, telegraphic and 
facsimile message or letters will be sufficient for this purpose. 
 
(e) The Contractor shall, within 30 days after each shipment covered by this clause, provide the Contracting Officer 
and the Maritime Administration, Office of Cargo Preference, U.S. Department of Transportation, 400 Seventh 
Street SW., Washington, DC 20590, one copy of the rated on board vessel operating carrier's ocean bill of lading, 
which shall contain the following information: 
 
(1) Prime contract number; 
 
(2) Name of vessel; 
 
(3) Vessel flag of registry; 
 
(4) Date of loading; 
 
(5) Port of loading; 
 
(6) Port of final discharge; 
 
(7) Description of commodity; 
 
(8) Gross weight in pounds and cubic feet if available; 
 
(9) Total ocean freight in U.S. dollars; and 
 
(10) Name of the steamship company. 
 
(f) The Contractor shall provide with its final invoice under this contract a representation that to the best of its 
knowledge and belief-- 
 
(1) No ocean transportation was used in the performance of this contract; 
 
(2) Ocean transportation was used and only U.S.-flag vessels were used for all ocean shipments under the contract; 
 
(3) Ocean transportation was used, and the Contractor had the written consent of the Contracting Officer for all non-
U.S.-flag ocean transportation; or 
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(4) Ocean transportation was used and some or all of the shipments were made on non-U.S.-flag vessels without the 
written consent of the Contracting Officer.  The Contractor shall describe these shipments in the following format: 
 
    ITEM                 CONTRACT            QUANTITY 
    DESCRIPTION       LINE ITEMS 
    ____________________________________________________________________ 
    ____________________________________________________________________ 
    ____________________________________________________________________ 
    ____________________________________________________________________ 
TOTAL_______________________________________________________________ 
 
(g) If the final invoice does not include the required representation, the Government will reject and return it to the 
Contractor as an improper invoice for the purposes of the Prompt Payment clause of this contract.  In the event there 
has been unauthorized use of non-U.S.-flag vessels in the performance of this contract, the Contracting Officer is 
entitled to equitably adjust the contract, based on the unauthorized use. 
 
(h) In the award of subcontracts for the types of supplies described in paragraph (b)(2) of this clause, the Contractor 
shall flow down the requirements of this clause as follows: 
 
(1) The Contractor shall insert the substance of this clause, including this paragraph (h), in subcontracts that exceed 
the simplified acquisition threshold in part 2 of the Federal Acquisition Regulation. 
 
(2) The Contractor shall insert the substance of paragraphs (a) through (e) of this clause, and this paragraph (h), in 
subcontracts that are at or below the simplified acquisition threshold in part 2 of the Federal Acquisition Regulation. 
  
(End of clause) 
 
 
252.236-7002     OBSTRUCTION OF NAVIGABLE WATERWAYS.  (DEC 1991) 
 
(a) The Contractor shall -- 
 
(1) Promptly recover and remove any material, plant, machinery, or appliance which the contractor loses, dumps, 
throws overboard, sinks, or misplaces, and which, in the opinion of the Contracting Officer, may be dangerous to or 
obstruct navigation; 
 
(2) Give immediate notice, with description and locations of any such obstructions, to the Contracting Officer; and 
 
(3) When required by the Contracting Officer, mark or buoy such obstructions until the same are removed. 
 
(b) The Contracting Officer may -- 
 
(1) Remove the obstructions by contract or otherwise should the Contractor refuse, neglect, or delay compliance 
with paragraph (a) of this clause; and 
 
(2) Deduct the cost of removal from any monies due or to become due to the Contractor; or 
 
(3) Recover the cost of removal under the Contractor's bond. 
 
(c) The Contractor's liability for the removal of a vessel wrecked or sunk without fault or negligence is limited to 
that provided in sections 15, 19, and 20 of the River and Harbor Act of March 3, 1899 (33 U.S.C. 410 et. seq.). 
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252.236-7004     PAYMENT FOR MOBILIZATION AND DEMOBILIZATION (DEC 1991) 
 
(a) The Government will pay all costs for the mobilization and demobilization of all of the Contractor's plant and 
equipment at the contract lump sum price for this item. 
 
(1)  60 percent of the lump sum price upon completion of the contractor's mobilization at the work site. 
 
(2) The remaining 40 percent upon completion of demobilization. 
 
(b) The Contracting Officer may require the Contractor to furnish cost data to justify this portion of the bid if the 
Contracting Officer believes that the percentages in paragraphs (a) (1) and (2) of this clause do not bear a reasonable 
relation to the cost of the work in this contract. 
 
(1) Failure to justify such price to the satisfaction of the Contracting Officer will result in payment, as determined by 
the Contracting Officer, of -- 
  
(i) Actual mobilization costs at completion of mobilization; 
 
(ii) Actual demobilization costs at completion of demobilization; and 
 
(iii) The remainder of this item in the final payment under this contract. 
 
(2) The Contracting Officer's determination of the actual costs in paragraph (b)(1) of this clause is not subject to 
appeal. 
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General Decision Number CA030035 

  General Decision Number CA030035 
  Superseded General Decision No. CA020035 
  State: California 
  Construction Type: 
  BUILDING 
  DREDGING 
  HEAVY  HIGHWAY 
  County(ies): 
  ORANGE 
  BUILDING CONSTRUCTION PROJECTS; DREDGING PROJECTS (does not 
  include hopper dredge work); HEAVY CONSTRUCTION PROJECTS (does 
  not include water well drilling); HIGHWAY CONSTRUCTION PROJECTS 
  Modification Number     Publication Date 
              0             06/13/2003 
 COUNTY(ies): 
 ORANGE 
  ASBE0005B  08/05/2002 
                                      Rates           Fringes 
 ASBESTOS WORKER/INSULATOR 
 Includes the application of all 
 insulating materials, protective 
 coverings, coatings, & finishes to 
 all types of mechanical systems       33.06           8.11 
 ---------------------------------------------------------------- 
  ASBE0005D  01/01/2003 
                                      Rates           Fringes 
 ASBESTOS REMOVAL WORKER / 
 HAZARDOUS MATERIAL HANDLER 
 Includes preparation, wetting, 
  stripping, removal, scrapping, 
  vacuuming, bagging and disposing 
  of all insulation materials from 
  mechanical systems, whether they 
  contain asbestos or not              15.75           2.55 
 ---------------------------------------------------------------- 
  BOIL0092F  10/01/2002 
                                      Rates           Fringes 
 BOILERMAKER                           31.96           13.30 
 ---------------------------------------------------------------- 
  BRCA0004T  05/01/2003 
                                      Rates           Fringes 
 BRICKLAYER; MARBLE MASON              30.46           5.40 
 ---------------------------------------------------------------- 
  BRCA0018H  06/01/2002 
                                      Rates           Fringes 
 TILE LAYER                            26.50           7.45 
 TILE FINISHER                         16.65           2.91 
 MARBLE FINISHER                       19.90           3.56 
 ---------------------------------------------------------------- 
  BRCA0018K  12/01/2000 
                                      Rates           Fringes 
 TERRAZZO WORKER                       26.78           5.34 
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 TERRAZZO FINISHER                     20.53           5.34 
 ---------------------------------------------------------------- 
  CARP0002A  07/01/2002 
                                      Rates           Fringes 
 CARPENTERS: 
  Carpenter, cabinet installer, 
   insulation installer, floor 
   worker and acoustical installer     29.00           6.68 
  Shingler                             29.13           6.68 
  Roof loader of shingles              20.77           6.68 
  Saw filer                            29.08           6.68 
  Table power saw operator             29.10           6.68 
  Pneumatic nailer or power stapler    29.25           6.68 
  Millwright                           29.50           6.68 
  Pile driver; Derrick barge; 
   bridge or dock carpenter; 
   heavy framer; rockslinger           29.13           6.68 
  Rockslinger                          29.13           6.68 
  Rock barge or scow                   29.03           6.68 
  Scaffold builder                     23.20           6.68 
 FOOTNOTE: Work of forming in the construction of open cut sewers 
 or storm drains, on operations in which horizontal lagging is 
 used in conjunction with steel H-Beams driven or placed in pre- 
 drilled holes, for that portion of a lagged trench against which 
 concrete is poured, namely, as a substitute for back forms (which 
 work is performed by piledrivers): $0.13 per hour additional. 
 ---------------------------------------------------------------- 
  CARP0002B  07/01/2001 
                                      Rates           Fringes 
 DIVERS: 
   Diver, wet                         486.08 per day   5.61 
   Diver, stand-by                    243.04 per day   5.61 
   Diver tender                       235.04 per day   5.61 
 ---------------------------------------------------------------- 
  CARP0002Q  07/01/2002 
                                      Rates           Fringes 
 Work on wood framed construction 
 of single family residences, 
 apartments or condominiums 
 under 4 stories 
  DRYWALL INSTALLERS                   19.00           5.18 
  DRYWALL STOCKER/SCRAPPER             10.00           4.68 
 All other work 
  DRYWALL INSTALLERS                   29.00           6.68 
  DRYWALL STOCKER/SCRAPPER             10.00           4.68 
 ---------------------------------------------------------------- 
  CARP0003H  08/01/2002 
                                      Rates           Fringes 
 MODULAR FURNITURE INSTALLER           14.00           5.16 
 FULL WALL TECHNICIAN                  20.14           5.16 
 MOBILE FILING SYSTEM INSTALLERS       13.10           4.66 
 ---------------------------------------------------------------- 
  ELEC0011I  12/01/2001 
                                      Rates           Fringes 
 COMMUNICATIONS & SYSTEMS: 
  Installer                            22.13           3%  + 4.40 
  Technician                           23.93           3%  + 4.40 
          SCOPE OF WORK: 
 Installation, testing, service and maintenance of systems 
 utilizing the transmission and/or transference of voice, sound, 
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 vision and digital for commercial, educational, security and 
 entertainment purposes for the following: TV monitoring and 
 surveillance, background-foreground music, intercom and telephone 
 interconnect, inventory control systems, microwave transmission, 
 multi-media, multiplex, nurse call systems, radio page, school 
 intercom and sound, burglar alarms, fire alarm (see last 
 paragraph below) and low voltage master clock systems in 
 commercial buildings. 
 Communication Systems that transmit or receive information 
 and/or control systems that are intrinsic to the above listed 
 systems; inclusion or exclusion of terminations and testings of 
 conductors determined by their function; excluding all other data 
 systems or multiple systems which include control function or 
 power supply; excluding installation of raceway systems, conduit 
 systems, line voltage work, and energy management systems. 
 ---------------------------------------------------------------- 
  ELEC0441A  12/02/2002 
                                      Rates           Fringes 
 ELECTRICIAN                          31.85           3%+8.35 
 CABLE SPLICER                        33.32           3%+8.35 
 ---------------------------------------------------------------- 
  ELEC1245C  06/01/2002 
                                      Rates           Fringes 
 LINE CONSTRUCTION: 
  Lineman; Cable splicer               33.16           4.5%+7.08 
  Equipment specialist (operates 
   crawler tractors, commercial 
   motor vehicles, backhoes, 
   trenchers, cranes (50 tons 
   and below), and overhead and 
   underground distribution line 
   equipment)                          28.19           4.5%+6.80 
  Groundman                            21.56           4.5%+6.80 
  Powderman                            31.51           4.5%+6.84 
 ---------------------------------------------------------------- 
  ELEV0018A  09/15/2001 
                                      Rates           Fringes 
 ELEVATOR MECHANIC                     33.695          7.455 
  FOOTNOTE: 
   Vacation Pay: 8% with  5 or more years of service, 6% for 6 
   months to 5 years service.  Paid Holidays: New Years Day, 
   Memorial Day, Independence Day, Labor Day, Thanksgiving Day and 
   Friday after, and Christmas Day. 
 ---------------------------------------------------------------- 
  ENGI0012C  07/01/2002 
                                      Rates           Fringes 
 POWER EQUIPMENT OPERATORS: 
   GROUP  1                            27.85          11.85 
   GROUP  2                            28.63          11.85 
   GROUP  3                            28.92          11.85 
   GROUP  4                            30.21          11.85 
   GROUP  5                            30.43          11.85 
   GROUP  6                            30.54          11.85 
   GROUP  7                            30.66          11.85 
   GROUP  8                            30.83          11.85 
   GROUP  9                            30.93          11.85 
   GROUP 10                            30.96          11.85 
   GROUP 11                            31.04          11.85 
   GROUP 12                            31.16          11.85 
   GROUP 13                            31.33          11.85 
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   GROUP 14                            31.43          11.85 
   GROUP 15                            31.54          11.85 
   GROUP 16                            31.66          11.85 
   GROUP 17                            31.83          11.85 
   GROUP 18                            31.93          11.85 
   GROUP 19                            32.04          11.85 
   GROUP 20                            32.16          11.85 
   GROUP 21                            32.33          11.85 
 CRANES, PILEDRIVING & HOISTING EQUIPMENT: 
   GROUP  1                            29.00          11.85 
   GROUP  2                            29.78          11.85 
   GROUP  3                            30.07          11.85 
   GROUP  4                            30.21          11.85 
   GROUP  5                            30.43          11.35 
   GROUP  6                            30.54          11.85 
   GROUP  7                            30.66          11.35 
   GROUP  8                            30.83          11.85 
   GROUP  9                            31.00          11.85 
   GROUP 10                            32.00          11.85 
   GROUP 11                            33.00          11.85 
   GROUP 12                            34.00          11.85 
   GROUP 13                            35.00          11.80 
 TUNNEL WORK: 
   GROUP 1                             30.28          11.85 
   GROUP 2                             30.57          11.85 
   GROUP 3                             30.71          11.85 
   GROUP 4                             30.93          11.85 
   GROUP 5                             31.04          11.85 
   GROUP 6                             31.16          11.85 
   GROUP 7                             31.46          11.85 
 FOOTNOTES: Workers required to suit up and work in a hazardous 
 material environment: $1.00 per hour additional. 
   Combination mixer and compressor operator on gunite work shall 
 be classified as a concrete mobile mixer operator. 
       POWER EQUIPMENT OPERATORS CLASSIFICATIONS 
 GROUP 1: Bargeman; Brakeman; Compressor operator; Ditch Witch, 
 with seat or similar type equipment; Elevator operator-inside; 
 Engineer Oiler; Forklift operator (includes loed, lull or similar 
 types under 5 tons; Generator operator; Generator, pump or 
 compressor plant operator; Pump operator; Signalman; Switchman 
 GROUP 2: Asphalt-rubber plant operator (nurse tank operator); 
 Concrete mixer operator-skip type; Conveyor operator; Fireman; 
 Forklift operator (includes loed, lull or similar types over 5 
 tons; Hydrostatic pump operator; oiler crusher (asphalt or 
 concrete plant); Petromat laydown machine; PJU side dum jack; 
 Screening and conveyor machine oeprator (or similar types); 
 Skiploader (wheel type up to 3/4 yd. without attachment); Tar pot 
 fireman; Temporary heating plant operator; Trenching machine 
 oiler 
 GROUP 3: Asphalt-rubber blend operator; Bobcat or similar type 
 (side steer); Equipment greaser (rack); Ford Ferguson (with 
 dragtype attachments); Helicopter radioman (ground); Stationary 
 pipe wrapping and cleaning machine operator 
 GROUP 4: Asphalt plant fireman; Backhoe operator (mini-max 
 or similar type); Boring machine operator; Boxman or mixerman 
 (asphalt or concrete); Chip spreading machine operator; Concrete 
 cleaning decontamination machine operator; Concrete Pump Operator 
 (small portable); Drilling machine operator, small auger types 
 (Texoma super economatic or similar types - Hughes 100 or 200 or 
 similar types - drilling depth of 30' maximum); Equipment greaser 
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 (grease truck); Guard rail post driver operator; Highline 
 cableway signalman; Horizontal Directional Drilling Machine; 
 Hydra-hammer-aero stomper; Micro Tunneling (above ground tunnel); 
 Power concrete curing machine operator; Power concrete saw 
 operator; Power-driven jumbo form setter operator; Power sweeper 
 operator; Roller operator (compacting); Screed operator (asphalt 
 or concrete); Trenching machine operator (up to 6 ft.); Vacuum or 
 much truck 
 GROUP 5: Articulating material hauler; Asphalt plant engineer; 
 Batch plant operator; Bit sharpener; Concrete joint machine 
 operator (canal and similar type); Concrete planer operator; 
 Dandy digger; Deck engine operator; Derrickman (oilfield type); 
 Drilling machine operator, bucket or auger types 
 (Calweld 100 bucket or similar types - Watson 1000 auger or 
 similar types - Texoma 330, 500 or 600 auger or similar types - 
 drilling depth of 45' maximum); Drilling machine operator 
 (including water wells); Hydrographic seeder machine operator 
 (straw, pulp or seed), Jackson track maintainer, or similar type; 
 Kalamazoo Switch tamper, or similar type; Machine tool operator; 
 Maginnis internal full slab vibrator, Mechanical berm, curb or 
 gutter(concrete or asphalt); Mechanical finisher operator 
 (concrete, Clary-Johnson-Bidwell or similar); Micro tunnel system 
 (below ground); Pavement breaker operator (truck mounted); Road 
 oil mixing machine operator; Roller operator (asphalt or finish), 
 rubber-tired earth moving equipment (single engine, up to and 
 including 25 yds. struck); Self-propelled tar pipelining machine 
 operator; Skiploader operator (crawler and wheel type, over 3/4 
 yd. and up to and including 1-1/2 yds.); Slip form pump operator 
 (power driven hydraulic lifting device for concrete forms); 
 Tractor operator-bulldozer, tamper-scraper (single engine, up to 
 100 h.p. flywheel and similar types, up to and including D-5 and 
 similar types); Tugger hoist operator (1 drum); Ultra high 
 pressure waterjet cutting tool system operator; Vacuum blasting 
 machine operator 
 GROUP 6: Asphalt or concrete spreading operator (tamping or 
 finishing); Asphalt paving machine operator (Barber Greene or 
 similar type); Asphalt-rubber distribution operator; Backhoe 
 operator (up to and including 3/4 yd.), small ford, Case or 
 similar; Cast-in-place pipe laying machine operator; Combination 
 mixer and compressor operator (gunite work); Compactor operator 
 (self-propelled); Concrete mixer operator (paving); Crushing 
 plant operator; Drill Doctor; Drilling machine operator, Bucket 
 or auger types (Calweld 150 bucket or similar types - Watson 
 1500, 2000 2500 auger or similar types - Texoma 700, 800 auger or 
 similar types - drilling depth of 60' maximum); Elevating grader 
 operator; Grade checker; Gradall operator; Grouting machine 
 operator; Heavy-duty repairman; Heavy equipment robotics 
 operator; Kalamazoo balliste regulator or similar type; Kolman 
 belt loader and similar type; Le Tourneau blob compactor or 
 similar type; Loader operator (Athey, Euclid, Sierra and similar 
 types); Ozzie padder or similar types; P.C. slot saw; Pneumatic 
 concrete placing machine operator (Hackley-Presswell or similar 
 type); Pumpcrete gun operator; Rotary drill operator (excluding 
 caisson type); Rubber-tired earth-moving equipment operator 
 (single engine, caterpillar, Euclid, Athey Wagon and similar 
 types with any and all attachments over 25 yds. up to and 
 including 50 cu. yds. struck); Rubber-tired earth-moving 
 equipment operator (multiple engine up to and including 25 
 yds. struck); Rubber-tired scraper operator (self-loading paddle 
 wheel type-John Deere, 1040 and similar single unit); Self- 
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 propelled curb and gutter machine operator; Shuttle buggy; 
 Skiploader operator (crawler and wheel type over 1-1/2 yds. up to 
 and including 6-1/2 yds.); Soil remediation plant operator; 
 Surface heaters and planer operator; Tractor compressor drill 
 combination operator; Tractor operator (any type larger than D-5 
 - 100 flywheel h.p. and over, or similar-bulldozer, tamper, 
 scraper and push tractor single engine); Tractor operator (boom 
 attachments), Traveling pipe wrapping, cleaning and bendng 
 machine operator; Trenching machine operator (over 6 ft. depth 
 capacity, manufacturer's rating); Ultra high pressure waterjet 
 cutting tool system mechanic; Water pull (compaction) operator 
 GROUP 7: Drilling machine operator, Bucket or auger types 
 (Calweld 200 B bucket or similar types-Watson 3000 or 5000 
 auger or similar types-Texoma 900 auger or similar types-drilling 
 depth of 105' maximum); Dual drum mixer, dynamic 
 compactor LDC350 (or similar types); Monorail locomotive operator 
 (diesel, gas or electric); Motor patrol-blade operator (single 
 engine); Multiple engine tractor operator (Euclid and similar 
 type-except Quad 9 cat.); Rubber-tired earth-moving equipment 
 operator (single engine, over 50 yds. struck); Pneumatic pipe 
 ramming tool and similar types; Prestressed wrapping machine 
 operator; Rubber-tired earth-moving equipment operator (single 
 engine, over 50 yds. struck); Rubber tired earth moving equipment 
 operator (multiple engine, Euclid, caterpillar and 
 similar over 25 yds. and up to 50 yds. struck), Tower crane 
 repairman; Tractor loader operator (crawler and wheel type 
 over 6-1/2 yds.); Woods mixer operator (and similar Pugmill 
 equipment) 
 GROUP 8: Auto grader operator; Automatic slip form operator; 
 Drilling machine operator, bucket or auger types (Calweld, auger 
 200 CA or similar types - Watson, auger 6000 or similar types - 
 Hughes Super Duty, auger 200 or similar types - drilling depth of 
 175' maximum); Hoe ram or similar with compressor; Mass excavator 
 operator less tha 750 cu. yards; Mechanical finishing machine 
 operator; Mobile form traveler operator; Motor patrol operator 
 (multi-engine); Pipe mobile machine operator; Rubber-tired earth- 
 moving equipment operator (multiple engine, Euclid, Caterpillar 
 and similar type, over 50 cu. yds. struck); Rubber-tired self- 
 loading scraper operator (paddle-wheel-auger type self-loading - 
 two (2) or more units) 
 GROUP 9: Rubber-tired earth-moving equipment operator 
 operating equipment with push-pull system (single engine, up to 
 and including 25 yds. struck) 
 GROUP 10: Canal liner operator; Canal trimmer operator; Remote- 
 control earth-moving equipment operator (operating a second piece 
 of equipment: $1.00 per hour additional); Wheel excavator 
 operator (over 750 cu. yds.) 
 GROUP 11: Rubber-tired earth-moving equipment operator, 
 operating equipment with push-pull system (single engine, 
 Caterpillar, Euclid, Athey Wagon and similar types with any and 
 all attachments over 25 yds. and up to and including 50 yds. 
 struck); Rubber-tired earth-moving equipment operator, operating 
 equipment with push-pull system (multiple engine-up to and 
 including 25 yds. struck) 
 GROUP 12: Rubber-tired earth-moving equipment operator, 
 operating equipment with push-pull system (single engine, 
 over 50 yds. struck); Rubber-tired earth-moving equipment 
 operator, operating equipment with push-pull system (multiple 
 engine, Euclid, Caterpillar and similar, over 25 yds. and 
 up to 50 yds. struck) 
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 GROUP 13: Rubber-tired earth-moving equipment operator, 
 operating equipment with push-pull system (multiple engine, 
 Euclid, Caterpillar and similar, over 50 cu. yds. struck); Tandem 
 tractor operator (operating crawler type tractors in tandem - 
 Quad 9 and similar type) 
 GROUP 14: Rubber-tired earth-moving equipment operator, 
 operating in tandem (scrapers, belly dumps and similar types in 
 any combination, excluding compaction units - single engine, up 
 to and including 25 yds. struck) 
 GROUP 15: Rotex concrete belt operator (or similar types); 
 Rubber-tired earth-moving equipment operator, operating in tandem 
 (scrapers, belly dumps and similar types in any combination, 
 excluding compaction units - single engine, Caterpillar, Euclid, 
 Athey Wagon and similar types with any and all attachments over 
 25 yds.and up to and including 50 cu. yds. struck); Rubber-tired 
 earth-moving equipment operator, operating in tandem (scrapers, 
 belly dumps and similar types in any combination, excluding 
 compaction units - multiple engine, up to and including 25 yds. 
 struck) 
 GROUP 16: Rubber-tired earth-moving equipment operator, 
 operating in tandem (scrapers, belly dumps and similar types in 
 any combination, excluding compaction units - single engine, over 
 50 yds. struck); Rubber-tired earth-moving equipment operator, 
 operating in tandem (scrapers, belly dumps, and similar types in 
 any combination, excluding compaction units - multiple engine, 
 Euclid, Caterpillar and similar, over 25 yds. and up to 50 yds. 
 struck) 
 GROUP 17: Rubber-tired earth-moving equipment operator, 
 operating in tandem (scrapers, belly dumps and similar types in 
 any combination, excluding compaction units - multiple engine, 
 Euclid, Caterpillar and similar type, over 50 cu. yds. struck) 
 GROUP 18: Rubber-tired earth-moving equipment operator, 
 operating equipment with the tandem push-pull system (single 
 engine, up to and including 25 yds. struck) 
 GROUP 19: Rubber-tired earth-moving equipment operator, 
 operating equipment with the tandem push-pull system (single 
 engine, Caterpillar, Euclid, Athey Wagon and similar types with 
 any and all attachments over 25 yds. and up to and including 50 
 yds. struck); Rubber-tired earth-moving equipment operator, 
 operating with the tandem push-pull system (multiple engine, up 
 to and including 25 yds. struck) 
 GROUP 20: Rubber-tired earth-moving equipment operator, 
 operating equipment with the tandem push-pull system (single 
 engine, over 50 yds. struck); Rubber-tired earth-moving equipment 
 operator, operating equipment with the tandem push-pull system 
 (multiple engine, Euclid, Caterpillar and similar, over 25 yds. 
 and up to 50 yds. struck) 
 GROUP 21: Concrete pump operator-truck mounted; Rubber-tired 
 earth-moving equipment operator, operating equipment with the 
 tandem push-pull system (multiple engine, Euclid, Caterpillar and 
 similar type, over 50 cu. yds. struck) 
 CRANES, PILEDRIVING AND HOISTING EQUIPMENT CLASSIFICATIONS 
 GROUP 1: Engineer oiler; Fork lift operator (includes loed, lull 
   or similar types) 
 GROUP 2: Truck crane oiler 
 GROUP 3: A-frame or winch truck operator; Ross carrier operator 
 (jobsite) 
 GROUP 4: Bridge-type unloader and turntable operator; Helicopter 
 hoist operator 
 GROUP 5:  Hydraulic boom truck; Stinger crane (Austin-Western or 
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 similar type); Tugger hoist operator (1 drum) 
 GROUP 6: Bridge crane operator; Cretor crane operator; Hoist 
 operator (Chicago boom and similar type); Lift mobile operator; 
 Lift slab machine operator (Vagtborg and similar types); Material 
 hoist and/or manlift operator; Polar gantry crane operator; Self 
 Climbing scaffold (or similar type); Shovel, backhoe, dragline, 
 clamshell operator (over 3/4 yd. and up to 5 cu. yds. mrc); 
 Tugger hoist operator 
 GROUP 7: Pedestal crane operator; Shovel, backhoe, dragline, 
 clamshell operator (over 5 cu. yds. mrc); Tower crane repair; 
 Tugger hoist operator (3 drum) 
 GROUP 8: Crane operator (up to and including 25 ton capacity); 
 Crawler transporter operator; Derrick barge operator (up to and 
 including 25 ton capacity); Hoist operator, stiff legs, Guy 
 derrick or similar type (up to and including 25 ton capacity); 
 Shovel, backhoe, dragline, clamshell operator (over 7 cu. yds., 
 M.R.C.) 
 GROUP 9: Crane operator (over 25 tons and up to and including 
 50 tons mrc); Derrick barge operator (over 25 tons up to and 
 including 50 tons mrc); Highline cableway operator; Hoist 
 operator, stiff legs, Guy derrick or similar type (over 25 tons 
 up to and including 50 tons mrc); K-crane operator; Polar crane 
 operator; Self erecting tower crane operator maximum lifting 
 capacity ten tons 
 GROUP 10: Crane operator (over 50 tons and up to and including 
 100 tons mrc); Derrick barge operator (over 50 tons up to and 
 including 100 tons mrc); Hoist operator, stiff legs, Guy derrick 
 or similar type (over 50 tons up to and including 100 tons mrc), 
 Mobile tower crane operator (over 50 tons, up to and including 
 100 tons M.R.C.); Tower crane operator and tower gantry 
 GROUP 11: Crane operator (over 100 tons and up to and including 
 200 tons mrc); Derrick barge operator (over 100 tons up to and 
 including 200 tons mrc); Hoist operator, stiff legs, Guy derrick 
 or similar type (over 100 tons up to and including 200 tons mrc); 
 Mobile tower crane operator (over 100 tons up to and including 
 200 tons mrc) 
 GROUP 12: Crane operator (over 200 tons up to and including 300 
 tons mrc); Derrick barge operator (over 200 tons up to and 
 including 300 tons mrc); Hoist operator, stiff legs, Guy derrick 
 or similar type (over 200 tons, up to and including 300 tons 
 mrc); Mobile tower crane operator (over 200 tons, up to and 
 including 300 tons mrc) 
 GROUP 13: Crane operator (over 300 tons); Derrick barge 
 operator (over 300 tons); Helicopter pilot; Hoist operator, stiff 
 legs, Guy derrick or similar type (over 300 tons); Mobile tower 
 crane operator (over 300 tons) 
            TUNNEL CLASSIFICATIONS 
 GROUP 1: Skiploader (wheel type up to 3/4 yd. without attachment) 
 GROUP 2: Power-driven jumbo form setter operator 
 GROUP 3: Dinkey locomotive or motorperson (up to and including 
 10 tons) 
 GROUP 4: Bit sharpener; Equipment greaser (grease truck); Slip 
 form pump operator (power-driven hydraulic lifting device for 
 concrete forms); Tugger hoist operator (1 drum); Tunnel 
 locomotive operator (over 10 and up to and including 30 tons) 
 GROUP 5: Backhoe operator (up to and including 3/4 yd.); Small 
 Ford, Case or similar; Drill doctor; Grouting machine operator; 
 Heading shield operator; Heavy-duty repairperson; Loader operator 
 (Athey, Euclid, Sierra and similar types); Mucking machine 
 operator (1/4 yd., rubber-tired, rail or track type); Pneumatic 
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 concrete placing machine operator (Hackley-Presswell or similar 
 type); Pneumatic heading shield (tunnel); Pumpcrete gun operator; 
 Tractor compressor drill combination operator; Tugger hoist 
 operator (2 drum); Tunnel locomotive operator (over 30 tons) 
 GROUP 6: Heavy Duty Repairman 
 GROUP 7:  Tunnel mole boring machine operator 
 ---------------------------------------------------------------- 
  ENGI0012D  08/01/2002 
                                      Rates           Fringes 
 POWER EQUIPMENT OPERATORS: 
 DREDGING: 
  Leverman                          34.65          11.85 
  Dredge dozer                      31.18          11.85 
  Deckmate                          31.07          11.85 
  Winch operator (stern winch on 
 dredge)                         30.52          11.85 
  Fireman; deckhand and 
   bargeman                         29.98          11.85 
  Barge mate                        30.59          11.85 
 ---------------------------------------------------------------- 
  IRON0001T  07/01/2002 
                                      Rates           Fringes 
 IRONWORKERS: 
  Fence erector                        25.97           15.29 
  Ornamental, reinforcing and 
   structural                          26.86           15.29 
 ---------------------------------------------------------------- 
  LABO0001B  07/01/2002 
                                      Rates           Fringes 
 BRICK TENDER                          21.10           9.57 
 ---------------------------------------------------------------- 
  LABO0002H  07/01/2002 
                                      Rates           Fringes 
 LABORERS: 
  GROUP 1                             20.10           9.98 
  GROUP 2                             20.65           9.98 
  GROUP 3                             21.20           9.98 
  GROUP 4                             22.75           9.98 
  GROUP 5                             23.10           9.98 
 TUNNEL LABORERS: 
  GROUP 1                             23.01           9.98 
  GROUP 2                             23.33           9.98 
  GROUP 3                             23.79           9.98 
  GROUP 4                             24.48           9.98 
 GUNITE LABORERS: 
  GROUP 1                             22.84           12.73 
  GROUP 2                             21.89           12.73 
  GROUP 3                             18.35           12.73 
 FOOTNOTE: GUNITE PREMIUM PAY: 
   Workers working from a Bosn'n's Chair or suspended from a 
  rope or cable shall receive 40 cents per hour above the 
  foregoing applicable classification rates. 
   Workers doing gunite and/or shotcrete work in a tunnel shall 
  receive 35 cents per hour above the foregoing applicable 
  classification rates, paid on a portal-to-portal basis. 
   Any work performed on, in or above any smoke stack, silo, 
  storage elevator or similar type of structure, when such 
  structure is in excess of 75'-0" above base level and which 
  work must be performed in whole or in part more than 75'-0" 
  above base level, that work performed above the 75'-0" level 
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  shall be compensated for at 35 cents per hour above the 
  applicable classification wage rate. 
       LABORER CLASSIFICATIONS 
 GROUP 1: Cleaning and handling of panel forms; Concrete 
 screeding for rough strike-off; Concrete, water curing; 
 Demolition laborer, the cleaning of brick if performed by a 
 worker performing any other phase of demolition work, and the 
 cleaning of lumber; Fire watcher, limber, brush loader, piler and 
 debris handler; Flag person; Gas, oil and/or water pipeline 
 laborer; Laborer, asphalt-rubber material loader; Laborer, 
 general or construction; Laborer, general clean-up; Laborer, 
 landscaping; Laborer, jetting; Laborer, temporary water and air 
 lines; Material hose operator (walls, slabs, floors and decks); 
 Plugging, filling of shee bolt holes; Dry packing of concrete; 
 Railroad maintenance, repair track person and road beds; 
 Streetcar and railroad construction track laborers; Rigging and 
 signaling; Scaler; Slip form raiser; Tar and mortar; Tool crib or 
 tool house laborer; Traffic control by any method; Window 
 cleaner; Wire mesh pulling - all concrete pouring operations 
 GROUP 2:  Asphalt shoveler; Cement dumper (on 1 yd. or larger 
 mixer and handling bulk cement); Cesspool digger and installer; 
 Chucktender; Chute handler, pouring concrete, the handling of the 
 chute from readymix trucks, such as walls, slabs, decks, floors, 
 foundation, footings, curbs, gutters and sidewalks; Concrete 
 curer, impervious membrane and form oiler; Cutting torch operator 
 (demolition); Fine grader, highways and street paving, airport, 
 runways and similar type heavy construction; Gas, oil and/or 
 water pipeline wrapper - pot tender and form person; Guinea 
 chaser; Headerboard person - asphalt; Laborer, packing rod steel 
 and pans; Membrane vapor barrier installer; Power broom sweeper 
 (small); Riprap stonepaver, placing stone or wet sacked concrete; 
 Roto scraper and tiller; Sandblaster (pot tender); Septic tank 
 digger and installer(lead); Tank scaler and cleaner; Tree 
 climber, faller, chain saw operator, Pittsburgh chipper and 
 similar type brush shredder; Underground laborer, including 
 caisson bellower 
 GROUP 3: Buggymobile person; Concrete cutting torch; Concrete 
 pile cutter; Driller, jackhammer, 2-1/2 ft. drill steel or 
 longer; Dri-pak-it machine; Gas, oil and/or water pipeline 
 wrapper, 6-in. pipe and over, by any method, inside and out; High 
 scaler (including drilling of same); Hydro seeder and similar 
 type; Impact wrench multi-plate; Kettle person, pot person and 
 workers applying asphalt, lay-kold, creosote, lime caustic and 
 similar type materials ("applying" means applying, dipping, 
 brushing or handling of such materials for pipe wrapping 
 and waterproofing); Operator of pneumatic, gas, electric tools, 
 vibrating machine, pavement breaker, air blasting, come-alongs, 
 and similar mechanical tools not separately classified herein; 
 Pipelayer's backup person, coating, grouting, making of joints, 
 sealing, caulking, diapering and including rubber gasket joints, 
 pointing and any and all other services; Rock slinger; Rotary 
 scarifier or multiple head concrete chipping scarifier; Steel 
 headerboard and guideline setter; Tamper, Barko, Wacker and 
 similar type; Trenching machine, hand-propelled 
 GROUP 4: Asphalt raker, lute person, ironer, asphalt dump 
 person, and asphalt spreader boxes (all types); Concrete core 
 cutter (walls, floors or ceilings), grinder or sander; Concrete 
 saw person, cutting walls or flat work, scoring old or new 
 concrete; Cribber, shorer, lagging, sheeting and trench bracing, 
 hand-guided lagging hammer; Head rock slinger; Laborer, asphalt- 
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 rubber distributor boot person; Laser beam in connection with 
 laborers' work; Oversize concrete vibrator operator, 70 lbs. and 
 over; Pipelayer performing all services in the laying and 
 installation of pipe from the point of receiving pipe in the 
 ditch until completion of operation, including any and all forms 
 of tubular material, whether pipe, metallic or non-metallic, 
 conduit and any other stationary type of tubular device used for 
 the conveying of any substance or element, whether water, sewage, 
 solid gas, air, or other product whatsoever and without regard to 
 the nature of material from which the tubular material is 
 fabricated; No-joint pipe and stripping of same; Prefabricated 
 manhole installer; Sandblaster (nozzle person), water blasting, 
 Porta Shot-Blast 
 GROUP 5: Blaster powder, all work of loading holes, placing and 
 blasting of all powder and explosives of whatever type, 
 regardless of method used for such loading and placing; Driller: 
 All power drills, excluding jackhammer, whether core, diamond, 
 wagon, track, multiple unit, and any and all other types of 
 mechanical drills without regard to the form of motive power; 
 Toxic waste removal 
       TUNNEL LABORER CLASSIFICATIONS 
 GROUP 1: Batch plant laborer; Bull gang mucker, track person; 
 Changehouse person; Concrete crew, including rodder and spreader; 
 Dump person; Dump person (outside); Swamper (brake person and 
 switch person on tunnel work); Tunnel materials handling person 
 GROUP 2: Chucktender, cabletender; Loading and unloading 
 agitator cars; Nipper; Pot tender, using mastic or other 
 materials (for example, but not by way of limitation, shotcrete, 
 etc.); Vibrator person, jack hammer, pneumatic tools (except 
 driller) 
 GROUP 3: Blaster, driller, powder person; Chemical grout jet 
 person; Cherry picker person; Grout gun person; Grout mixer 
 person; Grout pump person; Jackleg miner; Jumbo person; 
 Kemper and other pneumatic concrete placer operator; Miner, 
 tunnel (hand or machine); Nozzle person; Operating of troweling 
 and/or grouting machines; Powder person (primer house); Primer 
 person; Sandblaster; Shotcrete person; Steel form raiser and 
 setter; Timber person, retimber person, wood or steel; Tunnel 
 Concrete finisher 
 GROUP 4: Diamond driller; Sandblaster; Shaft and raise work 
       GUNITE LABORER CLASSIFICATIONS 
 GROUP 1: Nozzle person and rod person 
 GROUP 2: Gun person 
 GROUP 3: Rebound person 
 ---------------------------------------------------------------- 
  LABO0300A  08/07/2002 
                                      Rates           Fringes 
 PLASTERER TENDER                      23.00           10.17 
 PLASTER CLEANUUP LABORER              20.45           10.17 
 ---------------------------------------------------------------- 
  LABO0882B  01/01/2001 
                                      Rates           Fringes 
 ASBESTOS REMOVAL LABORER              20.12           7.50 
 SCOPE OF WORK:  Includes site mobilization, initial site cleanup, 
  site preparation, removal of asbestos-containing material and 
  toxic waste, encapsulation, enclosure and disposal of asbestos- 
  containing materials and toxic waste by hand or with equipment 
 or machinery; scaffolding, fabrication of temporary wooden 
 barriers and assembly of decontamination stations. 
 ---------------------------------------------------------------- 
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  LABO1184A  07/01/2002 
                                      Rates           Fringes 
 LABORERS - STRIPING: 
  GROUP 1                              20.65           8.42 
  GROUP 2                              21.50           8.42 
  GROUP 3                              23.82           8.42 
  GROUP 4                              26.02           8.42 
    LABORERS - STRIPING CLASSIFICATIONS 
 GROUP 1: Protective coating, pavement sealing, including repair 
 and filling of cracks by any method on any surface in parking 
 lots, game courts and playgrounds; carstops; operation of all 
 related machinery and equipment; equipment repair technician 
 GROUP 2: Traffic surface abrasive blaster; pot tender - removal 
 of all traffic lines and markings by any method (sandblasting, 
 waterblasting, grinding, etc.) and preparation of surface for 
 coatings.  Traffic control person: controlling and directing 
 traffic through both conventional and moving lane closures; 
 operation of all related machinery and equipment 
 GROUP 3: Traffic delineating device applicator: Layout and 
 application of pavement markers, delineating signs, rumble and 
 traffic bars, adhesives, guide markers, other traffic delineating 
 devices including traffic control.  This category includes all 
 traffic related surface preparation (sandblasting, waterblasting, 
 grinding) as part of the application process.  Traffic protective 
 delineating system installer: removes, relocates, installs, 
 permanently affixed roadside and parking delineation barricades, 
 fencing, cable anchor, guard rail, reference signs, monument 
 markers; operation of all related machinery and equipment; power 
 broom sweeper 
 GROUP 4: Striper: layout and application of traffic stripes and 
 markings; hot thermo plastic; tape traffic stripes and markings, 
 including traffic control; operation of all related machinery and 
 equipment 
 ---------------------------------------------------------------- 
  LABO1184E  07/01/2002 
                                      Rates           Fringes 
 SLURRY SEAL WORK 
 LABORERS: 
  Group 1                              21.66           8.42 
  Group 2                              22.86           8.42 
  Group 3                              24.72           8.42 
  Group 4                              26.32           8.42 
 GROUP 1 - Traffic Control Person & Serviceman; including 
 work of installing and protecting utility covers, traffic 
 delineating devices, posting of no parking and notifications for 
 public convenience, surface cleaning by any method, repair and 
 filing of cracks by any means, and other work not directly 
 connected with the application of slurry seal. 
 GROUP 2 - Squeegeeman (finish); Traffic control person. 
 GROUP 3 - Applicator operator (line driver); Power broom sweeper 
 operator; Operation of all related machinery and equipment; 
 Shuttleman 
 GROUP 4 - Mix operator 
 ---------------------------------------------------------------- 
  PAIN0036A  07/01/2002 
                                      Rates           Fringes 
 Work on service stations and 
 and car washes; Small new 
 commercial work (defined 
 as construction up to and 
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 including 3 stories in 
 height, such as small 
 shopping centers, small 
 stores, small office 
 buildings and small food 
 establishments); Small 
 new industrial work 
 (defined as light metal 
 buildings, small warehouses, 
 small storage facilities and 
 tilt-up buildings); Repaint 
 work (defined as repaint of 
 breweries, commercial 
 recreational facilities, 
 hotels which operate 
 commercial establishments 
 as part of hotel service, 
 and sports facilities); 
 Tenant improvement work 
 (defined as tenant 
 improvement work not 
 included in conjunction with 
 the construction of the 
 building, and all repainting 
 of tenant improvement projects 
  PAINTER (including lead abatement)   21.75           5.89 
 All other work: 
  PAINTER                              25.02           5.89 
 ---------------------------------------------------------------- 
  PAIN0036H  10/01/2002 
                                      Rates           Fringes 
 DRYWALL FINISHERS                      26.33           8.48 
 ---------------------------------------------------------------- 
  PAIN0036R  06/01/2002 
                                      Rates           Fringes 
 GLAZIERS                              29.20           8.45 
 FOOTNOTE:  Additional $1.25 per hour for work in a condo, 
  from the third (3rd) floor and up 
  Additional $1.25 per hour for work on the outside 
  of the building from a swing state or any suspended contrivance, 
 from the ground up 
 ---------------------------------------------------------------- 
  PAIN1247B  01/01/2003 
                                      Rates           Fringes 
 SOFT FLOOR LAYER                      26.70           6.25 
 ---------------------------------------------------------------- 
  PLAS0200I  08/07/2002 
                                      Rates           Fringes 
 PLASTERERS                            26.77           6.76 
 ---------------------------------------------------------------- 
  PLAS0500B  07/01/2002 
                                      Rates           Fringes 
 CEMENT MASON                          23.05           11.56 
 ---------------------------------------------------------------- 
  PLUM0016A  07/01/2002 
                                      Rates           Fringes 
 Work on strip malls, light 
 commercial, tenant improvement 
 and remodel work: 
  PLUMBER & PIPEFITTER                 23.03           8.24 
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 Work on new additions and 
 remodeling of bars, 
 restaurant, stores and 
 commercial buildings not to 
 exceed 5,000 sq. ft. of floor 
 space 
  PLUMBER & PIPEFITTER                 28.92           9.44 
 All other work: 
  PLUMBER & PIPEFITTER                 29.81           10.01 
 Landscape and irrigation work: 
  PLUMBER & PIPEFITTER                 23.27           9.56 
 Sewer and storm drain work: 
  PLUMBER & PIPEFITTER                 20.25           9.75 
 ---------------------------------------------------------------- 
  PLUM0250B  09/01/2002 
                                      Rates           Fringes 
 REFRIGERATION FITTER                  33.10          10.40 
 ---------------------------------------------------------------- 
  PLUM0345A  07/01/2002 
                                      Rates           Fringes 
 LANDSCAPE & IRRIGATION FITTER         23.27           9.56 
 ---------------------------------------------------------------- 
  ROOF0036B  09/01/2001 
                                      Rates           Fringes 
 ROOFER                                24.77           5.40 
 Duties limited to the 
 following: Roof removal 
 of any type of roofing or 
 roofing material; or spudding, 
 or sweeping; and/or clean-up; 
 and/or preload in, or in preparing 
 the roof for application of 
 roofing, damp and/or 
 waterproofing materials 
  PREPARER                             16.24           1.00 
 FOOTNOTE: Pitch premium: Work on which employees are exposed to 
 pitch fumes or required to handle pitch, pitch base or pitch 
 impregnated products, or any material containing coal tar pitch, 
 the entire roofing crew shall receive $1.75 per hour "pitch 
 premium" pay. 
 ---------------------------------------------------------------- 
  SFCA0669H  04/01/2003 
                                      Rates           Fringes 
 DOES NOT INCLUDE SAN CLEMENTE ISLAND, THE CITY OF SANTA ANA, AND 
 THAT PART OF ORANGE COUNTY WITHIN 25 MILES OF THE CITY LIMITS OF 
 LOS ANGELES: 
 SPRINKLER FITTER (FIRE)               30.05           6.10 
 ---------------------------------------------------------------- 
  SFCA0709C  09/01/2002 
                                      Rates           Fringes 
 SAN CLEMENTE ISLAND, THE CITY OF SANTA ANA, AND THAT PART OF 
 ORANGE COUNTY WITHIN 25 MILES BEYOND THE CITY LIMITS OF LOS 
 ANGELES: 
 SPRINKLER FITTER (FIRE)               36.18          11.50 
 ---------------------------------------------------------------- 
  SHEE0105H  02/01/2003 
                                      Rates           Fringes 
 AREA SOUTH OF IMPERIAL HIGHLY AND EAST OF THE 710 FREEWAY 
 INCLUDING THE ENTIRE CITIES OF CLAREMONT, LONG BEACH AND 
 POMONA 
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 COMMERCIAL: 
  Work on all commercial HVAC for 
  creature comfort and computer 
  clean rooms, architectural metals, 
  metal roofing and lagging, over 
  insulation 
   SHEET METAL WORKER                  28.99           12.39 
 INDUSTRIAL 
  Work on all air pollution control 
  systems, noise abatement panels, 
  blow pipe, air-veyor systems, 
  dust collecting, baghouses, 
  heating, air conditioning, and 
  ventilating (other than creature 
  comfort) and all other industrial 
  work, including metal insulated 
  ceilings 
   SHEETMETAL WORKER                   25.62           16.09 
 ---------------------------------------------------------------- 
  TEAM0011E  07/01/2002 
                                      Rates           Fringes 
 TRUCK DRIVERS: 
  GROUP 1                              21.84           12.84 
  GROUP 2                              21.99           12.84 
  GROUP 3                              22.12           12.84 
  GROUP 4                              22.31           12.84 
  GROUP 5                              22.25           12.84 
  GROUP 6                              22.37           12.84 
  GROUP 7                              22.62           12.84 
  GROUP 8                              22.87           12.84 
  GROUP 9                              23.02           12.84 
  GROUP 10                             23.37           12.84 
  GROUP 11                             23.87           12.84 
         TRUCK DRIVER CLASSIFICATIONS 
 GROUP 1: Truck driver 
 GROUP 2: Driver of vehicle or combination of vehicles - 2 
 axles; Traffic control pilot car excluding moving heavy equipment permit load; Truck
 GROUP 3: Driver of vehicle or combination of vehicles - 3 
 axles; Boot person; Cement mason distribution truck; Fuel truck 
 driver; Water truck - 2 axle; Dump truck, less than 16 yds. water 
 level; Erosion control driver 
 GROUP 4: Driver of transit mix truck, under 3 yds.; Dumpcrete 
 truck, less than 6-1/2 yds. water level 
 GROUP 5: Water truck, 3 or more axles; Truck greaser and tire 
 person ($0.50 additional for tire person); Pipeline and utility 
 working truck driver, including winch truck and plastic fusion, 
 limited to pipeline and utility work; Slurry truck driver 
 GROUP 6: Transit mix truck, 3 yds. or more; Dumpcrete truck, 
 6-1/2 yds. water level and over; Vehicle or combination of 
 vehicles - 4 or more axle; Oil spreader truck; Dump truck, 16 
 yds. to 25 yds. water level 
 GROUP 7: A Frame, Swedish crane or similar; Forklift driver; 
 Ross carrier driver 
 GROUP 8: Dump truck, 25 yds. to  49 yds. water level; Truck 
 repair person; Water pull - single engine; Welder 
 GROUP 9: Truck repair person/welder; Low bed driver, 9 axles 
 or over 
 GROUP 10: Dump truck - 50 yds. or more water level; Water pull 
 - single engine with attachment 
 GROUP 11: Water pull - twin engine; Water pull - twin engine 

Page 15 of 17BRS Document Viewer

6/13/2003https://www.ceals.usace.army.mil/netacgi/nph-brs?s1=CA&op1=and&s2=&op2=and&s3=ORANGE&op3=and&s4=HEAVY&op4=and&SECT1=IMAGE&SECT6=HITOFF&co1=AND&co2=AND&co3=AND&co4=AND&SECT2=THESON&p=1&SECT3=PLURON&d=WAGE&l=20&u=/netahtml/wage.html&r=3&f=G...



 with attachments; Winch truck driver - $1.25 additional when 
 operating winch or similar special attachments 
 ---------------------------------------------------------------- 
 WELDERS - Receive rate prescribed for craft performing operation 
 to which welding is incidental. 
 ================================================================ 
 Unlisted classifications needed for work not included within 
 the scope of the classifications listed may be added after 
 award only as provided in the labor standards contract clauses 
 (29 CFR 5.5(a)(1)(ii)). 
 ---------------------------------------------------------------- 
 In the listing above, the "SU" designation means that rates 
 listed under that identifier do not reflect collectively 
 bargained wage and fringe benefit rates.  Other designations 
 indicate unions whose rates have been determined to be 
 prevailing. 
       WAGE DETERMINATION APPEALS PROCESS 
 1.) Has there been an initial decision in the matter?  This can 
  be: 
 * an existing published wage determination 
 * a survey underlying a wage determination 
 * a Wage and Hour Division letter setting forth a 
   position on a wage determination matter 
 * a conformance (additional classification and rate) 
   ruling 
 On survey related matters, initial contact, including requests 
 for summaries of surveys, should be with the Wage and Hour 
 Regional Office for the area in which the survey was conducted 
 because those Regional Offices have responsibility for the 
 Davis-Bacon survey program.  If the response from this initial 
 contact is not satisfactory, then the process described in 2.) 
 and 3.) should be followed. 
 With regard to any other matter not yet ripe for the formal 
 process described here, initial contact should be with the Branch 
 of Construction Wage Determinations.  Write to: 
      Branch of Construction Wage Determinations 
      Wage and Hour Division 
      U. S. Department of Labor 
      200 Constitution Avenue, N. W. 
      Washington, D. C.  20210 
 2.) If the answer to the question in 1.) is yes, then an 
 interested party (those affected by the action) can request 
 review and reconsideration from the Wage and Hour Administrator 
 (See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 
           Wage and Hour Administrator 
           U.S. Department of Labor 
           200 Constitution Avenue, N. W. 
           Washington, D. C.  20210 
 The request should be accompanied by a full statement of the 
 interested party's position and by any information (wage payment 
 data, project description, area practice material, etc.) that the 
 requestor considers relevant to the issue. 
 3.) If the decision of the Administrator is not favorable, an 
 interested party may appeal directly to the Administrative Review 
 Board (formerly the Wage Appeals Board). Write to: 
           Administrative Review Board 
           U. S. Department of Labor 
           200 Constitution Avenue, N. W. 
           Washington, D. C.  20210 
 4.) All decisions by the Administrative Review Board are final. 
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             END OF GENERAL DECISION 
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SECTION 01200

GENERAL REQUIREMENTS
02/99

PART 1   GENERAL

1.1   APPLICABLE PUBLICATIONS

The publications listed below form a part of this specification to the 
extent referenced. The publications are referred to in the text by basic  
designation only.

Code of Federal Regulations (CFR)

CFR 29  Part 1926 Safety and Health Regulations for       
Construction

CFR 33  Part 80 Colregs Demarcation Lines

CFR 33  Part 156 Oil and Hazardous Material Transfer 
Operations

CORPS OF ENGINEERS (COE)

EM 385-1-1 (1996) U.S. Army Corps of Engineers Safety 
and Health Requirements Manual

U.S. Department of Commerce, (DOC)

DOC PS 1 (1983) Construction and Industrial Plywood

Federal Specifications (FS)

FS FF-B-575 (Rev C) Bolts, Hexagon and Square

FS FF-N-105 (Rev B; Int Am 4) Nails, Brads, Staples 
and Spikes:  Wire, Cut and Wrought

FS FF-N-836 (Rev D; Am 2) Nut:  Square, Hexagon,Cap, 
Slotted, Castle, Knurled, Welding and 
Single Ball Seat

FS MM-L-751 (Rev H) Lumber; Softwood

FS TT-E-529 (Rev D) Enamel, Alkyd, Semi-Gloss

FS TT-P-25 (Rev E; Am 2) Primer Coating, Exterior 
(Undercoat for Wood, Ready-Mixed, White 
and Tints)
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1.2   SUBMITTALS

Government approval is required for all submittals with a "G" designation;
The following shall be submitted in accordance with Section 01330 SUBMITTAL 
PROCEDURES:

SD-01 Preconstruction Submittals

Site Safety Health Plan; G.

Activity Hazards Safety Analysis; G.

Work and Staging Areas Plan; G.

Diversion and Control of Water Plan

O.C.S.D. Pipe Protection Plan

Pre-Staging Area Soil Sampling & Testing

SD-05 Design Data

Aerial Photographs

SD-07 Certificate

Reach 2 Project Information Flier

Bicycle Detour Plan

SD-11 Closeout Submittals

Post-Staging Area Soils Sampling & Testing

As-Builts; G.

1.3   PROJECT FACILITIES

The Contractor shall construct and/or erect the following project 
facilities.

1.3.1   Construction Signs

Signs shall be erected as soon as possible and within 10 days after 
commencement of work under this contract and shall include:

* Project Sign at locations designated by the Contracting Officer.  The 
Contractor may be required to erect as many as 8 project signs.

* Project Information / Warning Signs at each Newport Beach street 
leading to the beach and located between the Santa Ana River and the 
beach disposal areas.  The signs shall warn the public of beach closure 
in the nourishment and haul areas, and that ocean access is at fence 
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openings only.

* Project Information Signs / Warning Signs at the Santa Ana River 
Jetties warning the public of newly dredged channels and haul route 
dangers.  6 signs.

* Warning Signs facing approaching traffic on all haul roads crossing 
under overhead power transmission lines.

* Hard hat signs at locations directed.  As many as 5 signs.

All sign wordage shall be approved by the Contracting Officer prior to 
installation.

1.3.2   Bulletin Board at the Contractor's office 

A weatherproof bulletin board, approximately 36 inches wide and 30 inches 
high, with hinged glass door shall be provided adjacent to or mounted on 
the Contractor's project office.  If adjacent to the office, the bulletin 
board shall be securely mounted on no less than 2 posts.  Bulletin board 
and posts shall be painted or have other approved factory finish.  The 
bulletin board shall be easily accessible at all times and shall contain 
wage rates, equal opportunity notice, and such other items required to be 
posted.

1.4   CONSTRUCTION SIGNS

1.4.1   Materials

Lumber shall conform to FS MM-L-751, and shall be seasoned Douglas Fir, 
S4S, Grade D or better except that posts, braces and spacers shall be 
construction Grade (WCLB).

Plywood shall conform to NIST PS 1, grade A-C, Group 1, exterior type.

Bolts, Nuts and Nails.  Bolts shall conform to FS FF-B-575, nuts shall 
conform to FS FF-N-836, and nails shall conform to FS FF-N-105.

Paints and Oils.  Paints shall conform to FS TT-P-25 for primer and TT-E-529
 for finish paint and lettering.

1.4.2   Construction

Project and hard hat signs shall be constructed as detailed in Figures 1, 
2, and 3.  Decals will be furnished by the Contracting Officer.

Warning Signs shall be constructed of plywood not less than 1/2 inch thick 
and shall be securely bolted to the supports with the bottom of the sign 
face 3 feet above the ground.  The sign face shall be 2 x 4 feet, all 
letters shall be 4 inches in height, and the wording shall be:  "WARNING:  
OVERHEAD TRANSMISSION LINES."

Painting.  All exposed surfaces and edges of plywood shall be given one 
coat of linseed oil and be wiped prior to applying primer.  All exposed 
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surfaces of signs and supports shall be given one coat of primer and 2 
finish coats of white paint.  Except as otherwise indicated, lettering on 
all signs shall be black and sized as indicated.

1.5   PUBLIC UTILITIES

1.5.1   General

The approximate location of all pipelines, sewer lines, and other utilities 
known to exist within the limits of the work are indicated on the drawings. 
 The sizes, locations, and names of owners of such utilities are given from 
available information, but their accuracy is not guaranteed.  Except as 
otherwise indicated on the drawings, all existing utilities will be left in 
place and the Contractor shall conduct his operations in such a manner that 
the utilities will be protected from damage at all times, or arrangements 
shall be made by the Contractor for their relocation at the Contractor's 
own expense.  The Contractor shall be responsible for any damage to 
utilities known to exist and shall reimburse the owners for such damage 
caused by his operations.

1.5.2   Utilities To be Relocated or Protected

  The Contractor shall notify the Contracting Officer, in writing, 14 
calendar days prior to starting work on any utility to be relocated or 
protected.  On each relocation, notification shall include dates on which 
the Contractor plans excavation, by-pass work, removal work and/or 
installation work, as applicable.

Newport Beach:  Telephone lines exist at each lifeguard tower and are to be 
protected.

1.5.3   Relocation or Removal

Utilities to be relocated or removed not as part of this contract are 
designated "To be Relocated by Others" or "To be Removed by Others," 
respectively.  Utilities shown on the plans and not so designated shall be 
left in place and will be subject to the provisions of the paragraph 
entitled "Protection of Existing Vegetation, Structures, Utilities, and 
Improvements" of Section 00700 CONTRACT CLAUSES.  The Contractor without 
cost to the Government, may make arrangements with the owner for the 
temporary relocation and restoration of utilities not designated to be 
relocated, or for additional work in excess of the work needed to relocate 
utilities designated for relocation.

1.5.4   Coordination

The Contractor shall consult and cooperate with the owner of utilities that 
are to be relocated or removed by others to establish a mutual performance 
schedule and to enable coordination of such work with the construction 
work.  These consultations shall be held as soon as possible after award of 
the contract or sufficiently in advance of anticipated interference with 
construction operations to provide required time for the removal or 
relocation of affected utilities.
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1.5.5   Utilities Not Shown

If the Contractor encounters, within the construction limits of the entire 
project, utilities not shown on the plans and not visible as of the date of 
this contract and if such utilities will interfere with construction 
operations, he shall immediately notify the Contracting Officer in writing 
to enable a determination by the Contracting Officer as to the necessity 
for removal or relocation.  If such utilities are left in place, removed or 
relocated, as directed by the Contracting Officer, the Contractor shall be 
entitled to an equitable adjustment for any additional work or delay.

1.5.6   Electric Current

All electric current required by the Contractor shall be furnished at his 
expense.  All temporary lines shall be furnished, installed, connected, and 
maintained by the Contractor in a workmanlike manner satisfactory to the 
Contracting Officer Representative and shall be removed by the Contractor 
in a like manner at his expense prior to final acceptance of the 
construction.

1.6   NOTICES

Copies of letters or notifications made to utility companies, cities, 
County, Coast Guard, etc. shall be provided to the Contracting Officer.

1.6.1   Commencement of Work

The Contractor shall notify 14 calendar days in advance of the time work 
will commence the following personnel /agencies:
 * Contracting Officer,
 * Orange County Public Facilities & Resources Department (OCPFRD),
 * Orange County Sanitation District, 
 * Cities of Costa Mesa, Huntington Beach and Newport Beach,
 * Orange County Water District,
 * Corps of Engineers Reservoir Regulation Section - Wendy Luo (213)   
452-3532, or Kim Gilbert (213) 452-3532.
The following information shall be provided:

   a.  Size and type of construction equipment performing work in the 
project area, staging area location(s), whether any of the bicycle 
paths/trails will be transited by the equipment, proposed working hours and 
working days.

   b.  24-hour telephone numbers of the project engineer, superintendent, 
and foreman.

   c.  Schedule for completion of project, by reach.

1.6.2   Orange County Sanitation District

   a.  The Contractor shall notify Chuck Winsor, Engineering Supervisor, 
prior to mobilizing equipment to the site.  Contractor shall inform Mr. 
Winsor a minimum of 14 calendar days prior to transporting heavy equipment 

SECTION 01200  Page 7



Lower Santa Ana River Dredging W03B0008

across the Sanitation District pipelines located along the west side of the 
west levee and along the access road to the Least Tern Island.  A Pipe 
Protection Plan shall be submitted per paragraph 1.23 Construction Loads on 
Orange County Sanitation District Pipelines.

   b.  The Contractor shall notify Charles McGee, Microbiology Laboratory 
Supervisor, of the dredging and disposal operations schedule.

1.6.3   City of Newport Beach

The Contractor shall notify the City of Newport Beach, Bill Patapoff, 
Public Works Department, (949) 644-3311, 14 calendar days in advance of the 
time work will commence at the Newport groin field or at the offshore 
disposal area.  The information provided for paragraph Commencement of Work 
shall be provided.

1.6.4   Traffic Routing

  a.  The Contractor shall coordinate with appropriate authorities and 
notify the Contracting Officer 14 days in advance of the time work will be 
started in areas requiring the rerouting of traffic, traffic lane striping, 
and removal of street signs.  The foregoing shall apply to progressive 
modifications of traffic routing within an area in which work is in 
progress.

  b.  City of Costa Mesa:  All haul routes proposed through the City of 
Costa Mesa shall be approved by the Costa Mesa City Engineer.

  c.  City of Huntington Beach:  The Huntington Beach Transportation 
Manager shall be notified prior to any traffic routing through the City of 
Huntington Beach.  Any truck hauling shall require a truck haul route 
permit (no fee). 

1.6.5   Commencement of Work in Reach 2

Prior to commencement of work in Reach 2 (Station 150+32 to 194+00), the 
Contractor shall prepare a Reach 2 Project Information Flier to be approved 
by the Contracting Officer.  The flier shall include:

a.  Name of Contractor along with a point of contact and phone number

b.  Name and description of the project and type of work to be 
performed within Reach 2 

c.  Dates the Contractor anticipates working within Reach 2

d.  Contractor's daily work hours within Reach 2

The flier shall be distributed by the Contractor to all businesses and 
residences adjacent to the Reach 2 channel a minimum of 10 days prior to 
commencement of work in Reach 2.

1.6.6   Existing Bench Marks and R/W Markers
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The Contractor shall notify the Contracting Officer, in writing, 7 days in 
advance of the time he proposes to remove any bench mark or right-of-way 
marker.

1.6.7   United States Coast Guard

The Contractor shall notify the Commander Eleventh Coast Guard District, 
and the Coast Guard Marine Safety Office / Group LA-LB not less than 10 
calendar days prior to placing the discharge pipeline.  The notifications 
(either letter, fax, or e-mail) shall include as a minimum the following 
information:

a.  Project description and size and location of the discharge 
pipeline, including latitude/longitude (NAD 83).

b.  The size and type of any floating construction equipment to be used.

c.  Name and radio call signs for working vessels.

d.  Telephone number for 24-hour on-site contact and name and phone 
number of Project Engineer.

e.  The schedule for completing the project.

f.  Potential hazards to navigation.
 Mail address:

  Commander (oan)                          U.S. Coast Guard
  Eleventh Coast Guard District            Marine Safety Office/Group LA-LB
  Building 50-6                            1001 South Seaside Ave.,Bldg.20
  Coast Guard Island                       San Pedro, CA  90731
  Alameda, CA  94501-5100                   Attn: Waterways Management
  ATTN: Local Notice to Mariners            Phone # (310)732-2020
  TEL:(510)437-2970 FAX:(510)437-5836       Fax # (310)732-2029
  e-mail: rmentz@d11.uscg.mil               e-mail: rmanning@d11.uscg.mil
  cc: mcarlson@d11.uscg.mil                    cc:  rgriffiths@d11.uscg.mil
                                                    rmikulskis@d11.uscg.mil 

1.7   POINTS OF CONTACT

The following is a list of points of contact:

    Company or Agency                       Contact           Telephone
U.S. Army Corps of Engineers
   Resident Engineer                    Eleanor Encinas     (909) 898-6153
   Project Engineer                     Fernando Cano       (909) 898-6154

Orange County Public Facilities &       David Marshall      (714) 567-7801
Resources Department (OCPFRD)

Orange County Water District            Steve Conklin       (714) 378-3211

Orange County Sanitation District       Terry Krie          (714) 593-7348
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                                                      cell  (714) 270-6804
   Engineering Supervisor               Chuck Winsor        (714) 593-7331
   Microbiology Laboratory Supervisor   Charles McGee       (714) 593-7504

City of Costa Mesa  - City Engineer     Ernesto Munoz       (714) 754-5173
   Senior Associate Engineer            Tom Banks           (714) 754-5298
                                        Armando Rutledge    (714) 754-5634
                                        Sandy Benson        (714) 754-5059

City of Huntington Beach 
   Construction Manager                 Sudi Shoja          (714) 536-5517
   Transportation Manager               Bob Stachelski      (714) 536-5523

City of Newport Beach
   Public Works                         Bill Patapoff       (949) 644-3311
   Fire Dept and Lifeguards             Jim Turner          (949) 644-3046
   Beach Maintenance Supervisor         Tom Anderson        (949) 718-3463

U.S. Coast Guard
  Marine Safety Office / Group LA-LB    LT Rob Griffiths    (310) 732-2022 
  Local Notice to Mariners              QM2 Rachel Mentz    (510) 437-2970
  Aids-to-Navigation                    LT Jerry Johnson    (510) 437-2983

 Southern California Edison-Real Estate  Frank Salomone       (714) 934-0812

1.8   DREDGING / DISPOSAL OPERATION AIDS

The Contractor shall obtain the approval of the 11th Coast Guard District  
prior to placing any buoy or other aid marker in the water.  Buoys and 
other disposal aid markers shall be equipped with the necessary lights and 
the Contractor shall insure that all lights are in proper working order 
prior to installation.  Buoys and disposal aids markers shall be maintained 
throughout the length of the disposal operation and shall not be colored, 
marked, or placed in a manner that will obstruct or be confused with other 
navigational aids.  The Contractor's buoys and aid markers shall conform to 
U.S. Coast Guard regulations.

1.9   MARINE PLANT

  a.  All marine plant and equipment which are required by federal 
regulations to be inspected by the United States Coast Guard, shall have 
valid certifications.  No marine plant or equipment requiring Coast Guard 
inspection shall be put into use on the job without the required 
certification issued by the U.S. Coast Guard Officer in Charge of Marine 
Inspections.

  b.  All marine construction equipment shall monitor appropriate VHF 
marine safety radio channels.

  c.  Fuel transfer operations shall conform to U.S. Coast Guard design 
regulations, CFR 33  Part 156.

1.10   INSPECTION
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Reference is made to the clause of the contract entitled:  INSPECTI0N OF 
CONSTRUCTION.  In addition, the Contractor will be required:

a.  To furnish, on the request of the Contracting Officer or any 
inspector, the use of such boats, boatmen, laborers, and material 
forming a part of the ordinary and usual equipment and crew of the 
plant as may be reasonably necessary in inspecting and supervising the 
work.

b.  To furnish, on the request of the Contracting Officer or any 
inspector, suitable transportation from all points on shore designated 
by the Contracting Officer to and from the various pieces of plant, and 
to and from the work areas.  Should the Contractor refuse, neglect, or 
delay compliance with these requirements, the specific facilities may 
be furnished and maintained by the Contracting Officer, and the cost 
thereof will be deducted from any amounts due or to become due the 
Contractor.

c.  To allow authorized representatives of the California Regional 
Water Quality Control Board and the South Coast Air Quality Management 
District or State Air Resources Board to: enter upon the Contractor's 
premises where a regulated facility or activity is located or 
conducted, or where records are kept; have access to and copy, at 
reasonable times, any records that must be kept per agency 
requirements; inspect at reasonable times any facilities, equipment 
(including monitoring and control equipment), practices, or operations 
regulated by these agencies; and sample or monitor at reasonable times 
any substances or parameters at any location for the purpose of 
assuring compliance with agency regulations.

1.11   NAVIGATION

The Contractor's operations shall conform to the U.S. Coast Guard 
publication "Navigation Rules, International-Inland, INST M16672.28" latest 
edition.

1.12   RESTRICTIONS

1.12.1   Access Restrictions

  a.  Pacific Ocean to Station 34+00.  No work shall be allowed between the 
Pacific Ocean and Station 34+00 (just upstream of the 2nd tide gate) until 
on or after September 2nd, 2003.

  b.  Station 34+00 to Station 150+32.  Work can be performed in this 
region all year long.

  c.  Station 150+32 to Station 194+00.  This area is referred to as Reach 
2. Currently environmental documentation is being processed to allow for 
work in Reach 2, which includes excavation from Station 150+32 to Station 
190+00, and clearing and grubbing to Station 194+00.  Contractor must delay 
work in this area until environmental clearances have been obtained.
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  d.  Least Tern Island.  Movement of equipment onto and in the vicinity of 
the Least Tern Island will be restricted to the months outside of the 
breeding/nesting season of the least tern and clapper rail.  If least terns 
are present, work can not start until September 2nd, 2003.  If least terns 
are not present but clapper rails are present, then work on the Least Tern 
Island may proceed after August 17th, 2003.  If neither the least tern nor 
the clapper rail are present, then there will be no restrictions on 
construction at the Least Tern Island.   A representative of the US Fish 
and Wildlife Agency (USF&W) will perform a survey of the area and inform 
the Contracting Officer when work may proceed at the Least Tern Island. 

1.12.2   Conventional Equipment Working Hours

The Contractor shall restrict construction activities in the Santa Ana 
River channel to the following schedule:

   Monday thru Friday            7:00 a.m. to 6:30 p.m.
   Saturday                      8:00 a.m. to 6:00 p.m.

For equipment staged in the river channel, the Contractor will be allowed 
to warm equipment 30 minutes prior to starting time.  No access to the job 
site will be allowed prior to this time without approval of the Contracting 
Officer.  No work will be permitted on Sundays or the following holidays: 
Memorial Day, Independence Day, Labor Day, Thanksgiving, Christmas and New 
Year's Day. 

1.12.3   Hydraulic Dredge Working Hours

If an hydraulic dredge is utilized for this project, the dredge can 
commence work on September 8th, 2003, and can work Mondays thru Fridays.  
The dredge can work 24 hours per day if the noise requirements of the local 
ordinances are met.  Otherwise, the dredge will be limited to work between 
the hours of 7:00 a.m and 7:00 p.m.  No work will be permitted on Saturdays 
or Sundays or the following holidays: Memorial Day, Independence Day, Labor 
Day, Thanksgiving, Christmas and New Year's Day. 

1.12.4   Newport Beach Fill Operations

The following restrictions apply to the beach fill operations conducted at 
Newport Beach:

a.  Beach work is not allowed prior to September 8th, 2003.  Beach fill 
operations may commence on or after September 8th, 2003.

No work allowed on the beach from December 20th, 2003 to January 4th, 
2004.

b.  Beach fill operations shall be allowed on weekdays only, between 
the hours of 7:30 a.m. and 6:00 p.m.  Starting October 26th, 2003 (end 
of Daylight Savings Time) no work shall be allowed on the beach later 
than 20 minutes after sunset. 

c.  The Contractor shall provide personnel and signs as necessary to 
close beaches at the fill sites and provide pedestrian control across 
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the transit corridor.

d.  Contractor shall use 4-foot high orange safety fencing to mark both 
sides of the beach traffic corridor.

e.  The City of Newport Beach Police Department requires a 
demonstration of the Contractor's trucks speed and stopping capability 
prior to establishing a speed limit for the traffic corridor.  
Dependent upon successful demonstration, it is possible that a 20 to 25 
MPH speed limit could be established.

f.  Contractor shall provide and operate water truck(s) during sand 
haul and beach fill operations to control blowing sand and dust.

g.  Beach Access Ramp.  Where the discharge pipeline is laid on the 
beach surface, the Contractor shall provide access ramps over the 
discharge pipeline at not more than 300 foot intervals to provide 
access for lifeguard and emergency vehicles to the beach, unless 
otherwise authorized or directed by the Contracting Officer.  The ramps 
shall not be less than 12 feet wide and shall be constructed with 
material from the adjacent area.  Maintenance and protection of the 
discharge pipeline and ramps shall be the responsibility of the 
Contractor.

h.  Obstruction of ocean view: Any stockpiles of sand placed on the 
beach during the workday shall be graded prior to the end of each 
workday.

1.12.5   Bicycle Trails

  a.  Upstream of the bicycle bridge, the Class I bikeway (Santa Ana River 
Bikeway) and the separate riding and hiking trail (Santa Ana River Trail) 
are located on opposite sides of the channel.  The Bikeway crosses from the 
east side to the west side of the channel at the bicycle bridge (Station 
139+40) and continues downstream on the west side to Pacific Coast Highway. 
 Both the Trail and the Bikeway shall remain open at all times during 
construction.  The Contractor's equipment can cross this trail to go to and 
from the Contractor's staging area at the start of the day and end of the 
day.  See PERMITS paragraph.  Flagmen shall be positioned on both sides of 
the crossing corridor to control traffic and ensure safety during each 
crossing event.  The Contractor shall post signs in the vicinity of the 
crossing corridor advising the public of the approximate daily times of the 
equipment crossing.

  b.  The bicycle trail on the east side of the channel, Costa Mesa Bicycle 
Trail, may be closed while the Least Tern Island is being nourished.  The 
Contractor shall coordinate the closure activity with Mr. Armando Rutledge 
of City of Costa Mesa a minimum of 14 days prior to scheduled closure and 
submit a Bicycle Detour Plan.  The Contractor shall post signs at access 
points to the Costa Mesa Bicycle Trail (PCH, Victoria Street, and the 
bicycle bridge) a minimum of 7 days prior to closure, stating the closure 
location, closure date and reopening date, and closure hours (i.e. 7:00 
a.m. to 6:00 p.m.).  The Contractor shall erect a gated fence across the 
bicycle path protecting the public from the area of the path being used as 
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an equipment traffic corridor.  The gates of the fences shall be opened 
every day after the final piece of equipment is finished using the 
corridor. 

Any damage resulting to the bicycle trail pavement, striping or adjacent 
environment due to the Contractor's work or trucking activities shall be 
repaired by the Contractor to the satisfaction of the Costa Mesa City 
Engineer.  No stockpiling or construction staging shall occur on the Costa 
Mesa Bicycle Trail, nor shall the Contractor utilize the bicycle trail for 
employee parking.

Excluding the period of closure of the Costa Mesa Bicycle Trail for the 
Least Tern Island nourishment, the bicycle trail shall remain open at all 
times during construction.  The Contractor's equipment can cross this trail 
to go to and from the Contractor's staging area at the start of the day and 
end of the day.  See PERMITS paragraph.  Flagmen shall be positioned on 
both sides of the crossing corridor to control traffic and ensure safety 
during each crossing event.  The Contractor shall post signs in the 
vicinity of the crossing corridor advising the public of the approximate 
daily times of the equipment crossing.

1.12.6   Channel Restrictions

  a.  The Contractor may store his equipment in the channel prior to 
November 15th at his own risk.  Commencing November 15th, 2003, all 
equipment must be removed from the channel at the end of each workday.

  b.  Any dike separating the area above the 2nd tide gate (station 32+87) 
is limited to a maximum elevation of +6.0 feet MSL, and must be removed by 
October 18th, 2003.

  c.  Any dike constructed perpendicular to the flow of the river, must be 
constructed in such a manner that a river flow event would breach the dike. 
 Dikes are to be constructed of soil/sand, and not armored.

  d.  Stockpiled materials cannot take up more than one-half of the channel 
width footprint.

  e.  By October 18th, no more than 1/3rd of the channel width may be 
impacted by the footprint of the stockpiled material.

  f.  Stockpiled material must be totally removed by November 15th, 2003.
In the sequence of removing the stockpile, material must be removed from 
the face of the stockpile to restore as much of the channel to flow as soon 
as possible.

1.12.7   Caltrans

No dump trucks shall be allowed on State Highways during the hours of 6:00 
a.m. to 9:00 a.m and also 3:00 p.m. to 6:00 p.m.

1.12.8   Newport Harbor - Christmas Boat Parade

Due to the Christmas Boat Parade activities at Newport Harbor, no staging 
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of work boats, tugs, scows or dredges will be allowed within Newport Harbor 
from December 14th, 2003 to January 4th, 2004.

1.13   PERMITS

General.  Reference is made to the Contract Clause: PERMITS and 
RESPONSIBILITIES, which obligates the Contractor to obtain and adhere to 
all required licenses and permits.

1.13.1   Public Property Permit

  a.  A public property permit from the Orange County Public Facilities and 
Resources Department (OCPFRD) will be issued to the Government.  The 
Contractor shall comply with all permit requirements.  The OCPFRD point of 
contact is Ms. Tricia Bigger, telephone (714) 834-3414.  A copy of the 
permit previously issued for this job is provided as Attachment A at the 
end of this section.  Paragraph BB calls for the sampling and testing of 
soils from the staging areas.  Contractor shall perform Pre-Staging Area 
Soil Sampling & Testing and Post-Staging Area Soils Sampling & Testing per 
paragraph BB of Attachment A - OCPFRD Special Provisions.

  b.  Any detouring of bicyclists from the Santa Ana River Trail and 
Bikeway through the City of Huntington Beach shall be coordinated with the 
City's Transportation Manager, Bob Stachelski.

1.13.2   Equipment Requiring Air Quality Permits

For equipment that require an Air Quality permit, the Contractor shall have 
a current, valid Air Quality permit.

1.13.3   Right of Entry Permit

For sand disposal operations at Newport Beach, the Contractor shall obtain 
a right of entry permit from the City of Newport Beach.

1.13.4   City of Costa Mesa Permit

Any work within the City of Costa Mesa right-of-way requires a permit.  
Contact Mike Guevara, Public Services at (714) 754-5671 for permit 
processing and provisions.

1.13.5   Southern California Edison Permit for West Staging Area

If the Contractor chooses to use the West Staging Area, the Contractor 
shall obtain a permit from Southern California Edison (SCE).  SCE point of 
contact is Frank Salomone of the SCE Real Estate Department.  The cost for 
the use of this SCE property is $10,000 per month, payable to SCE.

1.13.6   National Pollutant Discharge Elimination System (NPDES) Permit

 The Contractor shall obtain a NPDES Storm Water Discharge Permit from the 
California State Water Resources Control Board, Division of Water Quality, 
pay all associated fees, and comply with all permit requirements.  The 
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general permit requires development and implementation of a Storm Water 
Pollution Prevention Plan (SWPPP).  Each covered construction activity must 
obtain coverage under this permit by submitting a Notice of Intent (NOI) to 
the State Board.  The NOI must be sent to State Water Resources Control 
Board; Division of Water Quality; Attention:  Storm Water Permit Unit; P.O. 
Box 1977; Sacramento CA  95812-1977. 

1.14   PUBLIC SAFETY

Attention is invited to the CONTRACT CLAUSE:  PERMITS AND RESPONSIBILITIES. 
 The Contractor shall provide temporary fencing, barricades, and/or guards, 
as required, to provide protection in the interest of public safety.  
Whenever the Contractor's operations create a condition hazardous to the 
public, he shall furnish at his own expense and without cost to the 
Government, such flagmen and guards as are necessary to give adequate 
warning to the public of any dangerous conditions to be encountered and he 
shall furnish, erect, or maintain such fences, barricades, lights, signs 
and other devices as are necessary to prevent accidents and avoid damage or 
injury to the public.  Flagmen and guards, while on duty and assigned to 
give warning and safety devices shall conform to applicable city, county, 
and state requirements.  Should the Contractor appear to be neglectful or 
negligent in furnishing adequate warning and protection measures, the 
Contracting Officer may direct attention to the existence of a hazard and 
the necessary warning and protective measures shall be furnished and 
installed by the Contractor without additional cost to the Government.  
Should the Contracting Officer point out the inadequacy of warning and 
protective measures, such action of the Contracting Officer shall not 
relieve the Contractor from any responsibility for public safety or 
abrogate his obligation to furnish and pay for those devices.  The 
installation of any general illumination shall not relieve the Contractor 
of his responsibility for furnishing and maintaining any protective 
facility.

The Contractor shall furnish flagmen, watchmen, or other security personnel 
to control traffic and protect pedestrians in the vicinity of the discharge 
pipe at all times while discharging material in the disposal area.

1.15   GENERAL SAFETY REQUIREMENTS

1.15.1   General

The Corps of Engineers Safety and Health Requirements Manual, EM 385-1-1, 
(see CONTRACT CLAUSES: SECTION 00700, ACCIDENT PREVENTION) and the 
Occupational Safety and Health Act (OSHA) Standards for Construction (Title 
29, Code of Federal Regulations Part 1926 as revised from time to time) and 
Cal/OSHA Title 8 are applicable to this contract.  In case of conflict, the 
most stringent requirement of the two standards is applicable.  Pursuant to 
EM 385-1-1, the Contractor shall submit a Site Safety Health Plan.

1.15.2   Activity Hazard Analysis

Based on the construction project schedule, the Contractor shall submit an 
Activity Hazards Safety Analysis of each major phase of work prior to 
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entering that phase of activity.  The analysis shall include major or high 
risk hazards, as well as commonly recurring deficiencies that might 
possibly be encountered for that operation, and shall identify proposed 
methods and techniques of accomplishing each phase in a safe manner. The 
Prime Contractor's superintendent shall take active participation in the 
Activity Hazard Analysis, including the subcontractors' work.  Prior to 
start of actual work a meeting shall be held with Prime Contractor, 
Government, and affected subcontractor to review the Activity Hazard 
Analysis.  In addition, job site meetings shall be held to indoctrinate 
foreman and workers on details of this analysis.

1.16   REPAIR OF STREETS, ACCESS ROADS, BICYCLE PATHS AND WORK AREAS

The Contractor shall restore streets and access roads (used for haul routes 
and mobilizing equipment), staging areas, work areas, paved off-road 
bikeways and riding and hiking trails to original condition upon completion 
of the work.  Contractor shall restore to local city standards.  Contractor 
shall contact the respective city engineers prior to commencing any repairs.

Contractor shall restore the Santa Ana River Bikeway and the Santa Ana 
River Trail to County Standards.  County trail / bikeway repairs shall be 
coordinated with Ron Broadbelt, Supervising Maintenance Technician at (714) 
567-6222.   

1.17   WORK AND STAGING AREAS

Contractor's work areas, temporary construction easements and staging areas 
are as indicated, subject to approval of the Contracting Officer.  The 
Contractor's work area(s) shall be fenced according to the instruction of 
the Contracting Officer.  Upon completion of the work, the fence materials 
shall become the property of the Contractor and shall be removed from the 
site.

Any damage to electrical underground installations, light poles, pavement, 
fence, shrubs or other facilities within the Contractor's work area shall 
be repaired or replaced by and at the expense of the Contractor.

The Contractor shall submit a Work and Staging Areas Plan for approval 
within 10 days after receipt of Notice to Proceed.  The Contractor shall 
adhere to the requirements as called out in paragraph 1.13.1  Public 
Property Permit.

The Contractor may use any of the three (3) staging areas provided:

West Staging Area:  Owned by SCE.  Monthly fee - see paragraph 1.13.5.  
OCSD pipelines to be protected.  Some minor clearing required.  See 
drawings for other restrictions.

East Staging Area:  Clearing required.  Construction of ramp required.  
Parking of equipment and vehicles allowed on dirt area adjacent to the 
Costa Mesa Bicycle Trail for the approximate area from station 45+00 to 
60+00 subject to Contracting Officer's approval.  Re-vegetation of the 
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landward bank of the east Santa Ana River Levee adjacent to the staging 
area required after completion of activities.

Beach Staging Area:  Limited size.

1.18   TIME EXTENSIONS FOR UNUSUALLY SEVERE WEATHER

This provision specifies the procedure for determination of time extensions 
for unusually severe weather in accordance with the Contract Clause 
entitled: DEFAULT (FIXED PRICE CONSTRUCTION).  In order for the Contracting 
Officer to award a time extension under this clause, the following 
conditions must be satisfied:

(1)  The weather experienced at the project site during the contract 
period must be found to be unusually severe, that is, more severe than 
the adverse weather anticipated for the project location during any 
given month.

(2)  The unusually severe weather must actually cause a delay to the 
completion of the project. The delay must be beyond the control and 
without the fault or negligence of the Contractor.

The following schedule of monthly anticipated adverse weather delays is 
based upon National Oceanic and Atmospheric Administration (NOAA) or 
similar data for the project location and will constitute the base line for 
monthly weather time evaluations.  The Contractor's progress schedule must 
reflect these anticipated adverse weather delays in all weather dependent 
activities.
                 MONTHLY ANTICIPATED ADVERSE WEATHER DAYS
                Work Days Based on Five (5) Day Work Week

   JAN   FEB   MAR   APR   MAY   JUN   JUL   AUG   SEP   OCT   NOV   DEC
    8     7     7     3     0     0     0     0     0     0     1     3

Upon acknowledgment of the Notice to Proceed and continuing throughout the 
contract, the Contractor will record on the daily CQC report, the 
occurrence of adverse weather and resultant impact to normally scheduled 
work.  Actual adverse weather delay days must prevent work on critical 
activities for 50 percent or more of the Contractor's scheduled workday.  
The number of actual adverse weather days shall include days impacted by 
actual adverse weather (even if adverse weather occurred in previous 
month), be calculated chronologically from the first to the last day of 
each month, and be recorded as full days.  If the number of actual adverse 
weather delay days exceeds the number of days anticipated, the Contracting 
Officer will convert any qualifying days to calendar days, giving full 
consideration for equivalent fair weather work days, and issue a 
modification in accordance with the Contract Clause entitled: DEFAULT 
(FIXED PRICE CONSTRUCTION).

1.19   NON CONTRACT WORK

The Contractor and/or his subcontractors shall not perform any work or 
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erect any structure for third parties, landowners or otherwise, within the 
limits of the right-of-way without prior approval of the Contracting 
Officer.

1.20   COORDINATION WITH OTHER CONSTRUCTION and ENVIRONMENTAL MONITORING

The Contractor shall coordinate work with other construction projects and 
with any environmental monitoring in the vicinity of the project.

1.21   DIVERSION and CONTROL of WATER

The Contractor shall divert and control water as necessary to perform the 
work.  Contractor shall adhere to paragraph 1.12.6 Channel Restrictions.
The Contractor shall submit a Diversion and Control of Water Plan within 10 
days of Notice to Proceed.  The plan shall indicate the proposed methods 
for control of water, including but not limited to the following:
   * Location of berms, and dimensions of berms
   * Method of berm construction
   * Methods for removal of berms (both scheduled and emergency removal)
   * Schedule of berm construction and removal
   * Any pumping schemes
   * Access areas over or around berms

Tide Gates and Tidal Flow:  To ensure the health of the Salt Marsh, the 
Contractor must maintain the natural tidal flow to the 2 tide gates 
situated on the east side of the channel throughout the course of the 
contract.

Contractor shall ensure that his work or actions do not block or cause to 
impede the flap gates which drain the Salt Marsh.

1.22   CITY OF NEWPORT BEACH REQUIREMENTS

  a.  Public Meeting and Coordination.  The Contractor shall facilitate a 
pre-construction beach nourishment meeting with representatives of the 
City, County, Corps of Engineers and the public at least 3 weeks prior to 
commencement of beach nourishment or nearshore disposal activities.  
"Facilitate" shall include the mailing of notices to the public.  

  b.  Contractor shall provide for City to be named as additional insured 
for the beach nourishment portion of the work.

  c.  Contractor required to have a valid City business license.

  d.  Contractor shall notify the City 48 hours prior to any changes in 
beach/nearshore disposal operations or schedule of work.

1.23   CONSTRUCTION LOADS ON ORANGE COUNTY SANITATION DISTRICT PIPELINES

a.  Attention is directed to the 120-inch reinforced concrete pipe sewer 
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line along the west levee backslope, belonging to the Orange County 
Sanitation District (O.C.S.D.).  "As Built" drawings indicate the pipe is 
not designed to support heavy equipment loads.  In addition to the 120-inch 
pipe are 84-inch, 66-inch and 48-inch OCSD pipes all located along the west 
levee backslope, and two 42-inch pipes located along the access road to the 
Least Tern Island and crossing into the channel at Station 31+00 on the 
east levee.

b.  Where access routes must cross the pipes, it is the Contractor's 
responsibility to design and construct extra protection over the pipe, with 
an acceptable safety factor to protect the pipes from overstress.  

c.  Any damage to the pipes from the Contractor's operations shall be 
promptly repaired to the satisfaction of the County Sanitation District at 
no expense to the OCSD.

d.  The Contractor shall submit an O.C.S.D. Pipe Protection Plan a minimum 
10 work days prior to scheduled crossing of OCSD pipes.  The Plan shall 
include as a minimum: 

* areas to be crossed  
* loading

 * soil type
  * design of pipe protection

3 copies of the Plan shall be submitted to:

                      Hardat Khublall                  (714) 593-7377
                      Orange County Sanitation District
                      10844 Ellis Avenue 
                      Fountain Valley, CA  92728-8127
                      E-mail: hkhublall@ocsd.com

1.24   REQUIRED INSURANCE

Contractor shall maintain insurance in full force and effect throughout the 
term of this contract.  The policy or policies of insurance maintained by 
Contractor shall provide the limits and coverages as set forth herein below.

1.24.1   Term

Insurance shall be in force the first day of the term of this contract.  
The Contractor shall cause its insurance carrier(s) to furnish the U.S. 
Army Corps of Engineers and the Orange County Flood Control District by 
direct mail, Certificates of Insurance showing that such insurance is in 
full force and effect. 

1.24.2   Clauses

Each insurance policy required by this contract shall contain the following 
clauses:

a.  "This insurance shall not be canceled, limited in scope of 
coverage or non-renewed until after 30 days written notice has 
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been given to Department of the Army, Los Angeles district, Corps 
of Engineers, P.O. Box 532711, Los Angeles, California 90053-2325 
and Orange County Public Facilities and Resources Department, 
Attn: Lance Natsuhara, PRFD/Flood Control Division, 300 North 
Flower Street., P.O. Box 4048, Santa Ana, CA 92702-4048.

b.  "All rights of subrogation are hereby waived against the U.S. Army 
Corps of Engineers, County of Orange, Orange County Flood Control 
District, Orange County Sanitation District, City of Costa Mesa, 
City of Huntington Beach, City of Newport Beach, and the members 
of the Board of Supervisors and elective or appointive officers or 
employees, when acting within the scope of their employment or 
appointment, and County Districts and their Board or Commissions 
which are governed by the County Board of Supervisors".

c.  "As respects operation of the named insured performed on behalf of 
the Government, the following are added as additional insureds:

The County of Orange, Orange County Flood Control District, Orange 
County Sanitation District, the City of Costa Mesa, the City of 
Huntington Beach and the City of Newport Beach.

d.  "It is agreed that any insurance maintained by the County of 
Orange and Orange County Flood Control District, will apply in 
excess of, and not contribute with, insurance provided by this 
policy.

LIABILITY INSURANCE
Coverage                                    Minimum Limits 

  Comprehensive General Liability including      
  Completed Operations, Products, Broad           $1,000,000.00 combined
  Form Property Damage Endorsement,               single limit per occurrence
  Full Blanket Contractual Coverage, and
  Comprehensive Automobile Liability 

   Worker's Compensation                            Statutory 

1.24.3   Liability Insurance
  
Any liability insurance required by this Contract shall not contain 
exclusions or endorsements which eliminate or limit coverage for the 
following: 

a.  Claims of liability for bodily injury or property damage caused by, 
resulting from, attributable or contributed to, or aggravated by the 
subsidence or other movement of soils or land as a result of landslide, 
consolidation, expansion, creep, shifting, sinking, or mud flow; 

b.  Claims of liability for bodily injury or property damage caused by, 
resulting from, attributable or contributed to, or aggravated by the 
actual, alleged, or threatened discharge, dispersal, release or escape 
of any pollutants, as defined by law; 
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c.  Completed Operations coverage; 

d.  Products coverage; 

e.  Broad Form Property Damage coverage; 

f.  Blanket Contractual coverage. 

1.24.4   Worker's Compensation

  
Each liability and worker's compensation insurance policy required by this 
contract shall contain clauses (a.) and (c.) above, and the following 
clause:

"It is agreed that any insurance maintained by the County of 
Orange, Orange County Flood Control District, will apply in excess 
of, and not contribute with, insurance provided by this policy." 

The procuring of such required policies of insurance shall not be construed 
to limit Contractor's liability hereunder not to fulfill the 
indemnification provisions and requirements of this Contract. 

The Contractor shall indemnify and hold the Government, County of Orange, 
Orange County Flood Control District, the City of Costa Mesa, the City of 
Huntington Beach, the City of Newport Beach, and their elected and 
appointed officials, officers, agents, employees and independent 
contractors free and harmless from any liability whatsoever, based or 
asserted upon any act or omission of the Contractor, its elected and 
appointed officials, officers, agents, employees, subcontractors and 
independent contractors, for property damage, bodily injury, or death 
(Contractor's employees included) or any other element of damage of any 
kind or nature, relating or in anywise connected with or arising from its 
responsibilities in connection therewith of the Contractor's performance 
under the terms of this Contract.  The Contractor shall defend, at its 
expense, including without limitation, attorney fees, expert fees and 
investigation expenses, the Government, County of Orange, Orange County 
Flood Control District, the City of Costa Mesa, the City of Huntington 
Beach, the City of Newport Beach, their elected and appointed officials, 
officers, agents, employees and independent contractors in any legal action 
based upon such alleged acts of omission.  The obligations to indemnify and 
hold the Government, County of Orange, Orange County Flood Control 
District, the City of Costa Mesa, the City of Huntington Beach, the City of 
Newport Beach, their elected and appointed officials, officers, agents, 
employees and independent contractors free and harmless herein shall 
survive until any and all claims, actions and causes of action with respect 
to any and all alleged acts or omissions are fully and finally barred by 
the applicable status of limitations. 

1.25   AS-BUILT PLANS
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1.25.1   General

The Contractor shall prepare and furnish the As-Builts for the project.  
The as-built plans shall be a record of the construction as installed and 
completed by the Contractor.  They shall include all the information shown 
on the contract set of plans and a record of all deviations, modifications, 
or changes from those plans, however minor, which were incorporated in the 
work, all additional work not appearing on the contract plans, and all 
changes which are made after final inspection of the contract work.  In 
event the Contractor accomplishes additional work which changes the 
as-built conditions of the facility after submission of the as-built plans, 
the Contractor shall furnish revised and/or additional plans as required to 
depict as-built conditions.  The requirements for these additional plans 
will be the same as for the as-built plans included in the original 
submission.  The plans shall show the following information, but not be 
limited thereto:

   (1) The location and description of any utility lines or other 
installations of any kind or description known to exist within the 
construction area.  The location includes dimensions to permanent features.

   (2) The location and dimensions of any changes to structures.

   (3) Correct grade or alignment of roads, channels, structures or 
utilities if any changes were made from contract plans. 

   (4) Correct elevations if changes were made in site grading.

   (5) Changes in details of design or additional information obtained from 
working plans specified to be prepared and/or furnished by the Contractor 
including but not limited to fabrication, erection, installation plans and 
placing details, pipe sizes, dimensions of equipment foundations, etc.

   (6) All changes or modifications which result from the final inspection.
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1.25.2   Preliminary As-Built Plans

The Contractor shall maintain one (1) set of full size, blueline prints 
marked up in red to show as-built conditions.  This set of as-built prints 
shall be kept current and available at the job site at all times.  All 
changes from what is shown on the contract plans, whether it be from 
changes requested by the Contracting Officer or resulting from additional 
information which might be uncovered in the course of construction, shall 
be accurately and neatly recorded as they occur by means of details and 
notes.  The marked-up as-built prints will be jointly inspected for 
accuracy and completeness by the Contracting Officer and Contractor prior 
to submission of each monthly pay estimate.  Information to be included on 
these preliminary plans shall conform to the requirements as stated above.  
Any and all as-built modifications shall be reflected on all sheets 
affected by the modifications.

1.25.3   Review Submittal

Not later than 14 calendar days after acceptance of the project by the 
Government, the Contractor shall deliver to the Contracting Officer one (1) 
full size set of blueline plans marked up to depict the as-built 
conditions.  If upon review, the plans are found to contain errors and/or 
omissions, they shall be returned to the Contractor for corrections.

1.25.4   Computer Drawing Files (CADD)

The Contractor shall develop the final computer file as-built plans from 
the approved preliminary plans.  The computer files shall be delivered in 
MicroStation Version 8 format, a Computer Aided Design and Drafting (CADD) 
program.  plans shall be prepared in general accordance with the Los 
Angeles District manual "Standards for Drafting" and the "Standards Manual 
for U.S. Army Corps of Engineers Computer-Aided Design and Drafting (CADD) 
Systems."  

1.25.5   Original Contract CADD Files.

The Government will provide all the computerized drawing files, along with 
a listing and description of the file contents, used to produce plans to 
advertise this contract.  The Contractor shall be responsible for 
downloading the computer files via the method described below.

1.25.6   Receiving Data via the Corps' File Server.

A formal request for the project files shall be submitted two (2) weeks in 
advance of the anticipated downloading.  The project files, in MicroStation 
(CADD) binary format, will then be stored on the file server for a period 
of two (2) weeks for the Contractor to retrieve via modem.  The Contractor 
will be provided all relevant information regarding access to the server 
via modem or Internet address.

1.25.7   Delivery

Prior to finalizing the plans, two sets of plans shall initially be 
provided to the Contracting Officer for review and approval.  The 
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Contracting Officer shall complete his or her review within ten (10) 
working days.  Upon final approval, the Contractor shall furnish two (2) 
full size sets and two (2) half size sets of the final as-built plans on 
reproducible mylars, and the computerized project files in MicroStation 
format.  All project files, whether revised or not, shall be provided to 
the Contracting Officer.

1.26   AERIAL PHOTOGRAPHS

The Contractor shall take Aerial Photographs of the Lower Santa Ana River 
and the Newport Beach shoreline at two different times during this project:

a.  in mid-September 2003

b.  at the end of the project (post-dredge photo), at a time when the 
tide is below +0.5 feet MLLW.

The vertical photographs shall be at a scale of 1-inch equals 500 feet, 
with 60 percent overlap between frames.

The area to be covered is:

Lower Santa Ana River: from the Pacific Ocean to the 405 Freeway

Newport Beach shoreline:  from 3000 feet west of the Santa Ana River to 
2000 feet southeast of the Newport Pier.  This shoreline flight shall 
cover approximately 50 % land / 50 % ocean. 

Two (2) sets of 9-inch by 9-inch color contact photographic prints shall be 
provided to the Contracting Officer for each date flown.

PART 2   PRODUCTS (NOT APPLICABLE)

PART 3   EXECUTION (NOT APPLICABLE)

                -- End of Section --
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SECTION 01250

MEASUREMENT AND PAYMENT

PART 1   GENERAL

1.1   SUBMITTALS

None.

1.2   LUMP SUM PAYMENT ITEMS

Payment items for the work of this contract for which contract lump sum 
payments shall be made are listed in the BID SCHEDULE and described below.  
All costs for items of work, which are not specifically mentioned to be 
included in a unit price payment item, shall be included in the listed lump 
sum item most closely associated with the work involved.  The lump sum 
price and payment made for each item listed shall constitute full 
compensation for furnishing all plant, labor, materials and equipment, and 
performing any associated Contractor quality control, environmental 
protection, meeting safety requirements, tests and reports, and for 
performing all work required for which separate payment is not otherwise 
provided.

1.2.1   Mobilization and Demobilization  

a.  Payment.  Payment shall be made for costs associated with 
mobilization and demobilization, as defined in SECTION 02000, 
MOBILIZATION AND DEMOBILIZATION.

 b.  Unit of measure:  lump sum.

1.2.2   Clearing and Grubbing  

a.  Payment.  Payment shall be made for costs associated with clearing 
and grubbing, as defined in SECTION 02230, CLEARING AND GRUBBING.

b.  Unit of measure:  lump sum.

1.2.3   Least Tern Island Work  

a.  Payment.  Payment shall be made for costs associated with clearing 
and grubbing as defined in SECTION 02230, CLEARING AND GRUBBING and for 
placement of a clean, sandy cap as defined in Section 02020, DREDGING / 
EXCAVATION.

b.  Unit of measure:  lump sum.
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1.2.4   Diversion and Control of Water  

a.  Payment.  Payment shall be made for costs associated with Diversion 
and Control of Water, as defined in SECTION 01200, DIVERSION AND 
CONTROL OF WATER.

b.  Unit of measure:  lump sum.

1.3   UNIT PRICE PAYMENT ITEMS

Payment items for the work of this contract for which the contract unit 
price payments shall be made are listed in the BID SCHEDULE and described 
below.  The unit price and payment made for each item listed shall 
constitute full compensation for furnishing all plant, labor, materials and 
equipment, and performing any associated Contractor quality control, 
environmental protection, meeting safety requirements, tests and reports, 
and for performing all work required for which separate payment is not 
otherwise provided.

1.3.1   Dredging / Excavation  

a.  Payment.  Payment will be made for costs associated with dredging,  
transporting, and appropriate placement of dredge and excavated 
material at designated disposal sites, and other operations incidental 
thereto including water quality control, sampling of dredged material, 
monitoring, separation and disposal of undesirable material, grooming 
of beach, staging area costs including leasing, soil sampling and 
testing of staging areas, clearing of staging areas, public notices and 
meetings, aerial photographs, as-builts, intermediate surveys including 
survey of the beach nourishment area, and if nearshore disposal site is 
utilized, hydrographic surveys of the nearshore disposal area. 

b.  Measurement.  The total quantity of dredge material for which 
payment will be made will be by in-place (quantity) measurement in 
cubic yards by computing the difference in available material between 
the pre-dredge survey and the post-dredge survey.  Available material 
is defined as material located within the boundaries of the dredge 
prism.  Specifically, a quantity of available material will be computed 
between the channel design invert elevation and the bottom surface 
shown by the elevations of the pre-dredge survey, and a quantity of 
available material will be computed between the design invert elevation 
and the bottom surface shown by the post-dredge survey.  The difference 
between these two available quantities (pre-dredge and post-dredge) 
will constitute the quantity of material dredged.  Misplaced materials 
(including any required removal and placement), dredging deeper than 
the invert, and material falling or drawn into the cut from beyond the 
side slope plane or beyond the limits indicated, will be excluded from 
the quantities for which payment will be made.  The Triangulated 
Irregular Network (TIN) method will be used for quantity determination. 
 For method of soundings, see SECTION 02020: DREDGING.

c.  Unit of Measure:  cubic yard
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1.3.2   Surveys

a.  Payment.  Payment will be made for costs associated with performing 
surveys of the Lower Santa Ana River for the specified reach, 
processing the collected data, and providing products such as 
representative soundings with contours, cross-sections, and x,y,z 
files, etc. as specified in SECTION 02020.

b.  Measurement.  Measurement will be based upon a complete survey of 
the specified reach and acceptance of the survey data and associated 
products by the Government.

c.  Unit of Measure:  survey

PART 2   PRODUCTS  (NOT APPLICABLE)

PART 3   EXECUTION  (NOT APPLICABLE)
        -- End of Section --
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SECTION 01330

SUBMITTAL PROCEDURES
02/02

PART 1   GENERAL

1.1   SUBMITTAL IDENTIFICATION (SD)

Submittals required are identified by SD numbers and titles as follows:

SD-01 Preconstruction Submittals

Certificates of insurance.
Surety bonds.
List of proposed subcontractors.
List of proposed products.
Construction Progress Schedule.
Submittal register.
Schedule of values.
Health and safety plan.
Work plan.
Quality control plan.
Environmental protection plan.

SD-02 Shop Drawings

Drawings, diagrams and schedules specifically prepared to illustrate 
some portion of the work.

Diagrams and instructions from a manufacturer or fabricator for use in 
producing the product and as aids to the Contractor for integrating the 
product or system into the project.

Drawings prepared by or for the Contractor to show how multiple systems 
and interdisciplinary work will be coordinated.

SD-03 Product Data

Catalog cuts, illustrations, schedules, diagrams, performance charts, 
instructions and brochures illustrating size, physical appearance and 
other characteristics of materials or equipment for some portion of the 
work.

Samples of warranty language when the contract requires extended 
product warranties.

SD-04 Samples

Physical examples of materials, equipment or workmanship that 
illustrate functional and aesthetic characteristics of a material or 
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product and establish standards by which the work can be judged.

Color samples from the manufacturer's standard line (or custom color 
samples if specified) to be used in selecting or approving colors for 
the project.

Field samples and mock-ups constructed on the project site establish 
standards by which the ensuring work can be judged.  Includes 
assemblies or portions of assemblies which are to be incorporated into 
the project and those which will be removed at conclusion of the work.

SD-05 Design Data

Calculations, mix designs, analyses or other data pertaining to a part 
of work.

SD-06 Test Reports

Report signed by authorized official of testing laboratory that a 
material, product or system identical to the material, product or 
system to be provided has been tested in accord with specified 
requirements.  (Testing must have been within three years of date of 
contract award for the project.)

Report which includes findings of a test required to be performed by 
the Contractor on an actual portion of the work or prototype prepared 
for the project before shipment to job site.

Report which includes finding of a test made at the job site or on 
sample taken from the job site, on portion of work during or after 
installation.

Investigation reports

Daily checklists

Final acceptance test and operational test procedure

SD-07 Certificates

Statements signed by responsible officials of manufacturer of product, 
system or material attesting that product, system or material meets 
specification requirements.  Must be dated after award of project 
contract and clearly name the project.

Document required of Contractor, or of a supplier, installer or 
subcontractor through Contractor, the purpose of which is to further 
quality of orderly progression of a portion of the work by documenting 
procedures, acceptability of methods or personnel qualifications.

Confined space entry permits.

SD-08 Manufacturer's Instructions
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Preprinted material describing installation of a product, system or 
material, including special notices and Material Safety Data sheets 
concerning impedances, hazards and safety precautions.

SD-09 Manufacturer's Field Reports

Documentation of the testing and verification actions taken by 
manufacturer's representative to confirm compliance with manufacturer's 
standards or instructions.

Factory test reports.

SD-10 Operation and Maintenance Data

Data that is furnished by the manufacturer, or the system provider, to 
the equipment operating and maintenance personnel. This data is needed 
by operating and maintenance personnel for the safe and efficient 
operation, maintenance and repair of the item.

SD-11 Closeout Submittals

Documentation to record compliance with technical or administrative 
requirements or to establish an administrative mechanism.

1.2   SUBMITTALS

Submit the following in accordance with the requirements of this section.

SD-01 Preconstruction Submittals

Submittal register; G

1.3   USE OF SUBMITTAL REGISTER 

Prepare and maintain submittal register, as the work progresses.  Do not 
change data which is output in columns (c), (d), (e), and (f) as delivered 
by Government; retain data which is output in columns (a), (g), (h), and 
(i) as approved.

1.3.1   Submittal Register

Submit submittal register.  Submit with quality control plan and project 
schedule required by Section 01450N, "Quality Control" and Section 01321N, 
"Network Analysis Schedules."  Do not change data in columns (c), (d), (e), 
and (f) as delivered by the Government.  Verify that all submittals 
required for project are listed and add missing submittals.  Complete the 
following on the register[database]:

Column (a) Activity Number:  Activity number from the project schedule.

Column (g) Contractor Submit Date:  Scheduled date for approving 
authority to receive submittals.

Column (h) Contractor Approval Date:  Date contractor needs approval 
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of submittal.

Column (i) Contractor Material:  Date that contractor needs material 
delivered to contractor control.

1.3.2   Contractor Use of Submittal Register

Update the following fields.

Column (b) Transmittal Number:  Contractor assigned list of 
consecutive numbers.

Column (j) Action Code (k):  Date of action used to record 
contractor's review when forwarding submittals to QC.

Column (l) List date of submittal transmission.

Column (q) List date approval received.

1.3.3   Approving Authority Use of Submittal Register

Update the following fields.

Column (b).

Column (l) List date of submittal receipt.

Column (m) through (p).

Column (q) List date returned to contractor.

1.3.4   Contractor Action Code and Action Code

Entries used will be as follows (others may be prescribed by Transmittal 
Form):

NR - Not Received

AN - Approved as noted

A - Approved

RR - Disapproved, Revise, and Resubmit

1.3.5   Copies Delivered to the Government

Deliver one copy of submitted register updated by Contractor to Government 
with each invoice request.  (Deliver in electronic format, unless a paper 
copy is requested by contracting officer.)

1.4   PROCEDURES FOR SUBMITTALS

1.4.1   Reviewing, Certifying, Approving Authority
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QC organization shall be responsible for reviewing and certifying that 
submittals are in compliance with contract requirements.  Approving 
authority on submittals is QC manager unless otherwise specified for 
specific submittal.  At each "Submittal" paragraph in individual 
specification sections, a notation "G," following a submittal item, 
indicates Contracting Officer is approving authority for that submittal 
item.

1.4.2   Constraints

a.  Submittals listed or specified in this contract shall conform to 
provisions of this section, unless explicitly stated otherwise.

b.  Submittals shall be complete for each definable feature of work; 
components of definable feature interrelated as a system shall be 
submitted at same time.

c.  When acceptability of a submittal is dependent on conditions, 
items, or materials included in separate subsequent submittals, 
submittal will be returned without review.

d.  Approval of a separate material, product, or component does not 
imply approval of assembly in which item functions.

1.4.3   Scheduling

a.  Coordinate scheduling, sequencing, preparing and processing of 
submittals with performance of work so that work will not be 
delayed by submittal processing.  Allow for potential requirements 
to resubmit. 

b.  Except as specified otherwise, allow review period, beginning with 
receipt by approving authority, that includes at least 15 working 
days for submittals for QC Manager approval and 20 working days 
for submittals for Contracting Officer approval.  Period of review 
for submittals with Contracting Officer approval begins when 
Government receives submittal from QC organization.  Period of 
review for each resubmittal is the same as for initial submittal.

c.  For submittals requiring review by fire protection engineer, allow 
review period, beginning when Government receives submittal from 
QC organization, of 30 working days for return of submittal to the 
Contractor.  Period of review for each resubmittal is the same as 
for initial submittal.

1.4.4   Variations

Variations from contract requirements require Government approval pursuant 
to contract Clause entitled "FAR 52.236-21, Specifications and Drawings for 
Construction" and will be considered where advantageous to government.

1.4.4.1   Considering Variations

Discussion with Contracting Officer prior to submission, will help ensure 
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functional and quality requirements are met and minimize rejections and 
resubmittals.  When contemplating a variation which results in lower cost, 
consider submission of the variation as a Value Engineering Change Proposal 
(VECP).

1.4.4.2   Proposing Variations

When proposing variation, deliver written request to the Contracting 
Officer, with documentation of the nature and features of the variation and 
why the variation is desirable and beneficial to government.  If lower cost 
is a benefit, also include an estimate of the cost saving.  In addition to 
documentation required for variation, include the submittals required for 
the item.  Clearly mark the proposed variation in all documentation.

1.4.4.3   Warranting That Variations Are Compatible

When delivering a variation for approval, Contractor warrants that this 
contract has been reviewed to establish that the variation, if 
incorporated, will be compatible with other elements of work.

1.4.4.4   Review Schedule Is Modified

In addition to normal submittal review period, a period of 10 working days 
will be allowed for consideration by the Government of submittals with 
variations.

1.4.5   Contractor's Responsibilities

a.  Determine and verify field measurements, materials, field 
construction criteria; review each submittal; and check and 
coordinate each submittal with requirements of the work and 
contract documents.

b.  Transmit submittals to QC organization in accordance with schedule 
on approved Submittal Register, and to prevent delays in the work, 
delays to government, or delays to separate contractors.

c.  Advise contracting officer of variation, as required by paragraph 
entitled "Variations."

d.  Correct and resubmit submittal as directed by approving authority. 
 When resubmitting disapproved transmittals or transmittals noted 
for resubmittal, the contractor shall provide copy of that 
previously submitted transmittal including all reviewer comments 
for use by approving authority.  Direct specific attention in 
writing or on resubmitted submittal, to revisions not requested by 
approving authority on previous submissions.

e.  Furnish additional copies of submittal when requested by 
Contracting Officer, to a limit of 20 copies per submittal.

f.  Complete work which must be accomplished as basis of a submittal 
in time to allow submittal to occur as scheduled.
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g.  Ensure no work has begun until submittals for that work have been 
returned as "approved," or "approved as noted", except to the 
extent that a portion of work must be accomplished as basis of 
submittal.

1.4.6   QC Organization Responsibilities

a.  Note date on which submittal was received from contractor on each 
submittal.

b.  Review each submittal; and check and coordinate each submittal 
with requirements of work and contract documents.

c.  Review submittals for conformance with project design concepts and 
compliance with contract documents.

d.  Act on submittals, determining appropriate action based on QC 
organization's review of submittal.

(1)  When QC manager is approving authority, take appropriate 
action on submittal from the possible actions defined in paragraph 
entitled, "Actions Possible."

(2)  When Contracting Officer is approving authority or when 
variation has been proposed, forward submittal to Government with 
certifying statement or return submittal marked "not reviewed" or 
"revise and resubmit" as appropriate.  The QC organization's 
review of submittal determines appropriate action.

e.  Ensure that material is clearly legible.

f.  Stamp each sheet of each submittal with QC certifying statement or 
approving statement, except that data submitted in bound volume or 
on one sheet printed on two sides may be stamped on the front of 
the first sheet only.

(1)  When approving authority is Contracting Officer, QC 
organization will certify submittals forwarded to contracting 
officer with the following certifying statement:

"I hereby certify that the (equipment) (material) (article) shown and 
marked in this submittal is that proposed to be incorporated with 
contract Number [_____], is in compliance with the contract 
drawings and specification, can be installed in the allocated 
spaces, and is submitted for Government approval.

Certified by Submittal Reviewer _____________________, Date _______
(Signature when applicable)

Certified by QC Manager _____________________________, Date ______"
(Signature)

(2)  When approving authority is QC Manager, QC Manager will use 
the following approval statement when returning submittals to 
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contractor as "Approved" or "Approved as Noted."

"I hereby certify that the (material) (equipment) (article) shown and 
marked in this submittal and proposed to be incorporated with 
contract Number [_____], is in compliance with the contract 
drawings and specification, can be installed in the allocated 
spaces, and is _____ approved for use.

Certified by Submittal Reviewer ______________________, Date ______
(Signature when applicable)

Approved by QC Manager _______________________________, Date _____"
(Signature)

g.  Sign certifying statement or approval statement.  The person 
signing certifying statements shall be QC organization member 
designated in the approved QC plan.  The signatures shall be in 
original ink.  Stamped signatures are not acceptable.

h.  Update submittal register as submittal actions occur and maintain 
the submittal register at project site until final acceptance of 
all work by contracting officer.

i.  Retain a copy of approved submittals at project site, including 
contractor's copy of approved samples.

1.4.7   Government's Responsibilities

When approving authority is Contracting Officer, the Government will:

a.  Note date on which submittal was received from QC manager, on each 
submittal for which the Contracting Officer is approving authority.

b.  Review submittals for approval within scheduling period specified 
and only for conformance with project design concepts and 
compliance with contract documents.

c.  Identify returned submittals with one of the actions defined in 
paragraph entitled "Actions Possible" and with markings 
appropriate for action indicated.

1.4.8   Actions Possible

Submittals will be returned with one of the following notations:

a.  Submittals marked "not reviewed" will indicate submittal has been 
previously reviewed and approved, is not required , does not have 
evidence of being reviewed and approved by contractor, or is not 
complete.  A submittal marked "not reviewed" will be returned with 
an explanation of the reason it is not reviewed.  Resubmit 
submittals returned for lack of review by contractor or for being 
incomplete, with appropriate action, coordination, or change.

b.  Submittals marked "approved" "approved as submitted" authorize 
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contractor to proceed with work covered.

c.  Submittals marked "approved as noted" or "approval except as 
noted; resubmission not required" authorize contractor to proceed 
with work as noted provided contractor takes no exception to the 
notations.

d.  Submittals marked "revise and resubmit" or "disapproved" indicate 
submittal is incomplete or does not comply with design concept or 
requirements of the contract documents and shall be resubmitted 
with appropriate changes.  No work shall proceed for this item 
until resubmittal is approved.

1.5   FORMAT OF SUBMITTALS

1.5.1   Transmittal Form

Transmit each submittal, except sample installations and sample panels, to 
office of approving authority.  Transmit submittals with transmittal form 
prescribed by Contracting Officer and standard for project.  The 
transmittal form shall identify Contractor, indicate date of submittal, and 
include information prescribed by transmittal form and required in 
paragraph entitled "Identifying Submittals."  Process transmittal forms to 
record actions regarding sample panels and sample installations.

1.5.2   Identifying Submittals

Identify submittals, except sample panel and sample installation, with the 
following information permanently adhered to or noted on each separate 
component of each submittal and noted on transmittal form.  Mark each copy 
of each submittal identically, with the following:

a.  Project title and location.

b.  Construction contract number.

c.  Section number of the specification section by which submittal is 
required.

d.  Submittal description (SD) number of each component of submittal.

e.  When a resubmission, add alphabetic suffix on submittal 
description, for example, SD-10A, to indicate resubmission.

f.  Name, address, and telephone number of subcontractor, supplier, 
manufacturer and any other second tier contractor associated with 
submittal.

g.  Product identification and location in project.

1.5.3   Format for Shop Drawings

a.  Shop drawings shall not be less than 8 1/2 by 11 inches nor more 
than 30 by 42 inches.
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b.  Present 8 1/2 by 11 inches sized shop drawings as part of the 
bound volume for submittals required by section.  Present larger 
drawings in sets.

c.  Include on each drawing the drawing title, number, date, and 
revision numbers and dates, in addition to information required in 
paragraph entitled "Identifying Submittals."

d.  Dimension drawings, except diagrams and schematic drawings; 
prepare drawings demonstrating interface with other trades to 
scale.  Shop drawing dimensions shall be the same unit of measure 
as indicated on the contract drawings.  Identify materials and 
products for work shown.

1.5.4   Format of Product Data

a.  Present product data submittals for each section as a complete, 
bound volume.  Include table of contents, listing page and catalog 
item numbers for product data.

b.  Indicate, by prominent notation, each product which is being 
submitted; indicate specification section number and paragraph 
number to which it pertains.

c.  Supplement product data with material prepared for project to 
satisfy submittal requirements for which product data does not 
exist.  Identify this material as developed specifically for 
project.

1.5.5   Format of Samples

a.  Furnish samples in sizes below, unless otherwise specified or 
unless the manufacturer has prepackaged samples of approximately 
same size as specified:

(1)  Sample of Equipment or Device:  Full size.

(2)  Sample of Materials Less Than 2 by 3 inches:  Built up to 8 
1/2 by 11 inches.

(3)  Sample of Materials Exceeding 8 1/2 by 11 inches:  Cut down to
 8 1/2 by 11 inches and adequate to indicate color, texture, and 
material variations.

(4)  Sample of Linear Devices or Materials:  10 inch length or 
length to be supplied, if less than 10 inches.  Examples of linear 
devices or materials are conduit and handrails.

(5)  Sample of Non-Solid Materials:  Pint.  Examples of non-solid 
materials are sand and paint.

(6)  Color Selection Samples:  2 by 4 inches.
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(7)  Sample Panel:  4 by 4 feet.

(8)  Sample Installation:  100 square feet.

b.  Samples Showing Range of Variation:  Where variations are 
unavoidable due to nature of the materials, submit sets of samples 
of not less than three units showing extremes and middle of range.

c.  Reusable Samples:  Incorporate returned samples into work only if 
so specified or indicated.  Incorporated samples shall be in 
undamaged condition at time of use.

d.  Recording of Sample Installation:  Note and preserve the notation 
of area constituting sample installation but remove notation at 
final clean up of project.

e.  When color, texture or pattern is specified by naming a particular 
manufacturer and style, include one sample of that manufacturer 
and style, for comparison.

1.5.6   Format of Operation and Maintenance (O&M) Data

a.  O&M Data format shall comply with the requirements specified in 
Section 01781, Operation and Maintenance Data"

1.5.7   Format of Administrative Submittals

a.  When submittal includes a document which is to be used in project 
or become part of project record, other than as a submittal, do 
not apply contractor's approval stamp to document, but to a 
separate sheet accompanying document.

1.6   SUBMITTAL CLASSIFICATION

Submittals are classified as follows:

1.6.1   Government Approved

Government approval is required for extensions of design, critical 
materials, deviations, equipment whose compatibility with the entire system 
must be checked, and other items as designated by the Contracting Officer.  
Within the terms of the Contract Clause entitled "Specifications and 
Drawings for Construction," they are considered to be "shop drawings."

1.6.2   Information Only

All submittals not requiring Government approval will be for information 
only.  They are not considered to be "shop drawings" within the terms of 
the Contract Clause referred to above.

1.7   APPROVED SUBMITTALS

The Contracting Officer's approval of submittals shall not be construed as 
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a complete check, but will indicate only that the general method of 
construction, materials, detailing and other information are satisfactory.  
Approval will not relieve the Contractor of the responsibility for any 
error which may exist, as the Contractor under the Contractor Quality 
Control (CQC) requirements of this contract is responsible for dimensions, 
the design of adequate connections and details, and the satisfactory 
construction of all work.  After submittals have been approved by the 
Contracting Officer, no resubmittal for the purpose of substituting 
materials or equipment will be considered unless accompanied by an 
explanation of why a substitution is necessary.

1.8   DISAPPROVED SUBMITTALS

The Contractor shall make all corrections required by the Contracting 
Officer and promptly furnish a corrected submittal in the form and number 
of copies specified for the initial submittal.  If the Contractor considers 
any correction indicated on the submittals to constitute a change to the 
contract, a notice in accordance with the Contract Clause "Changes" shall 
be given promptly to the Contracting Officer.

1.9   WITHHOLDING OF PAYMENT

Payment for materials incorporated in the work will not be made if required 
approvals have not been obtained.

1.10   GENERAL

The Contractor shall make submittals as required by the specifications.  
The Contracting Officer may request submittals in addition to those 
specified when deemed necessary to adequately describe the work covered in 
the respective sections.  Units of weights and measures used on all 
submittals shall be the same as those used in the contract drawings.  Each 
submittal shall be complete and in sufficient detail to allow ready 
determination of compliance with contract requirements.  Prior to 
submittal, all items shall be checked and approved by the Contractor's 
Quality Control (CQC) System Manager and each item shall be stamped, 
signed, and dated by the CQC System Manager indicating action taken. 
Proposed deviations from the contract requirements shall be clearly 
identified.  Submittals shall include items such as:  Contractor's, 
manufacturer's, or fabricator's drawings; descriptive literature including 
(but not limited to) catalog cuts, diagrams, operating charts or curves; 
test reports; test cylinders; samples; O&M manuals (including parts list); 
certifications; warranties; and other such required submittals.  Submittals 
requiring Government approval shall be scheduled and made prior to the 
acquisition of the material or equipment covered thereby.  Samples 
remaining upon completion of the work shall be picked up and disposed of in 
accordance with manufacturer's Material Safety Data Sheets (MSDS) and in 
compliance with existing laws and regulations.

1.11   SUBMITTAL REGISTER

At the end of this section is a submittal register showing items of 
equipment and materials for which submittals are required by the 
specifications; this list may not be all inclusive and additional 
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submittals may be required.  The Contractor shall maintain a submittal 
register for the project in accordance with Section 01312A QUALITY CONTROL 
SYSTEM (QCS).  The Government will provide the initial submittal register 
in electronic format.  Thereafter, the Contractor shall maintain a complete 
list of all submittals, including completion of all data columns.  Dates on 
which submittals are received and returned by the Government will be 
included in its export file to the Contractor.  The Contractor shall track 
all submittals.

1.12   SCHEDULING

Submittals covering component items forming a system or items that are 
interrelated shall be scheduled to be coordinated and submitted 
concurrently.  Certifications to be submitted with the pertinent drawings 
shall be so scheduled.  Adequate time (a minimum of 7 calendar days 
exclusive of mailing time) shall be allowed and shown on the register for 
review and approval.  No delay damages or time extensions will be allowed 
for time lost in late submittals.

1.13   TRANSMITTAL FORM (ENG FORM 4025)

The sample transmittal form (ENG Form 4025) attached to this section shall 
be used for submitting both Government approved and information only 
submittals in accordance with the instructions on the reverse side of the 
form.  These forms will be furnished to the Contractor.  This form shall be 
properly completed by filling out all the heading blank spaces and 
identifying each item submitted.  Special care shall be exercised to ensure 
proper listing of the specification paragraph and/or sheet number of the 
contract drawings pertinent to the data submitted for each item.

1.14   SUBMITTAL PROCEDURES

Submittals shall be made as follows:

1.14.1   Procedures

Submittals shall be made to the Contracting Officer's Representative.  Two 
copies of submittals for Information Only are required.  Six copies are 
required for all other submittals.

1.14.2   Deviations

For submittals which include proposed deviations requested by the 
Contractor, the column "variation" of ENG Form 4025 shall be checked.  The 
Contractor shall set forth in writing the reason for any deviations and 
annotate such deviations on the submittal.  The Government reserves the 
right to rescind inadvertent approval of submittals containing unnoted 
deviations.

1.15   CONTROL OF SUBMITTALS

The Contractor shall carefully control his procurement operations to ensure 
that each individual submittal is made on or before the Contractor 
scheduled submittal date shown on the approved "Submittal Register."
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1.16   GOVERNMENT APPROVED SUBMITTALS

Upon completion of review of submittals requiring Government approval, the 
submittals will be identified as having received approval by being so 
stamped and dated.  Four copies of the submittal will be retained by the 
Contracting Officer and two copies of the submittal will be returned to the 
Contractor.

1.17   INFORMATION ONLY SUBMITTALS

Normally, submittals for information only will not be returned.  Approval 
of the Contracting Officer is not required on information only submittals. 
  The Government reserves the right to require the Contractor to resubmit 
any item found not to comply with the contract.  This does not relieve the 
Contractor from the obligation to furnish material conforming to the plans 
and specifications; will not prevent the Contracting Officer from requiring 
removal and replacement of nonconforming material incorporated in the work; 
and does not relieve the Contractor of the requirement to furnish samples 
for testing by the Government laboratory or for check testing by the 
Government in those instances where the technical specifications so 
prescribe.

1.18   STAMPS

Stamps used by the Contractor on the submittal data to certify that the 
submittal meets contract requirements shall be similar to the following:
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   ________________________________________________________________________
  |                               CONTRACTOR                               |
  |                                                                        |
  |                               (Firm Name)                              |
  |                                                                        |
  |                                                                        |
  |                                                                        |
  | _____ Approved                                                         |
  |                                                                        |
  |                                                                        |
  | _____ Approved with corrections as noted on submittal data and/or      |
  | attached sheets(s).                                                    |
  |                                                                        |
  |                                                                        |
  |                                                                        |
  | SIGNATURE:  __________________________________________________________ |
  |                                                                        |
  | TITLE:  ______________________________________________________________ |
  |                                                                        |
  | DATE:  _______________________________________________________________ |
  |                                                                        |
  |________________________________________________________________________|

PART 2   PRODUCTS

Not used.

PART 3   EXECUTION

Not used.
        -- End of Section --
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01200 SD-01 Preconstruction Submittals
1.15.1 GSite Safety Health Plan
1.15.2 GActivity Hazards Safety Analysis
1.17 GWork and Staging Areas Plan
1.21Diversion and Control of Water

Plan
1.23O.C.S.D. Pipe Protection Plan
1.13.1Pre-Staging Area Soil Sampling &

Testing
SD-05 Design Data

1.26Aerial Photographs
SD-07 Certificates

1.6.5Reach 2 Project Information Flier
1.12.5Bicycle Detour Plan

SD-11 Closeout Submittals
1.13.1Post-Staging Area Soils

Sampling & Testing
1.25.1 GAs-Builts

01330 SD-01 Preconstruction Submittals
1.3.1 GSubmittal register

01354 SD-01 Preconstruction Submittals
1.5 GEnvironmental Protection Plan

SD-06 Test Reports
3.3.1Water Quality Monitoring

01451 SD-01 Preconstruction Submittals
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01451 3.2.1 GContractor Quality Control (QCP)
Plan

3.11 GProject Schedule
02020 SD-01 Preconstruction Submittals

3.1 GDredge and Disposal Plan
SD-03 Product Data

3.2.3Least Tern Island Disposal
Records

3.2.4Beach Disposal Records
3.3Nearshore Disposal Site Surveys
3.8.1Survey Cross-Sections
3.11Beach Nourishment Profiles

SD-04 Samples
3.7Sediment Samples

SD-06 Test Reports
3.12Daily Report of Operations

SD-07 Certificates
3.8.1 GIndependent Land Surveying Firm
3.8.2 GHydrographic Surveyor

02230 SD-01 Preconstruction Submittals
3.4Clearing and Grubbing Plan

SD-07 Certificates
3.3Scale tickets and / or records of

weights
3.3Clearing Haul Records

SUBMITTAL REGISTER
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TRANSMITTAL OF SHOP DRAWINGS, EQUIPMENT DATA, MATERIAL SAMPLES, OR
MANUFACTURER'S CERTIFICATES OF COMPLIANCE

(Read instructions on the reverse side prior to initiating this form)

DATE TRANSMITTAL NO.

SECTION I - REQUEST FOR APPROVAL OF THE FOLLOWING ITEMS (This section will be initiated by the contractor)
TO FROM CONTRACT NO.  CHECK ONE:

___THIS IS A NEW TRANSMITTAL
___ THIS IS A RESUBMITTAL OF
       TRANSMITTAL __________ 

SPECIFICATION SEC. NO. (Cover only one section with each transmittal) PROJECT TITTLE AND LOCATION

CONTRACT REFERENCE
DOCUMENT

ITEM
NO.

DESCRIPTION OF ITEM SUBMITTED
(Type size, model number/etc.)

MFG. OR CONTR.
CAT., CURVE
DRAWING OR

BROCHURE NO.
(See instruction no. 8)

NO.
OF

COPIES
SPEC.

PARA. NO.
DRAWING
SHEET NO.

FOR
CONTRACTOR

USE CODE

VARIATION
(See Instruction

No. 8)

FOR
CE

USE
CODE

a b c d e f g h I

REMARKS I certify that the above submitted items have been reviewed
in detail and are correct and instruct conformance with the
contract drawings and specifications except as otherwise stated.

__________________________________________________
NAME AND SIGNATURE OF CONTRACTOR

SECTION II - APPROVAL ACTION
ENCLOSURES RETURNED (List by Item No.) NAME, TITLE AND SIGNATURE OF APPROVING AUTHORITY DATE

ENG FORM 4025, May 91 (ER 415-1-10) EDITION OF AUG 89 IS OBSOLETE. SHEET ____ OF ____



INSTRUCTIONS

1. Section I will be initiated by the Contractor in the required number of copies.

2. Each transmittal shall be numbered consecutively in the space provided for ìTransmittal No.î  This number, in addition to the contract number, will form
a serial number for identifying each submittal.  For new submittals or resubmittals mark the appropriate box, on resubmittals, insert transmittal number of
last submission as well as the new submittal number.

3. The ìItem No.î will be the same ìItem No.î as indicated on ENG FORM 4288 for each entry on this form.

4. Submittals requiring expeditious handling will be submitted on a separate form.

5. Separate transmittal form will be used for submittals under separate sections of the specifications.

6. A check shall be placed in the ìVariation ì column when a submittal is not in accordance with the plans and specifications..also, a written statement to that
effect shall be included in the space provided for ìRemarks.î

7. Form is self-transmittal, letter of transmittal is not required.

8. When a sample of material or Manufacturerís Certificate of Compliance is transmitted, indicate ìSampleî or ìCertificateî in column c, Section I.

9. U.S. Army Corps of Engineers approving authority will assign action codes as indicated below in space provided in Section I, column i to each item
submitted.  In addition they will ensure enclosures are indicated and attached to the form prior to return to the contractor.  The Contractor will assign action
codes as indicated below in Section I, column g, to each item submitted.

THE FOLLOWING ACTION CODES ARE GIVEN TO ITEMS SUBMITTED

A - Approved as submitted. E - Disapproved (See attached).
B - Approved, except as noted on drawings. F - Receipt acknowledged.
C - Approved, except as noted on drawings. FX - Receipt acknowledged, does not comply

Refer to attached sheet resubmission required. As noted with contract requirements
D - Will be returned by separate correspondence. G - Other (Specify)

10. Approval of items does not relieve the contractor from complying with all the requirements of the contract plans and specifications.

Reverse of ENG form 4025
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SECTION 01354

ENVIRONMENTAL PROTECTION FOR CIVIL WORKS

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

CODE OF FEDERAL REGULATIONS (CFR)

36 CFR 800 Properties Discovered During 
Implementation of an Undertaking

40 CFR 261 Identification and Listing of Hazardous 
Waste

ENGINEERING MANUALS (EM)

EM 385-1-1 (1996) U.S. Army Corps on Engineers Safety 
and Health Requirements Manual

1.2   DEFINITIONS

Environmental pollution and damage is defined as the presence of chemical, 
physical, or biological elements or agents that adversely affect human 
health or welfare; unfavorably alter ecological balances of plant or animal 
communities; or degrade the environment from an aesthetic, cultural or 
historic perspective.  Environmental protection is the prevention/control 
of pollution and habitat disruption that may occur during construction.   
The control of environmental pollution and damage requires consideration of 
air, water, land, biological and cultural resources; and includes 
management of visual aesthetics; noise; solid, chemical, gaseous, and 
liquid waste; radiant energy and radioactive materials; and other 
pollutants.

1.3   SUBMITTALS

Government approval is required for all submittals with a "G" designation;  
The following shall be submitted in accordance with Section 01330 SUBMITTAL 
PROCEDURES:

SD-01 Preconstruction Submittals

Environmental Protection Plan; G

SD-06 Test Reports

SECTION 01354  Page 3



Lower Santa Ana River Dredging W03B0008

Water Quality Monitoring
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1.4   ENVIRONMENTAL PROTECTION REQUIREMENTS

The Contractor shall comply with all applicable Federal, State, and local 
laws and regulations.  The Contractor shall provide environmental 
protective measures and procedures to prevent and control pollution, limit 
habitat disruption, and correct environmental damage that occurs during 
construction.

1.4.1   Protection of Features

This section supplements the Contract Clause PROTECTION OF EXISTING 
VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND IMPROVEMENTS.  The 
Contractor shall prepare a list of features requiring protection under the 
provisions of the contract clause whether or not they are specifically 
identified on the drawings as environmental features requiring protection.  
The Contractor shall protect those environmental features, including those 
specifically identified on the drawings, in spite of interference which 
their preservation may cause to the Contractor's work under the contract.

1.4.2   Permits

This section supplements the Contractor's responsibility under the contract 
clause PERMITS AND RESPONSIBILITIES to the extent that the Government has 
already obtained environmental permits.  The Government has obtained or 
will obtain permits for dredging and disposal from US Fish & Wildlife, 
California Department of Fish & Game (CDFG) and California Regional Water 
Quality Control Board (CRWQCB).  The Contractor shall comply with the 
terms, and conditions of these permits.  The Contractor shall also comply 
with other environmental commitments made by the Government in the 
project's Supplemental Environmental Assessment (SEA).  It is the 
Contractor's responsibility to obtain all other necessary permits or 
licenses, including a permit from Southern California Air Quality 
Management District (SCAQMD) if applicable, and abide by the conditions set 
forth within each document.  If there is a conflict among the conditions, 
the Contractor shall request clarification from the Contracting Officer.

1.4.3   Special Environmental Requirements

The Contractor shall comply with the special environmental requirements, if 
any, included hereinafter.  These special environmental requirements are an 
outgrowth of environmental commitments made by the Government during the 
project development.

1.4.4   Environmental Assessment of Contract Deviations

The Contract specifications have been prepared to comply with the special 
conditions and mitigation measures of an environmental nature which were 
established during the planning and development of this project.  The 
Contractor is advised that deviations from the drawings or specifications 
(e.g., disposal areas, staging areas, alternate access routes, unauthorized 
scheduling delays, etc.) could result in the requirement for the Government 
to reanalyze the project from an environmental standpoint. Deviations from 
the construction methods and procedures indicated by the plans and 
specifications which may have an environmental impact will require a 
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extended review, processing, and approval time by the Government.   The 
Contracting Officer reserves the right to disapprove alternate methods, 
even if they are more cost effective, if the Contracting Officer determines 
that the proposed alternate method will have an adverse environmental 
impact.

1.5   ENVIRONMENTAL PROTECTION PLAN

Within seven (7) calendar days of Notice of Award, the Contractor shall 
submit an Environmental Protection Plan for review and acceptance by the 
Contracting Officer.  The Government will consider an interim plan for the 
first 21 days of operations.  However, the Contractor shall furnish an 
acceptable final plan not later than 21 calendar days after receipt of the 
Notice to Proceed.  Acceptance is conditional and is predicated upon 
satisfactory performance during construction.  The Government reserves the 
right to require the Contractor to make changes in the Environmental 
Protection Plan or operations if the Contracting Officer determines that 
environmental protection requirements are not being met.  The plan shall 
detail the actions which the Contractor shall take to comply with all 
applicable Federal, State, and local laws and regulations concerning 
environmental protection and pollution control and abatement, as well as 
the additional specific requirements of this contract.  No physical work at 
the site shall begin prior to acceptance of the Contractor's plan or an 
interim plan covering the work to be performed.  The Environmental 
Protection Plan shall include, but not be limited to, the following:

1.5.1   Laws, Regulations, and Permits

The Contractor shall provide as part of the Environmental Protection Plan a 
list of all Federal, State, and local laws, regulations, and permits 
concerning environmental protection, pollution control, and abatement that 
are applicable to the Contractor's proposed operation and the requirements 
imposed by those laws, regulations, and permits.  Permits obtained by the 
Contractor shall be attached to, and specific conditions included in the 
Environmental Protection Plan.

1.5.2   Spill Control Plan
 
The Contractor shall include as part of the Environmental Protection Plan, 
a Spill Control Plan.  The plan shall include the procedures, instructions, 
and reports to be used in the event of an unforeseen spill of a substance 
regulated by the Emergency Response and Community Right-to-Know Act or 
regulated under State or local laws or regulations.  The Spill Control Plan 
supplements the requirements of EM 385-1-1.  This plan shall include as a 
minimum:

a.  The name of the individual who will be responsible for implementing 
and supervising the containment and cleanup.

b.  Training requirements for Contractor's personnel and methods of 
accomplishing the training.

c.  A list of materials and equipment to be immediately available at 
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the job site, tailored to cleanup work of the potential hazard(s) 
identified.

d.  The names and locations of suppliers of containment materials and 
locations of additional fuel oil recovery, cleanup, restoration, and 
material-placement equipment available in case of an unforeseen spill 
emergency.

e.  The methods and procedures to be used for expeditious contaminant 
cleanup.

f.  The name of the individual who will report any spills or hazardous 
substance releases and who will follow up with complete documentation.  
This individual shall immediately notify the Contracting Officer in 
addition to the legally required Federal, State, and local reporting 
channels (including the National Response Center 1-800-424-8802) if a 
reportable quantity spill occurs.  The plan shall contain a list of the 
required reporting channels and telephone numbers.

1.5.3   Recycling and Waste Minimization Plan

The Contractor shall submit a Recycling and Waste Minimization Plan as a 
part of the Environmental Protection Plan.  The plan shall detail the 
Contractor's actions to comply with the following recycling and waste 
minimization requirements:

a.  The Contractor shall participate in State and local government 
sponsored recycling programs to reduce the volume of solid waste materials 
at the source.

b.  The Contractor shall collect glass bottles, aluminum cans, and 
paper at the job site for recycling.

1.5.4   Contaminant Prevention Plan

As a part of the Environmental Protection Plan, the Contractor shall 
prepare a contaminant prevention statement identifying potentially 
hazardous substances to be used on the job site and intended actions to 
prevent accidental or intentional introduction of such materials into the 
air, water, or ground.  The Contractor shall detail provisions to be taken 
to meet Federal, State, and local laws and regulations regarding the 
storage and handling of these materials.

1.5.5   Debris Management Plan

As a part of the Environmental Protection Plan, the Contractor shall 
prepare a Debris Management Plan to prevent disposal of solid debris at 
disposal sites.  The Debris Management Plan shall include sources and 
expected types of debris, debris separation and retrieval methods, and 
debris disposal methods.

1.5.6   Environmental Monitoring

The Contractor shall monitor operations to ensure that surface waters are 
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protected from contamination and excess turbidity (as specified in 
paragraph 3.3. PROTECTION OF WATER RESOURCES) and spills are quickly 
detected and immediately cleaned up, and that activities and impacts are 
restricted to authorized project areas. 

PART 2   PRODUCTS (NOT APPLICABLE)

PART 3   EXECUTION

3.1   SPECIAL ENVIRONMENTAL PROTECTION REQUIREMENTS

3.1.1   Tree Protection

No ropes, cables, or guys shall be fastened to or attached to any tree(s) 
for anchorage unless specifically authorized by the Contracting Officer.   
Where such special use is permitted, the Contractor shall provide effective 
protection to prevent damage to the tree and other land and vegetative 
resources.  Unless specifically authorized by the Contracting Officer, no 
construction equipment or materials shall be placed or used within the drip 
line of trees shown on the drawings to be saved.  No excavation or fill 
shall be permitted within the drip line of trees to be saved except as 
shown on the drawings.

3.1.2   U.S. Department of Agriculture (USDA) Quarantined Considerations

The Contractor shall thoroughly clean all construction equipment at the 
prior job site in a manner that ensures all residual soil is removed and 
that egg deposits from plant pests are not present.  The Contractor shall 
consult with the USDA Plant Protection and Quarantine (USDA - PPQ) 
jurisdictional office for additional cleaning requirements that may be 
necessary.

3.1.3   Soil Disposal Areas on Government Property

Material disposal on Government property shall be disposed only in those 
areas designated on the contract drawings.  Hazardous, toxic, and 
radiological wastes (HTRW) shall not be disposed of on Government property. 
  Disposal operations shall be managed and controlled to prevent erosion of 
soil or sediment from entering nearby waters or wetlands.  Disposal 
operations shall be developed and managed in accordance with the design 
shown on the drawings or as approved by the Contracting Officer.

3.1.4   Disposal of Solid Wastes

Solid waste is rubbish, debris, waste materials, garbage, and other 
discarded solid materials (including trash that may be  dredged from the 
channel and placed at the beach disposal site, but excluding clearing 
debris and hazardous waste as defined in following paragraphs).  Solid 
waste shall be placed in containers and disposed on a regular schedule.  
All handling and disposal shall be conducted in such a way as to prevent 
spillage and contamination.

SECTION 01354  Page 8



Lower Santa Ana River Dredging W03B0008

3.1.5   Disposal of Contractor Generated Hazardous Wastes

Hazardous wastes are hazardous substances as defined in 40 CFR 261, or as 
defined by applicable State and local regulations.  Hazardous waste 
generated by construction activities shall be removed from the work area 
and be disposed in compliance with Federal, State, and local requirements. 
  The Contractor shall segregate hazardous waste from other materials and 
wastes, and shall protect it from the weather by placing it in a safe 
covered location; precautionary measures against accidental spillage such 
as berming or other appropriate measures shall be taken.  Hazardous waste 
shall be removed from Government property within 60 days.  Hazardous waste 
shall not be dumped onto the ground, into storm drains or open water 
courses, or into the sanitary sewer system.

3.1.6   Fuels and Lubricants

Fueling and lubrication of equipment and motor vehicles shall be conducted 
in a manner that affords the maximum protection against spills and 
evaporation.  Contractor shall utilize large drip pans to ensure that no 
liquids (fuels, oils, lubricants) contact the ground.  Lubricants and waste 
oil to be discarded shall be stored in marked corrosion-resistant 
containers and recycled or disposed in accordance with Federal, State, and 
local laws and regulations.

3.2   HISTORICAL, ARCHAEOLOGICAL, AND CULTURAL RESOURCES

3.2.1   Known Historic, Archaeological, and Cultural Resources

There are no known historic, archaeological, and cultural resources within 
the Contractor's work area.

3.2.2   Discovered Historic, Archaeological, and Cultural Resources
 
If during construction activities, items are observed that may have 
historic or archaeological value (e.g., Native American human remains or 
associated objects are discovered), such observations shall be reported 
immediately to the Contracting Officer so that the appropriate authorities 
may be notified and a determination made as to their significance and what, 
if any, special disposition of the finds should be made.  The Contractor 
shall cease all activities that may result in impact to or the destruction 
of these resources.  The Contractor shall prevent his employees from 
trespassing on, removing, or otherwise disturbing such resources.

3.3   PROTECTION OF WATER RESOURCES

The Contractor shall keep construction activities under surveillance, 
management, and control to avoid pollution of surface and ground waters.

3.3.1   Monitoring of Water Areas Affected by Construction Activities

As part of the Environmental Protection Plan, the Contractor shall 
implement a Water Quality Monitoring Plan at the dredge and beach disposal 
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sites (dry excavation areas excluded).  Water Quality Monitoring shall 
commence at least one week prior to the start of dredging in areas of 
flowing water and one week prior to the start of nearshore disposal 
operations and continue at least one week past the completion of all such 
operations.  Monitoring shall be conducted a minimum of once a week during 
construction.  The Contractor shall conduct all monitoring during daylight 
hours.

All water quality monitoring data shall be obtained via remote electronic 
detection equipment.  Parameters measured by electronic detection equipment 
shall be sampled 3 feet below the water's surface and, where possible, 3 
feet above the bottom.  The Contractor shall monitor the following 
locations:

Dredge Site (Only applies to activities occurring in flowing water that can 
reach the ocean)

a.  300 feet downstream of the dredge (in direction of turbidity plume). 
 Pre-project sampling shall take place in approximately the center of the 
dredge area.

b.  Two sites randomly located within the dredge footprint for pre- and 
post-construction monitoring.

c.  At both tide gates, on the Santa Ana River side of the gates.  The 
monitoring at the tide gates shall be done for both an incoming flow into 
the Salt Marsh and an outgoing flow from the Salt Marsh on the same day.

Nearshore Disposal

a. 300 feet upstream of the disposal and within 50 to 75 feet of the 
surf zone (in opposite direction of turbidity plume).

b. 300 feet downstream of the disposal and within 50 to 75 feet of the 
surf zone (in direction of turbidity plume).

  During each sampling event, the downcurrent sampling point shall be 
located an equal distance from the surf zone as the upcurrent sampling 
location.

c.  300 feet downstream of the disposal (in direction of turbidity 
plume).

d.  Control Measurement #1: 600 to 750 feet upcurrent (in the opposite 
direction of the current) from disposal site, outside the area of any 
visible dredge or disposal related turbidity plume.

e.  Control Measurement #2: 1000 to 1300 feet upcurrent from the 
disposal site, outside the area of any visible dredge or disposal related 
turbidity plume.

f.  One site randomly located adjacent to the beach disposal area 
outside the surf zone for pre- and post-construction monitoring.
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The control measurement sites shall be representative of ambient conditions 
within the dredge and beach disposal areas.  They shall be located outside 
any visible turbidity plume.

Monitoring Parameters

The Contractor shall monitor for the following parameters:

a.  dissolved oxygen (mg/l)
b.  salinity (ppt)
c.  temperature (F)
d.  pH
e.  light transmittance (Nephelometric Turbidity Units, NTU's)

Monitoring shall be conducted according to United States Environmental 
Protection Agency or California Department of Health Services approved test 
procedures as described in the current Title 40, CFR 136 and CFR 261, or 
the current California Code of Regulations Title 22, Article 11, as 
appropriate, unless other test procedures have been specified.

During sampling and measurement operations, the following observations 
shall be recorded by the individual performing such operations for each 
monitoring location:

a.  Name of project
b.  Date, exact location and time of sampling or measurements
c.  Name of individual performing sampling or measurements
d.  Speed and direction of current
e.  Tidal stage
f.  General weather conditions and wind velocity
g.  Appearance of trash, floatable material, grease, oil slick, or other 
objectionable material
h.  Discoloration and extent of visible turbidity plumes
i.  Any distinguishable odors
j.  Quantity of material dredged the previous day
k.  Cumulative total amount of material placed at nearshore disposal area  
to date
l.  Name of individual performing analyses
m.  Analytical techniques and/or methods to be used to analyze and 
interpret data
n.  Results

Upon completion of weekly monitoring, the Contractor shall, that same day, 
submit all monitoring results, to the Contracting Officer as part of the 
Daily Report of Operations.  A copy shall be sent to:

U.S. Army Corps of Engineers - Environmental Resources Branch
Attention: Hayley Lovan 
fax (213) 452-4204 
phone (213) 452-3863 

  The Contractor shall keep a copy of all monitoring results, observations, 
calibration, and maintenance records in a file at the job site available 
for inspection.

During nearshore disposal operations, daily visual observations shall be 
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made for turbidity plumes on all sides of the disposal area.  Visual 
observations, including approximate extent and duration of the plume, shall 
be recorded in a logbook.

During beach nourishment operations, visual observations shall be made on a 
daily basis of the effects of discharges on receiving water quality (e.g. 
changes in turbidity, turbidity plumes).  Visual observations shall be 
recorded in a logbook.

If turbidity in the receiving waters increases by values greater than the 
following at a distance of 300 feet from the dredging or nearshore disposal 
activities, operations shall be modified to reduce turbidity to acceptable 
levels:

   Ambient Conditions                    Maximum Increase
 
      0 to 50 NTU                               20%
     50 to 100 NTU                              10 NTU
    Greater than 100 NTU                        10%

Monitoring reports shall be submitted on the last day of each month as part 
of the Daily Report of Operations for that day and shall include all 
information collected in accordance with this monitoring and reporting 
program for the previous month, including:

A copy of the log of observations, sampling locations, and depths, 
along with a sampling location map.  A statement regarding the use of 
any alternate sampling locations shall be included in the report along 
with a map of alternate locations.

 Copies of the analytical results of the tests for turbidity and 
dissolved oxygen.  The results of any analyses of samples taken more 
frequently than required shall be reported.

For every item where the requirements and turbidity/dissolved oxygen 
objectives are not met, the Contractor shall submit a statement of the 
actions undertaken or proposed which will bring the discharge into full 
compliance with requirements at the earliest time and submit a 
timetable for correction.

3.3.2   Floating Debris

During the performance of the work, the Contractor shall institute and 
enforce procedures to prevent spills and floating debris from fouling the 
local waters and beach.  Should these procedures fail, the Contractor shall 
promptly clean up all spills and debris.  At the end of each work shift, 
loose materials on adjoining structures and debris in the water and on the 
beach shall be removed by the Contractor and disposed of off site.

3.3.3   Other Discharges

Should the Contractor lose, dump, throw overboard, sink or misplace 
material, plant, machinery appliance, or cause pollution of the waters, the 
Contractor shall give immediate notice to the Contracting Officer and, if 
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required shall boom, buoy or otherwise mark the location of the incident 
until the obstruction or pollution problem is removed.  Should the 
Contractor refuse, neglect or delay compliance with these requirements, the 
necessary removal and cleanup may be deducted from the monies due or to 
become due to the Contractor.

3.3.4   Boundaries

All dredging and fill activities shall remain within the boundaries 
specified in the plans.  There shall be no dumping of fill or material 
outside of the project area or within any adjacent aquatic community.

3.4   PROTECTION OF FISH AND WILDLIFE RESOURCES

The Contractor shall keep construction activities under surveillance, 
management and control to minimize interference with, disturbance to and 
damage of fish and wildlife (endangered species and their habitat).  
Endangered or protected species known to frequent the project area and 
their respective nesting season include:

California least tern       01 April through 15 September
Light-footed Clapper Rail   15 March thru 15 August
Western snowy plover        01 March through 15 September
California brown pelican   non-breeding individuals may occur year-round
Belding's Savannah Sparrow  15 December thru 15 August

3.4.1   Construction Windows

Impacts to the California least tern shall be avoided by limiting 
operations to the period between Notice To Proceed (NTP) and March 01, 2004 
and also by not dredging seaward of Station 34+00 prior to September 2nd, 
2003.

3.4.2   Marine Mammals

Personnel shall not harass any marine mammals, fish or waterfowl.

3.4.3   Dead or Injured Wildlife

The Contractor shall report any incidental take (dead or injured species) 
immediately to the Contracting Officer.  The Contracting Officer shall 
consult with U.S. Fish and Wildlife Service immediately in the event of 
incidental take in the form of direct mortality through accidental death of 
a California least tern, Western snowy plover, light-footed clapper rail, 
or California brown pelican.  Operations may be stopped if it is suspected 
that the impact of the taking causes an irreversible and adverse impact on 
the species.

3.5   PROTECTION OF AIR RESOURCES

3.5.1   Construction Activities
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Special management techniques as set out below shall be implemented to 
control air pollution by the construction activities.  These techniques 
supplement the requirements of Federal, State, and local laws and 
regulations, and the safety requirements under this Contract.  If any of 
the following techniques conflict with the requirements of Federal, State, 
or local laws or regulations, or safety requirements under this contract, 
then those requirements shall be followed in lieu of the following.

The Contractor shall keep construction activities under surveillance, 
management and control to minimize pollution of air resources.

3.5.2   Air Quality Management District

All activities, equipment, processes, and work operated or performed by the 
Contractor in accomplishing the specified construction shall be in strict 
accordance with the South Coast Air Quality Management District (SCAQMD) 
permit requirements and all Federal emission and performance laws and 
standards.  The Contractor shall obtain a Permit to Operate from the South 
Coast Air Quality Management District prior to commencement of work, pay 
all associated fees, and follow all permit requirements.  Point of contact 
for SCAQMD is William Thompson, (909) 396-2398.  The Contractor should 
schedule suitable time to acquire appropriate SCAQMD permits, waivers or 
credits.

Construction equipment shall be properly maintained to minimize release of 
diesel and hydrocarbon effluent.  The Contractor shall follow all air 
quality standards, including emissions, fuel use, and fuel consumption 
standards.

3.6   NOISE

All construction related activities that produce noise shall be restricted 
to those hours designated by local ordinances.  Construction activities 
shall be limited to the times as specified in paragraph 1.12 RESTRICTIONS,  
of Section 01200.  Work required outside of those hours will require prior 
approval, permits and/or exemptions from the appropriate city and Orange 
County.  The Contractor shall contact Sandy Benson (714) 754-5059 of the 
City of Costa Mesa with dates of anticipated construction activity that 
noise is expected to affect the City of Costa Mesa.

All internal combustion powered equipment shall be equipped with properly 
operating mufflers and kept in a proper state of tune to alleviate 
back-fires.  Engines, if exposed, shall be fitted with protective shrouds 
to reduce motor noise.  All portable and support equipment shall be located 
as far as possible from any sensitive areas.

Construction equipment shall be properly maintained and scheduled to 
minimize nuisance and unsafe noise effects to sensitive biological 
resources, residential areas, and socio-economic (tourist) environments.

The Contractor shall designate a disturbance coordinator responsible for 
responding to noise complaints.  His/her name and telephone number shall be 
clearly posted at the construction site.  It is the responsibility of the 
disturbance coordinator to respond to complaints, determine the cause, and 
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implement measures to mitigate the impact.

3.7   INSPECTION

If the Contracting Officer notifies the Contractor in writing of any 
observed noncompliance with contract requirements or Federal, State, or 
local laws, regulations, or permits, the Contractor shall inform the 
Contracting Officer of proposed corrective action and take such action to 
correct the noncompliance.  If the Contractor fails to comply promptly, the 
Contracting Officer may issue an order stopping all or part of the work 
until satisfactory corrective action is taken.  No time extensions will be 
granted or costs or damages allowed to the Contractor for any such 
suspension.

3.8   MAINTENANCE OF POLLUTION CONTROL FACILITIES

The Contractor shall maintain all constructed pollution control facilities 
and portable pollution control devices for the duration of the Contract or 
for the length of time construction activities create the particular 
pollutant.

3.9   TRAINING OF CONTRACTOR PERSONNEL

Contractor personnel shall be trained in environmental protection and 
pollution control.  The Contractor shall conduct environmental 
protection/pollution control meetings for all Contractor personnel.  The 
training and meeting agenda shall include methods of detecting and avoiding 
pollution, familiarization with pollution standards, both statutory and 
contractual, installation and care of facilities (vegetative covers, etc.), 
and instruments required for monitoring purposes to ensure adequate and 
continuous environmental protection/pollution control.  Anticipated 
hazardous or toxic chemicals or wastes, and other regulated contaminants, 
shall also be discussed.  Other items to be discussed shall include 
recognition and protection of archaeologic sites and artifacts, as well as 
protection of any threatened or endangered species.

           -- End of Section --
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SECTION 01420

SOURCES FOR REFERENCE PUBLICATIONS

PART 1   GENERAL

1.1   REFERENCES

Various publications are referenced in other sections of the specifications 
to establish requirements for the work.  These references are identified in 
each section by document number, date and title.  The document number used 
in the citation is the number assigned by the standards producing 
organization, (e.g.   ASTM B 564 Nickel Alloy Forgings).  However, when the 
standards producing organization has not assigned a number to a document, 
an identifying number has been assigned for reference purposes.

1.2   ORDERING INFORMATION

The addresses of the standards publishing organizations whose documents are 
referenced in other sections of these specifications are listed below, and 
if the source of the publications is different from the address of the 
sponsoring organization, that information is also provided.  Documents 
listed in the specifications with numbers which were not assigned by the 
standards producing organization should be ordered from the source by title 
rather than by number.  The designations "AOK" and "LOK" are for 
administrative purposes and should not be used when ordering publications. 

ACI INTERNATIONAL (ACI)
P.O. Box 9094
Farmington Hills, MI  48333-9094
Ph:   248-848-3700
Fax:  248-848-3701
Internet:  http://www.aci-int.org
AOK 5/01
LOK 2/01

ALUMINUM ASSOCIATION (AA)

900 19th Street N.W.
Washington, DC  20006
Ph:   202-862-5100
Fax:  202-862-5164
Internet:  http://www.aluminum.org
AOK 5/01
LOK 2/01

AMERICAN ASSOCIATION OF STATE HIGHWAY AND TRANSPORTATION OFFICIALS 
(AASHTO)
444 N. Capital St., NW, Suite 249
Washington, DC  20001
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Ph:   800-231-3475 202-624-5800
Fax:  800-525-5562 202-624-5806
Internet:  http://www.transportation.org
AOK 5/01
LOK 2/01

AMERICAN CONCRETE PIPE ASSOCIATION (ACPA)
222 West Las Colinas Blvd., Suite 641
Irving, TX  75039-5423
Ph:   972-506-7216
Fax:  972-506-7682
Internet:  http://www.concrete-pipe.org
e-mail:  info@concrete-pipe.org
AOK 5/01
LOK 6/00

AMERICAN CONFERENCE OF GOVERNMENTAL INDUSTRIAL HYGIENISTS (ACGIH)
1330 Kemper Meadow Dr.
Suite 600
Cincinnati, OH  45240
Ph:   513-742-2020
Fax:  513-742-3355
Internet:  http://www.acgih.org
E-mail:  pubs@acgih.org
AOK 5/01
LOK 2/01

AMERICAN FOREST & PAPER ASSOCIATION (AF&PA)
American Wood Council
ATTN:  Publications Dept.
1111 Nineteenth St. NW, Suite 800
Washington, DC  20036
Ph:  800-294-2372 or 202-463-2700
Fax: 202-463-2471
Internet:  http://www.forestprod.org/awc/
AOK 5/01
LOK 6/00

AMERICAN INSTITUTE OF STEEL CONSTRUCTION (AISC)
One East Wacker Dr., Suite 3100
Chicago, IL  60601-2001
Ph:   312-670-2400
Publications: 800-644-2400
Fax:  312-670-5403
Internet:  http://www.aisc.org
AOK 5/01
LOK 3/01

AMERICAN IRON AND STEEL INSTITUTE (AISI)
1101 17th St., NW Suite 1300
Washington, DC 20036
Ph:  202-452-7100
Internet:  http://www.steel.org
AOK 5/01
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LOK 3/01

AMERICAN NATIONAL STANDARDS INSTITUTE (ANSI)
1819 L Street, NW, 6th Floor
Washington, DC 20036
Ph:   202-293-8020
Fax:  202-293-9287
Internet:  http://www.ansi.org/

Note --- Documents beginning with the letter "S" can be ordered 
from:

Acoustical Society of America
Standards and Publications Fulfillment Center
P. O. Box 1020
Sewickley, PA  15143-9998
Ph:   412-741-1979
Fax:  412-741-0609
Internet: http://asa.aip.org  
General e-mail:  asa@aip.org
Publications e-mail:  asapubs@abdintl.com
AOK 5/01
LOK 6/00

AMERICAN NURSERY AND LANDSCAPE ASSOCIATION (ANLA)
1250 I St., NW, Suite 500
Washington, DC  20005-3922
Ph:  202-789-2900
FAX: 202-789-1893
Internet:  http://www.anla.org
AOK 5/01
LOK 3/01

AMERICAN PUBLIC HEALTH ASSOCIATION (APHA)
800 I Street, NW
Washington, DC 20001
PH: 202-777-2742
FAX: 202-777-2534
Internet:  http://www.apha.org
AOK 6/01
LOK 0/00

AMERICAN SOCIETY FOR NONDESTRUCTIVE TESTING (ASNT)
1711 Arlingate Lane
P.O. Box 28518
Columbus, OH  43228-0518
Ph:   800-222-2768
Fax:  614-274-6899
Internet: http://www.asnt.org
AOK 5/01
LOK 6/00

AMERICAN SOCIETY FOR QUALITY (ASQ)
600 North Plankinton Avenue
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Milwaukee, WI 53202-3005
Ph:   800-248-1946
Fax:  414-272-1734
Internet:  http://www.asq.org
AOK 5/01
LOK 3/01

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)
100 Barr Harbor Drive
West Conshohocken, PA  19428-2959
Ph:   610-832-9585
Fax:  610-832-9555
Internet:  http://www.astm.org
AOK 5/01
LOK 3/01

AMERICAN SOCIETY OF CIVIL ENGINEERS (ASCE)
1801 Alexander Bell Drive
Reston, VA  20191-4400
Ph:   703-295-6300 - 800-548-2723
Fax:  703-295-6222
Internet:  http://www.asce.org
e-mail:  marketing@asce.org
AOK 5/01
LOK 3/01

AMERICAN WATER WORKS ASSOCIATION(AWWA)
6666 West Quincy
Denver, CO  80235
Ph:  800-926-7337 - 303-794-7711 
Fax: 303-794-7310
Internet:  http://www.awwa.org
AOK 5/01
LOK 3/01

AMERICAN WELDING SOCIETY (AWS)
550 N.W. LeJeune Road
Miami, FL  33126
Ph:   800-443-9353 - 305-443-9353
Fax:  305-443-7559           
Internet: http://www.amweld.org
AOK 5/01
LOK 3/01

ARCHITECTURAL & TRANSPORTATION BARRIERS COMPLIANCE BOARD (ATBCB)

The Access Board
1331 F Street, NW, Suite 1000
Washington, DC 20004-1111
PH: 202-272-5434
FAX: 202-272-5447
Internet:  http://www.access-board.gov
AOK 6/01
LOK 0/00
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ASME INTERNATIONAL (ASME)
Three Park Avenue
New York, NY 10016-5990
Ph:   212-591-7722
Fax:  212-591-7674
Internet:  http://www.asme.org
AOK 5/01
LOK 6/00

ASPHALT INSTITUTE (AI)
Research Park Dr.
P.O. Box 14052
Lexington, KY  40512-4052
Ph:   859-288-4960
Fax:  859-288-4999
Internet:  http://www.asphaltinstitute.org
AOK 5/01
LOK 6/00

ASSOCIATION OF EDISON ILLUMINATING COMPANIES (AEIC)
600 No. 18th St.
P.O. Box 2641
Birmingham, AL  35291
Ph:   205-257-2530
Fax:  205-257-2540
Internet:  http://www.aeic.org
AOK 5/01
LOK 6/00

BIOCYCLE, JOURNAL OF COMPOSTING AND RECYCLING (BIOCYCLE)
The JG Press Inc.
419 State Avenue
Emmaus PA.  18049
Ph: 610-967-4135
Internet:  http://www.biocycle.net
E-mail: jgpress@jgpress.com
AOK 5/01
LOK 0/00

CAST IRON SOIL PIPE INSTITUTE (CISPI)
5959 Shallowford Rd., Suite 419
Chattanooga, TN  37421
Ph:   423-892-0137
Fax:  423-892-0817
Internet:  http://www.cispi.org
AOK 5/01
LOK 6/00

CENTERS FOR DISEASE CONTROL AND PREVENTION (CDC)

1600 Clifton Road
Atlanta, GA 30333
PH: 404-639-3534
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FAX: 
Internet:  http://www.cdc.gov
AOK 6/01
LOK 0/00

CONCRETE REINFORCING STEEL INSTITUTE (CRSI)
933 N. Plum Grove Rd.
Schaumburg, IL  60173-4758
Ph:   847-517-1200
Fax:  847-517-1206
Internet:  http://www.crsi.org/
AOK 5/01
LOK 6/00

CONSUMER PRODUCT SAFETY COMMISSION (CPSC)
4330 East-West Highway
Bethesda, Maryland 20814-4408
Ph:  301-504-0990
Fx:  301-504-0124 and 301-504-0025
Internet: http://www.cpsc.gov
AOK 5/01
LOK 6/00

COPPER DEVELOPMENT ASSOCIATION (CDA)
260 Madison Ave.
New York, NY 10016
Ph:   212-251-7200
Fax:  212-251-7234
Internet: http://www.copper.org
E-mail:  staff@cda.copper.org
AOK 5/01
LOK 6/00

DUCTILE IRON PIPE RESEARCH ASSOCIATION (DIPRA)
245 Riverchase Parkway East, Suite 0
Birmingham, AL  35244
Ph:   205-402-8700
Fax:  205-402-8730
Internet:  http://www.dipra.org
E-mail:  info@dipra.org
AOK 5/01
LOK 6/00

EXPANSION JOINT MANUFACTURERS ASSOCIATION (EJMA)
25 N Broadway
Tarrytown, NY  10591
Ph:  914-332-0040
Fax: 914-332-1541
Internet: http://www.ejma.org
AOK 5/01
LOK 6/00

FORESTRY SUPPLIERS (FSUP)
205 West Rankin St.
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P.O. Box 8397
Jackson, MS  39284-8397
Ph:  601-354-3565
Fax: 601-292-0165
Internet:  http://www.forestry-suppliers.com
AOK 5/01
LOK 6/00

FOUNDATION FOR CROSS-CONNECTION CONTROL AND HYDRAULIC RESEARCH 
(FCCCHR)
University of South California
Kaprielian Hall 200
Los Angeles, CA  90089-2531
Ph:   213-740-2032
Fax:  213-740-8399
Internet: http://www.usc.edu/dept/fccchr
AOK 5/01
LOK 6/00

GEOSYNTHETIC INSTITUTE (GSI)
475 Kedron Ave.
Folsom, PA  19033-1208
Ph:   610-522-8440
Fax:  610-522-8441
Internet:  http://geosynthetic-institute.org
AOK 5/01
LOK 6/00

GYPSUM ASSOCIATION (GA)
810 First St. NE, Suite 510
Washington, DC 20002
Ph:   202-289-5440
Fax:  202-289-3707
Internet: http://www.gypsum.org
AOK 5/01
LOK 6/00

ILLUMINATING ENGINEERING SOCIETY OF NORTH AMERICA (IESNA)
120 Wall St., 17th Floor
New York, NY  10005-4001
Ph:   212-248-5000
Fax:  212-248-5017
Internet:  http://www.iesna.org
AOK 5/01
LOK 6/00

INDUSTRIAL FASTENERS INSTITUTE (IFI)
1717 East 9th St., Suite 1105
Cleveland, OH  44114-2879
Ph:   216-241-1482
Fax:  216-241-5901
Internet:  http://www.industrial-fasteners.org
e-mail:  indfast@aol.com
AOK 5/01
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LOK 6/00

INSTITUTE OF ELECTRICAL AND ELECTRONICS ENGINEERS (IEEE)
445 Hoes Ln, P. O. Box 1331
Piscataway, NJ  08855-1331
Ph:   732-981-0060 OR 800-701-4333
Fax:  732-981-9667
Internet:  http://www.ieee.org
E-mail: customer.services@ieee.org
AOK 5/01
LOK 6/00

INSTITUTE OF ENVIRONMENTAL SCIENCES AND TECHNOLOGY (IEST)
940 East Northwest Highway
Mount Prospect, IL  60056
Ph:  847-255-1561
Fax: 847-255-1699
Internet:  http://www.iest.org
AOK 5/01
LOK 12/00

INSULATED CABLE ENGINEERS ASSOCIATION (ICEA)
P.O. Box 440
South Yarmouth, MA  02664
Ph:   508-394-4424
Fax:  508-394-1194
E-mail:  
Internet: http://www.icea.net
AOK 5/01
LOK 6/00

INTERNATIONAL APPROVAL SERVICES (IAS)
8501 East Pleasant Valley Rd.
Cleveland, OH  44131
Ph:  216-524-4990
Fax: 216-328-8118
Internet:  http://www.iasapprovals.org
AOK 5/01
LOK 6/00

INTERNATIONAL CODE COUNCIL (ICC)
5203 Leesburg Pike, Suite 600
Falls Church, VA  22041
Ph:   703-931-4533
Fax:  703-379-1546
Internet: http://www.intlcode.org
AOK 5/01
LOK 6/00

INTERNATIONAL CONCRETE REPAIR INSTITUTE (ICRI)

3166 S. River Road, Suite 132
Des Plaines, IL 60018
Phone: 847-827-0830
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Fax: 847-827-0832
Internet:  http://www.icri.org
AOK 9/01
LOK 0/00

INTERNATIONAL CONFERENCE OF BUILDING OFFICIALS (ICBO)
5360 Workman Mill Rd.
Whittier, CA  90601-2298
Ph:   800-284-4406
Ph:   562-699-0541
Fax:  562-692-3853
Internet:  http://www.icbo.org
AOK 5/01
LOK 6/00

INTERNATIONAL ELECTRICAL TESTING ASSOCIATION (NETA)

P.O. Box 687
106 Stone Street
Morrison, Colorado 80465
PH: 303-697-8441
FAX: 303-697-8431
Internet:  http://www.netaworld.org
AOK 6/01

IPC - ASSOCIATION CONNECTING ELECTRONICS INDUSTRIES (IPC)
2215 Sanders Rd.
Northbrook, IL  60062-6135
Ph:  847-509-9700
Fax: 847-509-9798
Internet:  http://www.ipc.org
e-mail: orderipc@ipc.org
AOK 5/01
LOK 6/00

IRON & STEEL SOCIETY (ISS)
186 Thorn Hill Road
Warrendale, PA  15086-7528
Ph:  724-776-1535 Ext 1
Fax: 724-776-0430
E-Mail:  dennisf@iss.org
Internet:   http://www.issource.org
AOK 5/01
LOK 6/00

ISA - THE INSTRUMENTATION, SYSTEMS AND AUTOMATION SOCIETY (ISA)
67 Alexander Drive
P.O. Box 12277
Research Triangle Park, NC  27709
Ph:   919-549-8411
Fax:  919-549-8288
e-mail:  info@isa.org
Internet: http://www.isa.org
AOK 5/01
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LOK 6/00

MANUFACTURERS STANDARDIZATION SOCIETY OF THE VALVE AND FITTINGS 
INDUSTRY (MSS)
127 Park St., NE
Vienna, VA  22180-4602
Ph:   703-281-6613
Fax:  703-281-6671
Internet:  htp://www.mss-hq.com
e-mail:  info@mss-hq.com
AOK 5/01
LOK 6/00

MASTER PAINTERS INSTITUTE (MPI)
4090 Graveley Street
Burnaby, BC CANADA V5C 3T6
PH: 888-674-8937
Fx: 888-211-8708
Internet:  http://www.paintinfo.com/mpi
AOK 9/01
LOK 0/00

MATERIAL HANDLING INDUSTRY OF AMERICA (MHI)
8720 Red Oak Blvd., Suite 201
Charlotte, NC  28217-3992
Ph:  800-345-1815 or 704-676-1190
Fax: 704-676-1199
Internet:  htp://www.mhia.org
AOK 5/01
LOK 6/00

NATIONAL CONCRETE MASONRY ASSOCIATION (NCMA)
2302 Horse Pen Road
Herndon, VA 20171-3499
Ph:   703-713-1900
Fax:  703-713-1910
Internet:  http://www.ncma.org
AOK 9/01
LOK 0/00

NATIONAL DRILLING ASSOCIATION (NDA)

6089 Franz Road, Suite 101
Dublin, OH 43017
Ph:  614-798-8080
FAX: 614-798-2255
Internet: http://www.nda4u.com/
AOK 10/01
LOK 0/0

NATIONAL ELECTRICAL MANUFACTURERS ASSOCIATION (NEMA)
1300 N. 17th St., Suite 1847
Rosslyn, VA  22209
Ph:   703-841-3200
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Fax:  703-841-3300
Internet:  http://www.nema.org/
AOK 5/01
LOK 6/00

NATIONAL FIRE PROTECTION ASSOCIATION (NFPA)
1 Batterymarch Park
P.O. Box 9101
Quincy, MA  02269-9101
Ph:   617-770-3000
Fax:  617-770-0700
Internet:  http://www.nfpa.org
AOK 5/01
LOK 8/00

NATIONAL INSTITUTE FOR CERTIFICATION IN ENGINEERING TECHNOLOGIES 
(NICET)
1420 King Street
Alexandria, VA  22314-2794
Ph:  888-476-4238
Internet:  http://www.nicet.org
AOK 5/01
LOK 6/00

NATIONAL INSTITUTE FOR OCCUPATIONAL SAFETY AND HEALTH (NIOSH)
Mail Stop C-13
4676 Columbia Parkway
Cincinnati, OH  45226-1998
Ph:  800-356-4674
Fx:  513-533-8573
Internet:  http://www.cdc.gov/niosh/homepage.html
To order pubs for which a fee is charged, order from:
Superintendent of Documents
U.S. Government Printing Office
732 North Capitol Street, NW
Mailstop:  SDE
Washington, DC  20401
Ph:  202-512-1530
Fax:  202-512-1262
Internet:  http://www.gpo.gov
AOK 5/01
LOK 6/00

NATIONAL INSTITUTE OF STANDARDS AND TECHNOLOGY (NIST)
100 Bureau Drive
Stop 3460
Gaithersburg, MD 20899-3460
Ph:  301-975-NIST
Internet: http://www.nist.gov
Order Publications From:
Superintendent of Documents
U.S. Government Printing Office
732 North Capitol Street, NW
Mailstop: SDE
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Washington, DC  20401
Ph:  202-512-1530
Fax:  202-512-1262
Internet:  http://www.gpo.gov
or
National Technical Information Services (NTIS)
5285 Port Royal Rd.
Springfield, VA  22161
Ph:  703-605-6000
Fax:  703-605-6900
Internet:  http://www.ntis.gov
AOK 5/01
LOK 6/00

NATIONAL LIME ASSOCIATION (NLA)

200 North Glebe Road, Suite 800
Arlington, VA 22203
PH: 703-243-5463
FAX: 703-243-5489
Internet:  http://www.lime.org
AOK 6/01
LOK 0/00

NATIONAL READY-MIXED CONCRETE ASSOCIATION (NRMCA)
900 Spring St.
Silver Spring, MD  20910
Ph:   301-587-1400
Fax:  301-585-4219
Internet:  http://www.nrmca.org
AOK 5/01
LOK 6/00

NATURAL RESOURCE, AGRICULTURAL AND ENGINEERING SERVICE (NRAES)

Cooperative Extension
152 Riley-Robb Hall
Ithaca, NY  14853-5701
Ph:   607-255-7654
Fax:  607-254-8770
Internet:  http://www.nraes.org
E-mail:  nraes@cornell.edu
AOK 5/01
LOK 6/00

NSF INTERNATIONAL (NSF)
ATTN:  Publications
789 North Dixboro Rd.
P.O. Box 130140
Ann Arbor, MI  48113-0140
Ph:   734-769-8010
Fax:  734-769-0109
Toll Free:  800-NSF-MARK
Internet: http://www.nsf.org
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AOK 5/01
LOK 6/00

PIPE FABRICATION INSTITUTE (PFI)
655 32nd Avenue, Suite 201
Lachine, QC, Canada H8T 3G6
Ph:   514-634-3434
Fax:  514-634-9736
Internet:  http://www.pfi-institute.org
e-mail:  pfi@pfi-institute.org
AOK 5/01
LOK 6/00

PLASTIC PIPE AND FITTINGS ASSOCIATION (PPFA)
800 Roosevelt Rd., Bldg C, Suite 20
Glen Ellyn, IL  60137
Ph:   630-858-6540
Fax:  630-790-3095
Internet:  http://www.ppfahome.org
AOK 5/01
LOK 6/00

PLASTICS PIPE INSTITUTE (PPI)
1825 Connecticut Ave. NW
Washington, D. C.  20009
Ph:   202-462-9607
Fax:  202-462-9779
Internet:  http://www.plasticpipe.org
AOK 5/01
LOK 6/00

PLUMBING AND DRAINAGE INSTITUTE (PDI)
45 Bristol Dr.
South Easton, MA  02375
Ph:   508-230-3516 or 800-589-8956
Fax:  508-230-3529
Internet:  http://www.pdionline.org
E-Mail: info@pdionline.org
AOK 5/01
LOK 6/00

PLUMBING AND PIPING INDUSTRY COUNCIL (PPIC)
9450 SW Commerce Circle, Suite 310
Wilsonville, OR 97070-9626
Ph: 503-682-7919
Fax:  503-682-6241
Internet:  http://www.pmcaoregon.com/
AOK 11/01
LOK 0/00

POST-TENSIONING INSTITUTE (PTI)
1717 West Northern Avenue, Suite 114
Phoenix, AZ 85021
Ph:  602-870-7540

SECTION 01420  Page 14



Lower Santa Ana River Dredging W03B0008

Fax:  602-870-7541
Internet:  http://www.post-tensioning.org/
AOK 1/02
LOK 1/02

PRECAST/PRESTRESSED CONCRETE INSTITUTE (PCI)
209 West Jackson Blvd.
Chicago, IL  60606-6938
Ph:   312-786-0300
Fax:  312-786-0353
Internet:  http://www.pci.org
e-mail:  info@pci.org
AOK 5/01
LOK 6/00

RUBBER MANUFACTURERS ASSOCIATION (RMA)

1400 K St., NW, Suite 900
Washington, DC  20005
Ph:   202-682-4800
Fax:  202-682-4854
Internet:  http://www.rma.org
Order Publications from:
The Mail Room
P. O. Box 3147
Medina, OH  44258
Ph:   800-325-5095 EXT 242 or 330-723-2978
Fax:  330-725-0576
AOK 5/01
LOK 6/00

SOCIETY OF THE PLASTICS INDUSTRY (SPI)

1801 K Street, NW, Suite 600K
Washington, DC 20006
PH: 202-974-5200
FX: 202-296-7005
Internet:  http://www.socplas.org 
AOK 11/01
LOK 0/00

THE SOCIETY FOR PROTECTIVE COATINGS (SSPC)
40 24th Street, 6th Floor
Pittsburgh, PA  15222-4656
Ph:  412-281-2331
Fax: 412-281-9992
Internet: http://www.sspc.org
AOK 5/01
LOK 6/00

TURFGRASS PRODUCERS INTERNATIONAL (TPI)
1855-A Hicks Road
Rolling Meadows, IL 60008
PH: 800-405-8873
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FAX: 847-705-8347
Internet:  http://www.turfgrasssod.org
AOK 6/01
LOK 0/00

UNDERWRITERS LABORATORIES (UL)
333 Pfingsten Rd.
Northbrook,  IL  60062-2096
Ph:  847-272-8800
Fax: 847-272-8129
Internet:  http://www.ul.com/
e-mail:  northbrook@us.ul.com
AOK 5/01
LOK 6/00

UNI-BELL PVC PIPE ASSOCIATION (UBPPA)
2655 Villa Creek Dr., Suite 155
Dallas, TX  75234
Ph:   214-243-3902
Fax:  214-243-3907
Internet:  http://www.uni-bell.org
e-mail:  info@uni-bell.org
AOK 5/01
LOK 6/00

U.S. AIR FORCE (USAF)
Air Force Publishing Distribution Center
Ph:  410-687-3330
E-mail:  afpdc-service@pentagon.af.mil
Internet: http://www.afpubs.hq.af.mil
AOK 11/01
LOK

U.S. ARMY (DA)

U.S. Army Publications Agency
Internet:  http://www.usapa.army.mil/
AOK: Publications in electronic media
LOK: 

U.S. ARMY CORPS OF ENGINEERS (USACE)

Order CRD-C DOCUMENTS from:
U.S. Army Engineer Waterways Experiment Station
ATTN:  Technical Report Distribution Section, Services
Branch, TIC
3909 Halls Ferry Rd.
Vicksburg, MS  39180-6199
Ph:   601-634-2664
Fax:  601-634-2388
Internet: http://www.wes.army.mil/SL/MTC/handbook/handbook.htm

Order Other Documents from:
USACE Publications Depot
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Attn:  CEIM-SP-D
2803 52nd Avenue
Hyattsville, MD  20781-1102
Ph:  301-394-0081
Fax: 301-394-0084
Internet: http://www.usace.army.mil/publications
     or   http://www.hnd.usace.army.mil/techinfo/index.htm
AOK 5/01
LOK 6/00

U.S. ARMY ENVIRONMENTAL CENTER (AEC)

5179 Hoadley Road
Aberdeen Proving Ground, MD 21010-5401
Internet:  http://aec.army.mil
AOK 11/01
LOK 0/00

U. S. ARMY ENVIRONMENTAL HYGIENE AGENCY (USAEHA)

Telephone:
FAX:
Internet:  None found
AOK 11/01
LOK

U.S. DEPARTMENT OF AGRICULTURE (USDA)

Order AMS Publications from:
AGRICULTURAL MARKETING SERVICE (AMS)
Seed Regulatory and Testing Branch
USDA, AMS, LS Div.
Room 209, Bldg. 306, BARC-East
Beltsville, MD  20705-2325
Ph:   301-504-9430
Fax:  301-504-8098
Internet:  http://www.ams.usda.gov/nop/
e-mail:  jeri.irwin@usda.gov

Order Other Publications from:
U.S. Department of Agriculture
14th and Independence Ave., SW, Room 4028-S
Washington, DC  20250
Ph:   202-720-2791 
Fax:  202-720-2166
Internet:  http://www.usda.gov
AOK 5/01
LOK 6/00

U.S. DEPARTMENT OF COMMERCE (DOC)

Order Publications From:
National Technical Information Service
5285 Port Royal Road
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Springfield, VA  22161
Ph:   703-605-6000
Fax:  703-605-6900
Internet:  http://www.ntis.gov
AOK 5/01
LOK 6/00

U.S. DEPARTMENT OF DEFENSE (DOD)

Order DOD Documents from:
National Technical Information Service
5285 Port Royal Road
Springfield, VA  22161
Ph:  703-605-6000
FAX: 703-605-6900
Internet:  http://www.ntis.gov

Order Military Specifications, Standards and Related Publications 
from:
Department of Defense Single Stock Point for  (DODSSP)
Defense Automation and Production Service (DAPS)
Bldg 4D
700 Robbins AV
Philadelphia, PA 19111-5094
Ph:   215-697-2179
Fax:  215-697-1462
Internet:  http://www.dodssp.daps.mil
AOK 5/01
LOK 6/00

U.S. ENVIRONMENTAL PROTECTION AGENCY (EPA)
Ariel Rios Building
1200 Pennsylvania Avenue, N.W.
Washington, DC  20460
Ph:   202-260-2090
FAX:  202-260-6257
Internet:  http://www.epa.gov

NOTE --- Some documents are available only from: 
National Technical Information Services (NTIS)
5285 Port Royal Rd.
Springfield, VA  22161
Ph:  703-605-6000
Fax:  703-605-6900
Internet: http://www.ntis.gov
AOK 5/01
LOK 6/00

U.S. FEDERAL EMERGENCY MANAGEMENT AGENCY (FEMA)
500 C Street, SW
Washington, D.C. 20472
Phone: 202-646-4600
Internet:  http://www.fema.gov
AOK 8/01
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LOK 0/00

U.S. FEDERAL HIGHWAY ADMINISTRATION (FHWA)
Office of Highway Safety (HHS-31)
400 Seventh St., SW
Washington, DC  20590-0001
Ph:   202-366-0411
Fax:  202-366-2249
Internet: http://www.fhwa.dot.gov
Order from:

Superintendant of Documents
U. S. Government Printing Office
732 North Capitol Street, NW
Mailstop: SDE
Washington, DC 20401
Ph:  202-512-1530
Fax:  202-512-1262
Internet: http://www.gpo.gov
AOK 5/01
LOK 6/00

U.S. GENERAL SERVICES ADMINISTRATION (GSA)

Order from:
General Services Administration
Federal Supply Service Bureau
470 E L'Enfant Plaza, S.W., Suite 8100
Washington, DC  20407
Ph:  202-619-8925
Fx:  202-619-8978
Internet:  http://www.fss.gsa.gov/pub/fed-specs.cfm
AOK 5/01
LOK 6/00

WATER ENVIRONMENT FEDERATION (WEF)
601 Wythe St.
Alexandria, VA  22314-1994
Ph:   703-684-2452
Fax:  703-684-2492
Internet:  http://www.wef.org
AOK 5/01
LOK 6/00

WESTERN WOOD PRESERVERS INSTITUTE (WWPI)
7017 N.E. Highway 99 # 108
Vancover, WA  98665
Ph:   360-693-9958
Fax:  360-693-9967
Internet:  http://www.wwpinstitute.org
e-mail:  wwpi@teleport.com
AOK 5/01
LOK 6/00
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SECTION 01451

CONTRACTOR QUALITY CONTROL
04/97

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM D 3740 (1996) Minimum Requirements for Agencies 
Engaged in the Testing and/or Inspection 
of Soil and Rock as Used in Engineering 
Design and Construction

ASTM E 329 (1995b) Agencies Engaged in the Testing 
and/or Inspection of Materials Used in 
Construction

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation. The 
following shall be submitted in accordance with Section 01330 SUBMITTAL 
PROCEDURES:

SD-01  Preconstruction Submittals

Contractor Quality Control (QCP) Plan; G.

Project Schedule; G.

1.3   PAYMENT

Separate payment will not be made for providing and maintaining an 
effective Quality Control program, and all costs associated therewith shall 
be included in the applicable unit prices or lump-sum prices contained in 
the PRICING SCHEDULE.

PART 2   PRODUCTS (NOT APPLICABLE)
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PART 3   EXECUTION

3.1   GENERAL

The Contractor is responsible for quality control and shall establish and 
maintain an effective quality control system in compliance with the 
Contract Clause titled "INSPECTION OF CONSTRUCTION."  The quality control 
system shall consist of plans, procedures, and organization necessary to 
produce an end product that complies with the contract requirements.  The 
system shall cover all construction operations, both onsite and offsite, 
and shall be keyed to the proposed construction sequence.  The project 
superintendent will be held responsible for the quality of work on the job 
and is subject to removal by the Contracting Officer for non-compliance 
with quality requirements specified in the contract.  The project 
superintendent in this context shall mean the individual with the 
responsibility for the overall management of the project including quality 
and production.

3.2   QUALITY CONTROL PLAN

3.2.1   General

The Contractor shall furnish for review by the Government, not later than 7 
days after receipt of Notice of Award, the Contractor Quality Control (QCP) 
Plan proposed to implement the requirements of the Contract Clause titled 
"INSPECTION OF CONSTRUCTION."  The plan shall identify personnel, 
procedures, control, instructions, test, records, and forms to be used.    
Construction will be permitted to begin only after acceptance of the CQC 
Plan. 

3.2.2   Content of the CQC Plan

The CQC Plan shall include, as a minimum, the following to cover all 
construction operations, both onsite and offsite, including work by 
subcontractors, fabricators, suppliers, and purchasing agents:

a.  A description of the quality control organization, including a 
chart showing lines of authority and acknowledgment that the CQC 
staff shall implement the three phase control system for all 
aspects of the work specified.  The staff shall include a CQC 
System Manager who shall report to the project superintendent.

b.  The name, qualifications (in resume format), duties, 
responsibilities, and authorities of each person assigned a CQC 
function.

c.  A copy of the letter to the CQC System Manager signed by an 
authorized official of the firm which describes the 
responsibilities and delegates sufficient authorities to 
adequately perform the functions of the CQC System Manager, 
including authority to stop work which is not in compliance with 
the contract.  The CQC System Manager shall issue letters of 
direction to all other various quality control representatives 
outlining duties, authorities, and responsibilities.  Copies of 

SECTION 01451  Page 5



Lower Santa Ana River Dredging W03B0008

these letters shall also be furnished to the Government.

d.  Procedures for scheduling, reviewing, certifying, and managing 
submittals, including those of subcontractors, offsite 
fabricators, suppliers, and purchasing agents.  These procedures 
shall be in accordance with Section 01330 SUBMITTAL PROCEDURES.

e.  Control, verification, and acceptance testing procedures for each 
specific test to include the test name, specification paragraph 
requiring test, feature of work to be tested, test frequency, and 
person responsible for each test.  (Laboratory facilities will be 
approved by the Contracting Officer.)

f.  Procedures for tracking preparatory, initial, and follow-up 
control phases and control, verification, and acceptance tests 
including documentation.

g.  Procedures for tracking construction deficiencies from 
identification through acceptable corrective action.  These 
procedures shall establish verification that identified 
deficiencies have been corrected.

h.  Reporting procedures, including proposed reporting formats.

i.  A list of the definable features of work.  A definable feature of 
work is a task that is separate and distinct from other tasks, has 
separate control requirements, and may be identified by different 
trades or disciplines, or it may be work by the same trade in a 
different environment.  Although each section of the 
specifications may generally be considered as a definable feature 
of work, there are frequently more than one definable features 
under a particular section.  This list will be agreed upon during 
the coordination meeting.

3.2.3   Acceptance of Plan

Acceptance of the Contractor's plan is required prior to the start of 
construction.  Acceptance is conditional and will be predicated on 
satisfactory performance during the construction.  The Government reserves 
the right to require the Contractor to make changes in his CQC Plan and 
operations including removal of personnel, as necessary, to obtain the 
quality specified.

3.2.4   Notification of Changes

After acceptance of the CQC Plan, the Contractor shall notify the 
Contracting Officer in writing of any proposed change.  Proposed changes 
are subject to acceptance by the Contracting Officer.

3.3   COORDINATION MEETING

After the Pre-construction Conference, before start of construction, and 
prior to acceptance by the Government of the CQC Plan, the Contractor shall 
meet with the Contracting Officer or Authorized Representative and discuss 
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the Contractor's quality control system.  The CQC Plan shall be submitted 
for review a minimum of 7 calendar days prior to the Coordination Meeting.  
During the meeting, a mutual understanding of the system details shall be 
developed, including the forms for recording the CQC operations, control 
activities, testing, administration of the system for both onsite and 
offsite work, and the interrelationship of Contractor's Management and 
control with the Government's Quality Assurance.  Minutes of the meeting 
shall be prepared by the Government and signed by both the Contractor and 
the Contracting Officer.  The minutes shall become a part of the contract 
file.  There may be occasions when subsequent conferences will be called by 
either party to reconfirm mutual understandings and/or address deficiencies 
in the CQC system or procedures which may require corrective action by the 
Contractor.

3.4   QUALITY CONTROL ORGANIZATION

3.4.1   General

The requirements for the CQC organization are a CQC System Manager and 
sufficient number of additional qualified personnel to ensure contract 
compliance.  The Contractor shall provide a CQC organization which shall be 
at the site at all times during progress of the work and with complete 
authority to take any action necessary to ensure compliance with the 
contract.  All CQC staff members shall be subject to acceptance by the 
Contracting Officer.

3.4.2   CQC System Manager

The Contractor shall identify as CQC System Manager an individual within 
the onsite work organization who shall be responsible for overall 
management of CQC and have the authority to act in all CQC matters for the 
Contractor.  The CQC System Manager shall be a graduate engineer, graduate 
architect, or a graduate of construction management, with a minimum of 5 
years construction experience on construction similar to this contract. 
This CQC System Manager shall be on the site at all times during 
construction and shall be employed by the prime Contractor.  The CQC System 
Manager shall be assigned as System Manager but may have duties as project 
superintendent in addition to quality control.  An alternate for the CQC 
System Manager shall be identified in the plan to serve in the event of the 
System Manager's absence.  The requirements for the alternate shall be the 
same as for the designated CQC System Manager.

3.4.3   CQC Personnel

In addition to CQC personnel specified elsewhere in the contract, the 
Contractor shall provide as part of the CQC organization specialized 
personnel to assist the CQC System Manager for the following areas: civil 
and dredging.  These individuals may be employees of the prime or 
subcontractor; be responsible to the CQC System Manager; be physically 
present at the construction site during work on their areas of 
responsibility; have the necessary education and/or experience in 
accordance with the experience matrix listed herein.  These individuals may 
perform other duties but must be allowed sufficient time to perform their 
assigned quality control duties as described in the Quality Control Plan.
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Experience Matrix
        Area                                    Qualifications
                                                                        
  a.    Civil                      Graduate Civil Engineer with 2 years 
                                   experience in the type of work being 
                                   performed on this project or technician 
                                   with 5 years related experience

  b.    Dredging                   Experienced engineer or technician with
                                   10 years of marine dredging experience
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3.4.4   Additional Requirement

In addition to the above experience and education requirements the CQC 
System Manager shall have completed the course entitled "Construction 
Quality Management For Contractors".  This course is periodically offered, 
contact U.S. Army Corps of Engineers, Los Angeles District, Emmauel Molina, 
at (213) 452-3384 for information.

3.4.5   Organizational Changes

The Contractor shall maintain the CQC staff at full strength at all times. 
When it is necessary to make changes to the CQC staff, the Contractor shall 
revise the CQC Plan to reflect the changes and submit the changes to the 
Contracting Officer for acceptance.

3.5   SUBMITTALS

Submittals shall be made as specified in Section 01330 SUBMITTAL 
PROCEDURES.  The CQC organization shall be responsible for certifying that 
all submittals are in compliance with the contract requirements.

3.6   CONTROL

Contractor Quality Control is the means by which the Contractor ensures 
that the construction, to include that of subcontractors and suppliers, 
complies with the requirements of the contract.  At least three phases of 
control shall be conducted by the CQC System Manager for each definable 
feature of work as follows:

3.6.1   Preparatory Phase

This phase shall be performed prior to beginning work on each definable 
feature of work, after all required plans/documents/materials are 
approved/accepted, and after copies are at the work site.  This phase shall 
include:

a.  A review of each paragraph of applicable specifications.

b.  A review of the contract drawings.

c.  A check to assure that all materials and/or equipment have been 
tested, submitted, and approved.

d.  Review of provisions that have been made to provide required 
control inspection and testing.

e.  Examination of the work area to assure that all required 
preliminary work has been completed and is in compliance with the 
contract.

f.  A physical examination of required materials, equipment, and 
sample work to assure that they are on hand, conform to approved 
shop drawings or submitted data, and are properly stored.
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g.  A review of the appropriate activity hazard analysis to assure 
safety requirements are met.

h.  Discussion of procedures for controlling quality of the work 
including repetitive deficiencies.  Document construction 
tolerances and workmanship standards for that feature of work.

i.  A check to ensure that the portion of the plan for the work to be 
performed has been accepted by the Contracting Officer.

j.  Discussion of the initial control phase.

k.  The Government shall be notified at least 24 hours in advance of 
beginning the preparatory control phase.  This phase shall include 
a meeting conducted by the CQC System Manager and attended by the 
superintendent, other CQC personnel (as applicable), and the 
foreman responsible for the definable feature.  The results of the 
preparatory phase actions shall be documented by separate minutes 
prepared by the CQC System Manager and attached to the daily CQC 
report.  The Contractor shall instruct applicable workers as to 
the acceptable level of workmanship required in order to meet 
contract specifications.

3.6.2   Initial Phase

This phase shall be accomplished at the beginning of a definable feature of 
work.  The following shall be accomplished:

a.  A check of work to ensure that it is in full compliance with 
contract requirements.  Review minutes of the preparatory meeting.

b.  Verify adequacy of controls to ensure full contract compliance.  
Verify required control inspection and testing.

c.  Establish level of workmanship and verify that it meets minimum 
acceptable workmanship standards.  Compare with required sample 
panels as appropriate.

d.  Resolve all differences.

e.  Check safety to include compliance with and upgrading of the 
safety plan and activity hazard analysis.  Review the activity 
analysis with each worker.

f.  The Government shall be notified at least 24 hours in advance of 
beginning the initial phase.  Separate minutes of this phase shall 
be prepared by the CQC System Manager and attached to the daily 
CQC report.  Exact location of initial phase shall be indicated 
for future reference and comparison with follow-up phases.

g.  The initial phase should be repeated for each new crew to work 
onsite, or any time acceptable specified quality standards are not 
being met.
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3.6.3   Follow-up Phase

Daily checks shall be performed to assure control activities, including 
control testing, are providing continued compliance with contract 
requirements, until completion of the particular feature of work.  The 
checks shall be made a matter of record in the CQC documentation.  Final 
follow-up checks shall be conducted and all deficiencies corrected prior to 
the start of additional features of work which may be affected by the 
deficient work.  The Contractor shall not build upon nor conceal 
non-conforming work.

3.6.4   Additional Preparatory and Initial Phases

Additional preparatory and initial phases shall be conducted on the same 
definable features of work if the quality of on-going work is unacceptable, 
if there are changes in the applicable CQC staff, onsite production 
supervision or work crew, if work on a definable feature is resumed after a 
substantial period of inactivity, or if other problems develop.

3.7   TESTS

3.7.1   Testing Procedure

The Contractor shall perform specified or required tests to verify that 
control measures are adequate to provide a product that conforms to 
contract requirements.  Upon request, the Contractor shall furnish to the 
Government duplicate samples of test specimens for possible testing by the 
Government.  Testing includes operation and/or acceptance tests when 
specified.  The Contractor shall procure the services of a Corps of 
Engineers approved testing laboratory or establish an approved testing 
laboratory at the project site.  The Contractor shall perform the following 
activities and record and provide the following data:

a.  Verify that testing procedures comply with contract requirements.

b.  Verify that facilities and testing equipment are available and 
comply with testing standards.

c.  Check test instrument calibration data against certified standards.

d.  Verify that recording forms and test identification control number 
system, including all of the test documentation requirements, have been 
prepared.

e.  Results of all tests taken, both passing and failing tests, shall 
be recorded on the CQC report for the date taken.  Specification 
paragraph reference, location where tests were taken, and the 
sequential control number identifying the test shall be given.  If 
approved by the Contracting Officer, actual test reports may be 
submitted later with a reference to the test number and date taken.  An 
information copy of tests performed by an offsite or commercial test 
facility shall be provided directly to the Contracting Officer.  
Failure to submit timely test reports as stated may result in 
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nonpayment for related work performed and disapproval of the test 
facility for this contract.

3.7.2   Testing Laboratories

3.7.2.1   Capability Check

The Government reserves the right to check laboratory equipment in the 
proposed laboratory for compliance with the standards set forth in the 
contract specifications and to check the laboratory technician's testing 
procedures and techniques.  Laboratories utilized for testing soils, 
concrete, asphalt, and steel shall meet criteria detailed in ASTM D 3740 
and ASTM E 329.
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3.7.2.2   Capability Recheck

If the selected laboratory fails the capability check, the Contractor will 
be assessed a charge of $675.00 to reimburse the Government for each 
succeeding recheck of the laboratory or the checking of a subsequently 
selected laboratory.  Such costs will be deducted from the contract amount 
due the Contractor.

3.7.3   On-Site Laboratory

The Government reserves the right to utilize the Contractor's control 
testing laboratory and equipment to make assurance tests and to check the 
Contractor's testing procedures, techniques, and test results at no 
additional cost to the Government.

3.7.4   Furnishing or Transportation of Samples for Testing

Samples of materials for test verification and acceptance testing will be 
tested at a commercial laboratory approved by the Contracting Officer.  All 
cost for transporting of samples will be borne by the Contractor.

3.8   COMPLETION INSPECTION

At the completion of all work or any increment thereof established by a 
completion time stated in the Special Clause entitled "Commencement, 
Prosecution, and Completion of Work," or stated elsewhere in the 
specifications, the CQC Representative shall conduct an inspection of the 
work and develop a "punch list" of items which do not conform to the 
approved drawings and specifications.  Such a list of deficiencies shall be 
included in the CQC documentation, as required by paragraph DOCUMENTATION 
below, and shall include the estimated date by which the deficiencies will 
be corrected.  The CQC Representative or staff shall make a second 
inspection to ascertain that all deficiencies have been corrected and so 
notify the Government.  These inspections and any deficiency corrections 
required by this paragraph will be accomplished within the time stated for 
completion of the entire work or any particular increment thereof if the 
project is divided into increments by separate dates.

3.9   DOCUMENTATION

The Contractor shall maintain current records providing factual evidence 
that required quality control activities and/or tests have been performed.  
These records shall include the work of subcontractors and suppliers and 
shall be on an acceptable form that includes, as a minimum, the following:

a.  Contractor/subcontractor and their area of responsibility.

b.  Operating plant/equipment with hours worked, idle, or down for 
repair.

c.  Work performed each day, giving location, description, and by 
whom.  When Network Analysis (NAS) is used, identify each phase of 
work performed each day by NAS activity number.
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d.  Test and/or control activities performed with results and 
references to specifications/drawings requirements.  The control 
phase should be identified (Preparatory, Initial, Follow-up).  
List deficiencies noted along with corrective action.

e.  Quantity of materials received at the site with statement as to 
acceptability, storage, and reference to specifications/drawings 
requirements.

f.  Submittals reviewed, with contract reference, by whom, and action 
taken.

g.  Off-site surveillance activities, including actions taken.

h.  Job safety evaluations stating what was checked, results, and 
instructions or corrective actions.

i.  Instructions given/received and conflicts in plans and/or specs.

j.  Contractor's verification statement.

These records shall indicate a description of trades working on the 
project; the number of personnel working; weather conditions encountered; 
and any delays encountered.  These records shall cover both conforming and 
deficient features and shall include a statement that equipment and 
materials incorporated in the work and workmanship comply with the 
contract.  The original and one copy of these records in report form shall 
be furnished to the Government daily within 24 hours after the date covered 
by the report, except that reports need not be submitted for days on which 
no work is performed.  As a minimum, one report shall be prepared and 
submitted for every 7 days of no work and on the last day of a no work 
period.  All calendar days shall be accounted for throughout the life of 
the contract.  The first report following a day of no work shall be for 
that day only.  Reports shall be signed and dated by the CQC System 
Manager.  The report from the CQC System Manager shall include copies of 
test reports and copies of reports prepared by all subordinate quality 
control personnel.

3.10   NOTIFICATION OF NONCOMPLIANCE

The Contracting Officer will notify the Contractor of any detected 
noncompliance with the foregoing requirements.  The Contractor shall take 
immediate corrective action after receipt of such notice.  Such notice, 
when delivered to the Contractor at the work site, shall be deemed 
sufficient for the purpose of notification.  If the Contractor fails or 
refuses to comply promptly, the Contracting Officer may issue an order 
stopping all or part of the work until satisfactory corrective action has 
been taken.  No part of the time lost due to such stop orders shall be made 
the subject of claim for extension of time or for excess costs or damages 
by the Contractor.

3.11   PROJECT SCHEDULE

Pursuant to the Contract Clause SCHEDULES FOR CONSTRUCTION CONTRACTS 
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(52.236-15), the Contractor shall prepare and submit to the Contracting 
Officer for approval three copies of a practicable Project Schedule showing 
the order in which he proposes to perform the work, and the dates on which 
the Contractor contemplates starting and completing the several salient 
features of the work.  A progress report, showing the progress of the work 
in relation to the project schedule, shall be submitted to the Contracting 
Officer not less than weekly.  The project schedule shall be revised and 
resubmitted as needed, or whenever the actual progress is substantially 
different than the proposed schedule.

        -- End of Section --
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SECTION 02000

MOBILIZATION AND DEMOBILIZATION
02/99

PART 1   GENERAL

1.1   MOBILIZATION AND DEMOBILIZATION

Mobilization and Demobilization shall include transporting the dredge and 
all items of attendant plant to the site of the work, setting up the dredge 
and other equipment, and laying of pipelines and otherwise placing the 
entire plant in condition for effective dredging.  Upon completion of the 
work, the dredge and all attendant plant shall be removed from the site. 

PART 2   PRODUCTS (NOT APPLICABLE)

PART 3   EXECUTION (NOT APPLICABLE)  

        -- End of Section --
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SECTION 02020

DREDGING / EXCAVATION
02/99

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

CORPS OF ENGINEERS (COE)

EM 1110-1-1003 (August 1996) Navstar Global Positioning 
System Survey

EM 1110-2-1003 (January 2002) Hydrographic Surveying

1.2   SUBMITTALS

Government approval is required for all submittals with a "G" designation.
The following shall be submitted in accordance with SECTION 01330 SUBMITTAL 
PROCEDURES:

SD-01  Preconstruction Submittals

Dredge and Disposal Plan;  G

SD-03  Product Data

Least Tern Island Disposal Records

Beach Disposal Records

Nearshore Disposal Site Surveys

Survey Cross-Sections

Beach Nourishment Profiles

SD-04  Samples

Sediment Samples

SD-06, Test Reports

Daily Report of Operations

SD-07, Certificates
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Independent Land Surveying Firm;   G

Hydrographic Surveyor;   G

1.3   REQUIRED WORK

The Lower Santa Ana River Channel, from Station 7+00 to Station 190+00, 
shall be dredged / excavated to the design invert elevation.  All materials 
shall be removed and disposed of as indicated.  Debris and undesirable 
material shall become the property of the Contractor and shall be removed 
from the site.

1.4   PRESERVATION OF EXISTING STRUCTURES AND PROPERTY

The Contractor shall conduct dredging/excavation operations in such a 
manner that existing structures will not be subjected to settlement or 
horizontal movement.  Caution shall be exercised to prevent damage to 
bridge piers, channel walls, and the undermining of jetties and revetments. 
 Excessive or unnecessary dredging/excavation may result in an unstable 
condition at the toe of the structures.  The Contractor shall be 
responsible for repairing any damage which may result from failure to 
comply with the requirements of these specifications.

1.5   CHARACTER OF MATERIALS

The geotechnical boring logs shown in the drawings are indicative of the 
types of materials expected to be removed.  The materials to be removed 
will consist of, but not be limited to:  fine to coarse sand, silty sand, 
and occasional gravels, boulders and rip-rap. 

Lenses and thin layers of silt and clay may also be encountered above the 
project invert.  These fine-grained materials, if thoroughly mixed with the 
predominantly sandy sediments, can be placed on the receiving beach.  The 
exploration indicated that there are layers of silt and clay found below 
the invert elevation.  This material, if encountered, is non-compatible and 
cannot be placed on the beach. 

The following types of debris have been observed in the channel: tires, 
plastic sheeting, tree stumps and branches, lumber, personal computers and 
monitors, large and small appliances,  50 gallon drums, grocery carts, 
truck bed liners, lawn chairs, and other miscellaneous debris.

Any questions regarding the nature of expected dredge materials shall be 
directed to the U.S. Army Corps of Engineers, Los Angeles District, 
Geotechnical Branch, 911 Wilshire Blvd., Los Angeles, CA  90017.

PART 2   PRODUCTS  (NOT APPLICABLE)
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PART 3   EXECUTION

3.1   DREDGE AND DISPOSAL PLAN

The Contractor shall submit a Dredge and Disposal Plan indicating the 
methods and equipment he proposes to use to conduct all construction 
related operations.  The plan shall be submitted to the Contracting Officer 
for approval at least 14 days prior to start of dredging operations and 
shall also include, as a minimum, the following information:

a.  Order of dredging operations and all proposed time lines.
b.  Operation/use of the work/storage areas
c.  List of the equipment to be used and size of the equipment
d.  Proposed berm and dike locations
e.  Proposed stockpile locations
f.  Stockpile removal plan and time frame
g.  Haul routes and layout of river crossings; location of proposed 
ramps
h.  Plan for nourishing the Least Tern Island, including construction 
and removal of access routes
i.  Layout of all buoys, anchors, pipelines, and ancillary equipment.
j.  If pipelines are to be utilized, plan for placement and maintenance 
of pipeline thru the surf zone and protection of public from moving / 
surging pipeline
k.  Methods and equipment for positioning at the dredge and nearshore 
disposal site
l. Methods for transporting and placing material at the disposal 
site(s) and equipment that will be working on the beach.  Include 
fencing plans.
m. Name and size of dredge.  Layout of the dredge and major auxiliary 
floating plant. This shall include locations of engines and fuel 
storage, engine types, horsepower ratings, electrical rooms, 
transformer rooms, emergency generating equipment, and vertical and 
horizontal access.
n.  Sample spreadsheet to be used for the Beach Disposal Records

3.2   DISPOSAL OF DREDGED / EXCAVATED MATERIAL

3.2.1   General

Dredged material shall be transported and deposited within the disposal 
limits of the areas indicated on the drawings.  Any dredged material that 
is deposited other than in the area indicated on the drawings, or approved 
by the Contracting Officer, will not be included in the measurement for 
payment, and the Contractor may be required to remove such misplaced 
material and deposit it where directed at his own expense.  Debris and 
other unsuitable materials encountered, including stone, shall become the 
property of the Contractor and shall be removed from the site.

3.2.2   Stones Encountered

Revetment size stone encountered in the channel can be placed by the 
Contractor at the toe of the reveted slopes.  Stone that does not fall 
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within the limits of the rip rap size shall become the property of the 
Contractor.

3.2.3   Least Tern Island Disposal

The Least Tern Island shall be cleared of all vegetation and accepted by 
the Government prior to the placement of clean sand dredge material on the 
Least Tern Island.

Clean sand dredged material shall be transported and deposited on the 
surface of the island to form a clean, sandy, level cap with a minimum 
thickness of 18 inches generally within the disposal limits of the areas 
indicated.

Contractor shall perform grading operations in a manner to not allow any 
fill material to migrate into the surrounding waters or to cover the 
adjacent pickleweed.  Contractor shall be responsible for removing any 
sediment that infills into the surrounding waters.  Any dredged material 
that is deposited other than in the area indicated on the drawings, or 
approved by the Contracting Officer, will not be included in the 
measurement for payment, and the Contractor may be required to remove such 
misplaced material and deposit it where directed at his own expense.  
Debris and other unsuitable materials encountered, including stone, shall 
become the property of the Contractor and shall be removed from the site.

Least Tern Island Disposal Records.  The Contractor shall record the number 
of truck loads of material to the Least Tern Island on a daily basis and 
provide a cumulative summary of truck loads and quantity (cubic yards).

3.2.4   Beach Disposal

Dredged material shall be transported and deposited within the disposal 
limits of the areas indicated.  Non-beach compatible material shall become 
the property of the Contractor and is not to be placed on the beach.  The 
dredged material shall be deposited in a uniform manner progressing from 
the shoreward side to the seaward side of the fill.  The beach fill shall 
progress as identified on the drawings.  The Contractor shall provide the 
necessary equipment to shape, groom, and dress the beach during fill 
operations. 

The fill materials shall be placed into the existing landside features, 
slopes, etc., so as to leave a smooth and pleasing appearance.  Upon 
completion of filling operations at each cell, the fill shall be graded and 
dressed so as to eliminate any undrained pockets and abrupt humps and 
depressions in the beach fill surfaces and adjacent landside topographic 
features.  The bank caused by wave forces shall be graded down to a slope 
not steeper than 1 vertical on 15 horizontal.

 Any material that is deposited other than in the areas indicated on the 
drawings, or approved by the Contracting Officer, will not be included in 
measurement for payment and the Contractor may be required to remove such 
misplaced material and deposit it where directed at his own expense.   
Disposal of material above the elevations indicated on the drawings will 
not be permitted.
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Beach Disposal Records.  The Contractor shall record the number of truck 
loads (scraper loads) of material to each fill cell on a daily basis and 
provide a cumulative summary.  A spreadsheet shall be submitted daily to 
the Contracting Officer's Representative listing:
 *  date
 *  disposal area (i.e. 46th Street or 50th Street or 54th Street, etc.)
 *  # of dumps for each size of truck/scraper utilized
 *  daily quantity in cubic yards
 *  cumulative quantity for the disposal area currently being filled
 *  cumulative quantity for the entire beach fill to date

Date  Area  # of Truckloads  Daily Qty  Cumulative Qty for Area   Total Qty

 
  The spreadsheet shall be produced in Microsoft Excel and e-mailed to the 
Contracting Officer's Representative daily, no later than 8:00 a.m. the 
following work day. 

3.2.5   Nearshore Disposal

If the Contractor chooses nearshore disposal, then the dredge material 
shall be placed in the designated nearshore disposal area.  Prior to the 
disposal of any material in the nearshore disposal area, the corners of the 
disposal area shall be marked by the Contractor with Coast Guard approved 
buoys.  The Contractor shall make periodic inspections of the buoy 
locations to ensure they have maintained their correct position.  

The dredge material shall be deposited in such a manner so as to minimize 
turbidity, using deflectors, baffles or best available technology.  The 
discharge end of the pipe shall be submerged and shall be no more than 5 
vertical feet above the surface of disposal fill.

The discharge pipeline shall be properly marked to avoid creating a hazard 
to navigation.

3.3   NEARSHORE DISPOSAL SITE SURVEYS

The Contractor shall provide a survey of the nearshore disposal site after 
every 50,000 cubic yards of material placed at the site.  Soundings shall 
be taken a minimum of 50 foot line spacing, and the coverage shall extend a 
minimum of 100 feet outside of the designated disposal area on all sides.  
Survey information shall be provided per paragraph Survey Data.  In 
addition to the x,y,z data, the Contractor shall provide a plot of the 
soundings in plan view and also cross-sections at every 100 foot spacing.

3.4   DREDGE QUANTITIES

Quantity of material available above the design invert as of the condition 
surveys of September 1999, June 2000, February 2001, and May 2002 are as 
listed below.  The estimated quantity specified in the Bid Schedule is 
based upon the May 2002 and Feb 2001 numbers.

   Station                     Quantity (cubic yards)                  
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                    Sept 99         June 00        Feb 01        May 02
 7+00 to 12+75      50,420                                       99,410 
 8+50 to 12+75                       54,100                            
 12+75 to 26+00    103,630          116,500                     135,115
 26+00 to 40+00     63,880           65,670                      53,950
 40+00 to 54+00     41,420           59,590                      32,330
 54+00 to 68+00     32,290           42,280                      11,100
 68+00 to 82+00     27,600           38,020                      14,000

 82+00 to 96+00     19,270           27,020                      11,350
 96+00 to 110+00    15,550           23,600                       8,490
110+00 to 124+00     9,130           15,910                       2,790
124+00 to 138+00     6,640           13,600                         675
138+00 to 150+00     1,870           10,260                        2,465
                   371,700          466,550                      371,675

   Station                     Quantity (cubic yards)                   
                    Sept 99         June 00          Feb 01       May 02

150+00 to 164+00                                      8,150        4,750
164+00 to 174+00                                      7,230        6,460
174+00 to 178+00                                      4,910        
178+00 to 190+00                                     13,510
                                                     33,800

3.5   TOLERANCES

Dredging / Excavation shall be carried to the lines and grades shown on the 
plans, with a tolerance of plus or minus 6 inches.  Either extreme of the 
tolerance shall not be continuous over a length of channel greater than 200 
feet. 

3.6   EXCESSIVE DREDGING

The Contractor shall ensure not to impact the rock stabilizers located at 
approximate Stations 13+00 and 170+20.  See drawings for details. 

Materials dredged from below the invert which result in extra costs shall 
be the responsibility of the Contractor.

3.7   SAMPLING OF MATERIAL

The Contractor shall obtain representative sediment samples of the dredged 
/ excavated material.

The samples shall be taken at evenly spaced intervals of material volume, 
every 40,000 cubic yards.  Each sample (water extracted) shall not be less 
than one (1) liter and shall be obtained in clear plastic bottles.  
Immediately after collection, the samples shall be delivered to the address 
specified herein below.  The bottle lids shall be suitably secured to 
preclude opening or leaking during shipment.  The sample number shall be 
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placed on the lid using indelible ink.  Sufficient cushioning material 
shall be placed around the samples to prevent excessive movement and damage 
during shipment.

A Dredge Sample Data Form shall accompany each sample in a clear, sealed 
plastic bag and shall include the description of the dredge cut location by 
coordinates and stationing, dredge cut elevation, disposal location, date, 
time, sample number, and the name of the person who collected the sample.  
A copy of the sample form is provided at the end of this section.  The 
Contractor shall notify the Contracting Officer's Representative 48 hours 
in advance of sample collection.  Samples shall be delivered to:

U.S. Army Corps of Engineers
ATTN:  Baseyard Soils Laboratory
645 North Durfee Avenue
South El Monte, CA  91733-4399
Attn: Art Moncayo         Tel:  (626) 401-4095

3.8   CONTRACTOR'S SURVEYS

3.8.1   Survey Data

a.  Reference is made to SECTION 00800: SPECIAL CONTRACT REQUIREMENTS, 
QUANTITY SURVEYS, FAR 52.236-16, which bases payment on Contractor surveys. 
 These pre-dredge and post-dredge surveys shall be performed by an 
independent surveyor hired by the Contractor.  Progress payments will be 
based upon Contractor's survey.   Condition surveys supporting extreme 
weather (storm) shoaling, and the final survey for the final survey 
drawings will be based upon surveys performed by an independent surveyor 
hired by the Contractor.

b.  The independent survey contractor shall have a current Land Surveyor's 
license, authorized to certify surveys in the State of California.  The 
Independent Land Surveying Firm selected by the Contractor must be approved 
by the Contracting Officer prior to performing surveys for this contract.

c.  Condition surveys supporting extreme  weather (storm) - related 
shoaling will be considered for payment, provided that the Contractor's 
independent conducted surveys clearly show the condition before and after 
each shoaling event and the condition after removal of material from the 
shoaled area.  Survey needs to cover adjacent areas to the shoaling.  
Survey data which does not meet all applicable requirements and quality 
assurance verifications will not constitute a valid request for payment of 
shoaling.

d.  The surveys shall be performed electronically (automated) and the data 
shall be provided and submitted to the Government on an electronic media 
(IBM compatible, ASCII format) in delimited files of easting, northing, and 
depth (x,y,z), where the depth is indicated as negative if recorded below 
NGVD 29 (MSL).  The first lines of the data file will list the information 
as follows:

     * Project Name (Lower Santa Ana River Dredging)
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     * Surveyor's Name and Company
     * Area Surveyed (LSAR - Sta 35+00 to 151+00)
     * Type of Survey and Date of Survey
     * Vertical Datum (NGVD 1929)
     * Horizontal Datum (NAD 1927)
     * For a bathymetric survey, Tide Gage Location

These first 7 lines will be preceded by an asterisk (*), which indicates a 
comment line.

Survey lines within the channel shall be conducted at maximum spacing of 
every 100 feet.

e.  Survey Cross-Sections:  The Contractor shall provide Survey 
Cross-Sections for the pre-dredge and post-dredge conditions.  Surveys for 
these Final Cross-Sections shall be conducted by an independent survey 
firm.  The survey data shall be submitted in the format outlined above.  4 
sets of hard-copies of the cross-sections shall be provided to the 
Contracting Officer.

3.8.2   Sounding Data Standards for Hydrographic Surveys

If Contractor utilizes hydrographic surveys: then the Contractor's 
hydrographic surveys for progress payment or evidence supporting 
extreme(storm) weather-related shoaling or final survey drawings shall meet 
or exceed the survey standards listed in EM-1110-2-1003 (Hydrographic 
Surveying) for Class I surveys.  Surveys shall be in the State Plane 
Coordinate System of NAD 1927 - feet, Zone 6, State of California, and be 
performed by an independent hydrographic survey contractor with at least 
three (3) years of experience in hydrographic surveying of navigable 
channels and have either a current Land Surveyor's or a Professional 
Engineer's license, authorized to certify surveys in the State of 
California.  The hydrographic surveyor firm selected by the Contractor must 
be approved by the Contracting Officer prior to performing surveys for this 
contract.

3.8.3   Positioning System

It is required that hydrographic surveys shall be conducted using an 
Automated Range-Azimuth Positioning System or Differential Global 
Positioning System (DGPS) with positional accuracy of +/- 10 feet (1 DRMS) 
or better that is linked to an automated (digital) depth recording device 
capable of continuous logging of x,y,z positional data with depth 
measurement resolution to the nearest two-tenths (0.2) of a foot.  Digital 
depths shall be supplemented by analog depth records if survey is performed 
by single beam echosounder.  Sounding lines shall be verified by crosslines 
at least 10 percent of the principal lines and along the centerline of 
channel.  Distance between successive soundings (sounding interval) shall 
be no more than 10 feet.  Soundings shall be reduced to sounding datum 
(NGVD 29 - Mean Sea Level) by using actual tides and other appropriate 
corrections resulting in an accuracy of +/- 0.7 feet from actual depth.

For land surveys, vertical accuracy shall be +/- 0.1 feet from actual 
elevation.
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3.8.4   Survey Firm Acceptance

For the Contracting Officer to approve the selected survey firm, the 
Contractor must provide documentation indicating that modern electronic 
horizontal positioning and vertical positioning equipment will be used for 
the surveys to be performed as well as documentation verifying the 
experience of the operators using the equipment.  Typical information that 
will be required, as a minimum, includes the name, model, and year of 
manufacture of the electronic equipment, the electronic frequencies of the 
horizontal positioning equipment and vertical positioning equipment, and 
the manufacturer's stated positioning and vertical accuracies, and 
capability of the equipment proposed for usage.  

For hydrographic surveying, the Contractor must provide information that a 
safe and suitable vessel meeting U.S. Coast Guard requirements is available 
and will be used for operation in the waters where the surveys are to be 
performed.  The Contractor shall submit credentials/qualifications as 
evidence that qualified, experienced staff are available and will be used 
for the operation of the vessel as well as for the electronic positioning 
and sounding equipment.

3.9   PRE-DREDGE AND FINAL SURVEYS

The Government may perform a pre-dredge survey and a post-dredge survey.  
For the post-dredge survey, the Contractor shall notify the Contracting 
Officer not less than fourteen (14) working days prior to completion of the 
entire work.  Or the Contractor may request a final survey for a 
significant phase of completed channel.

  The following are considered significant areas (phases) that may have 
pre-dredge and post-dredge surveys independent of the other areas:

  
 Station 35+00 to 151+00
 Station 150+00 to 190+00 (Reach 2)
 Station 7+00 to 35+00

All areas found to be in compliance with the contract requirements will be 
accepted and measured for payment in accordance with SECTION 01250: 
MEASUREMENT AND PAYMENT.

If the post-dredge survey data indicates that the dredged area is not at 
the invert elevation, the Contractor will be directed to resume dredging 
and to complete the work to invert elevation.  Adjustment in cost for 
additional post-dredge surveys shall be as specified in paragraph: FINAL 
EXAMINATION AND ACCEPTANCE.

3.10   SHOALING

If, before the contract is completed, additional shoaling occurs in any 
area (phase) because of sediments transported inside the project area, 
re-dredging at contract price, within the limit of available funds, may be 
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done if agreeable to both the Contractor and the Contracting Officer.

3.11   SURVEY PROFILES OF COMPLETED BEACH NOURISHMENT

The Contractor shall conduct a survey of the beach nourishment area after 
completion of the project, and provide Beach Nourishment Profiles of the 
completed beach nourishment site.  Profiles shall be conducted at 200 foot 
spacing, perpendicular to the beach.  Profiles shall cover the area from 
the top of the berm,  seaward to an elevation of -4.0 MSL.  Survey 
information shall be provided as called out in paragraph 3.7.1.d.  In 
addition, 3 hard copies of the cross-sections shall be provided to the 
Contracting Officer. 

3.12   REPORTING REQUIREMENT

The Contractor will be required to prepare and maintain a Daily Report of 
Operations and furnish copies thereof to the Contracting Officer's 
representative.  The daily reports shall document dredging operations for 
all shifts in a 24-hour period.  Further instruction on the preparation of 
the report will be furnished at a preconstruction conference.  Copies of 
sample submittals are provided at the end of the Contractor's Quality 
Control section.

3.13   FINAL EXAMINATION AND ACCEPTANCE

As soon as practicable after the completion of the entire work, a final 
examination of the work will be conducted by the Contracting Officer.  
Should any shoals, lumps, or other lack of contract depth be disclosed by 
this examination, the Contractor will be required to remove same dredging 
at the contract rate for dredging.  When the area is found to be in a 
satisfactory condition, it will be accepted finally.  Should more than two 
survey operations by the Government over an area be necessary by reason of 
work for the removal of shoals disclosed at a prior survey, the cost of 
such third and any subsequent survey operations will be charged against the 
Contractor at the rate of $3,000.00 per day for each day in which the 
Government plant is engaged in sounding and/or is en route to or from the 
site or held at or near the said site for such operations.

Final acceptance of the whole or a part of the work and the deductions or
corrections of deductions made thereon will not be reopened after having 
once been made, except on evidence of collusion, fraud, or obvious error, 
and the acceptance of a completed section shall not change the time of 
payment of the retained percentages of the whole or any part of the work.
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Dredge Sample Data Form

LOWER SANTA ANA RIVER DREDGING - 2003

Contract No.:  ___________       _____________  Task Order No.: ____________

Contractor Name:               ________________________   

Date:  ________________________    Time: ________________

Type of Dredge / Excavation Equipment:

____________________________________________________  

Cut Location

  Area:    ____           ____________________

  Station:    ________________________

  Range:    ________________________

 Elevation: ________________________

Placement Location

  Area:    ________________________              

Elevation: ________________________

Sample Obtained By: ______                    _______________

Sample Obtained From:_______________________________________________________

Remarks: 

____________________________________________________________________________

____________________________________________________________________________

____________________________________________________________________________

Note: A copy of this completed form shall accompany the sample when shipped 
to the laboratory for testing.
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          -- End of Section --
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SECTION 02230

CLEARING AND GRUBBING
06/97

PART 1   GENERAL

1.1   DEFINITIONS

1.1.1   Clearing

Clearing shall consist of the felling, trimming, and cutting of trees into 
sections and the satisfactory disposal of the trees and other vegetation 
designated for removal, including down timber, snags, brush, and rubbish 
occurring in the areas to be cleared.

1.1.2   Grubbing

Grubbing shall consist of the removal and disposal of stumps, roots larger 
than 3 inches in diameter, and matted roots from the designated grubbing 
areas.

1.2   SUBMITTALS

Government approval is required for all submittals with a "G" designation. 
The following shall be submitted in accordance with Section 01330 SUBMITTAL 
PROCEDURES:

SD-01  Preconstruction Submittals

Clearing and Grubbing Plan;

SD-07  Certificates

Scale tickets and / or records of weights;

Clearing Haul Records

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   CLEARING

Trees, stumps, roots, brush, and other vegetation in areas to be cleared 
shall be cut off flush with or below the original ground surface, except 
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such trees and vegetation as may be indicated or directed to be left 
standing.  Trees and vegetation to be left standing shall be protected from 
damage incident to clearing, grubbing, and construction operations by the 
erection of barriers or by such other means as the circumstances require.  
Clearing shall also include the removal and disposal of structures that 
obtrude, encroach upon, or otherwise obstruct the work.

3.2   GRUBBING

Material to be grubbed, together with logs and other organic or metallic 
debris not suitable for foundation purposes, shall be removed to a depth of 
not less than 18 inches below the original surface level of the ground in 
areas indicated to be grubbed and in areas indicated as construction areas 
under this contract.  Depressions made by grubbing shall be filled with 
suitable material and compacted to make the surface conform with the 
original adjacent surface of the ground.

3.3   DISPOSAL OF MATERIALS

Logs, stumps, roots, brush, small trees, rotten wood, rocks, and other 
refuse from the clearing and grubbing operations, shall become the property 
of the Contractor and shall be removed from the site and disposed of at an 
approved landfill.  Clearing and grubbing materials shall not be disposed 
of by burning.  The Contractor shall be responsible for compliance with all 
Federal, State and local laws and regulations regarding transporting and 
disposing of clearing and grubbing material.  The Contractor shall provide 
copies of the Scale tickets and / or records of weights to the Contracting 
Officer.  Written permission to dispose of clearing and grubbing material 
on private property shall be filed with the Contracting Officer.

Clearing Haul Records.  The Contractor shall record the number of truck 
loads of clearing and grubbing material to landfill facilities.  A 
spreadsheet of the Clearing Haul Records shall be submitted weekly during 
clearing and grubbing activities to the Contracting Officer's 
Representative listing:

* date
* area cleared (i.e. Reach 2 or Least Tern Island)

  * # of truckloads
  * tonnage
  * cumulative tonnage to date

  Date   Area Cleared   # of Truckloads   Tonnage   Cumulative Tonnage

The spreadsheet shall be produced in Microsoft Excel and e-mailed to the 
Contracting Officer's Representative weekly during the time that clearing 
operations are on-going..

3.4   CLEARING AND GRUBBING PLAN
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The Contractor shall submit a Clearing and Grubbing Plan indicating the 
methods and equipment he proposes to use to clear and grub, the name and 
location of the landfill where the material will be disposed at, the haul 
route(s) to and from the landfill, and the schedule for work.

        -- End of Section --
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